

# Project process and schedule

## 2006 SPRING/SUMMER

Identify issues, concerns and range of interchange designs

Host community workshops

Conduct first public meeting

Convene Public Advisory Group (PAG)

## 2006 - 2007 WINTER/SPRING

Narrow and evaluate the range of interchange designs and identify preferred design

Begin environmental studies

Host community workshops

Conduct public meetings to show a range of interchange designs and surrounding roadway improvements

PAG meets

## 2007 - 2008 WINTER

Public review of environmental document

Publish environmental document

PAG meets

Conduct public hearing; review public comments on environmental document

## 2008 SPRING/FALL

Final decision on interchange design

ITD Board makes final recommendation to the Federal Highway Administration

Federal Highway Administration makes final decision

Construction of the interchange could begin in late 2008 or early 2009.