


ITD Project Management Academy Reference Card

Updated April 30, 2013



Planning Phase

ICAPS

Investment
Corridor
Analysis
Planning
System

ICAPS is ITD's framework for performance-based planning and investment analysis.

Evaluation Phase

Initiation

Planning

Execution

Closure

Monitor

Control

- Define Evaluation Roles & Responsibilities
- Data Gathering
- Determine Selection Criteria
- Project Prioritization / Ranking
- Develop / Approve Project Charter
- ITIP Documentation
- Approve STIP
- Proceed with Project

Development Phase

Initiation

Planning

Execution

Closure

Monitor

Control

- Review / Update Project Charter
- Define Development Roles & Responsibilities
- Development Kick-Off Meeting
- Development WBS
- Project Management Plans
- Development Activities
- Change Management / QC-QA
- Contract Documents / Award
- Lessons Learned
- Development Archive

Implementation Phase

Initiation

Planning

Execution

Closure

Monitor

Control

- Review / Update Project Charter
- Define Implementation Roles & Responsibilities
- Implementation Kick-Off Meeting
- Implementation WBS
- Project Management Plans
- Implementation Activities
- Change Management / QC-QA
- Substantial Completion
- Lessons Learned
- Implementation Archive

Operations Phase

Initiation

Planning

Execution

Closure

Monitor

Control

- Define Operations Roles & Responsibilities
- Project Management Plans
- Operations Activities
- Change Management / QC-QA
- Lessons Learned

Project Charter Workflow Diagram


2PM—Planning & Program
Management
DOH—Department of Highways
EPT—Enterprise Project Type

PDP—Project Detail Page
PWA—Project Web Application
QSA—QuantumPM Schedule Auditor
TMM—True Minimum Milestone




1

Evaluation Phase



2

Development Phase



3

Implementation Phase

