The Process

Public Involvement

Agency Coordination/ Environmental Document

Environmental/Engineering

Scoping & Analysis

Round 1 Public Meetings

Round 2 Public Meetings

SCOPING

Identify Issues and Initial Alternatives

Preliminary Environmental and Engineering Studies

Right-of-Way

Air Quality

Noise

Cultural

Hazardous Materials

Prepare Environmental Document

Round 3 Public Meetings

Prepare Environmental Document

Detailed Environmental and Engineering Studies

Public Review

Public Hearing

Respond to Comments

Finalize Environmental Document

Final Document & Decision

Notify Public of Decision

Approval Decision

If a build alternative is selected

Begin Final Design

If no-build selected

Project Does Not Go Forward

Idaho Transportation Board Approval

Begin Construction

I-84 Orchard to Gow-