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Horizons in Transportation 
 
 

The Long Range Capital Improvement and Preservation (LRCIP) Program 
 
BACKGROUND 
 
The Idaho Transportation Department (ITD or department) is constantly seeking processes that help 
to efficiently preserve and develop our statewide transportation systems assets.  To facilitate and help 
integrate these processes ITD is implementing a Long Range Capital Improvement and Preservation 
Program (LRCIP) called “Horizons in Transportation”.  The LRCIP will compliment and provide the 
transition between the shorter five year project development and implementation years of the 
Statewide Transportation Improvement Program (STIP) and the longer 2034 Idaho Transportation 
Vision. The terms LRCIP and “Horizons in Transportation” will be used interchangeably throughout 
this document. 
 
Idaho’s Transportation Vision directs ITD to follow the principles listed below as we develop and 
preserve Idaho’s transportation system: 
 

• Meet the Mobility Need addresses the issue of effectiveness of the transportation system 
from both a financial and user perspectives. The financial perspective speaks to affordability 
and focus.  

• Compatibility with the Environment affirms that Idaho has a history that is strongly 
associated with its natural resources. The theme of respect and value for our natural 
environment continues today and into the future. 

• Preservation of Community Assets affirms that each community is responsible for defining 
itself and what constitutes success for its transportation system. Idaho’s existing transportation 
infrastructure is a unique asset that will require continued operation, maintenance, and 
modification to serve future system needs. Modification and/or expansion to address system 
needs must be done within the scale and context of the community to maintain the asset value.  

• Flexibility and responsiveness recognizes that many new needs, ideas, opportunities, and 
realities will arise in the next 30 years. Constant and committed efforts must be taken toward 
Idaho’s Vision of a fully balanced transportation system. This means that the Vision must be 
open to options, opportunities, and community input as time passes. 

 
The Vision was instrumental in the Department’s move to embrace “Context Sensitive Solutions” 
(CSS) as the way ITD will plan for and develop projects.  CSS is addressed in Idaho Transportation 
Board policy B-13-03, on Environmental Stewardship, and its principals can be summarized as 
follows: 

• To define the purpose and need of programs and projects by considering the safety and 
mobility needs, ensuring financial feasibility and sustainability, ensuring environmental 
stewardship while addressing all modes of travel. 

• To utilize a collaborative public involvement process involving citizens and affected agencies 
early and continuously throughout the process. 

• To consider the total context of design and plans, projects and programs with nature by using 
interdisciplinary teams tailored to project needs, applying the flexibility inherent in design 
standards incorporating aesthetics as an integral part of good design. 

 
The STIP outlines the Department’s transportation revenue and expenditures for capital improvement 
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and preservation projects from FY 2007 through 2011.  It contains projects impacting highways, 
public transportation, aeronautics, bicycle and pedestrian facilities, and safety that will both maintain 
and improve a wide variety of transportation choices in all areas of the state.  It also includes the 
projects found in Idaho’s six metropolitan planning organization’s Transportation Improvement 
Programs.  
 
Beginning with the FY 2006 STIP (last year) ITD moved to display our state program of projects by 
the performance management areas of “preservation” and “improvement”.  This allows ITD to better 
allocate funds between these vitally important areas.  What follows is a brief description of those 
programs. 
 

PRESERVATION PROGRAMS 
 
Pavement Preservation is one of the state’s most important activities.  ITD is committed to 
increasing pavement quality to no less than 82% of the pavement annually being rated as in good or 
fair condition. To meet this goal at least $57 million of our available funds are dedicated to this 
program. 
 
Bridge Preservation directs approximately $4.5 million annually to projects that provide for bridge 
deck rehabilitation and bridge repair. 
 
System Support directs funding to statewide activities needed to support the Preservation Program.  
It helps ensure that no part of the transportation system becomes defective or in disrepair due to lack 
of information. 
 

IMPROVEMENT PROGRAMS 
 
Bridge directs an annual investment of approximately $17 million to the replacement or structural 
rehabilitation of state highway system bridges identified by ITD to be structurally deficient or weight, 
height or width restricted. 
 
System Planning directs investment into corridor studies, highway development planning, long-
range transportation plans, and transportation system analysis.  
 
Rest Area directs investments to scheduled rehabilitation and reconstruction of existing rest areas 
and construction of new rest areas. 
 
Safety directs investments to safety initiatives, such as sign upgrades; durable pavement markings; 
rumble strips; intelligent transportation systems; road weather information systems; work zone and 
driver behavior safety, safe routes to school; shoulder widening; guardrail and rail safety to name but 
a few of the safety initiatives. 
 
Transportation Enhancement is a statewide competitive program that invests approximately $5 
million annually under Idaho Transportation Board policy for projects that address bicycle and 
pedestrian, historic and scenic and environmental needs. 
 
Congestion Mitigation and Air Quality Improvement (CMAQ) is a statewide competitive program 
that invests between $2-4 million annually on transportation projects that are beneficial to air quality 
and transportation. 
 
Restoration and Expansion invests in projects that reconstruct existing roadways and when 
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needed, provides expansion of transportation facilities to better serve our customers. 
 
Connecting Idaho-Federal includes the restoration and expansion of facilities located along the 
“Connecting Idaho Corridors”. 
 
Connecting Idaho-GARVEE (Grant Anticipated Revenue Vehicle) invests through the use of bonds 
in projects approved through the Idaho Legislature.  During the FY 2007 legislative session the 
Department was approved for $200 million in bonding on specific “Connecting Idaho Corridors”. 
 
Demonstration (ISTEA) or High Priority (TEA-21 or SAFETEA-LU) are funds designated by the 
U.S. Congress for specific improvements under a designated highway act.  These funds are not 
flexible and must be used for their legislated purpose. 
 

LOCAL PROGRAMS 
 
ITD also has programs that address preservation and improvement for local transportation issues on 
federally functionally classified roads and for bridges that are both on and off this system that are 20 
feet or longer.  The Local Highway Technical Assistance Council (LHTAC), representing local 
agencies, Idaho MPOs (urban population of 50,000 or more), representing designated urban areas 
and Idaho’s one Transportation Management Area (200,000 population or greater) help to administer 
these funds for ITD.  Programs in the Local Programs are: 
 
Local Urban directs funds for projects in urban areas with populations of 5,000 to 200,000. 
 
Local Rural directs funds for projects in rural areas with a population under 5,000. 
 
Transportation Management Area (TMA) directs funds for state and local system urban areas with 
populations greater than 200,000. 
 
Bridge Local and Off-System directs funds for the replacement or rehabilitation of bridges. 
 
“Horizons in Transportation” is a program and process that brings projects into the STIP that support 
the Transportation Vision principles and have a financial plan that allows for their construction within 
the five-year STIP.  It is intended to provide a clear method to document and depict our transportation 
investments in the future.  
 
Prior to the LRCIP process ITD used a program called Preliminary Development (PREL) that was 
included in the STIP document.  PREL placement often provided funding in the actual STIP years to 
begin to develop projects with the idea of eventual placement into the five construction years of the 
STIP.  Over time and successive STIPs, preliminary development contained projects that could not 
be feasibly constructed within the next five years.  As a consequence, environmental assessments 
and design work was being funded within a current STIP on projects that had no reasonable funding 
plan for entry into a future STIP.  This was funding that could more appropriately be used on project 
construction.  For State Highway System projects “Horizons in Transportation” will take the place of 
PREL and add a methodical and well defined approach to determining needs and assessing 
transportation project priority for placement in the STIP, while limiting funding on projects that will not 
be built in the next several updates of the STIP. 
 
Through the use of “Horizons in Transportation” ITD intends to present a balanced and realistic 
assessment of projects beginning with the Draft FY 2007 STIP and Capital Improvement Program. 
With the LRCIP process, funds that may have been used to develop projects whose source of 



construction funding has not been identified can now be freed up to either maintain our transportation 
system or construct a limited number of additional projects that fit within the savings generated from 
the use of “Horizons in Transportation”.  “Horizons in Transportation” is focused at this time on our 
state system.  Local programs such as the Urban, Rural and Bridge Programs and the statewide 
application programs are not impacted by this change in the FY 2007 STIP and Capital Improvement 
Program update. 
 
HORIZONS 
 
This is the implementation year of the “Horizons in Transportation Planning” and as such a transition 
year for the way the Department will bring projects into the STIP.  The LCRIP is intended to become 
the long range planning process for the identification and development of STIP projects. It is 
organized into three "horizons".  Each horizon is associated with a period of time and the activities 
appropriate to that horizon.  For instance, the Near Horizon, constitutes planning years 6-10; the Mid 
Horizon considers planning years 11 through 15; and the Far Horizon comprises planning years 16 
and beyond.  
 
Each of the "horizons" represents a planning phase from which long term financial plans, investment 
levels and goals can be established for future projects. It is important to note that specific projects will 
not generally be identified in the planning horizons. Instead, corridor plans, studies, need and 
feasibility assessments, and visioning processes for large transportation system needs may be called 
out.  Out of this planning process and determination of project feasibility, specific projects will be 
approved by the Idaho Transportation Board to enter the STIP with construction or implementation 
scheduled to take place in the next five years.  
 
The planning horizons may also indicate the time frame when the improvement in question will be 
needed for maximum operation of the transportation system.  Planning is essential to the success of 
the horizons, but it should not be viewed as a simple linear progression.  To say that all needs should 
originally be determined in the far horizon is too simplistic.  Certainly, infrastructure needs change, 
prices increase, technology evolves, and tax laws are modified.  The LRCIP provides for the flexibility 
to meet these changing dynamics. The chart below provides a graphic of the process.  
 

HORIZONS IN TRANSPORTATION 

Near Horizon: Years 6-10 Mid Horizon: Years 11-15 Far Horizon: Years 16 & Beyond 

Performance Goals Program Investment Levels Long Range Transportation Plans 

Program Investment Levels Modal Needs Studies Future Transportation Vision 

Project Feasibility Corridor Preservation Major Modal Expansion 

Project Planning & Environmental Mega-Projects Corridor Plans 

Public Involvement 
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The LRCIP planning process and any funding devoted to this activity is displayed in the STIP as a 
specific program category called “Horizons”.  This program provides funding for feasibility studies, 
generally in the first year of the STIP and these funds are used to assess the ability to bring an 
improvement into a future STIP as a project.  Final design and right-of -way costs on specific projects 
will only be programmed on projects with an approved feasibility study indicating a realistic financial 
plan for development.   Also in the “Systems Planning Program” of the STIP are projects that will 
contain studies directed toward locations or corridors, transportation modes or systems integration.  
Generally the work in these projects supports mid and long term transportation system analysis.  
 
Future projects will be prioritized based on anticipated revenues and careful consideration of the 
transportation infrastructure that needs to be modified, repaired, or replaced.  These decisions are 
based on department plans which consider public input, identified road and bridge lifecycles, and the 
requirement for growth and future expansion of the transportation system and its intermodal 
connections.  

As part of ongoing public awareness campaigns, ITD will continue to work to educate and inform 
citizens regarding options that meet their transportation related objectives through the planning 
process.  The LRCIP creates objective driven planning procedures that result in a predictable process 
for project implementation.  As a business process it will: 

• Encourage the development of performance management tools. 
• Make informed decisions in funding capital projects, using current data and future 

forecasts about the status of our assets.  
• Optimize the business values of asset investments while engineering and technical 

needs become constraints.  
• Optimize utilization of existing assets as part of the capital planning process.  
• Quantify risks as part of the decision process.  
• Account for the lifecycle cost impact of asset decisions.  
• Rationalize budget decisions within ITD.  

The graphic on the following page tracks the flow of activities and decision points as transportation 
issues and needs are identified through the LRCIP process and determinations made about how 
to address the need through project placement in the five year STIP. 
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NEAR TERM 
 

Types of Products 
Performance Goals and Performance Management Determinations 
Program Investment Levels 
Project Feasibility 
Early Environmental Project Planning 
System Inspections and Maintenance Determination 
 
General Discussion 
 
The Near Term Horizon is six to ten years out from the current STIP.   Projected fiscal resources are 
analyzed and projected for each year of the STIP and for future program years. Yearly the Idaho 
Transportation Department assesses the performance and needs on our systems.  These are 
generally shorter term views of our system’s performance. Activities, reports and studies that are 
currently used to accomplish this are: 
 

• Bridge Inspections and Condition Status Reports 
• High Accident Location Assessments 

1. Highways 
2. Intersections 
3. Rail Crossings  

• Congestion Locations 
1. Urban Sections 
2. Rural Sections 

• Guardrail and Blunt End Needs Assessment  
• Deficient Pavement Reports 

1. Highways 
2. Airports 

• Rest Area Improvement Needs Report  
 
These activities provide valuable information about the performance of our various transportation 
systems and point the way to project development and prioritization in our Preservation and 
Improvement Programs.  
 
Feasibility Process – Study and Determination 
 
The Feasibility Study, see Attachment A “draft Feasibility Study”, includes the purpose and need as 
compared with the strategic performance goals and alternative project scopes; context sensitive 
solutions goals; complexity and cost; potential social and environmental impacts and/or mitigations; 
public involvement plan; information on where the improvement came from (corridor plan, legislative 
mandate or system need determination); and a financial plan to fund the improvement.  Non-feasible 
improvements may be abandoned or moved into later horizons until circumstances justify another 
feasibility analysis. 
 
In this initial LRCIP the Near Horizon has more potential improvements than will likely be seen in 
future LRCIPs in order to complete feasibility studies on projects that have been in the STIP either in 
PREL or a construction year.  Inflation for construction, materials and right-of- way acquisition has 
eroded the number of projects ITD can afford to build in the five year STIP. The feasibility study will 
be used to determine if they can move into a future STIP within the next five years or if they will need 
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to be folded into the Mid or Far horizons as part of scheduled studies of modes, corridors and 
intermodal connection or as a mega project.  
 
During updates of the STIP, completed feasibility studies will be reviewed by ITD management and a 
determination made if they can be incorporated into the STIP or a STIP Update within the next 
several years. For more complex projects, or to determine project placement among competing 
priority improvements or preservation programs, the Idaho Transportation Board will review and 
prioritize project placement in the STIP.  Improvements determined to be feasible for funding in a 
future STIP may stay in the Near Horizon and proceed with early environmental planning until it is 
clear that an environmental document can be obtained within two years of entering the STIP and 
project can be bid for construction within the five year STIP. 
 
In this first year of the LRCIP, improvements that are close to an environmental document 
determination will continue as a more discrete project within the Horizon network.  As noted earlier, 
feasibility study projects can be found in the STIP as “Horizon” projects. Each ITD district has already 
completed some initial review of the projects and has designated if they are likely to belong in the 
Near, Mid or Long Term Horizon.  
 
Near Horizon Improvements 
 
Following are locations that will be addressed this year in the LRCIP as Near Horizon locations until 
completion of the feasibility study and more accurate placement in future LRCIPs.  An asterisk 
denotes locations where the feasibility study is shown in the STIP and some consultant services may 
be used.  Feasibility studies for those without an asterisk are being funded with preliminary 
engineering funds obligated in a prior approved STIP or through ITD district staff work.  In the listing 
below, improvements have been broken out by their estimated cost to construct in today’s dollars. 
 
 

Estimated Cost to Develop and Construct is Greater than $40 Million 
District Key No Route Location Proposed Improvement 

1 8065 US 95 
WYOMING AVE TO OHIO MATCH 
RD, HAYDEN MAJOR WIDENING 

Estimated Cost to Develop and Construct is $20 - $40 Million 

1 1222 US 2 DOVER BR, BONNER CO BRIDGE REPLACEMENT 

Estimated Cost to Develop and Construct is $10 - $20 Million 

1 1509 US 95 
SANDPOINT TO KOOTENAI 
CUTOFF MAJOR WIDENING 

4 7836 SH 75 BELLEVUE TO HAILEY RECONSTRUCTION/REALIGNMENT 
5 8661 I 15 INKOM RA RECONSTRUCTION SUPPORTING FACILITIES 
5 9225 US 91 SHELLEY  NCL TO YORK RD* MAJOR WIDENING 

5 H525 I-186 
CHUBBUCK IC TO POCATELLO 
CRK IC MAJOR WIDENING 

6 8454 US 20 THORNTON IC, MADISON CO RECONSTRUCTION/REALIGNMENT 

9 H960 STATE 
ITS REGIONAL OPS CENTER 
FEASIBILITY SAFETY/TRAFFIC OPERATIONS 
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Estimated Cost to Develop and Construct is $5 - $10 Million 

District 
Key 
No Route Location Proposed Improvement 

3 4782 US 95 WEISER SOUTH RECONSTRUCTION/REALIGNMENT 
3 6978 SH 55 ROUND VALLEY RA, VALLEY CO REST AREA CONSTRUCTION 
3 7791 SH 55 GARDENA PASSING LANES MAJOR WIDENING 

3 8092 SH 55 
N FORK PAYETTE RV BR, 
CASCADE BRIDGE REPLACEMENT 

3 8432 US 95 COUNCIL ALTERNATE ROUTE RECONSTRUCTION/REALIGNMENT 

3 8955 I 84 
BLACK CANYON TO SAND 
HOLLOW RESURFACE/RESTORE/REHABILITATE 

3 7051 SH 55 BANKS PASSING LNS, BOISE CO* RESURFACE/RESTORE/REHABILITATE/WIDEN
3 H305 US-20/26 LOCUST GROVE TO EAGLE RD* MAJOR WIDENING 
4 7173 I 84 DECLO POE, CASSIA CO PORT OF ENTRY CONSTRUCTION 
4 9262 SH 75 SHOSHONE TO E 420 RD RECONSTRUCTION/REALIGNMENT 
5 9547 I 86 CHUBBUCK IC BR* BRIDGE CONSTRUCTION & APPROACHES 

5 9631 I 15 
MALAD SUMMIT SB RA 
RECONSTRUCTION* SUPPORTING FACILITIES 

6 6279 SH 75 
E FK SALMON RV BR, CUSTER 
CO BRIDGE REPLACEMENT 

6 9558 I 15 PANCHERI DR UPASS NR IF BRIDGE REPLACEMENT 

Estimated Cost to Develop and Construct is less than $5 million 
1 6607 SH 200 TRESTLE CR. BR BRIDGE REPLACEMENT 
1 8394 I 90 7TH ST & 9TH ST BRS, CDA* BRIDGE REPLACEMENT 
1 8926 US 95 NAPLES TURNBAY SAFETY/TRAFFIC OPERATIONS 
1 9333 US 95 SANDPOINT STREETS PAVEMENT REHABILITATION 
1 9452 SH 200 TRESTLE CR BR ROADWORK PAVEMENT AND BASE 
1 9453 US 2 MOYIE RV GORGE BR BRIDGE REHABILITATION 
1 9773 SH 41 BNSF RR O’PASS, BONNER CO. BRIDGE REHABILITATION 
1 9777 US 95 SAND CR BR, BONNER CO BRIDGE REHABILITATION 

Estimated Cost to Develop and Construct is less than $5 million 
2 7721 US 12 KAMIAH TO MP 70* MAJOR WIDENING 
2 8225 SH 8 TROY TO DEARY RESURFACE/RESTORE/REHABILITATE/WIDEN
2 8474 US 95 CAMAS PRAIRIE REST AREA CONSTRUCTION REST AREA FACILITIES 

2 8533 SH 13 
GRANGEVILLE TO TOP OF 
HARPSTER GRADE RESURFACE/RESTORE/REHABILITATE/WIDEN

2 9473 US 95 MCKINZIE BR, IDAHO CO BRIDGE REHABILITATION 
2 9617 US 95 MINERAL MTN REST AREA REST AREA REHABILITATION 
2 H212 DIST DISTRICTWIDE BRIDGE REPAIR RESURFACE/RESTORE/REHABILITATE/WIDEN
2 H213 US 12 CROOKED RIVER BRIDGE RESURFACE/RESTORE/REHABILITATE/WIDEN
2 H214 US 95 W.I.&M. RROP BRIDGE, LATAH CO BRIDGE CONSTRUCTION & APPROACHES 
2 H218 US 12 LENORE REST AREA REST AREA REHABILITATION 
3 2843 US 95 WEISER RV BR BRIDGE REPLACEMENT 

3 7215 SH 55 
PAYETTE RV BR, S HORSESHOE 
BEND BRIDGE REHABILITATION 

3 7923 US 95 FORT HALL HILL, ADAMS COUNTY* RECONSTRUCTION/REALIGNMENT 
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Estimated Cost to Develop and Construct is less than $5 million 

District 
Key 
No Route Location Proposed Improvement 

3 9479 SH 55 BANKS CANYON ROCKFALL SAFETY IMPROVEMENT 
3 9482 SH 44 INT GLENWOOD ST, BOISE* RESURFACE/RESTORE/REHABILITATE/WIDEN
3 9490 SH 78 JCT SR 45, WALTERS FERRY INTERSECTION IMPROVEMENT 
3 9498 US 30 JCT SH 72, PAYETTE CO INTERSECTION IMPROVEMENT 
3 H331 US 95 HOMEDALE E OVER SNAKE RV BRIDGE CONSTRUCTION AND APPROACHES 

4 7028 US 20 
GANNETT RD TO SILVER CR BR, 
BLAINE CO* MAJOR WIDENING 

4 7801 US 93 
200 S RD TO JCT SH 25, JEROME 
CO MAJOR WIDENING 

4 9360 US 30 PASSING LNS, TWIN FALLS CO* SAFETY/TRAFFIC OPERATIONS 

4 9540 US 93 
3400N PASSING LNS, TWIN FALLS 
CO* MAJOR WIDENING 

4 9619 US 93 HOLLISTER RA CONSTRUCTION SUPPORTING FACILITIES 

4 9856 US 30 
SNAKE RV, GRIDLEY BR, 
GOODING/TF CO  BRIDGE REHABILITATION 

5 8119 I 86 AIRPORT IC AND W POCATELLO IC BRIDGE REHABILITATION 
5 8446 I 15 INKOM POE SAFETY/TRAFFIC OPERATIONS 
5 9226 US 91 PRESTON SCL TO JCT I 15* SAFETY/TURNBAY 
5 9227 US 30 SODA SPRINGS TO WY ST LN* SAFETY/TRAFFIC OPERATIONS 
5 9549 US 89 UTAH ST LN TO MONTPELIER ECL* SAFETY/TRAFFIC OPERATIONS 
5 9552 I 15B SIGNAL UPGRADE, BLACKFOOT* SAFETY/TRAFFIC OPERATIONS 
5 9631 I 15 MALAD SUMMIT SB REST AREA* RECONSTRUCTION 
5 H522 I-15 MCCAMMON IC BR, BANNOCK CO* BRIDGE CONSTRUCTION & APPROACHES 

6 3980 US 26 
SWAN VALLEY SLIDE 
MONITORING* PLANNING/STUDIES 

6 8625 US 20 INT IMPROVEMENTS ASHTON SAFETY IMPROVEMENTS 
6 8634 US 20 CHESTER TO TWIN GROVES RESURFACING 

6 9237 US 20 
MADISON CO LN TO EB OFF RAMP, 
NR ST ANTHONY* RECONSTRUCTION/REALIGNMENT 

6 9290 SH 33 
SUGAR CITY MAIN STREET 
IMPROVEMENTS SAFETY IMPROVEMENTS 

6 9389 SH 33 NEWDALE EAST RECONSTRUCTION/REALIGNMENT 
6 9566 SH 33 SALEM RD TO E OF SUGAR CITY PAVEMENT REHABILITATION 

6 9390 SH 31 
PINE CREEK RD TO MP 7, 
BONNEVILLE, CO  

6 9575 I 15 JCT SH 22 UPASS IC, DUBOIS* BRIDGE CONSTRUCTION & APPROACHES 

6 9842 SH 28 
MAIN ST IMPROVEMENTS, 
SALMON* SAFETY/TRAFFIC OPERATIONS 

6 9843 US 93 
MAIN ST SOUTH IMPROVEMENTS, 
SALMON* SAFETY/TRAFFIC OPERATIONS 

6 9915 US 93 
MAIN ST IMPROVEMENTS 
EXTENSION, MACKAY* SAFETY/TRAFFIC OPERATIONS 

6 H620 SH 33 DRIGGS TO VICTOR* RESURFACE/RESTORE/REHABILITATE/WIDEN

6 H628 US 26 
ROCKFALL MITIGATION ALONG 
PALISADES RESERVOIR* SAFETY/TRAFFIC OPERATIONS 
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No Cost Estimate Available (feasibility study to determine cost) 

District Key No Route Location Proposed Improvement 
4 H402 OFFSYS MINIDOKA TO ARCO NEW ROUTE 

6 9240 US 26 
ANTELOPE FLAT PASSING 
LANES, BONNEVILLE CTY* MAJOR WIDENING 

6 9242 US 20 FEDERAL HILL PASSING LANES* MAJOR WIDENING 

6 9243 US 20 
NORTH ST ANTHONY 
FEASIBILITY STUDY* PLANNING/STUDIES 

6 9247 US 26 
PALISADES TURNOUTS, 
BONNEVILLE COUNTY* MAJOR WIDENING 

6 9557 US 20 RED ROCK TURNBAY* MAJOR WIDENING 

6 9560 SH33 
VICTOR MAIN STREET 
IMPROVEMENTS* SAFETY/TRAFFIC OPERATIONS 

6 H611 SH 31 
ROADWAY LIFECYCLE 
FEASIBILITY STUDY* PLANNING/STUDIES 

6 H612 US 20 
SOUTH ST ANTHONY ACCESS 
CONTROL FEASIBILITY STUDY* PLANNING/STUDIES 

6 H613 US 93 
SALMON RIVER ROADWAY 
LIFECYCLE FEASIBILITY ST* PLANNING/STUDIES 

6 H624 DIST DIST 6 RURAL TO URBAN PLAN* PLANNING/STUDIES 
 
In the near term certain preservation projects are identified through planning and performance 
management processes in place at ITD.  As indicated previously, ITD routinely inspects and analyzes 
the condition of our transportation system.  The Idaho Transportation Board has established certain 
system condition goals and funding may be set aside or reserved in the STIP to address these issues 
annually.  For these projects placement out of the near term and into the STIP will be based on 
condition assessment and there will be a more routine objective based flow of projects into the STIP 
than for improvement projects that reconstruct, modify or add to the transportation system.  Projects 
found in the STIP that fund transportation performance management and address system 
performance needs are shown below: 
 
Yearly State Planning and Research (studies, research and inspections of pavement, 

congestion, traffic and materials used in the construction of projects) 
Yearly  State highway, short span, local and off-system bridge inspections 
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MID HORIZON  
 
Types of Products 

Program Investment Levels 
Modal Needs Studies 
Corridor Preservation 
Mega-Projects 
Financial Plans and Funding Methods 
 
General Discussion 
 
The Mid Horizon is 11-15 years out from the current STIP.  It is bracketed on either side by a 
planning horizon and improvements may flow into this horizon from the far horizon, but just as likely 
improvements and concepts may be placed in the mid horizon after undergoing a feasibility study in 
the near horizon.  In the next several years current and future defined performance criteria will be 
used to help make these decisions. 
 
Research, analysis, discussion and agreement of the program investment levels required to 
accomplish current and future performance goals for this time-frame are mid-horizon activities.  Fiscal 
or legislative planning can occur that might be anticipated to help reduce any gap between 
anticipated revenues and needs.  Work done by the “Forum on Transportation Investment”; a group 
of 55 transportation experts brought together by the ITD, have quantified the impact and extent of 
capital funding shortfalls over the next 20 years. Finally, the Mid Horizon houses prioritized, valuable 
and strategic construction mega-projects (e.g. Connecting Idaho Corridor improvements) for which 
realistic financial plans have not yet been identified which would allow for further development and 
construction. 
 
Mid Horizon Locations 
 
Following are locations that will be addressed this year in the LRCIP as Mid Horizon locations.  An 
asterisk denotes those locations where a feasibility study is shown in the STIP.  Feasibility studies for 
those without an asterisk are being funded with preliminary engineering funds obligated in a prior 
approved STIP, or through the use of state forces work.  In the location listing below, improvements 
have been broken out by the estimated cost to construct in today’s dollars. The cost to complete 11-
15 years in the future would be projected at a minimum to increase by a factor of 4 times the current 
costs. 
 

Estimated Cost to Develop and Construct is Greater than $40 Million 
District Key No Route Location Proposed Improvement 

1 K003 US 95 SAGLE TO SANDPOINT* RECONSTRUCTION/REALIGNMENT 

1 7174 US 95 
MP 527 TO MP 536, S OF IDA/CAN 
BORDER* RECONSTRUCTION/REALIGNMENT 

Estimated Cost to Develop and Construct is $20 - $40 Million 

2 7823 US 95 
CULDESAC CANYON, LEWIS & 
NEZ PERCE CO SAFETY/TRAFFIC OPERATIONS 
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Estimated Cost to Develop and Construct is $10 - $20 Million 

District 
Key 
No Route Location Proposed Improvement 

1 5128 SH 5 CHATCOLET TO ROCKY POINT RECONSTRUCTION/REALIGNMENT 
1 8061 I 90* CATALDO BRIDGES* BRIDGE CONSTRUCTION & APPROACHES 
1 8063 US 2 DOVER TO SANDPOINT RECONSTRUCTION/REALIGNMENT 

1 8920 I 90 
POST FALLS ACCESS 
IMPROVEMENTS BRIDGE CONSTRUCTION & APPROACHES 

1 9625 I 90 HUETTER RA RECONSTRUCTION SUPPORTING FACILITIES 
2 0698 US 95 COX'S RANCH TO RIGGINS SCL RECONSTRUCTION/REALIGNMENT 

3 8081 SH 55 
NB PASSING LN, CASCADE 
NORTH MAJOR WIDENING 

5 6494* US 30 
GEORGETOWN ALTERNATE 
ROUTE* NEW ROUTE 

Estimated Cost to Develop and Construct is $5 - $10 Million 

1 8398 US 95 
MCARTHUR LAKE, BOUNDARY 
CO RECONSTRUCTION/REALIGNMENT 

1 8927 SH 3 GOOSEHAVEN RD, BENEWAH CO RECONSTRUCTION/REALIGNMENT 
2 3744 US 95 RIGGINS TO GOFF BR RECONSTRUCTION/REALIGNMENT 

3 7792 SH 55 
SB PASSING LN, CASCADE 
SOUTH MAJOR WIDENING 

3 7793 SH 55 DONNELLY PASSING LNS MAJOR WIDENING 

3 9497 US 20 
BOISE RV, BROADWAY AVE BR, 
BOISE BRIDGE CONSTRUCTION & APPROACHES 

4 8107 I 84 JCT I 84/US 93 IC, STG 2 SAFETY/TRAFFIC OPERATIONS 
5 7806 I 15 DEVIL CR TO DOWNEY, SB, PH1 RECONSTRUCTION/REALIGNMENT 
5 7840 I 15 DEVIL CR TO DOWNEY, NB, PH 2 RECONSTRUCTION/REALIGNMENT 

Estimated Cost to Develop and Construct is less than $5 million 
1 8627 SH 97 BEAUTY BAY HILL, KOOTENAI CO RESURFACE/RESTORE/REHABILITATE/WIDEN 

3 7024 SH 55 
ROUND VALLEY PASSING LNS, 
VALLEY CO MAJOR WIDENING 

3 8240 SH 51 MP 72 TO MP 75, OWYHEE CO RESURFACE/RESTORE/REHABILITATE/WIDEN 

3 9489 US 95 
COUNCIL TO TAMARACK 
PASSING LNS MAJOR WIDENING 

3 9623 SH 21 LOWMAN RA CONSTRUCTION SUPPORTING FACILITIES 
4 8362 I 84 DECLO IC* RECONSTRUCTION/REALIGNMENT 
4 9844 US 20 CAT CREEK RA CONSTRUCTION SUPPORTING FACILITIES 
4 9845 I 84 JCT US 93 EB RA REHABILITATION 

No Cost Estimate Available (feasibility study to determine cost) 

1 8651 I 90 
POST FALLS TO CDA, 
CORRIDOR STUDY PLANNING/STUDIES 

1 H121 I-90 PINEHURST IC* RECONSTRUCTION/REALIGNMENT 

3 8615 SH 55 
WETLAND MITIGATION, VALLEY 
CO ENVIRONMENTAL PRESERVATION 

6 H625 US 20 CONCRETE PAVING SECTIONS RECONSTRUCTION/REALIGNMENT 

6 H626 US 26 
SWAN VALLEY SLOPE 
STABILIZATION RECONSTRUCTION/REALIGNMENT 
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FAR HORIZON 
 
 Types of Products 
Long Range Transportation Plan (MPO and State)  
Transportation Vision Updates 
Major Modal Expansion 
Corridor Plans 

 
General Discussion 
 
Locations to be considered for improvement in the STIP may also be the result of long range planning 
efforts that come out of work accomplished in the Far Horizon.  MPOs update their long range 
transportation plans at least every five years.  Improvements must be included as part of the plan in 
order to be included in a future STIP.  ITD works closely with MPOs as their plans are updated.  For 
instance the COMPASS long range plan, “Communities in Motion” was extended to a regional plan 
with ITD funding assistance. 
 
Corridor and mode specific plans take a long view of the system and generally assess needs and 
possible improvements over a 20 year time.  Idaho Transportation Board policy B-09-04 and 
Administrative policy A-09-04, titled Corridor Planning for Idaho Transportation Systems adopts a 
methodology for developing long-range plans for the state transportation system corridors.  The policy 
states that “corridor plans, in addition to the modal plans, provide a basis for updating the Statewide 
Transportation Improvement Program.”  It further notes that “through the corridor planning process, 
the department shall:  

• Develop collaborative partnerships; 
• Involve local land use, highway jurisdictions, and other stakeholders in the identification of 

transportation issues and problems; 
• Allow stakeholders to articulate specific corridor solutions and resolve major planning issues 

before project development begins; 
• Notify property owners of possible future land use for transportation purposes; 
• Reduce project costs in the long term; and 
• Increase overall transportation efficiency.” 

 
The corresponding administrative policy calls for department staff to seek close cooperation with all 
government agencies, to promote a community-based planning effort, to develop a public 
involvement program to ensure that all local government agencies, the private sector, and the general 
public are involved during the corridor planning process, and to provide a forum to resolve planning 
issues. 
 
These principles are embodied in a Corridor Planning Guidebook, which serves as a practical 
reference for the District Transportation Planners who develop and manage corridor planning projects 
in the Districts.  The corridor planning program and guidebook were produced and continue to be 
administered through cooperative working relationships between the Division of Highways and 
Division of Transportation Planning at ITD.  Corridor plans function as a bridge between the statewide 
Idaho Transportation Vision and the STIP.  
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Corridor Studies 
 
Corridors with plans completed or currently underway are shown below: 
 

District Corridor Route Location Status 

1 US 95 
COEUR D'ALENE-MICA CREEK TO OHIO MATCH 
ROAD  COMPLETED 

1 US 95 OHIO MATCH ROAD TO LONG BRIDGE-SANDPOINT  IN PROCESS 
1 SH 41 SELTICE TO PRAIRIE IN POST FALLS  COMPLETED 
1 US 95 WORLEY TO MICA  COMPLETED 
1 US 95 SAGLE TO PONDERAY  COMPLETED 
1 US 95 JUNCTION SH1 TO CANADA BORDER  COMPLETED 
1 I 90 WASHINGTON LINE TO EAST CDA URBAN LIMITS  INITIAL SCOPING 
2 SH 8 LINE ST. TO WASHINGTON ST. IN MOSCOW   COMPLETED 
2 US-95 GRANGEVILLE CORRIDOR PLAN IN PROCESS 
3 I-84, PHASE 1 SH-44 INTERCHANGE-ISAAC'S CANYON IC  COMPLETED 
3 I-84, PHASE 2 SH-44 INTERCHANGE-WYE INTERCHANGE  COMPLETED 
3 SH 55 EAGLE TO NEW MEADOWS COMPLETED 
3 US 95 MARSING TO NEW MEADOWS IN PROCESS 
4 SH-75 TIMMERMAN JUNCTION-KETCHUM   COMPLETED 

4 US-93 
SNAKE RIVER CROSSING STUDY-TWIN 
FALLS/JEROME AREA COMPLETED 

4 US-93 JUNCTION I-84-JUNCTION SH-25  COMPLETED 
4 SH-75 SHOSHONE-TIMMERMAN JUNCTION   COMPLETED 
4 LOCAL BUHL TO WENDELL COMPLETED 
4 SH-74 SE TWIN FALLS ALTERNATE STUDY COMPLETED 
5 US-30 MCCAMMON-WYOMING LINE  COMPLETED 
5 US-91 UTAH STATE LINE-JCT. I-15 AT VIRGINIA COMPLETED 
5 US-89 UT STATE LINE-WY STATE LINE     COMPLETED 
5 US-91 RESERVATION ROAD TO RIVIERA INTERSECTION COMPLETED 
5 SH-39 AMERICAN FALLS -BLACKFOOT        COMPLETED 

5 

YELLOWSTONE 
HWY 
BANNOCK CO. PORTNEUF IC TO RESERVATION RD. COMPLETED 

5 SH 34 LOWER VOLUME CORRIDOR PLAN IN PROCESS 
5 SH 39 N PLEASANT VALLEY RD TO PINGRE IN PROCESS 
6 US-20 IDAHO FALLS-ASHTON BRIDGE  COMPLETED 

6 US-26 
BEECHES CORNER, IDAHO FALLS-WYOMING 
BORDER  COMPLETED 

6 SH-33 JCT. US-20-WYOMING BORDER COMPLETED 
6 US-20 ASHTON BRIDGE-MONTANA STATE LINE COMPLETED 
6 US-93/SH-28 US-93, SH-28, SH-33 COMPLETED 

 
Additionally the following corridor plans are scheduled in the draft 2007 STIP: 

District Corridor Route Location Status 
1 US 97 CORRIDOR STUDY, MP 60-96  SCHEDULED 
1 SH 53 CORRIDOR STUDY, MP 0-13 SCHEDULED 

District Corridor Route Location Status 
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1 SH 3 CORRIDOR PLAN  SCHEDULED 
2 US 95 ADAMS COUNTY LINE TO GOFF BRIDGE  SCHEDULED 
2 US 95 GOFF BRIDGE TO BENEWAH  SCHEDULED 
2 US 95 CULDESAC CANYON CORRIDOR  SCHEDULED 
2 SH 8 MOSCOW TO TROY  SCHEDULED 
3 SH 69 KUNA TO MERIDIAN  SCHEDULED 
3 SH 52 PAYETTE TO HORSESHOE BEND SCHEDULED 
3 US  20 PARMA TO CALDWELL SCHEDULED 
3 SH 19 WILDER TO CALDWELL SCHEDULED 
3 SH 45 JCT SH 78 TO NAMPA SCHEDULED 
3 SH 21 BOISE TO LOWMAN SCHEDULED 
3 SH 51 NV ST LN TO CAMBRIDGE SCHEDULED 
3 SH 78 MARSING TO HAMMETT SCHEDULED 
3 DIST ACCESS MANAGEMENT PLAN SCHEDULED 
5 US 91 CORRIDOR PLAN SCHEDULED 
6 US 20 IDAHO FALLS TO ASHTON SCHEDULED 
6 US 91 CORRIDOR PLAN UPDATES SCHEDULED 

 
Idaho’s Transportation Vision and solutions to multi-modal problems are also conceived in the Far 
Horizon.  Yet –to-be-determined-criteria will be used to consider which ideas are of the highest 
priority for investigating in more detail in the Mid or Near Horizons. 
 
Far Horizon Locations 
 
Following are locations that will be addressed in the LRCIP as Far Horizon locations.  An asterisk 
denotes those locations where a feasibility study is shown in the STIP.  Feasibility studies for those 
without an asterisk are being funded with preliminary engineering funds obligated in a prior approved 
STIP, or through the use of state forces work.  In the location listing below, improvements have been 
broken out by the estimated cost to construct in today’s dollars. The cost to complete in sixteen or 
more years in the future would be projected at a minimum to increase by a factor of 6 to 7 times the 
current costs. 

Estimated Cost to Develop and Construct is Greater than $40 Million 
District Key No Route Location Proposed Improvement 
3 1004 SH 55 SMITHS FERRY TO ROUND VALLEY RELOCATION 

Estimated Cost to Develop and Construct is $20 - $40 Million 
3 9518 SH 55 EAGLE RD INFRASTRUCTURE IMPRS, S PH SAFETY/TRAFFIC OPERATIONS 

3 9517 SH 55 
EAGLE RD INFRASTRUCTURE IMPRS, 
CENTRAL PH RECONSTRUCTION/REALIGNMENT

3 9182 SH 55 EAGLE RD INFRASTRUCTURE IMPRS, N PH SAFETY/TRAFFIC OPERATIONS 
4 9627 I 84 COTTERELL RA RECONSTRUCTION SUPPORTING FACILITIES 

Estimated Cost to Develop and Construct is $5 - $10 Million 
District Key No Route Location Proposed Improvement 
3 8793 I 184 WYE IC TO CURTIS RD LANDSCAPING SUPPORTING FACILITIES 
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Estimated Cost to Develop and Construct is $5 - $10 Million 
District Key No Route Location Proposed Improvement 
3 7825 I 84 FRANKLIN IC IMPROVEMENTS, NAMPA RECONSTRUCTION/REALIGNMENT 

Estimated Cost to Develop and Construct is less than $5 million 
3 8794 I 84 WYE TO COLE LANDSCAPING SUPPORTING FACILITIES 

Estimated Cost to Develop and Construct is less than $5 million 

District 
Key 
No Route Location Proposed Improvement 

3 9624 SH 21 IDAHO CITY RA CONSTRUCTION SUPPORTING FACILITIES 
3 9978 SH 55 MARSING RA CONSTRUCTION SUPPORTING FACILITIES 

No Cost Estimate Available (feasibility study to determine cost) 

3 8082 SH 16 
FREEZE OUT HILL NB PASSING LNS, 
GEM CO RECONSTRUCTION/REALIGNMENT 

3 6196 SH 55 KARCHER RD IMPROVEMENT STUDY PLANNING/STUDIES 
6 H627  US 20 IDAHO FALLS BELTWAY STUDY* PLANNING/STUDIES 

 
 
SUMMARY 
 
The Horizons in Transportation is a positive step in the direction of a rational, performance oriented 
STIP.  Fiscal constraint and planning thoughtfully for the future will be enhanced by the Horizons 
planning process.  The information presented here lays out how the STIP and Capital Improvement 
Program are integrated with the LRCIP.  Decisions on how limited transportation funding will be spent 
is never easy, but a process that allows balance between preservation and improvements does make 
those decisions more objective, transparent and well considered.  These are all hallmarks of an 
effective transportation system. 
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Attachment A 
 

Feasibility Study – Draft Form
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Draft Feasibility Study 
itd.idaho.gov 

Key Number Location General Description Route 

                        
Beginning Milepost Ending Milepost Length in Miles County City District 

                                    
 

Purpose and Needs Report
Project Purpose/Benefits 
Mark (xx) the one item that best describes the Primary Reason for Proposing this Project 
Mark (+) all Other Relevant Items 

    Maintain/Improve User Operating Conditions     Enhance Pedestrian Safety and/or Capacity 

    Maintain/Improve Traffic Flow     Enhance Bicycle Safety and/or Capacity 

    Time Savings     Traffic Composition Enhancement (e.g., Truck Route, HOV Lane, Climbing Lane) 

    Increase Capacity     Visual/Cultural Enhancement (e.g., Landscaping, Historic Preservation) 

    Reduce Congestion     Environmental Enhancement (e.g., Air Quality, Noise Attenuation, Water Quality) 

    Hazard Reduction/Safety     Economic Prudence (e.g., Repair Less Expensive than Replacement, B/C Ratio) 

    Reduce Highway User Operating Costs     Located on a Connecting Idaho Corridor 

    Enhance Accessibility for the Disabled/Safety     Purpose and Needs Originally Identified in Corridor Plan 

    Other, List (e.g., Driver Convenience and Comfort Regarding Rest Area Projects) 

        
 

Describe design elements needed to accomplish the purpose of this proposal as they relate to the current deficiencies. 

      

 

Proposed Improvements (See ITD 2708 and ITD 1150) 
Roadway:        

Intersections:        

Drainage:        

Structures:        

Railroad Crossings:        

Traffic Items:        

Traffic Control:        

Other Items:        

Utilities:        
 

 

Environmental (Check any of the following that are likely impacted by the proposal.) 
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  1. Noise Criteria Impacts   18. Air Quality Impacts  
  2. Change in Access or Access Control   19. Inconsistent With Air Quality Plan  
  3. Change in Travel Patterns      SIP     TIP  
  4. Neighborhood or Service Impacts   20. Stream Alteration/Encroachment  
  5. Economic Disruption      IWDR     F&G     COE (404)  
  6. Inconsistent W/Local or State Planning   21. Flood Plain Encroachment  
  7. Environmental Justice      Longitudinal     Traverse  
  8. Displacements   22. Regulatory Floodway  
  9. Section 4(f) Lands-DOT Act 1966      PE Cert. & FEMA Approval     Revision  
10. LWCF Recreation Areas/6(f) Lands   23. Navigable Waters  
11. Section 106-Nat. Historical Preservation Act      CG (Sec 9)     COE (Sec 10)     Dept. Lands  
12. FAA Airspace Intrusion   24. Wetlands  
13. Visual Impacts      Jurisdictional (404)     Non-Jurisdictional  
14. Prime Farmland, Parcel Splits   25. Sole Source Aquifer  
15. Known/Suspected "Hazmat" Risks      Exempt Project     Non-Exempt  
16. Wildlife/Fish Resources/Habitat   26. Water Quality, Runoff Impacts  
17. Threatened/Endangered Species   27. NPDES – General Permit  
   Listed     Proposed   28.  Sediment – Erosion Control Plan  

 
Anticipated Environmental Document/Decision  EE/Cat Ex  EA/FONSI  EIS/ROD 

 
Right of Way (See ITD 2839)   Preliminary Project Costs (See ITD 1150) 

Direct Acquisition Costs ............ $         Development (Planning/Engineering/Environmental) ... $       
Indirect Acquisition Costs .......... $         Construction (CN/CE) ......................................... $       
Incidentals ................................. $         Utilities ............................................................... $       

Total $         Right of Way ..................................................... $       
Number of Parcels Requiring Acquisition       Total $       
Number of Parcels Requiring Relocation         

 

Financial Plan
List possible funding sources/programs  
(Preservation, Bridge, Safety, Mobility, Enhancement, CMAQ, etc.)        

Will total funding be within available District source/program levels?  Yes     No  

If no, what additional funding sources are identified?        

Is any planning funding needed to prepare the project for a five year program?  Yes     No  

When could full funding be available?        
 

Environmental Planner Project Development Engineer District Engineer 
Recommended By:    
Approved By Date Approved By Date 

    

 


