Idaho 75 Project: Timber Way to Big Wood River Bridge
Project Status: July 19, 2010

Status: The design process is approximately 60 percent complete, having finished the preliminary design phase in mid-June with the completion of a design hearing on June 8. Preliminary design included refining the roadway alignment to establish the new highway right of way and easements needed to support the project. Other details that have been addressed include driveway and approach locations, drainage facility design and locations, turn lane locations, evaluation of noise mitigation actions, retaining wall concept design and wetland delineation.

Public Information Activities: Numerous meetings have been held with affected property and business owners to address right of way and related design issues. Presentations also have been made to Blaine County commissioners, the Sun Valley City Council, Ketchum City Council and the Wood River Transportation Committee to provide updates on the project and gather input. Two rounds of meetings have been held with neighborhoods along the project and an open house/public hearing was held to present and gather input on the preliminary design. Results of public meetings are included on this web site.  

Planned Roadway Configuration:   
 
 Timber Way to Rainbow Bend (approx.)
 Two 12-foot lanes in each direction 
 4-foot safety median
 8-foot shoulders
 No curb and gutter
 Roadside ditch
 Rainbow Bend to Gimlet (approx.)
 Two 12-foot lanes in each direction 
 14-foot center turn lane
 8-foot shoulders
 No curb and gutter
 Roadside ditch
 Gimlet to Big Wood River Bridge
 Two 12-foot lanes in each direction 
 14-foot center turn lane
 8-foot shoulders
 Curb and gutter

 
Refinements to the EIS:  As a result of the detailed design process that occurs in the development of the preliminary design, the following refinements have been made to the concept design that was outlined in the Environmental Impact Statement.  

 Relocation of the drainage pond at Idaho 75 / Broadway Run No.
 Adjustment of planned intermittent roadside and subsurface drainage 
 Removal of acceleration lanes at Gimlet and Cold Springs 
 Removal of deceleration lanes at Hospital Dr. and Broadway Run No. 
 Right of way acquisition from Blaine County Recreation District 

Next Steps:  (also see project “Steps and Schedule” on this web site and newsletter documents)
1. The design team will continue to refine the design, including drainage facilities, retaining wall, noise wall evaluations, and wetland evaluations to develop the final design by summer 2011.
1. Final individual meetings with affected property/business owners will be held to work out remaining design details affecting their properties.
1. Right of way acquisition is expected to begin in the late fall of 2010.
1. A public open house to present the final design will be held in the summer of 2011.
1. The third project update presentations will be made to local governments in the summer of 2011 after the public open house to present the final design.
1. Project construction – FY 2013.   

For more Information:  To learn more about the status of the project, please contact Mike Scott, ITD Project Manager at (208) 886-7806 or by e-mail at mike.scott@itd.idaho.gov 
   
	General Steps and Schedule

	Preliminary Design
√ Geotechnical investigations
√ Preliminary roadway and drainage design
√ Right of way identification
√ Local government coordination
√ Initial stakeholder interviews
√ Begin property owner communications
· Public Hearing (We are here)
	Fall 2009
to
Summer 2010

	Final Design
· Individual property / business owner        coordination
· Identify utility relocations
· Finalize the roadway alignment and right of way needs
· Public Open House
	Summer 2010
to
Summer 2011

	Right of Way
· Coordination with affected property owners
· Finalize the roadway alignment and right  of way needs and easements
· Parcel appraisals
· Property acquisitions 
	Summer 2010
to
Winter
2012
 

	Advertisement  and Contracting
· Complete bid documents and advertise
· Select a contractor
	Winter  2012/13

	Construction
· Specific construction approach to be         announced prior to beginning construction
	Spring
2013



