Study Schedule

Spring/Summer 2008 Fall/Winter

Identify corridor needs in each county

Gather public input on corridor needs and proposed improvements

Summer

2009

Fall/Winter

Distribute draft corridor plan for review

Publish final corridor plan



