Study Schedule

Spring

2009

Summer/Fall

Finish conducting public workshops along U.S. 95.

Distribute the draft corridor plan.

Fall/Winter 2009/2010 Winter

Work with local jurisdictions to conduct public hearings.

Publish the final corridor plan.



