## Project Process and Schedule

The Environmental Assessment process determines the schedule

Scoping

• Identify issues, needs

• Define study purpose

Potential solutions

Develop full range of

alternatives

Screen & narrow the

range of alternatives

Prepare & publish

Environmental

Assessment (EA)

## Process Public Involvement Opportunities

Stakeholder interviews

Scoping meetings\*

Public meetings

**Public Hearing** 

Written responses to EA

Obtain FHWA approval of the EA, ITD and Compass adopt final corridor and Access Management plan

Allows purchase of right-of-way<sup>1</sup>

Date

Winter 2005 - 2006

Spring 2006

\*We are here

Summer -Fall 2006

Summer -Fall 2007

Winter 2007

Ongoing

<sup>1</sup>Subject to funding