
Study process and schedule



Process	chedule
Identify community issues, concerns and desired roadway improvements	005 – 2006
Develop a range of alternatives addressing issues, concerns and desired improvements	
Complete initial technical and environmental studies	
Conduct an initial evaluation of alternatives	
Narrow the range of alternatives based on technical analysis and public input	2007
Continue technical analysis and environmental studies	
Conduct second evaluation of the range of alternatives	
Hold public meeting to gather input on narrowed range of alternatives	
Finalize environmental studies	
Draft and distribute the access management plan, Environmental Assessment and corridor preservation plan	
Hold a public hearing to share the draft corridor plan and Environmental Assessment	2008
Receive approval from the Federal Highway Administration for the Environmental Assessment	
Finalize corridor plan and prepare for adoption by agencies involved	