

Environmental Schedule

SCOPING

May 15, 2000-July 31, 2000

Issues and potential solutions were identified. A 75-day public comment period was initiated.

IMPACT ANALYSIS

August 2000– March 2005

Analysis of how the potential solutions would impact the surrounding environment. A Preferred Alternative was selected.

DOCUMENT RELEASE

May 15, 2005

The environmental document was available for public review and comment for 30 days.

DECISION DOCUMENT

Fall 2005

Federal Highway
Administration
determines if there is a
Finding of No Significant
Impacts (FONSI) or if
more analysis is
required.

Construction Schedule

FINAL DESIGN & CONSTRUCTION Phase 1

Fall 2005-Fall 2007

If the deciding agencies release a FONSI, final design and construction proceed.

FINAL DESIGN & CONSTRUCTION Phase 2

Undetermined

When Phase 1 is completed, the City of Pocatello will work to identify funding for Phase 2 design and construction.

