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2008 ITD/FHWA STEWARDSHIP AGREEMENT 

I. Purpose 

Pursuant to 23 U.S.C. 106 (c), the Federal Highway Administration (FHWA) and the Idaho Transportation Department (ITD) agree to 
follow the procedures set forth in this Stewardship Agreement (hereafter referred to as the “Agreement”), which outlines their 
respective oversight responsibilities in the delivery of Federal-aid projects. 

The purpose of this Agreement is to formalize the roles and responsibilities of the Idaho Division of the FHWA and ITD in 
administering the Federal-Aid Highway Program (FAHP).  This Stewardship and Oversight Agreement outlines a consistent risk-
based approach for the FHWA, Idaho Division and the ITD to effectively and efficiently manage the public funds and to ensure the 
FAHP is delivered in accordance with laws, regulations, policies, and good business practices.  The ITD accepts responsibility as the 
project approval authority for delegated activities in accordance with Section 106 of Title 23, United States Code (USC).   

Since Title 23 USC does not recognize local entities as direct recipients of federal-aid funds, local agencies cannot take the place of 
the ITD in the administration of the Federal-aid highway program.  ITD is permitted to delegate certain activities, under its 
supervision, to local agencies (cities, counties, private organizations, or other state agencies) under federal regulation 23 CFR 1.11 and 
635.105.  ITD has chosen to delegate certain activities to local agencies for the Federal-aid highway Program on the local system and 
ITD accepts stewardship responsibility for those activities.  

The FHWA retains overall responsibility for the FAHP and this Agreement does not preclude the FHWA from accessing or reviewing 
any Federal-aid program and/or project and does not replace the provisions of Title 23, USC.  This Agreement supersedes all past 
agreements, including the revised Oversight Agreement signed 11/17/03. 

II. Background  

Section 106 of Title 23, United States Code, requires FHWA and ITD to enter into an agreement that documents the delegation of 
responsibilities.  The FHWA Stewardship/Oversight Agreement Guidance issued May 8, 2006, encouraged all division offices to 
implement a comprehensive approach in developing their Stewardship and Oversight Agreement.  The Safe, Accountable, Flexible, 
Efficient, Transportation Equity Act: A Legacy for Users (SAFETEA-LU) of 2005 further defined the requirements of stewardship 
and oversight responsibilities including increased efforts pertaining to major projects.  SAFETEA-LU builds on the foundation of two 
laws that brought surface transportation into the 21st century – the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) 
and the Transportation Equity Act for the 21st Century (TEA-21) of 1998.  SAFETEA-LU promotes more efficient and effective 
federal surface transportation programs by focusing on transportation issues of national significance while giving state and local 
transportation decision makers the ability to enhance transportation systems and implement innovative solutions to transportation 
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challenges.   

III. Division and State Local Roles and Responsibilities  

This agreement addresses ITD’s assumption of FHWA’s project responsibilities on select projects as provided by 23 USC 106(c) and 
the assumption of some project activities by Local Public Agencies under 23 CFR 1.11 and 635.105 .  

Federal Highway Administration, Idaho Division 

It is the intent of this Agreement to delegate the maximum reasonable authority from FHWA to ITD under Title 23 regulations 
providing there is assurance that processes are being followed and there is compliance to the laws and regulations.  
 

• The provisions of this agreement do not modify the FHWA’s non-Title 23 program oversight and project approval 
responsibilities for activities as listed in Section V.   

• FHWA will monitor the FAHP and maintains review and/or approval authority (as defined in Appendix A) of non-delegated 
activities.  The FHWA and the ITD are responsible for ensuring financial integrity and compliance with applicable laws and 
regulations. 

• FHWA can review any program or project including those that have unique features, high-risk elements, unusual 
circumstances, or projects included in program and/or process reviews. 

• FHWA will conduct verification activities to assure that the laws, regulations, policies and agreements are followed in the 
expenditure of Federal-aid Highway funds in Idaho. These oversight activities are detailed in Section IV. 
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Idaho Transportation Department 

The ITD is empowered through delegation as provided under Federal law to monitor, review and/or approve activities related to the 
use of Federal-aid funds.  The ITD, in conformance with Title 23, USC accepts responsibilities for delegated duties in this Agreement.  
ITD’s responsibility applies to both ITD administered and local public agency administered projects.  

• ITD agrees that all project actions will be carried out on behalf of FHWA according to laws, regulations, policies and 
established agreements and that processes and controls are in place to fully implement these responsibilities.  

• ITD will provide the necessary processes, approvals, oversight, and review to ensure that delegated projects receive adequate 
supervision and inspection, and that they are completed in conformance with approved plans and specifications and applicable 
federal requirements. 

• Annually on September 30, ITD will certify to FHWA that local Agencies have the staff, controls and processes in place to 
fully implement the activities which have been delegated to them. The certification will include a listing of all verification 
activities that ITD has undertaken to assure that laws, regulations, policies and agreements are followed. 

• In matters concerning questionable eligibility for Federal participation in the programming, development, and construction of 
Federal-aid projects, ITD will consult with FHWA or FHWA may choose to become involved in determining eligibility. 
Procedures have been established to ensure that actions taken, which are not in compliance with applicable laws, regulations, 
policies and established agreements, are identified by ITD and coded in ITD’s accounting system as Federal- aid non-
participating. 

 

IV. Methods of Program Oversight 

Program oversight refers to FHWA and ITD’s daily stewardship of the FAHP and ensures Federal program requirements are met. The 
following is a detailed description of each technique used in providing stewardship and oversight of the FAHP. 

a. Project Oversight 

Annually, FHWA and ITD will review the program of scheduled projects to determine which projects will be administered as FHWA 
full oversight projects and which will be carried out as described in Section V.  ITD will initiate this action. The criteria for selecting 
full oversight activities will include: 

• Technical complexity (bridge design, geotechnical challenges, new procedures). 
• Environmental Impact Statement required. 
• Special environmental challenges. 
• New alignment projects. 
• Urban projects where utilities/right of way add to the degree of difficulty. 
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• A range of project types (Interstate, NHS, and STP). 
• A sampling of projects being administered by each district and Local Public Agencies. 

In addition, FHWA and ITD will annually review the list of current full oversight projects and determine whether specific phases of 
project development should be full oversight. 

b. Program Oversight 

Program assessments provide another avenue to determine the performance of the FAHP.  Assessments include joint risk assessments, 
self-assessments, the Program Delivery Improvement Tool (PDIT), and others.  These tools are based on the common concepts of 
identifying strengths, areas of concern, opportunities, and sharing “best” practices to continually improve the programs.  Program 
assessments may be triggered by national requirements/ initiatives or the desire to strive for continual improvement. 

Jointly, FHWA and ITD will annually perform risk assessments of various program areas for the purpose of prioritizing its program 
level oversight activities for the coming year. FHWA will schedule formal meetings with the ITD to conduct the risk assessment in 
March/April, complete the analysis in June, and assess the results and proposed actions in July/August. The final action plan will be 
completed in September.  Coordination will also occur between these dates.  The final plan will include a list of action items, 
responsible parties and due dates. If process reviews are identified as part of the risk assessment, the final action plan will identify the 
reviews, team members and leaders to conduct the review, and a team sponsor from each agency. The final plan will be drafted by 
July 30, and finalized by August 30.  The plan and schedule can be adjusted to accommodate changing conditions. 

c. Process Reviews 

In general, FHWA will use Process Reviews to assess the capability and capacity of ITD in those areas where ITD has assumed 
FHWA’s responsibilities. 

Reviews can be conducted by individuals or teams from FHWA and/or ITD (including Internal Review) and/or other stakeholder 
groups or organizations.  The reviews will: 

• Ensure compliance with Federal requirements. 
• Identify opportunities for greater efficiencies and improvements to the program. 
• Identify exemplary practices. 
• Identify areas that need attention and make recommendations for improvement. 

These reviews may be referred to as program improvement reviews, process reviews, program/product evaluations, or continuous 
process improvement initiatives.  Program reviews are often triggered by risk assessments or performance indicators/measures that 
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suggest a need for improvement.  Immediate-need reviews may be initiated at any time during the year. 

The process for conducting joint reviews is outlined in the following: 

• A review plan will be developed by the team identified in the risk assessment final plan (see Section IV.b). 
• A joint letterhead letter, signed by the team sponsors, will be sent to ITD’s Chief Engineer and FHWA’s Division 

Administrator with the review plan and guidelines attached.  
• The team will conduct an entrance conference in each Districts/Program Office to introduce review team members and 

activities to take place at the respective office/location. 
• A local closeout to present findings and initial recommendations will be held in each district/Program Office. 
• After completion of the review, a draft report will be issued and circulated to the appropriate offices for review. 
• A joint final review closeout presentation will be made to ITD/FHWA management.  
 

For non-joint reviews conducted by FHWA, the process will be: 
• A letter will be sent to ITD’s Chief Engineer with a review plan and guidelines. 
• The FHWA personnel will conduct an entrance conference in each District/Program Office. 
• A local closeout to present findings and initial recommendations will be held in each District/Program Office. 
• After completion of the review, a draft report will be issued and sent to the Chief Engineer for review and concurrence with the 

recommendations.  
 
FHWA will appoint a process review coordinator. This person will serve as the Division’s focal point for initiating joint review 
milestones, arranging meetings and follow-up on recommendations and actions. FHWA will also develop a program to track each 
year’s reviews with accompanying recommendations. Every quarter, a summary of the incomplete actions will be sent to ITD’s Chief 
Engineer. Every six months a meeting with ITD will be arranged to review the status of incomplete reviews, recommendations and 
actions. 

d. Performance Indicators/Measures  

Performance indicators/measures are incorporated and used in this agreement to help assess performance in administering FAHP 
requirements and to help determine whether funds are being effectively utilized to improve the transportation system.  The 
indicators/measures will also serve as a tool in conducting annual risk assessments.   

FHWA will schedule a formal meeting with ITD to annually review, and revise as appropriate, performance measures for the 
following fiscal year in June/July. The final performance measures will be concurred in by August 30. Coordination will also occur 
between these dates.  Maintaining, updating, and improving the performance indicators/measures are the continuous responsibility of 
the FHWA and the ITD. Responsibility for tracking each individual measures will be identified at the annual meeting and is subject to 

ITD/FHWA Oversight Agreement  Page 7 of 33       2/15/2008 



modification or change.  Measures can be evaluated at any time by FHWA and ITD.  Indicators/measures will be updated monthly, 
quarterly, or annually depending on the indicator/measure.   

V. Delegated Responsibilities 

FHWA and ITD will review, monitor, and approve activities as necessary in the designated areas of responsibility to comply with 
applicable laws, regulations, directives, and standards as defined in detail in Appendix A – ITD-FHWA Delegation Matrix. 

FHWA maintains authority for the actions and approvals in, but not limited to, the following categories: 

• Planning and programming oversight specified in Title 23, USC. 
• Federal air quality conformity determinations required by the Clean Air Act. 
• Obligation of funds. 
• Waivers to Buy America requirements (FHWA approval required as noted in Mr. Horne’s July 3, 2003 memorandum). 
• SEP-14/SEP-15 methods (FHWA approval required for experimental contracting/project delivery methods). 
• Civil Rights program approvals. 
• Environmental approvals except for those authorities specifically delegated under provisions set forth in statute or regulation. 
• Addition of access points on the Interstate System. 
• Use of Interstate airspace for non-highway-related purposes. 
• Hardship acquisition and protective buying. 
• Modifications to project agreements. 
• Final vouchers. 
• Government-to-Government consultation with Indian Tribes. 

The table in Appendix A defines the activities, roles, responsibilities, and the approval authorities where applicable.  The table is 
broken down by program area and identifies the responsible agency for project level actions.  Full oversight projects will be identified 
and agreed to by the FHWA as discussed in Section IV.a.  The FHWA will have increased oversight and approval authority on these 
projects.  All other Federal-aid projects including Interstate, NHS (non-Interstate), and non-NHS categories will be delegated, as 
outlined in the matrix, to the ITD and monitored via Performance Measures, Risk/Program Assessments, Program Oversight and 
Process Reviews.  The delegation of projects to the ITD does not preclude the FHWA from conducting project level activities as 
warranted.  These activities include project inspections, document reviews, and other day-to-day program management activities.  

Projects identified as major projects greater than $500 million will be administered in accordance with SAFETEA-LU requirements 
including an approved Project Management Plan.  The Project Management Plan will be project specific and document the roles and 
responsibilities of both agencies.  This includes procedures and processes to effectively manage the scope, costs, schedule, quality, 
and other stewardship and oversight activities necessary to meet Federal requirements. 
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SAFETEA-LU requires that projects in the $100 million to $500 million range have Financial Plans and Annual Updates prepared by 
the project owner.  The estimated total cost will be based on the full scope of the project for the limits defined by the environmental 
process or for the limits that are considered operationally independent. 

All work under the Grant Anticipation Revenue Vehicle (GARVEE) Program shall be in accordance with this Oversight Agreement 
except as modified by GARVEE Experimental Projects (GEPs) and SEP-15 approvals (See Appendix B). The ITD GARVEE 
Execution Plan (GXP) will contain approved procedures for administration of the GARVEE program by ITD, as well as a copy of the 
approved GARVEE matrix.  The ITD GARVEE Office will serve as the primary point of contact between the Program Manager and 
FHWA. Routine project-level submittals and inquires by ITD personnel will be in accordance with current practices outlined in this 
Oversight Agreement.   

VI. Control Documents 

Control documents include manuals, standards, policies, and specifications that are acceptable to FHWA and ITD for application in 
Federal-aid projects.  The control documents explain the FHWA and ITD agreements that comply with specific control standards.  
FHWA and ITD agree on the responsibilities and delegated authority of the control documents.  Changes will require the agreement of 
both parties including those amended by addendum.  

The following is a listing of FHWA approved documents for ITD use:  

Manuals (subject to approval by FHWA for use on Federal aid projects) 

• ITD Design Manual 
• Right of Way Manual 
• Materials Manual 
• Guidelines for LPA projects 
• Contract Administration Manual 
• Traffic Manual 
• Standard and Supplemental Specifications  
• Standard Drawings 
• Bridge Design (LRFD) Manual 
• Environmental Process Manual 
• Contract Compliance Plan 
• DBE Plan 
• Title VI Plan 
• Affirmative Action Plan 
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• Utility Accommodation Policy 
• Quality Assurance Manual 

ITD Manuals (subject to review and comment by FHWA) 

• Maintenance Manual 
• Financial Services Manual 

VII. Delegation of Activities to Local Public Agencies 

By written agreement with the local agency, ITD may delegate all or some project activities to local agencies.  ITD is responsible 
under Federal law and regulations for all delegated activities. In general they include, but are not limited to: 
 

• Environmental studies 
• Procurement of consultant services 
• Preliminary design 
• Surveying 
• Right of Way acquisition 
• Work by local forces or utility companies 
• Preparation of plans, specifications and estimates 
• Preparation of bid proposal package 
• Advertisement for letting  
• Contract administration 
• Construction inspection 

 
The following activities will not be delegated to local agencies: 
 

• NEPA review and approval 
• Design exception approval 
• Sole source justification approval 
• Right of way certification 
• Plan, specification, and estimate approval  
• DBE Goals 
• Labor compliance enforcement 
• Final inspection and acceptance 
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• Project audit  
 
Idaho has two entities responsible for the majority of the Federal-aid local programs in Idaho:  The Ada County Highway District 
(ACHD) which administers the program for northern Ada County, Idaho including the Boise metropolitan area and the Local 
Highway Technical Assistance Council (LHTAC) with Statewide Local Program Administration Responsibility.  ITD will review and 
update, if necessary, their individual Stewardship and Oversight Agreements with these agencies to be in accordance with this 
agreement within six months of the effective date of this agreement.  
 
For all other local projects, ITD will develop State/ Local Agreements for each individual project in accordance with Section 795 of 
the ITD Design Manual and with this FHWA/ ITD Stewardship Agreement. Although the ITD cannot delegate responsibility, 
activities can be delegated and the Local Public Agencies held accountable to the ITD.  

• Local Public Agencies will be accountable to ITD for all activities delegated to them. 
• Local Public Agencies will be responsible for Federal-aid project development on the local system and will adhere to ITD 

policies and procedures as contained in ITD’s manuals that have been approved by FHWA.  
• Local Public Agencies will provide project management oversight on the local system and will be responsible for adherence to 

applicable Federal and State regulations.  
• Local Public Agencies will ensure that processes and controls are in place to implement their responsibilities.  

FHWA has the authority to review any federal aid project or program at any time, and any agreement that ITD enters into with local 
agencies shall contain a provision that clearly indicates this to the local agency. 

The Safe Routes to Schools (SR2S) program which is defined in SAFETEA-LU Section 1101(a)(17) states, “(j) Treatment of Projects-
Notwithstanding any other provision of law, projects assisted under this subsection shall be treated as projects on a Federal-aid system 
under Chapter 1 of Title 23, United States Code.”  In recognition of the local participation in Idaho’s SR2S projects local sponsors 
may participate in the administration of these projects with approval of ITD.  ITD will have the option of delegating to the project 
sponsor those “prepare” items listed Appendix A of this Agreement but must retain approval responsibilities as described. The local 
procedures for the delegated responsibilities must be approved by ITD prior to approval of the State/local agreement (SLA).  All 
delegated responsibilities must be documented in the SLA. For those activities or items that require FHWA action, ITD will continue 
to be responsible to review and recommend the item for FHWA approval.  
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VIII. Method of Oversight for Local Public Agencies  

ITD will provide the necessary processes, approvals, oversight, and review to ensure that delegated projects are completed in 
conformance with approved plans and specifications and applicable federal requirements.  The following is a detailed description of 
actions that ITD will use in providing stewardship and oversight of the Local Public Agencies program: 

a. Project Oversight 

As stated in Section IV, FHWA and ITD have agreed upon a project oversight philosophy based on a risk based approach.  Annually, 
FHWA and ITD will review the program of scheduled projects to determine which projects will be administered as FHWA full 
oversight projects and which will be carried out as described in Section V. The criteria for selecting full oversight activities will 
include Local Public Agencies administered projects.  

On non full oversight projects, ITD assumes the responsibility and will represent the FHWA in administering the federal-aid highway 
program to Local Public Agencies.  The following is a list of some specific project related actions that shall be performed on projects 
that use federal-aid; however, this list is not a comprehensive list and is subject to change due to federal law, regulation, and policy 
modification. 
 

• Environmental clearance must be obtained from FHWA or acquired through ITD as has been delegated prior to 
final design or right-of-way action. 

• ITD shall review and approve plans, specifications, and estimates of projects prior to construction authorization 
for compliance with applicable state and federal laws, regulations, and policies. 

• ITD shall concur on award of projects let and awarded by local agencies. 
• ITD shall review and approve design exceptions and sole sourcing requests by local agencies. 
• ITD shall review and approve conflict of interest disclosures for consultant selections. 
• ITD shall oversee the construction of projects administered by the local agency or their representative.  This 

includes but is not limited to the following actions: 
o Review and approval of billings. 
o Review and approval of Change Orders. 
o Construction inspection. 

 

Local Public Agencies will follow all ITD procedural manuals and specifications that guide the implementation of the highway 
program. See Section VI for the list of FHWA approved documents. ITD and FHWA shall review and concur with any procedures 
manuals owned and maintained by Local Public Agencies for administration of the federal-aid program.  
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b. Program Oversight 

As per Section IV.B., FHWA and ITD will jointly perform risk assessments of various program areas for the purpose of prioritizing 
program level oversight activities for the coming year. The administration of the Federal-aid Highway Program on the local system by 
Local Public Agencies will be included in this annual risk assessment. The jointly developed action plan will identify the actions that 
ITD will take in response to the risk assessment as well as those actions that ITD and FHWA will jointly take to address the high risk 
areas. 

c. Process Reviews 

ITD will use process reviews to assess the capability and capacity of Local Public Agencies in those areas where Local Public 
Agencies have assumed responsibility on FAHP projects. Reviews can be conducted by individuals or teams from the FHWA and/or 
the ITD and/or Local Public Agencies and/or other stakeholder groups or organizations. The results of all reviews conducted 
independently by ITD and Local Public Agencies will be shared with FHWA. 

At a minimum, it is expected that ITD will annually conduct a Financial Management Review (Grant review) and review annual 
audits by the Local Public Agencies.  

d. Performance Indicators/Measures  

Performance indicators/measures are incorporated and used in this agreement to help assess performance in administering FAHP 
requirements.  ITD and FHWA will jointly develop and implement performance indicators/measures as discussed in Section IV.d.  
The performance measures may cover the administration of the federal-aid program by Local Public Agencies.  FHWA may request 
data at any time to support the administration of the federal-aid program.  

IX. Review of the Agreement  

This agreement will be revised to conform to laws and regulations as necessary or at the request of ITD or FHWA. 

X. Signatories 

This Agreement becomes effective upon signing by both parties. The Agreement will remain in effect unless terminated by written 
mutual agreement of the parties or by either party providing 30 days prior written notice.  
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APPENDIX A 

2007 ITD-FHWA Oversight Agreement 

 FHWA Full Oversight 
 

State Administered 
 

 

CATEGORY / 
ACTIVITY or ITEM 

FHWA 
Action 

ITD 
Action 

 
FHWA 
Action 

 
ITD 

Action 

REFERENCES 
(Federal & State) 

PROGRAMMING 

Project      
Transfer of Funds Approve Prepare   23USC104; 23USC110 

Program      
STP Program Match 

Procedures Approve Review/Recommend   23USC133 

      

DESIGN 

Project      
Authorization for 
PE/RW/CN/UT Approve Request Approve Request 23USC120; 23CFR630 

Concept Report Concur Approve  Approve DM 325 
Preliminary Plans Review Approve  Approve  
Design Approval Approve Recommend  Approve DM 380 

Final Plans Review Approve  Approve  

Professional Services 
Agreements & 
Amendments 

Approve Recommend Information Approve 

23CFR172; B-01-09; A-01-
09;B-06-08; A-06-08; ITD 

Professional Service 
Agreement Procedures 

Bidding/Contract Award Concur Award Information Award 23CFR635.114 

Plans, Specifications and 
Estimate  Review Approve Submit Information Approve 23CFR630.205 
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2007 ITD-FHWA Oversight Agreement 

 
FHWA Full Oversight State Administered  

 
 

  
CATEGORY / 

ACTIVITY or ITEM 
FHWA 
Action 

ITD 
Action 

FHWA ITD 
Action 

REFERENCES 
(Federal & State) Action 

SEP-14 Experimental 
Features Work Plan 

(Design/Build, Lump Sum 
Bidding, Bid Averaging) 

Approve Recommend Approve Recommend 

FHWA Memos 2/13/90, 
5/4/95, 2001 FHWA Contract 

Administration Core 
Curriculum Manual 

Buy America Waivers Approve Request Approve Request 23CFR635.410 
Bid Tabulations (Interstate 

and all NHS projects) Information Certify Information Certify 23CFR635.113, 620 & 1.23 

Public Interest Finding Approve Prepare  Approve 23CFR635.411& 1.23,  
DM 455.01 & 460.03 

Utility Agreements -------- Approve -------- Approve 23CFR 635B, 645, 710B 
Utility Hearings  Hold Hearings    

Value Engineering (NHS 
& $25 million or more) Assure >$25M Establish Assure >$25M Establish 23CFR627, 23USC106(e),  

Warranties (NHS Only) Approve Prepare Approve Prepare 23CFR635.413, DM 455 
Design Exceptions-NHS Joint Approval FHWA/ITD Joint Approval FHWA/ITD 23CFR625.3, DM 330 
Design Exceptions-NON 

NHS --------- Approve ---------- Approve 23CFR625.3, DM 330 

Reimbursement for State 
Furnished Materials and 

Designated Material 
Sources (NHS Only) 

Approve Review/Recommend Approve on 
ITD-2101 Recommend 23CFR635.407 

FHWA-45, Bid Price Data 
(all NHS 

projects>$500,000) 
Submit    23CFR635.113 

Experimental Features Approve Recommend -------- Approve 23CFR625 & 635 
Program      

Professional Services 
Agreement Procedures Approve Prepare   23CFR172 
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2007 ITD-FHWA Oversight Agreement 

 
FHWA Full Oversight State Administered  

 
 

  
CATEGORY / 

ACTIVITY or ITEM 
FHWA 
Action 

ITD 
Action 

FHWA ITD 
Action 

REFERENCES 
(Federal & State) Action 

New/Revised Standard 
Drawings Approve Prepare   23CFR630 

New/Revised Standard 
Specifications (a) Approve Review/Recommend   23CFR635 & 630 

Design Manual/Updates Approve Prepare   23CFR625 & 630 
Utility Accommodation Approve Prepare   23CFR 635B, 645, 710B 

Railroad Process  Prepare/Approve   23CFR 140i,635B,646, 
910B, 924 

Design/Build Approve Prepare 

  FHWA Memos 2/13/90, 
5/4/95, TEA-21 Section 
1307, Proposed Rule in 

10/19/01 Federal Register 
TRAFFIC/SAFETY 

Project      
Interstate Median Crossovers Approve Review/Recommend Approve  23USC111, A-12-19, DM 550 

Right-of-Way Use Permits No Action Approve  Approve 23CFR710.405, B-12-01, A-12-01 

Access Modification Approve 
Interstate Only Review/Recommend Approve 

Interstate Only 
Review/Recommend 

23CFR710.401, 23CFR710.409 
Idaho Statutes IDAPA 39.03.42 & 
.43, B-12-01, A-12-01, DM 320.02 

Program      

Traffic Manual Approve Prepare   23CFR655.603, B-12-16, A-12-16 

Traffic Memorandums Receive Copy Prepare/Approve    

Sign Standards Chart Approve Prepare   23CFR655.603, TM 12-150 

Work Zone Traffic Control 
Review and Report Approve Prepare 

  23CFR630.1010, A-12-04, A-12-17, 
CA 107.06 

Highway Safety Improvement 
Program Approve Prepare   23CFR924, A-38-02 
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2007 ITD-FHWA Oversight Agreement 

 
FHWA Full Oversight State Administered  

 
 

  
CATEGORY / 

ACTIVITY or ITEM 
FHWA 
Action 

ITD 
Action 

FHWA ITD 
Action 

REFERENCES 
(Federal & State) Action 

ENVIRONMENTAL 
Project      

Programmatic Categorical 
Exclusion - 771.117 par C or D Information Approve Information Approve 23CFR771.117 

Re-Evaluations on Programmatic 
Categorical Exclusion Information Approve Information Approve 23CFR771.117 

No Effect Determination on ESA 
Species on Programmatic 

Categorical Exclusion 
Information Approve Information Approve 23CFR771.117 

Documented Categorical 
Exclusion Approve Review/Recommend Approve Recommend 23CFR771.117 

Environmental Assessment Approve Review/Recommend Approve Recommend 23CFR771.119 

Finding of No Significant Impact 
(FONSI) Approve Review/Recommend Approve Recommend 23CFR771.121 

Environmental Impact Statement Approve Review/Recommend Approve Recommend 23CFR771.123, 125 & 130 

Record of Decision Approve Review/Recommend Approve Recommend 23CFR 771.127 

Re-Evaluation of Previous 
Determination Approve Review/Recommend Approve Recommend 23CFR 771.129 

Section 4F Approve Review/Recommend Approve Recommend 23CFR771.135 

Section 106 Approve Review/Recommend Approve Recommend 36CFR800 

Endangered Species Act Approve Review/Recommend Approve Recommend 50CFR402 

Program      
Environmental Procedures 

Manual and Updates Approve Review/Recommend 
  

23CFR771, TA T6640.8A 
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2007 ITD-FHWA Oversight Agreement 

 
FHWA Full Oversight State Administered  

 
 

  
CATEGORY / 

ACTIVITY or ITEM 
FHWA 
Action 

ITD 
Action 

FHWA ITD 
Action 

REFERENCES 
(Federal & State) Action 

MATERIALS 
 Project      

Life Cycle Cost Analysis & 
Pavement Design Review Approve 

 Approve 23USC106, MM 500 

Materials Reports Review Approve  
Approve 23USC109, A-16-03, MM 200 

Geotechnical Reports Review Approve  
Approve 23CFR630, MM 400 

Material Certifications Review Approve 
 

Approve 
23CFR637, Field Test Manual Part 
II Quality Assurance Program, CM 

106.04 & 109.08 

Proprietary Products Approve Recommend  
Approve 

23CFR635.411, A-16-03, DM 
455.01 

Cost Eligibility Determinations (b) Approve Recommend  Approve  

Program      
Qualification of 

Laboratories,Qualification of 
Samplers & Testers 

Approve Program Approve 
  

23CFR637, CM 114, WAQTC 

Test Methods, MTRs, Manuals Approve Prepare   23CFR637 

Manual Memorandums Receive Copy Prepare/Approve 
  

23CFR637 

BRIDGE 
Project      

Concept Studies Review Approve  Approve DM 1040 

TS&L Plans Approve Approve  Approve 
23CFR630, 23USC106, BM A-2, 

DM 1030 

Pre-Final Plans Review Approve  Approve 
23CFR630, 23USC106, BM A-2, 

DM 1040, DM 740 

Final Plans Approve Approve  Approve 
23CFR630, 23USC106, BM A-2, 

DM 1040, DM 740 
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2007 ITD-FHWA Oversight Agreement 

 
FHWA Full Oversight State Administered  

 
 

  
CATEGORY / 

ACTIVITY or ITEM 
FHWA 
Action 

ITD 
Action 

FHWA ITD 
Action 

REFERENCES 
(Federal & State) Action 

Major and Unusual 
Bridge/Tunnel/Hydraulic/Geotech Approve Review/Recommend Approve Review/Recommend 

23CFR630, 23USC106, BM A-2,      
DM 1040, FHWA Policy Memo 11-

13-98 
Program      

Bridge Design Manual Approve Prepare   23CFR630, 23USC106 

RIGHT OF WAY 
Project      

Hardship and Protective Buying Approve Review/Recommend Approve Recommend 23CFR710.503 

Functional Replacement Concur Recommend Concur Recommend 23CFR710.509 

Federal Lands Transfers Approve Prepare/Recommend Approve Prepare/Recommend 23CFR710.601, DM 415.16 

R/W Plans  Approve  Approve 
23CFR710.203, RM 200.61, DM 

415.05 & 06, DM 750 

R/W Certification Review 
FAI only Prepare/Approve Review 

FAI Only Prepare/Approve 
23CFR710.311, DM 415.15, RM 

200.7.3 

Conditional R/W Certification Review Prepare/Approve Review Prepare/Approve 23CFR710.311, DM 415.70, RM 
200.7.3 

Program      
R/W Manual and Updates Approve Prepare   23CFR710.201, A-03-01 & 03 

Property Management 

Approve if 
property disposal 
is less than fair 
market value 

Interstate Only 

Approve 

Approve if 
property 

disposal is less 
than fair 

market value 
Interstate Only 

 
 

Approve 23CFR710.409, ROW Manual 
400.9.4 

FINANCIAL SERVICES 
Project      

Final Vouchers (project closure) Approve Prepare   49CFR18.50 
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2007 ITD-FHWA Oversight Agreement 

 
FHWA Full Oversight State Administered  

 
 

  
CATEGORY / 

ACTIVITY or ITEM 
FHWA 
Action 

ITD 
Action 

FHWA ITD 
Action 

REFERENCES 
(Federal & State) Action 

Cost Eligibility Determinations *** Prepare/Approve   23 USC & 23CFR throughout, A-04-
02, A-19-01, A-29-02 

Program      
Accounting Procedures Certify to FHWA Approve   49CFR18, OMB Circular A-87, B-

19-01, A-19-01, A-04-02 

Internal Controls FIRE Review Approve 
  23CFR140.803, 23CFR637, 49 CFR 

18.20, A-01-05, A-22-04, A-22-09, 
A-29-01 

Financial Accounting Manual  Approve 
  

49CFR18 

Federal-aid Billing Approve Prepare   49CFR18, 23CFR635 

Indirect Cost Allocation Plan Approve Prepare   23USC302, 49CFR18.22 

Procedures for Donations on FA 
Projects Information Prepare/Approve 

  23USC323, 49CFR18.24, FHWA 
Project Development Guide, 

Chapter 6 

Records Retention Procedures  Prepare/Approve 
  

49CFR18.42 

CONSTRUCTION 
Project      

Change Orders Approve Approve  
Approve 

23CFR635, Standard Specs 
Subsection 104, CM 104 

Quantity Variance Requests 
(QVRs) (c) Approve Approve 

 
Approve 23CFR635, Standard Specs 

Subsection 104, CM 104 

Claims Approve Approve  
Approve 

23CFR635.124, Standard Specs 
Subsection 105.17 

Termination of Contract (all 
projects) No Action Approve  

Approve 
23CFR635, Standard Specs 

Subsection 108, CM 108 

Final Estimate Review Approve 
 

Approve 
23CFR635.123, Standard Specs 
Subsection 109.08, CM 109.08 & 

111.04 

Project Acceptance Approve Approve 
 

Approve 
 

23CFR635.101, CM 109.08 
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2007 ITD-FHWA Oversight Agreement 

 
FHWA Full Oversight State Administered  

 
 

  
CATEGORY / 

ACTIVITY or ITEM 
FHWA 
Action 

ITD 
Action 

FHWA ITD 
Action 

REFERENCES 
(Federal & State) Action 

Program      
CA Manual & Updates Approve Prepare   23USC106a, 23CFR630 

CA Memorandums Receive Copy Approve   23USC114, 23CFR1.3, A-01-22 

New/Revised Standard 
Specifications (a) Approve Prepare 

  23USC109a, 23CFR630, B-04-02, 
A-04-02 

CIVIL RIGHTS 
Project      

DBE Good Faith Efforts Information  Approve 
  49CFR26, ITD DBE Plan, 

ITD Civil Rights Special Provisions 

Changes in Use of Specific DBE 
on FA Contract  Approve   49CFR26, ITD DBE Plan, 

ITD Civil Rights Special Provisions 
Approval of Trainees on FA 

Projects  Approve   ITD Contract Compliance Plan 

Non-DOL approved Training 
Programs Final Approval  Approve 

  23CFR230, Subpart A, App. B, ITD 
Contract Compliance Plan, ITD 

Training Provisions 
Contract Compliance Review 

Reports Concur/Approve Prepare 
  23CFR230.413(b), 

ITD Contract Compliance Plan 

Show Cause Notice Information  Approve   23CFR230 Subpart D, 
ITD Contract Compliance Plan 

Corrective Action Plan Information  Approve   23CFR230 Subpart D, 
ITD Contract Compliance Plan 

Program      
Contract Compliance Plan & 

Updates Approve Prepare   23CFR230, B-18-07, A-18-07 

Affirmative Action Plan & 
Updates Approve Prepare   23CFR230, Subpart C, A-18-09 

Title VI Plan & Updates Approve Prepare 
  

23CFR200 

Disadvantaged Business 
Enterprise (DBE) Plan Approve Prepare   49CFR26 
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2007 ITD-FHWA Oversight Agreement 

 
FHWA Full Oversight State Administered  

 
 

  
CATEGORY / 

ACTIVITY or ITEM 
FHWA 
Action 

ITD 
Action 

FHWA ITD 
Action 

REFERENCES 
(Federal & State) Action 

DBE Supportive Services Approve Prepare   23CFR230, Subpart B 

OJT Supportive Services Approve Prepare 
  

23CFR230.113 

Title VI Complaints Against ITD Investigates Assist   23CFR200, ITD Contract 
Compliance Plan, ITD Title VI Plan 

Title VI Complaints (all other) Approves Investigate 
  23CFR200, A-18-10, ITD Contract 

Compliance Plan, ITD Title VI Plan 

Americans with Disabilities Act 
(ADA) Complaints (external) Investigates Assist 

  
23CFR200, ITD Title VI Plan 

Americans with Disabilities Act 
(ADA Complaints (internal)  Investigate 

  A-18-07, B-18-07 
Code of fair employment practices

A-18-10, B-18-10 
Equal Employment Opportunity/  

A-18-06, B-18-06 
The Americans with Disabilities Act 

(ADA) of 1990 (Title 1) 
http://www.eeoc.gov/policy/ada.html

(State) 
15.04.01 - RULES OF THE 

DIVISION OF HUMAN 
RESOURCES AND IDAHO 

PERSONNEL COMMISSION 
021. DISCRIMINATION 

PROHIBITED. 
 

Civil Rights Special Provisions 
(External EEO) Approve Prepare 

  
 

Training Special Provisions Approve Prepare   23CFR230.111 

CR-related Items in All ITD 
Manuals Approve Prepare 

   
 
 

HRS Manual  
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2007 ITD-FHWA Oversight Agreement 

 
FHWA Full Oversight State Administered  

 
 

  
CATEGORY / 

ACTIVITY or ITEM 
FHWA 
Action 

ITD 
Action 

FHWA ITD 
Action 

REFERENCES 
(Federal & State) Action 

ITD Internal Employment 
Practices Approve Prepare 

  23CFR230, Subpart C, B-18-07, A-
18-07, A-18-02, A-18-09, B-18-09, 

A-18-10, Harassment in the 
workplace, Employee education and 

training policy A-18-06, 
ITD AA plan 2002-2007 

(Federal) 

ITD Title VI Activities Approve Prepare 
  23 CFR 200; B-18-07; A-18-07; B-

18-10; A-18-10; B-23-03; A-23-03; 
A-18-10 

 
(a) Joint responsibility Design/Construction 
(b) See FS responsibility for Prepare/Submit & Approval 
(c) FHWA Action for Full Oversight is approve QVR's above $100,000 and determine participation for others 
B- . . .= Board Policies 
A-. . . = Administrative Policies 
CM = Contract Administration Manual 
DM = Design Manual 
MM = Materials Manual 
RM = Right-Of-Way Manual 
TM = Traffic Manual 
--------- = N/A 
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APPENDIX B 

GARVEE PROJECTS OVERSIGHT 

CATEGORY / 
ACTIVITY or ITEM 

FHWA ITD - HQ 
ITD 

GARVEE 
OFFICE 

CIP REFERENCES 

PROGRAMMING 

Project      

Transfer of Funds Approve Request  Prepare 23USC104; 23USC110 

Program      

STP Program Match 
Procedures Approve Review/Recommend 

  
23USC133 

DESIGN 

Project      
Authorization for 
PE/RW/CN/UT Approve  Request Prepare 23USC120; 23CFR630 

Concept Report Concur – Full Oversight 

Projects Only 
Review Approve Prepare GEP 01 

Preliminary Plans Review – Full Oversight 

Projects Only 
Review/Audit Distribute Prepare/Approve GEP 12 

Design Approval Approve – Full Oversight 

Projects Only 
Review Approve 

(Board) Prepare GEP 14 

Final Plans Review – Full Oversight 

Projects Only 
Review/Audit Distribute Prepare/Approve GEP 12 

Professional Services 
Agreements & 
Amendments 

Approve – Full Oversight 
Projects Only Prepare/Recommend Concur Negotiate 

23CFR172; B-01-09; A-
01-09;B-06-08; A-06-
08; ITD Professional 
Service Agreement 

Procedures 

Bidding/Contract Award Concur - Full Oversight 
Projects Only Award   23CFR635.114 
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GARVEE PROJECTS OVERSIGHT 

CATEGORY / 
ACTIVITY or ITEM 

FHWA ITD - HQ 
ITD 

GARVEE 
OFFICE 

CIP REFERENCES 

Plans, Specifications and 
Estimate  Review 

Approve – Full Oversight 
Projects Only 

Approve – Non Full 
Oversight Projects Submit Review/Confirm GEP 15 

SEP-14 Experimental 
Features Work Plan 

(Design/Build, Lump Sum 
Bidding, Bid Averaging) 

Approve Recommend  Prepare 

FHWA Memos 2/13/90, 
5/4/95, 2001 FHWA 

Contract Administration 
Core Curriculum 

Manual 
Buy America Waivers Approve Request   23CFR635.410 

Bid Tabulations (Interstate 
and all NHS projects) Information Certify   23CFR635.113, 620 & 

1.23 

Public Interest Finding Approve  Submit Prepare 23CFR635.411& 1.23, 
DM 455.01 & 460.03 

Utility Agreements  May Review/Audit Sign Prepare/Approve/ 
Distribute GEP 05 

Utility Hearing  Hold Hearing   GEP 05 

Value Engineering (NHS 
& $25 million or more) Assure >$25M Establish  Prepare 23CFR627, 

23USC106(e),  

Warranties (NHS Only) Approve Prepare   23CFR635.413, DM 
455 

Design Exceptions-NHS Joint Approval FHWA/ITD Committee Prepare 23CFR625.3, DM 330 
Design Exceptions-NON 

NHS  Approve  Prepare 23CFR625.3, DM 330 

Reimbursement for State 
Furnished Materials and 

Designated Material 
Sources (NHS Only) 

Approve Review/Recommend   23CFR635.407 

Experimental Features Approve Recommend Submit Prepare 23CFR625 & 635 
Program      

Professional Services 
Agreement Procedures Approve Review Review/ 

Approve Prepare 
 

23CFR172 
 

New/Revised Standard 
Drawings Approve Prepare   23CFR630 
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GARVEE PROJECTS OVERSIGHT 

CATEGORY / 
ACTIVITY or ITEM 

FHWA ITD - HQ 
ITD 

GARVEE 
OFFICE 

CIP REFERENCES 

New/Revised Standard 
Specifications (a) Approve Review/Recommend   23CFR635 & 630 

Design Manual/Updates Approve Prepare   23CFR625 & 630 

Utility Accommodation  May Review/Audit Recommend Prepare/Approve/ 
Distribute GEP 05 

Railroad Process  Prepare/Approve   23CFR 140i,635B,646, 
910B, 924 

Design/Build Approve Prepare 

  FHWA Memos 2/13/90, 
5/4/95, TEA-21 Section 
1307, Proposed Rule in 

10/19/01 Federal 
Register 

TRAFFIC/SAFETY 

Project      

Interstate Median Crossovers Approve Review/Recommend 
 

Prepare 23USC111, A-12-19, DM 550 

Right-of-Way Use Permits  Approve 
  23CFR710.405, B-12-01, A-

12-01 

Access Modification Approve 
FAI only Review/Recommend 

  23CFR710.401, 
23CFR710.409 

Idaho Statutes IDAPA 
39.03.42 & .43, B-12-01, A-

12-01, DM 320.02 

Program   
  

 

Traffic Manual Approve Prepare 
  23CFR655.603, B-12-16, A-

12-16 

Traffic Memorandums receive copy Prepare/Approve 
  

 

Sign Standards Chart Approve Prepare 
  

23CFR655.603, TM 12-150 

Work Zone Traffic Control 
Review and Report Approve Prepare 

  23CFR630.1010, A-12-04, A-
12-17, CA 107.06 
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GARVEE PROJECTS OVERSIGHT 

CATEGORY / 
ACTIVITY or ITEM 

FHWA ITD - HQ 
ITD 

GARVEE 
OFFICE 

CIP REFERENCES 

Highway Safety Improvement 
Program Approve Prepare 

  
23CFR924, A-38-02 

ENVIRONMENTAL 

Project      

Programmatic Categorical 
Exclusion - 771.117 par C or D Information Approve 

 
Prepare 23CFR771.117 

Re-Evaluations on Programmatic 
Categorical Exclusion Information Approve 

 
Prepare 23CFR771.117 

No Effect Determination on ESA 
Species on Programmatic 

Categorical Exclusion 
Information Approve 

 
Prepare 23CFR771.117 

Documented Categorical 
Exclusion Approve Review/Recommend 

 
Prepare 23CFR771.117 

Environmental Assessment Approve Review/Recommend 
 

Prepare 23CFR771.119 

Finding of No Significant Impact 
(FONSI) Approve Review/Recommend 

 
Prepare 23CFR771.121 

Environmental Impact Statement Approve Review/Recommend 
 

Prepare 23CFR771.123, 125 & 130 

Record of Decision Approve Review/Recommend 
 

Prepare 23CFR 771.127 

Re-Evaluation of Previous 
Determination Approve Review/Recommend 

 
Prepare 23CFR 771.129 

Section 4F Approve Review/Recommend 
 

Prepare 23CFR771.135 

Section 106 Approve Review/Recommend 
 

Prepare 36CFR800 

Endangered Species Act Approve Review/Recommend 
 

Prepare 50CFR402 

Program      

Environmental Procedures 
Manual and Updates Approve Review/Recommend 

 

Prepare 
 

23CFR771 
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GARVEE PROJECTS OVERSIGHT 

CATEGORY / 
ACTIVITY or ITEM 

FHWA ITD - HQ 
ITD 

GARVEE 
OFFICE 

CIP REFERENCES 

MATERIALS 

Project      

Life Cycle Cost Analysis & 
Pavement Design 

Review – full oversight 
projects only Approve 

  
23USC106, MM 500 

Materials Reports Review – full oversight 
projects only Review/Audit Distribute Review/Approve GEP 02 

Geotechnical Reports Review – full oversight 
projects only Review/Audit Distribute Review/Approve GEP 02 

Material Certifications Review – full oversight 
projects only Approve 

  23CFR637, Field Test 
Manual Part II Quality 

Assurance Program, CM 
106.04 & 109.08 

Proprietary Products/Sole source Approve – full oversight 
projects only Approve 

  23CFR635.411, A-16-03, DM 
455.01 

Cost Eligibility Determinations (b) Approve – full oversight 
projects only Approve    

Program      
Qualification of 

Laboratories,Qualification of 
Samplers & Testers 

Approve program Approve 
  

23CFR637, CM 114, WAQTC 

Test Methods, MTRs, Manuals Approve Prepare 
  

23CFR637 

Manual Memorandums Information Prepare/Approve 
  

23CFR637 

BRIDGE 

Project      

Concept Studies  Audit/May Review Distribute Prepare/Submit GEP 03 

TS&L Plans Approve – full oversight 
projects only Audit/May Reviews Distribute Prepare/Submit GEP 03 

Pre-Final Plans Review – full oversight 
projects only Audit/May Review Distribute Prepare/Submit GEP 03 
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GARVEE PROJECTS OVERSIGHT 

CATEGORY / 
ACTIVITY or ITEM 

FHWA ITD - HQ 
ITD 

GARVEE 
OFFICE 

CIP REFERENCES 

Final Plans Review – full oversight 
projects only Audit/May Review Distribute Prepare/Submit GEP 03 

Major and Unusual 
Bridge/Tunnel/Hydraulic/Geotech Approve Review/Recommend  Prepare 

23CFR630, 23USC106, BM 
A-2,                       

DM 1040, FHWA Policy 
Memo 11-13-98 

Program      

Bridge Design Manual Approve Prepare   23CFR630, 23USC106 

RIGHT OF WAY 

Project      

Hardship and Protective Buying Approve Distribute/ 
Keep Records  Review/Recommend GEP 06 

Functional Replacement Approve Distribute/ 
Keep Records  Recommend GEP 06 

Federal Lands Transfers Approve Distribute/ 
Keep Records 

 Prepare/Review/ 
Recommend 

GEP 06 

R/W Plans  Approve Distribute Review/Recommend 23CFR710.203, RM 200.61, 
DM 415.05 & 06, DM 750  

R/W Certification Review – FAI only Distribute/ 
Keep Records 

 Review/Recommend GEP 06 

Conditional R/W Certification Review Prepare  Review/Recommend GEP 06 

Program      

R/W Manual and Updates Approve Prepare  Review/Recommend GEP 06 

Property Management Approve 
Interstate Only  Approve  Review/Recommend GEP 06 

FINANCIAL SERVICES 

Project      
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GARVEE PROJECTS OVERSIGHT 

CATEGORY / 
ACTIVITY or ITEM 

FHWA ITD - HQ 
ITD 

GARVEE 
OFFICE 

CIP REFERENCES 

Final Vouchers (project closure) Approve Prepare   49CFR18.50 

Cost Eligibility Determinations *** Prepare/Approve   23 USC & 23CFR throughout, 
A-04-02, A-19-01, A-29-02 

Program      

Accounting Procedures Certify to FHWA Approve   
49CFR18, OMB Circular A-
87, B-19-01, A-19-01, A-04-

02 

Internal Controls FIRE review Approve   
23CFR140.803, 23CFR637, 
49 CFR 18.20, A-01-05, A-
22-04, A-22-09, A-29-01 

Financial Accounting Manual  Approve   49CFR18 

Federal-aid Billing Approve Prepare   49CFR18, 23CFR635 

Indirect Cost Allocation Plan Approve Prepare   23USC302, 49CFR18.22 

Procedures for Donations on FA 
Projects Information Prepare/Approve   

23USC323, 49CFR18.24, 
FHWA Project Development 

Guide, Chapter 6 

Records Retention Procedures  Prepare/Approve   49CFR18.42 

CONSTRUCTION 

Project      

Change Orders Approve – full oversight 
projects only Approve   23CFR635, Standard Specs 

Subsection 104, CM 104 

Quantity Variance Requests 
(QVRs) (c) 

Approve – full oversight 
projects only Approve   23CFR635, Standard Specs 

Subsection 104, CM 104 

Claims Approve – full oversight 
projects only Approve   23CFR635.124, Standard 

Specs Subsection 105.17 

Termination of Contract (all 
projects) 

Approve – full oversight 
projects only Approve   23CFR635, Standard Specs 

Subsection 108, CM 108 

Final Estimate Review – Full Oversight 
Projects Only Approve   

23CFR635.123, Standard 
Specs Subsection 109.08, 

CM 109.08 & 111.04 

ITD/FHWA Oversight Agreement  Page 30 of 33       2/15/2008 



GARVEE PROJECTS OVERSIGHT 

CATEGORY / 
ACTIVITY or ITEM 

FHWA ITD - HQ 
ITD 

GARVEE 
OFFICE 

CIP REFERENCES 

Project Acceptance Approve – Full Oversight 
Projects Only Approve   23CFR635.101, CM 109.08 

Program      

CA Manual & Updates Approve Prepare   23USC106a, 23CFR630 

CA Memorandums Receive Copy Approve   23USC114, 23CFR1.3, A-01-
22 

New/Revised Standard 
Specifications (a) Approve Prepare   23USC109a, 23CFR630,  

B-04-02, A-04-02 

CIVIL RIGHTS 

Project      

DBE Good Faith Efforts Information  Approve   
49CFR26, ITD DBE Plan, 
ITD Civil Rights Special 

Provisions 

Changes in Use of Specific DBE 
on FA Contract  Approve   

49CFR26, ITD DBE Plan, 
ITD Civil Rights Special 

Provisions 
Approval of Trainees on FA 

Projects  Approve   ITD Contract Compliance 
Plan 

Non-DOL approved Training 
Programs Final Approval  Approve   

23CFR230, Subpart A, App. 
B, ITD Contract Compliance 
Plan, ITD Training Provisions 

Contract Compliance Review 
Reports Concur/Approve Prepare   

23CFR230.413(b), 
ITD Contract Compliance 

Plan 

Show Cause Notice Information  Approve   
23CFR230 Subpart D, 

ITD Contract Compliance 
Plan 

Corrective Action Plan Information  Approve   
23CFR230 Subpart D, 

ITD Contract Compliance 
Plan 

Program      

Contract Compliance Plan & 
Updates Approve Prepare   23CFR230, B-18-07, A-18-07 

Affirmative Action Plan & 
Updates Approve Prepare 

 
 23CFR230, Subpart C, A-18-

09 

ITD/FHWA Oversight Agreement  Page 31 of 33       2/15/2008 



GARVEE PROJECTS OVERSIGHT 

CATEGORY / 
ACTIVITY or ITEM 

FHWA ITD - HQ 
ITD 

GARVEE 
OFFICE 

CIP REFERENCES 

Title VI Plan & Updates Approve Prepare 
 

 23CFR200 

Disadvantaged Business 
Enterprise (DBE) Plan Approve Prepare 

 
 49CFR26 

DBE Supportive Services Approve Prepare 
 

 23CFR230, Subpart B 

OJT Supportive Services Approve Prepare 
 

 23CFR230.113 

Title VI Complaints Against ITD Investigate Assist 
 

 
23CFR200, ITD Contract 

Compliance Plan, ITD Title VI 
Plan 

Title VI Complaints (all other) Approve Investigate 
 

 
23CFR200, A-18-10, ITD 

Contract Compliance Plan, 
ITD Title VI Plan 

Americans with Disabilities Act 
(ADA) Complaints (external) Investigate Assist 

 
 23CFR200, ITD Title VI Plan 

Americans with Disabilities Act 
(ADA Complaints (internal)   

 
  

Civil Rights Special Provisions Approve Prepare 
 

  

Training Special Provisions Approve Prepare 
 

 23CFR230.111 

CR-related Items in All ITD 
Manuals Approve Prepare 

 
  

ITD Internal Employment 
Practices Approve Prepare 

 
 

23CFR230, Subpart C, B-18-
07, A-18-07, A-18-02, A-18-

06, A-18-09, A-18-10 

ITD Title VI Activities Approve Prepare 
 

 
23 CFR 200; B-18-07; A-18-
07; B-18-10; A-18-10; B-23-

03; A-23-03; A-18-10 

 
 
(a) Joint responsibility Design/Construction 
(b) See FS responsibility for Prepare/Submit & Approval 
(c) FHWA Action for Full Oversight is approve QVR's above $100,000 and determine participation for others 
B- . . .= Board Policies 
A-. . . = Administrative Policies 
CM = Contract Administration Manual 
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DM = Design Manual 
MM = Materials Manual 
RM = Right-Of-Way Manual 
TM = Traffic Manual 
--------- = N/A 
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