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 September 22, 2022   Page     Time 
       Boise, Idaho        # 

Information Items 
6a. BOARD’S SUBCOMMITTEE ON ADJUSTMENTS UPDATE  8:48 

- Member Kempton

7. DIRECTOR’S REPORT  8:50 
- Director Stokes

8. SPECIAL AWARD PRESENTATION  9:10  
- Chief External Affairs Officer McCarty

9. AGENDA ITEMS

Action Items    
HWY ___ SH-44, I-84 to Star Road Preliminary Engineering Linkage Study  ..................... 80 9:20 
Lakey/Trimboli   (Resolution on page 81)  

HWY ___ SH-16, SH-44 to Junction SH-52 environmental re-evaluation  ........................... 82 9:30 
Lakey/Trimboli  (Resolution on page 83) 

10. BREAK  9:45 

Information Item 
HWY ___ Inflation and rising construction cost trends update ............................................. 84    10:00 
McElhinney/Kuisti 

Action Items 
HWY ___ FFY 2022 ITD Redistribution and End of Year Closeout and Local Public ......... 88  10:20  
Gill   Agency End of Year Plan    (Resolution on page 94)  

ADM ___ Recommended FY 2023 - 2029 Idaho Transportation Investment Program ......... 95 10:45 
Wonacott   (Resolution on page 96)  

Information Item 
ADM ___ FY24 Appropriation update  ............................................................................... 97  11:10 
Bray 

Action Item 
HWY ___ Update on SH-55, Smith’s Ferry to Round Valley construction and task ............. 100    11:20 
Lakey/McElhinney    agreement extension      (Resolution on page 101)  

Information Items 
DIR ___ ITD Technology Services update, ITS Phase III .................................................. 102 11:25 
Gonzalez    
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September 22, 2022 
Page 3 of 3 

  September 22, 2022   Page Time 
  Boise, Idaho   # 

DIR ___   DMV annual activities update and Skip the Trip  ................................................. 103       11:45 
McClellan 

COM ___   Idaho seat belt survey  ......................................................................................... 104       12:10 
Middleton 

11. EXECUTIVE SESSION (Forest Room)   12:20 
PERSONNEL ISSUES [SECTION 74-206(a), (b)] 
LEGAL ISSUES [SECTION 74-206(c), (d), (f)] 

12. ADJOURNMENT (estimated time) 1:20 
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SPECIAL SESSION OF THE IDAHO TRANSPORTATION BOARD 
 

August 5, 2022 
 
 Idaho Transportation Board Chairman Bill Moad called a special session of the Idaho 
Transportation Board at 9:36 AM on Friday, August 5, 2022. The following principals were 
present at the Idaho Transportation Department Chinden Campus in Boise, Idaho: 
 Bill Moad, Chairman 
 Scott Stokes, Director 
 Dan McElhinney, Chief Deputy/Chief Operations Officer 

Tim Thomas, Lead Deputy Attorney General   
Lorraine Dennis, Executive Assistant to the Board 

 
The following participated remotely: 
 James R. Thompson, Member – District 1 

Gary Osborn, Member – District 2 
Julie DeLorenzo, Member – District 3  
Jim Kempton, Member – District 4 

 Dwight Horsch, Vice Chair – District 5 
 Bob Hoff, Member – District 6 
  
 Chairman Moad called the meeting to order. All board members were present via roll call 
vote.   
 

ITD Headquarters at State Street – Declare Surplus. Director Stokes reported on ITD’s 
request to declare the Headquarters State Street building surplus. The building that was dedicated 
in 1961 has been the topic of relocation for the past 10-years. The January flood accelerated the 
process in finding a different headquarters building. In April 2022, the Board approved ITD to 
move the headquarters facility to the Idaho Chinden Campus, Building 3. The design process is 
going well as reported to the Board last month.   

 
Director Stokes stated the Boise real estate market is favorable right now. By declaring 

the building surplus, the Department of Administration will start the disposal process. Staff will 
advance options as they become available for the other campus facilities such as the materials 
lab, print shop and motor pool.  

 
Director Stokes read the proposed resolution. 
 
Member DeLorenzo commented that a lot of effort has gone into this decision and 

recognized there are better and more efficient buildings for ITD to work.  
 
Member DeLorenzo made a motion seconded by Member Kempton and passed 

unanimously by roll call vote, to approve the following resolution:  
 

RES. NO. WHEREAS, the ITD campus on State Street in Boise consists of over 44 acres of 
ITB22-52 property close to downtown; and  
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WHEREAS, the January 3, 2022 flood event has rendered the largest building on 
campus uninhabitable and would require extensive renovation to reoccupy; and  
 
WHEREAS, there is currently market conditions that make timing of a sale as 
soon as possible more advantageous to the ITD; and  
 
WHEREAS, ITD has committed to relocating its Headquarters facilities to a 
renovated building 3 at the State of Idaho Chinden Campus; and  
 
WHEREAS, the intent language from Idaho Code Section 67-5709A was enacted 
in 2000 with the express legislative intent to “either replace the facility sold, 
refurbish other facilities occupied by the agency or used for other state-owned 
building purposes in the most cost-effective manner possible.” The Statement of 
Purpose further stated that “[a]n agency that has an administrative facility that is 
sold has the first option to use the funds to replace or refurbish its facility(s)”; and  

 
WHEREAS, proceeds from the sale of the ITD State Street Campus would be 
essential to the Board for other major facility needs within ITD, including but not 
limited to, a new District 4 Headquarter facility subject to legislative 
appropriation; and  
 
WHEREAS, the Governor’s Office has expressed support for the Department’s 
vacating and surplusing the State Street Campus via transmittal dated July 14, 
2022, indicating that “upon ITD’s completion of a comprehensive facilities plan, 
the Governor’s Office will support ITD’s further use of all or a portion of the 
proceeds [of the sale of the State Street property] to replace or refurbish other ITD 
administrative facilities”; and  
 
NOW, THEREFORE BE IT RESOLVED that the Idaho Transportation Board 
hereby declares the ITD HQ campus located at 3311 State Street in Boise, along 
with its 44 acres and other improvements, to be surplus property for the purpose 
of allowing the Department of Administration to transfer the property to the Idaho 
State Board of Examiners in preparation of disposal of the property in accordance 
with law. 

 
 
 WHEREUPON, the Idaho Transportation Board’s special session adjourned at 9:46 AM. 
 

__________________________ 
WILLIAM H. MOAD, Chairman 

Idaho Transportation Board 
 
Read and Approved 
_________, 2022 
Boise, Idaho 
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DISTRICT ONE TOUR, OUTREACH WORKSHOP, AND REGULAR MEETING OF THE 
IDAHO TRANSPORTATION BOARD 

 
August 17 - 18, 2022 

 
 The Idaho Transportation Board met at 8:00 AM on Wednesday, August 17, 2022, at the 
SpringHill Suites Hotel in Coeur d’Alene, Idaho. The following principals were present: 
 Bill Moad, Chairman  
 James R. Thompson – District 1 

Gary Osborn - District 2   
 Julie DeLorenzo, Member – District 3  

Dwight Horsch, Vice Chairman - District 5 
Bob Hoff, Member – District 6 

 Scott Stokes, Director Stokes 
Lorraine Dennis, Executive Assistant to the Board 

 
 District 1 Tour and Outreach Workshop. The Board met with officials from the FMI 
foam block plant in Post Falls and toured the facilities. Following the tour, the Board viewed the 
SH-41 expansion, US-95/SH-53 and Garwood, and US-95 Granite North projects.  
 
The Board convened at the Columbia Bank Center in Sandpoint for the Idaho Transportation 
Investment Program (ITIP) Outreach Workshop. Chairman Moad and Member Thompson gave 
opening remarks and introductions, along with Director Stokes. District 1 Engineer Damon Allen 
lead self-introductions from participants and then gave a presentation on new funding from the 
Governor’s Leading Idaho Initiative and the Federal Investment and Infrastructure Jobs Act 
(IIJA) for local and state infrastructure. DE-1 Allen also talked about partnering successes and 
major priority projects in his district. Participants had time to review several ITIP and project 
displays arranged around the room and interact with ITD staff and the Board. The Workshop 
concluded with comments from local transportation officials.  

 
WHEREUPON, the Idaho Transportation Board’s regular monthly meeting recessed at 

4:00 PM.  
 
    August 18, 2022 
 
The Idaho Transportation Board convened at 8:30 AM on Thursday, August 18, 2022 at 

the District 1 Coeur d’Alene Office. All members were present. Lead Deputy Attorney General 
Tim Thomas and Chief Deputy/Chief Operations Officer Dan McElhinney joined the meeting. 
Jim Kempton, Board Member - District 4, participated remotely.  

 
Safety Share. Safety Compliance Officer Keith Viebrock presented safety information 

and tips regarding sharing the road with motorcycles. Tips included allowing for ample spacing 
between ones vehicle and the motorcycle.   
 
 Chairman Moad thanked SCO Viebrock for the important message. 
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Board Minutes. Vice Chair Horsch made a motion to approve the minutes of the regular 
Board meeting held on July 20 - 21, 2022, as submitted. Member DeLorenzo seconded the 
motion and it passed by roll call vote.   
 
 Board Meeting Dates. The following meeting dates are scheduled: 
 September 22, Boise   October 20, Boise  
 November 17, Boise  December 15, Boise 
   
 Consent Items. Member Thompson made a motion and seconded by Member DeLorenzo 
to approve the consent calendar resolution and it passed by roll call vote.   

The motion to approve the following resolution passed unopposed: 
RES. NO.   WHEREAS, consent calendar items are to be routine, non-controversial, self- 
ITB22-53 explanatory items that can be approved in one motion; and 
 

WHEREAS, Idaho Transportation Board members have the prerogative to 
remove items from the consent calendar for questions or discussion. 
 
NOW THEREFORE BE IT RESOLVED, that the Board approves the the FY22 
Account Write Off report, FY22 Performance Report, the Burgess & Niple 
individual task agreement extension, delay of Peckham Road Intersections, and 
Franklin Blvd. & Karcher Road, consultant agreement, contract awards, and 
contract to reject. 

 
1) FY22 Account Write Off Report, Uncollectible Accounts. Each year the Board is 

presented information on the outstanding accounts receivable determined to be uncollectible. 
Department policy requires that all uncollectible accounts exceeding $1,000 be reviewed and 
approved for write off by the Board, as shown as Exhibit 549, which is made a part hereof with 
like effect. This year, 16 accounts have been determined to be uncollectible – 10 less than $1,000 
totaling $3,136.97, and 6 greater than $1,000 totaling $10,409.79. Account balances to be written 
off less than $1,000 are due to the expiration of the statute of limitations, and account balances 
over the $1,000 threshold are damage claims, commercial registrations and insufficient funds 
checks.   
 

2) FY22 Performance Report for the Division of Financial Management. The FY22 
Performance Report to the Division of Financial Management is due by September 1. The report 
includes the following required elements: Agency Overview, Core Functions of the Department, 
Revenues and Expenditures, Cases Managed and Key Services Provided, and Performance 
Measures. Revenue and expenditures figures were updated to reflect year-end financial data.  
 

3) Burgess & Niple Individual Task Agreement Extension. The request is for approval to 
exceed the consultant individual task agreement limit of $500,000 for consultants selected from 
the term agreement list set by Board Policy 4001 for Burgess & Niple on the US-93 Perrine 
Bridge Repair Project, Key No. 23044. Additional services for engineer of record and 
construction engineering and inspection services are estimated at $480,000 for a total of 
$900,000. The cost of the will be covered by funds that have already been scheduled within the 
project. 
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4) Delay of Peckham Road Intersections, and Franklin Blvd. & Karcher Road. Staff 

requests to delay Local, Peckham Road Intersections, Canyon County, ($459,000), and STC-
8223, Franklin Blvd. & Karcher Road Intersections, Nampa, ($3,125,000) from FY22 to FY23 in 
the Safety and Capacity Program at the request of the Local Highway Technical Assistance 
Council (LHTAC) and the project sponsors, Golden Gate Highway District and City of Nampa, 
respectively. And authorize staff to adjust the FY22 – FY28 ITIP and draft FY23 – FY29 ITIP.  
 

5) Request to Approve Consultant Agreement. In accordance with Board Policy 4001, 
staff requests approval to exceed the $1 million agreement limit for key #23456 – I-84, Meridian 
Road Interchange to Eagle Road Interchange, District 3, for preliminary design services of 
approximately $1.5 million. 
 

6) Contracts for Award. The low bids on the following project is more than ten percent 
over the engineer’s estimate, requiring justification. On key # 22401, Benewah Creek Road 
safety improvements, Benewah County, LHTAC(6), there are several difference between the low 
bid and engineer’s estimate includes temporary traffic control, survey, AGGR TY B for Base, 
and clearing and grubbing. On key #20230, Eastside Drive bridge, Valley County, LHTAC(3), 
difference between the low bid and engineer’s estimate mainly in mobilization. 
 

The engineer’s estimate was developed using the average bid costs of previous projects in 
the area and assumed price increases. The District and LHTAC does not believe re-advertising 
the project would result in lower bids, and recommends awarding the contract. Low bidder, for 
key # 22401: Razz Construction Inc. - $247,295.00, and key# 20230: LaRiviere Inc.- 
$3,220,091.55. 

 
7) Contract for Rejection. In accordance with Board Policy 4001, staff requests approval 

to reject the more than 10% over the engineer’s estimate for key #22414, signing safety 
upgrades, Ashton, Fremont County, LHTAC(6). Contractor – Ralph L. Wadsworth CO LLC - 
$540,060.00. 
 
 Informational Items. 

1) Contract Awards and Advertisements.  
Key #2665, SH-55, Eagle Road, I-84 to SH-44, District 3. Low bidder: Staker & Parson 
Companies - $17,876,403. 
 
Key #22782SIA, FY22 soft spot repair, District 2. Low bidder: Knife River Corp.-Mountain 
West – $581,260.   
 
Key #22768SIA, SH-53, mill and inlay, District 1. Low bidder: Poe Asphalt Paving –11,151 SY. 
 

The list of projects currently being advertised was provided. 
 

2) Professional Services Agreements and Term Agreement Work Tasks Report. From June 
27, 2022 to July 24, 2022, 41 new professional services agreements and work tasks were 
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processed, totaling $25,289,797. Eight supplemental agreements to existing professional services 
agreements were processed during this period for $7,144,781. 

 
3) FY22 Return Check Report. There was a substantial increase in the total value of checks 

processed at ITD from $30,930,465 in FY21 to $58,063,868 in FY22. The increase is due to 
Centralized Processing of all DMV renewals by mail. They are now coming to ITD instead of 
the counties for processing. The decrease in value of returned checks from FY21 ($281,959) to 
FY22 ($137,192) was due to two large checks totaling $157,198.40 processed in FY21. The 
annual collection rate for FY22 is 98% 

 
4) Speed Zone Modification, US-95 south of Bonners Ferry, District 1. In response to a 

request from the Boundary County Commissioners, District 1 evaluated the speed 
zones on US-95 in the vicinity of Deep Creek Loop Road south of Bonners Ferry. After 
reviewing highway operations and crash history, staff determined it appropriate to extend the 
existing 45 mph speed zone approximately 1-1/4 mile south. Boundary County Commissioners 
supports the speed adjustment.  
  

5) Non-construction Professional Services Contracts. In accordance with Board Policy 
4001, there are no agreements to report for the previous month.  

 
6) Monthly Reporting of Federal Formula Program Funding through August 4. Idaho 

received obligation authority of $432.6 million through September 30, 2022 via an 
Appropriations Act signed on March 15, 2022. It includes $2.0 million of Highway Infrastructure 
General Funds carried over from last year in the local urban and off-system bridge programs, $45 
million of Infrastructure Investment and Jobs Act (IIJA) Bridge Formula funds, and $39 million 
COVID Relief funds carried over from last year in the Transportation Management Area, Local 
Urban and SHS Programs. The IIJA was signed on November 15, 2021. Additional 
apportionments were allocated via the Appropriations Act. Idaho will receive apportionments of 
$467.8 million. Currently, obligation authority is 92.5% of apportionments. As of August 4, 
2022, $465,771 million was allocated with $88,461 million remaining program funding.  

 
 Director’s Report. Director Stokes reported on online services provided by DMV. He 
shared a post card regarding Notice of Pending Registration Suspension a customer would 
receive as an example of how DMV is offering online and QR code services. He also reported on 
entry rate Change in Employee Compensation increases for port of entry trainees and inspectors, 
engineer interns and associates, staff engineers, and administrative assistants/financial 
technicians/technical records specialists. In continuation of Director Stokes’ five focus areas, he 
called upon CEAO McCarty to report on external engagement activities.  
  
 Chief External Affairs Officer McCarty reported on current efforts the department is 
taking regarding external engagement annually with stakeholders through numerous outreach 
events and avenues and opportunities to expand those efforts. Ongoing outreach is coordinated 
and conducted with the Board’s seven advisory boards, highway related partnering groups - such 
as the Work Zone Safety Task Force, and DMV related industry partners. Many of the groups 
meet monthly, quarterly, and annually. Other highlights CEAO McCarty reported on are 
improved efforts to expand year around input for the department’s 7-year Idaho Transportation 
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Investment Program. Staff is working on creating a QR code to make it easier for the public to 
provide input.  
   
 Chairman Moad thanked Director Stokes and CEAO McCarty for their report. 
 

Adopt-A-Highway Presentation. Member Thompson presented the award to Skip Priest 
who adopted a segment on I-90 between Northwest Blvd. and Highway 97. Mr. Priest also 
volunteers with the Coeur d’Alene Rotary Club who adopted US-95, mileposts 429 – 431. He 
and his wife have picked up over 1600 bags of trash and are committed to helping keep 
highways clean and safe. Member Thompson applauded their efforts and thanked them for their 
service to the community.  

 
Chairman Moad thanked the Priest family for their efforts in the community. 
 
District Engineer Report. District 1 Engineer Damon Allen gave his annual report 

focusing on performance, project priorities, innovation and people. Some highlights include 97% 
of projects delivered were within the engineer’s estimate, 103% of the final project costs were 
within the award, 83% of payments to vendors were made within 30 days, and 279 permits were 
processed in FY21. The US-95 Granite North, SH-41 expansion, and SH-3 Goosehaven are 
priority projects for District 1. Projects in planning and design include the Huetter rest area, US-
2 BNSF underpass, and US-95 McArthur Lake Bridge. Some new project work will start on SH-
53 reconstruction, solar-powered chain up signs, and hazardous tree removal on SH-41. DE-1 
concluded with introducing new staff, accomplishments in staff development, and sharing the 
Roadeo winners.  

 
Chairman Moad and Member Thompson thanked DE-1 Allen for his annual report. 
 
Update on the Division of Human Resources’ Modernization Initiative.  DHR 

Administrator Lori Wolff reported on the DHR Modernization effort, progress to date, 
implementation steps, and timelines. The goal is to provide a consistent employee experience for 
state employees and ensure policies, practices and decisions align amongst all agencies. Some 
highlights include human resource staff will report through DHR, remain physically located 
within agencies and will not need to apply for their jobs. Changes are anticipated January – June 
2023. Agency directors/boards retain their authority to make hiring and compensation decisions. 
Some expectations are better standards and processes across agencies, better onboarding, and 
continued support from HR at executive leadership and in hiring and retaining new employees. 
DHR Administrator Wolff reported on analysis and anticipated action that began July 2021 
through December 2022, and outlined next steps for January – June 2023, which include rolling 
out the final reporting structure, implementing phase 2 Luma, and transitioning staff to report to 
DHR.  
 

 Director Stokes reported that Chief Human Resource Officer Brenda Williams will not 
be transitioning to DHR; however, she will remain as part of ITD’s executive team. Her new role 
as the Chief Innovation Experience Officer will continue to oversee technical training, employee 
safety, workforce development/civil rights, and continuous improvement. She will also lead the 
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effort in facilitating ITD’s Chinden Campus Building 3 staffing design and coordination. 
He also stated ITD will be hiring a Human Resources Officer to lead HR services at ITD.  

Chairman Moad thanked DHR Administrator Wolff for her presentation. 

August 2022 revenue forecast & proposed FY24 appropriation request. Economist Bob 
Thompson reported on ITD’s summary of revenues comparing historical data from FY20 to the 
August 1, 2022 forecast for FY23 and FY24. Some forecast highlights include a decrease in the 
total state highway account from $901.75 million in FY23 to $889.86 for FY24, an increase in 
the Strategic Initiative Program Fund (SIPF) from $201.2 million in FY23 to 207.23 million for 
FY24, and an increase in the total Aeronautics Fund from $3.46 million to $3.52 million for 
FY24. The grand total revenue forecasted for FY24 is $1,181.63 billion. Economist Thompson 
also reported on ITD’s revenue and funding outlook, supplemental requests and changes in 
travel. Some highlights include a 0.8% forecasted increase in FY23 and 1% increase in FY24 for 
the Highway Distribution Account. HB312 receipts show forecasted increases of 0.7% in FY23 
and 1.3% for FY24.  

Financial Manager Chris Bray reported the 2022 Legislature transferred $200 million to 
the SIPF for FY23 ($120 million to ITD and $80 million to locals) and $6.4 to the Aeronautics 
Fund in FY22. There are two FY23 supplemental requests, one for Aeronautics - $50,000 for jet 
fuel inflation and the other for Highways - $11,744,200 for operations inflation increases. FY23 
total travel costs is $1.7 million with increases in DMV and highway operations. 

FM Bray reported on the FY24 appropriation request. Some highlights include a 1% 
Change in Employee Compensation totaling $1.49 million in personnel costs, an increase of 
$1.98 million in employer benefit costs and $48.5 million in spending authority for replacement 
equipment. Since the June budget request, adjustments in equipment increased by $9.56 million. 
There are 16 line items included in the FY24 budget request totaling $331.1 million ($323.9 one-
time and $7.2 million ongoing). The FY24 adjusted base is $812.4 million with line items and 
GARVEE and TECM bond debt service the total FY24 program funding is $1.2 billion. FM 
Bray concluded by outlining potential impacts such as pending approval for OITS info tech line 
item, final review for personnel costs and final values for the statewide cost allocation plan.  

In response to Vice Chair Horsch’s question about the increase in equipment costs for 
dump trucks from 28 to 50 since the June budget request, FM Bray stated it was due to 
equipment delays that were expected to arrive in FY22. Consequently, the additional trucks 
needed to shift to the current budget request.     

Member Hoff made a motion, seconded by Member Thompson, and passed unopposed 
by roll call vote, to approve the following resolution: 
RES. NO. WHEREAS, the FY2024 Department Budget Request will be prepared 
ITB22-54 in accordance with instructions in the Division of Financial 

Management’s Budget Development Manual; and 

WHEREAS, the Board has reviewed the Proposed FY2024 Budget 
Request Summary. 
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NOW THEREFORE BE IT RESOLVED, that the Transportation Board 
has reviewed the budget request estimates reflected in the Department 
Summary and Certification, as shown as Exhibit 550, which is made a part hereof 
with like effect, submitted for approval August 18, 2022, and authorizes the 
estimates and guidance provided to serve as the basis for the FY2024 budget 
request submitted to the Division of Financial Management and Legislative 
Services Office. 

 
Chairman Moad thanked staff for their report. 
 
State Fiscal year 2022 financial statement. Chief Administrative Officer Dave Tolman 

provided a financial report for Fiscal Year 2022.  
 
 Revenues to the State Highway Account from all state sources for FY22 ended with 

revenue behind forecast by 0.6%. Receipts from the Highway Distribution Account were $6.6 
million behind forecast. State revenues to the State Aeronautics Fund were ahead of forecast by 
40%, or $1.0 million. The Department’s expenditures were within planned budgets. Personnel 
costs were higher than the previous year due to CEC, retention, and early adoption of FY23 
CEC. Contract construction cash expenditures were $369 million. 

 
The balance of the long-term investments was $174 million as of the end of June. These 

funds are obligated against construction projects and encumbrances. The cash balance was 
$147.9 million. Expenditures in the Strategic Initiatives Program Fund for the year were $8.1 
million. Deposits into the Transportation Expansion and Congestion Mitigation Fund were 
completed in April to reach the statutory limit of $80 million. Funds are from the 4.5% of Sales 
Tax authorized during the last Legislative session. Expenditures in this fund for select projects 
were $25.7 million for the year. The federal CARES Act provided $27 million for public 
transportation. Expenditures totaled $4.3 million for the year.  
 
 Chairman Moad thanked CAO Tolman for the presentation.  

  
Updated 6-year Capital Facilities Program. Capital Facilities Manager Tony Pirc 

provided an update on ITD’s building program. Building are in two categories operations and 
administrative. Project needs for the 718 operations buildings total $22.6 million for FY24 and 
$22.6 million for FY25. Project needs for the six ITD-owned administrative buildings total $50.7 
million for FY24 and $7.3 million in FY25. CFM Pirc stated some contingencies such as 
additional administrative facilities project costs are being determined by assessments conducted 
by the Division of Public Works, relocation of the District 3 office will need to be programmed, 
and the District 3 office has priority renovations that are currently programmed in the 6-year plan 
that hinge on pending relocation. From FY25 to FY29, the average annual deferred project 
estimates total $12 million and the average annual new projects estimates are $9 million.  

 
  Chairman Moad thanked CFM Pirc for the update. 
 
 US-20, Junction SH-87 to Montana State Line, Phases 1 & 2. Engineering Manager Drew 
Meppen stated the district is seeking approval to move the US-20, Junction SH-87 to Montana 
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State Line (Targhee Pass) project from the FY28 Pavement Restoration Program to the Early 
Development (ED) Program. The change is to coordinate efforts with the preliminary 
environmental linkage study and to balance the District 6 portion of the FY22 – FY28 ITIP. Staff 
will continue final design while in the ED Program.   
 

Member Hoff made a motion, seconded by Vice Chair Horsch, and passed unopposed by 
roll call vote, to approve the following resolution: 
RES. NO.  WHEREAS, the US-20, JCT SH-87 to MT ST LN (Targhee Pass) Phase 1 and 2 
ITB22-55 supports the Idaho Transportation Department’s mission of safety, mobility, and 

economic opportunity; and 
 
WHEREAS, Board Policy allows, upon request, projects to be added to the Early 
Development Program of the Idaho Transportation Investment Program (ITIP); 
and 
 
WHEREAS, this project the Idaho Transportation Department has recognized a 
need to move the project into the Early Development Program to continue 
development and coordinate with adjacent Planning and Environmental Linkage 
(PEL) study on US-20; and 
 
WHEREAS, the Department has the need to balance the Idaho Transportation 
Investment Program (ITIP). 
 
NOW THEREFORE BE IT RESOLVED, that the FY 2022-2028 Idaho 
Transportation Investment Program (ITIP) be amended to change the US-20, 
JCT SH-87 to MT ST LN (Targhee Pass) Phase 1 and 2 from FY28 to the Early 
Development Program and added to the draft FY23-FY29 ITIP. 

 
Chairman Moad thanked EM Meppen for the presentation. 
 
  FY22 Apportionment of Highway Infrastructure program Funds, Bridge Replacement 

and Rehabilitation Program. State Bridge Engineer Matt Farrar reported Idaho received Bridge 
Replacement and Rehabilitation funds of $18,145,733.00 for its share of the FY22 Highway 
Infrastructure Program Funds.  
 

At the February 17 meeting, the Board indicated that it would distribute 35% of 
Infrastructure Investment Jobs Act (IIJA) Bridge Formula funds to the Local Highways 
Programs in the following proportions: Off-System Bridge Program (15%) and Local Bridge 
Program (20%) and the remaining 65% would be distributed to the State Highway System – 
Bridge Preservation and Restoration Programs. Based on those percentages, the Local Bridge 
program would receive $6.4 million (35%) and State Highway System Bridge programs $11.8 
million (65%). 

  
Member DeLorenzo made a motion, seconded by Member Hoff, and passed unopposed 

by roll call vote, to approve the following resolution: 
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RES. NO. WHEREAS, it is the intent of the Transportation Board to effectively utilize 
ITB22-56 all available federal, State, local and private capital investment funding; and 

 
WHEREAS, the Idaho Transportation Department (ITD) will receive 
$18,145,733.00 in FY2022 Highway Infrastructure Program Funds under the 
Department of Transportation Appropriations Act, 2022, (bridge replacement and 
rehabilitation program); and 
 
WHEREAS, ITD proposes to distribute these Bridge related funds following the 
Board Resolution made at the February 17, 2022 Board Meeting; and 
 
WHEREAS, ITD proposes to distribute 35% of the funds to the Local Highway 
Technical Assistance Council, and 65% to the SHS Bridge Preservation and 
Restoration Programs. 
 
NOW THEREFORE BE IT RESOLVED that the Idaho Transportation Board 
approves, the FY2022 Highway Infrastructure Program Funds under the 
Department of Transportation Appropriations Act, 2022, (bridge replacement and 
rehabilitation program) distribution plan. 

 
Chairman Moad thanked SBE Farrar for the report. 
 
North Idaho DUI Task Force. Grants Officer Bill Kotowski provided an update on 

fatalities data and shared information regarding the Labor Day mobilization media campaign, 
which 53 agencies participate. It is the second campaign since July.  

 
Coeur d’Alene Police Department Nick Knoll reported on activities conducted by the 

newly created North Idaho DUI Task Force. Some highlights include they had a successful first 
year with zero alcohol related fatalities, a 45% reduction in alcohol related crashes, and went 
from worst to safest region in the state. The task force has conducted various events, such as 
participants were monitored for alcohol consumption to help create awareness, and is focusing 
on education and enforcement. They plan to expand throughout Region 1 to include more 
community partners, monthly events and community outreach.  

 
 Chairman Moad thanked CPD Knoll for the report and service to the community. 

 
2022-23 ITD zero-based administrative rulemakings. Governmental Affairs Project 

Manager Ramon Hobdey-Sanchez reported on the department’s 2nd year of reviewing rules under 
the Governor’s Zero-based regulation and the fifth session of cutting rules. There are nine rules 
scheduled for review and presentation to the 2023 legislature, of which one was repealed in the 
2022 session, and two proposed for consolidation into other existing rules. The rules were open 
for comment May 4 through 27, 2022, and open for negotiation during a public meeting held 
May 12. The rules were published as “proposed” and undergoing a second round of public 
comment through August 24. Modifications focus on non-substantive changes and removing 
restrictions and redundancies with Idaho Code. There are no omnibus rulemakings this year; 
however, the department will continue to work on the broadband and Utility Accommodation 

14



  Preview 
 

 

Policy. GAPM Hobdey-Sanchez also reported 101 restrictions have been deleted as a result of 
the zero-based rulemaking review effort. Total overall cuts reduced the number of chapters by 
50% and 37% for the number of restrictive words.  
 

Chairman Moad thanked GAPM Hobdey-Sanchez for the report. 
 
Utility accommodation rulemaking update. Governmental Affairs Project Manager 

Ramon Hobdey-Sanchez provided an overview of HB640 Idaho Broadband Dig Once and Right-
of-Way Act, effective July 1, 2022. The Utility Accommodation Policy is incorporated into 
IDAPA, Idaho Administrative Code. Planning Program Manager Robert Beachler reported on 
the goals and objectives of the broadband negotiated rulemaking. Some highlights include it is 
based on “dig once” within the highway right-of-way to manage current and future demand on 
the ROW for transportation purposes and accommodate all utilities when possible through 
collocation and other space saving practices, and create a neutral unbiased environment for 
utility providers. The UAP that provides a framework for managing broadband facilities within 
the Sate’s ROW is being updated. Negotiated rulemaking meetings were held on June 13 and 
July 11. Highlights of comments received include the UAP did not specify small wireless 
facilities (SWF) fees, concern for limited competition, limit awarding total additional capacity to 
any one provider, level playing field to spur competition, include non-profits in definition of 
broadband providers, allow local communities to determine how services are to be deployed, and 
interest from local government in development of open access broadband infrastructure.  

 
PPM Beachler reviewed specifics of HB640, benefits of digging once, and two new UAP 

sections. The draft 2023 UAP addresses requirements from HB640 and as a result includes two 
new sections – Section 7, Broadband Infrastructure and Section 8, Wireless Communications. 
Section 7 meets HB640 requirement to promulgate rules.  

 
In response to Member Kempton’s question if industry was uniform in their acceptance 

of results incorporated in the UAP as a result of using negotiated procedures, PPM Beachler 
stated yes regarding wireless. There were numerous comments, which many were incorporated 
into the UAP. Another comment period is scheduled for next month. Member Kempton also 
inquired about language in the UAP that stated ITD “…in consultation with the Idaho Broadband 
Advisory Board and the Idaho Department of Commerce will coordinate initiatives carried out 
under this section with other statewide telecommunication and State and location Transportation 
and land use plans…”. The question focused on who would have the final decision authority. 
PPM Beachler stated it has not been determined yet; however, they will coordinate with State’s 
Broadband Advisory Committee, Department of Commerce and others as they support one 
another.  

 
In response to Member Hoff’s question regarding Section 7.5, Shared Resources 

Agreements, would ITD gain capacity, PPM Beachler stated the section is specific to state 
owned, ITD assets. ITD would make them available through an agreement – depending on 
availability. 

 
 Chairman Moad thanked staff for their presentation.  
 

15



  Preview 
 

 

In the interest of time for the presenter, Chairman Moad moved the following agenda 
item from last to next.  

 
FFY2022 Redistribution Federal Formula Funds. Financial Planning & Analysis Manager 

Justin Collins reported the Federal Highway Administration (FHWA) informed the states of 
additional FY 2022 formula obligation authority (OA) through redistribution. Currently, the 
anticipated amount is not yet known; however, it is anticipated that Idaho will receive an amount 
above our 100% annual OA. He reviewed the Federal Formula Funds above 100% Obligation 
Authority distribution to local entities as shown as Exhibit 551, which is made a part hereof with 
like effect. The Exhibit outlines the formula percentages and provides an example of amounts 
received based on that distribution. The process follows the same distribution of Federal Formula 
Funds above 100% OA as ITD proceeded with in FFY 2020. 

 
Member Osborn made a motion, seconded by Member DeLorenzo, and passed 

unopposed by roll call vote, to approve the following resolution: 
RES. NO. WHEREAS, the Federal Highway Administration (FHWA) informed Idaho of 
ITB22-57  additional FFY2022 formula obligation authority (OA) through redistribution; and 
 

WHEREAS, the amount of FFY2022 Redistribution of Federal Formula Funds is 
not yet known; and 
 
WHEREAS, the Idaho Transportation Board has reviewed the FFY2022 
Redistribution of Federal Formula Funds above 100% OA distribution to local 
entities; and 
 
NOW, THEREFORE BE IT RESOLVED, that the FFY2022 Redistribution of 
Federal Formula Funds above 100% OA distribution to local entities, submitted 
for approval on August 18, 2022, as shown in Exhibit 551; authorizes the 
estimates and guidance provided to serve as the basis for the FFY2022 
Redistribution of Federal Formula Funds above 100% OA distribution to local 
entities. 
 

FY23-29 draft Idaho Transportation Investment Program outreach results. Sr. Public 
Information Officer Aubrie Spence reported on results from the draft ITIP public comment 
period. Some highlights include various avenues of advertising for comments, such as through 
display ads, press releases, social media, websites, and videos. Once the comment period closes, 
which was from July 1 – 31, comments are processed through various levels of staff for review 
and finalized by September 30. The majority of comments received were web-based – up 153% 
from last year. Project Manager Margaret Havey reviewed the sources of the 178 comments 
received. New this year, is a web-map that garnered 27 responses. Topics ranged from traffic 
control & congestion, representing the highest percentage, to safety and environment & wildlife. 
Sr. PIO Spence concluded by explaining an innovation in collecting comments year around 
through the use of a QR code imprinted on a business card.  
 

Chairman Moad thanked staff for the presentation.  
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Executive Session on Legal and Personnel Issues. Member DeLorenzo made a motion to 
meet in executive session at 1:10 PM to discuss issues as authorized in Idaho Code Section 74-
206 (b) and in Idaho Code Section 74-206 (f). Vice Chair Horsch seconded the motion and it 
passed unanimously by roll call vote.    

 
The executive session discussion on legal matters related to highway and department 

operations and personnel matters.   
 
 The Board came out of executive session at 2:26 PM.  

 
WHEREUPON, the Idaho Transportation Board’s regular monthly meeting adjourned at 

2:26 PM. 
 

   _________________________________ 
WILLIAM H. MOAD, Chairman 

Idaho Transportation Board 
Read and Approved 
___________, 2022 
____________, Idaho 
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IDAHO TRANSPORTATION BOARD 

RESOLUTION FOR CONSENT ITEMS 

Pages  20 - 40

RES. NO.  WHEREAS, consent calendar items are to be routine, non-controversial, self- 
ITB22-58 explanatory items that can be approved in one motion; and 

WHEREAS, Idaho Transportation Board members have the prerogative to 
remove items from the consent calendar for questions or discussion. 

NOW THEREFORE BE IT RESOLVED, that the Board approves the FY23 Rail-
Highway Crossing Program spending plan, consultant agreements, contract 
award, and contracts to reject.  
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Board Agenda Item ITD 2210   (Rev. 10-13)

Page 1 of 2 

Meeting Date September 22, 2022 

Consent Item Information Item Amount of Presentation Time Needed 

Presenter's Name Presenter's Title Initials Reviewed By 
LSS Scott Luekenga Planning & Development  Manager sl 

Preparer's Name Preparer's Title Initials 

Barbara Waite Railroad/Utility Manager bw 

Subject 
FY2023 Rail-Highway Crossing Program Spending Plan for Leading Idaho "One-Time" Funds 
Key Number District Route Number 

Background Information 

As part of Leading Idaho, $8 Million of FY23 ST funds is available to be used for rail-highway crossing 
improvement projects.  

The purpose of this Board item is to recommend projects for advancements and additions to FY2023 of 
the draft FY23-29 Program.  

It is proposed that the Board approve in the table below: 1. Advance projects from noted program years 
to FY2023, 2. Increase project budgets, and 3. Addition of six new projects. 

Proposed actions/ projects are in accordance with Board and Administration policies 4085 and 5085, 
Rail-Highway Crossing Program. 

Key 
No. Dist 

RR 
Co. Project Name 

Advance 
$ (1,000) 

Additional 
$ (1,000) 

Current 
Program 

Year 
20621 1 UP Elmira Rd, Sandpoint, #662656Y 300 200 2027 
22035 1 UP Atlas Rd, Hayden, DOT#662629C   300 200 2027 
ORN 
23828 

1 UP Iron Horse Rd, Eastport, #662561R 400 2023 

NEW 1 STMA N 10th St, St. Maries, #396298J 200 NEW 
23378 3 UP Cherry Lane, Nampa, #818670F 350 200 2027 
23379 3 UP Karcher Rd, Nampa, #818662N 350 200 2027 
23020 3 INPR W 1st St, Fruitland #819917L 

(Consultant Design Contract) 
100 2024 

NEW 3 UP Deb Lane Closure, Wilder, #819307D 450 NEW 
23371 4 EIRR SH24, Acequia, #819025M 525 175 2026 
NEW 4 EIRR Hankins Rd/N3200E, nr Twin Falls, 

#819146K 
300 NEW 

NEW 4 EIRR N 3400 E, Kimberly, #819143P 500 NEW 
23382 4 UP S 1800 E, Gooding, #812937Y 150 100 2028 
NEW 5 UP New Day Pkwy, Chubbuck, #811540K 1,000 NEW 
NEW 5 UP Chubbuck Rd, Chubbuck, #811539R 850 NEW 
23370 6 EIRR US26, Near Iona Rd, #812104A 400 150 2026 
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 Board Agenda Item ITD 2210   (Rev. 10-13) 

Page 2 of 2 

23369 6 UP US20B & Birch St O’height Detection 400 200 2024 
                                         Subtotals $2,775     $5,225  
                                        Grand Total  $8,000  

 
 
Staff will add the projects to the Draft FY2023-2029 Idaho Transportation Investment Program to assure 
immediate use of the available funding.  The Community Planning Association of Southwest Idaho and 
Bannock Transportation Planning Organization both will be updating their respective Transportation 
Improvement Programs to reflect modifications, as appropriate. 

 

Recommendations 
Approval of additions, advancements and increases to the Rail-Highway Crossing Program for FY2023 of 
the Draft FY2023-2029 Idaho Transportation Investment Program. 

 

Board Action 

 Approved  Deferred        

 Other        
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Board Agenda Item ITD 2210   (Rev. 10-13)

Page 1 of 1 

Meeting Date September 22, 2022 

Consent Item Information Item Amount of Presentation Time Needed 

Presenter's Name Presenter's Title Initials Reviewed By 
MC 
LSS 

Monica Crider, P.E. State Design Engineer MC 
Preparer's Name Preparer's Title Initials 

Holly McClure Contracts Officer HM 

Subject 
REQUEST TO APPROVE CONSULTANT AGREEMENTS 
Key Number District Route Number 

Background Information 

Board Policy 4001 delegates authority to approve routine engineering agreements of up to $1M to the 
Director or another designee. Any agreements larger than this amount must be approved by the Board. 
The purpose of this Board item is to request approval for agreements larger than $1M on the same 
project. 

The size of the agreements listed was anticipated because of the complexity and magnitude of the 
associated construction projects. In many instances, the original intent is to solicit the consultant 
service in phases allowing for greater flexibility of the Department, limited liability, and better design 
after additional information is obtained. In other cases, such as for Construction Engineering and 
Inspection services one single agreement over $1M may be issued allowing for continuity of the 
inspector. In all cases, any agreement over $500,000 is awarded through the Request for Proposal 
(RFP) process which is open to all interested firms. 

Recommendations 
Approve: (see attached sheet for additional detail) 

• KN 23342 – SH-75, Timmerman Jct To Timber Way (District 4) – for design services of
approximately $3.5M

• KN 20053 – US-20, Chester to Ashton (District 6) – for design services of approximately $2.6M
• KN 22692 – I-15, US-26 IC NBL & SBL and KN 22693 – I-15, UPRR Bridge St NBL & SBL

(District 5) – for design services of approximately $10.6M
• KN 23354 – SH-8, Moscow to Troy PEL Study (District 2) – for planning and environmental

services of approximately $1.9M
• KN 23353- US-95, Moscow North and Moscow Alt Route (District 2)- for planning and

environmental services of approximately $3.75M

Board Action 

 Approved  Deferred 

 Other 
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Department Memorandum
Idaho Transportation Department

ITD 0500   (Rev. 07-17)
itd.idaho.gov

DATE: September 1, 2022 Program Number(s)A020(053)

TO: Monica Crider, PE
State Design Engineer

Key Number(s)20053

FROM: Jason Minzghor, PE
D6 District Engineer

Program ID, County, Etc.US-20, Chester to 
Ashton, Fremont Co

RE: Request to Increase Professional Services Agreement Amount Over $1,000,000 for 
Hydraulic Design Services by WHPacific. 

The KN 20053, Chester to Ashton project will improve safety and capacity from MP 350 to MP 360 on US-
20. There have been several fatalities on this section of US-20 corridor and the main line of the highway is 
beyond its life cycle.  District 6 is currently performing an Environmental Assessment to support the 
reconstruction of US-20 and to increase safety and capacity on the US-20 corridor by constructing a four-
lane access controlled divided highway and adding two interchanges.  The agreement was awarded to 
WHPacific through an individual project solicitation in 2018.

District 6 has narrowed alternatives down to a preferred option. District 6 has been coordinating with the local 
canal district to realign the canal to reduce the cost of the proposed bridge. The District will need to have the 
consultant complete additional hydraulic analysis and design with a negotiated cost of $130K. The project 
currently has $1.45M in available obligated (PC) funds and will add $130K.

The purpose of this board item is to request Board approval to increase the existing consultant services 
agreement with WHPacific from an amount of $2.47M to an approximate amount of $2.6M for additional 
hydraulic analysis and design. 
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Department Memorandum
Idaho Transportation Department

ITD 0500   (Rev. 07-17)
itd.idaho.gov

DATE: September 1, 2022 Program Number(s)A023(342)

TO: Monica Crider, PE
State Design Engineer

Key Number(s)23342

FROM: Amy Schroeder, PE
Transportation Program Manager

Program ID, County, Etc.SH-75, Timmerman to 
Timber Way, Blaine County

RE: Request to exceed professional services agreement amount of $1,000,000 - Design by 
AECOM

The purpose of this project is to widen SH-75 from Hailey north to East Fork Road, from Bellevue to Hailey,
and intersection improvements at Gannett Road. The project will reconstruct and widen the roadway to two 
lanes in each direction with turn lanes where needed, from Bellevue to Hailey, and two lanes in each 
direction with a continuous center turn lane between Hailey and East Fork Road. The project will also include
signalizing Ohio Gulch and will construct pedestrian improvements that include bus pull-outs and pedestrian 
underpasses.

The Board approved funding for the initial phases of work on various TECM projects in July 2021. The
project was awarded to AECOM through a request for proposals in August of 2021. The initial agreements 
allowed fieldwork to proceed on an accelerated schedule last fall and has provided clarity on scope of work 
for these projects.

ITD, in conjunction with Mountain Ride Transportation Authority, was awarded a $12.4 million RAISE Grant 
for public transportation improvements within the SH-75 corridor. Some of these improvements are outside of 
the SH-75 TECM project (KN 23342). However, ITD intends to include these improvements in the open 
house and public outreach materials to solicit input on the location and scope of the public transit options 
along with the roadway widening options.

Developing the options for the transit improvements will require additional scope and costs that will exceed 
the threshold previously approved by the Board.

This board item is to request approval to further exceed the $3,000,000 limit previously approved by the 
Board by an additional $500,000, for a total not to exceed amount of $3.5 million.

Additional funding to cover the agreement cost is being obtained through the TECM program.
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Department Memorandum
Idaho Transportation Department

ITD 0500   (Rev. 07-17)
itd.idaho.gov

DATE: September 1, 2022 Program Number(s) A023(353)

TO: Monica Crider, PE
State Design Engineer

Key Number(s) 23353

FROM: Doral J. Hoff, PE
District 2 Engineer

Program ID, County, Etc. MOSCOW NORTH 
AND MOSCOW ALT ROUTE PEL; Latah County

RE: Request to exceed professional services agreement amount of $1,000,000 - Planning and 
Environmental Services by Horrocks Engineers

The purpose of this project is to perform a Planning and Environmental Linkage (PEL) Study for US-95 from 
Moscow North to the Benewah Line.  In addition to the Moscow North work an additional PEL study is being 
performed to evaluate a Moscow Alternate Route Project in Latah County.  These PEL studies are structured 
to identify and recommend refined transportation solutions that can be brought forward for project level 
engineering, design and federal approval in accordance with the National Environmental Policy Act (NEPA) 
requirements. This study will involve a comprehensive review of previous transportation planning actions and 
determinations, update current environmental, social and economic conditions in the study area, and conduct 
additional stakeholder and public outreach.

Horrocks Engineers was selected through the Request for Proposals process in January of 2022. A Scope of 
Work and negotiated agreement have not been finalized for this work.

This board item is to request approval to exceed $1.0 M for professional services on this project and up to 
$3.75M to cover the full study costs.  Currently, $4M is scheduled and obligated for these services.  
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Department Memorandum
Idaho Transportation Department

ITD 0500   (Rev. 07-17)
itd.idaho.gov

DATE: September 1, 2022 Program Number(s) A023(354)

TO: Monica Crider, PE
State Design Engineer

Key Number(s) 23354

FROM: Doral J. Hoff, PE
District 2 Engineer

Program ID, County, Etc.  SH-8, Moscow to Troy 
PEL Study

RE: Request to exceed professional services agreement amount of $1,000,000 - Planning and 
Environmental Services by Kimley-Horn & Associates

The purpose of this project is to perform a Planning and Environmental Linkage (PEL) Study for SH-8 from 
Moscow to Troy to recommend refined transportation solutions that can be brought forward for project level 
engineering design and federal approval in accordance with the National Environmental Policy Act (NEPA) 
requirements. This study will involve a comprehensive review of previous transportation planning actions and 
determinations, update current environmental, social and economic conditions in the study area, and conduct 
additional stakeholder and public outreach

Kimley-Horn & Associates was selected through the Request for Proposals process in December of 2021. 
The negotiated agreement totals $1,866,168.

This board item is to request approval to exceed $1.0 M for professional services on this project and up to 
$1.9M to cover the full study costs.  Currently, $2M is scheduled and obligated for these services.  

27



Board Agenda Item ITD 2210   (Rev. 10-13)

Page 1 of 1 

Meeting Date September 22, 2022 

Consent Item Information Item Amount of Presentation Time Needed 

Presenter's Name Presenter's Title Initials Reviewed By 
LSS Blake Rindlisbacher, P.E. Transportation Engineering Division Administrator BR 

Preparer's Name Preparer's Title Initials 

Monica Crider, P.E. State Design Engineer MC 

Subject 
Board Approval of Contract for Award 
Key Number District Route Number 

Background Information 

INFORMATION 
The following table summarizes the projects bid since the start of the fiscal year by jurisdiction, along with 
those requiring Board approval to award and Board approval to reject. 

  Year to Date Bid Summary 10/01/22 to 08/31/22 

Contracts Bid 

Contracts Requiring 
Board Approval to 

Award 

Contracts Requiring 
Board Approval to 

Reject 
ITD Local ITD Local ITD Local 
76 18 15 9 7 1 

ACTION 
In accordance with board policy 4001, the construction contract on the attached report exceeded the engineer’s 
estimate by more than ten percent (10%) but are recommended for award with board approval. 

The following table summarizes the contract requiring Board approval to award since the last Board Agenda 
Report. 

Contract requiring Board Approval to Award -Justification received 
08/01/22 to 08/31/22 

ITD Local 
1 0 

Recommendations 
In accordance with board policy 4001, the construction contract on the attached report are 
recommended for award with board approval. 

Board Action 

 Approved  Deferred 

 Other 
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Monthly Status Report to the Board

CONTRACT(S) FOR BOARD APPROVAL

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/

4 20675 I 84 8/16/2022 3 $16,238,201.70 $19,742,109.63 $3,503,907.93
122%

Contractor: Wadsworth Brothers Const. Co. Inc. State
I 84, Kimberly IC (SH 50
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DATE OF BID OPENING - AUGUST 16, 2022  
 

                                                                         
 

IDAHO FINANCED PROJECT  
I-84, KIMBERLY IC (SH-50) 

Jerome County 
Key No. 20675 

 
                                                                         

 
DESCRIPTION:  The work on this project consists of removing the existing interchange bridge 

and construction of a new interchange bridge over I-84 including abutments, 
piers, deck, foundations or piles, railings, MSE wall, ramps, sidewalk, signing, 
drainage, and revegetation of the disturbed areas 

 
BIDDERS: 
 

WADSWORTH BROTHERS CONSTRUCTION COMPANY, INC. 
DRAPER, UT 
 

$19,742,109.63 

KNIFE RIVER CORPORATION - MOUNTAIN WEST 
BOISE, ID 
 

$19,922,253.00 

RALPH L. WADSWORTH CONST. CO., LLC 
DRAPER, UT 
 

$21,791,706.10 

 
3 BIDS ACCEPTED 
 
ENGINEER'S ESTIMATE - $16,238,201.70 
 
LOW BID - 122% Percent of the Engineer's Estimate 
 
NET +/- OF EE $3,503,907.93 
 
(AWARD)   (REJECT)   (REQUIRES BOARD APPROVAL) 
 
Approval to award or reject this project is based on Bid Review and Evaluation. 
 
Attached is the justification for Award or Rejection of the Bid.  Highway Design concurs with the 
recommendation. 
 
 

                                                             
             Monica Crider, P.E. 
                        State Design Engineer 

 

30



Department Memorandum
Idaho Transportation Department

ITD 0500   (Rev. 07-17)
itd.idaho.gov

DATE: 8/24/2022 Program Number(s)A20(675)

TO: Monica Crider, P.E.
State Design Engineer

Key Number(s)20675

FROM: Jesse Barrus, P.E.
D4 District Engineer

Program ID, County, Etc.I-84 KIMBERLY IC 
(SH-50), Jerome

RE: Justification for Award of Bid

On August 23, 2022 bids were opened for the above referenced project.  The accepted lowest bid, 
$19,742,109.63 was 22% higher than the Engineer’s Estimate of $16,238,201.70.

The Engineer’s Estimate (EE) was based on recent pricing for similar projects.  The most significant 
differences between the EE and the low bid are shown in the table below.  These items constitute
approximately 9% of all the bid items on the project:

Item Description Quantity Estimated
Price

Bid Price $ Difference

203-020A Removal of Bridge – Full 
(Multi-Span)

1 EA $ 217,632.00 $ 509,405.04 $ 291,773.04

205-030A Borrow (T) 6,500 CY $ 123,500.00 $ 284,050.00 $ 160,550.00
205-060A Water for Dust 

Abatement
2,955 MG $ 38,415.00 $ 134,157.00 $ 95,742.00

405-410A Superpave HMA 
Pavement Class SP-T 
(SP-5)

2,000 TON $ 280,000.00 $ 347,360.00 $67,360.00

405-455A Superpave HMA 
Pavement Including 
Asphalt & Additives Class 
SP-5

11,925 TON $ 
1,490,625.00

$ 
1,945,683.00

$ 455,058.00

504-040B Combination 
Pedestrian/Bicycle & 
Traffic Railing 
(W/Protective Fence)

504.5 FT $ 201,800.00 $ 312,421.72 $ 110,621.72

505-045A Provide & Drive Steel H 
Pile (14 x 117)

1,958 FT $ 225,170.00 $ 343,785.64 $ 118,615.64

586-005A Utility Conduit 1 LS $ 50,000.00 $ 141,815.86 $ 91,815.86
616-031A Overhead Cantilever Sign 

Structure
1 EA $ 85,000.00 $ 194,129.21 $ 109,129.21

616-031B Overhead Cantilever Sign 
Structure

1 EA $ 85,000.00 $ 185,706.72 $ 100,706.72

619-010A Illumination TY 2 1 LS $ 300,000.00 $ 392,039.78 $ 92,039.78
656-005A Traf Signal Installation 

(SH-50 and I-84 EB 
Ramps)

1 LS $ 350,000.00 $ 498,936.56 $ 148,936.56

Digitally signed by 
Jesse Barrus 
Date: 2022.09.12 
08:17:25 -06'00'

Monica Crider
Digitally signed by Monica 
Crider 
Date: 2022.09.12 10:18:49 
-06'00'
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656-005B Traf Signal Installation 
(SH-50 and I-84 WB 
Ramps) 

1LS $ 350,000.00 $ 492,156.99 $ 142,156.99 

S501-17A MSE Retaining Wall 7,477 SF $ 635,545.00 $ 893,651.04 $ 258,106.04 
Total $ 2,242,611.56 
% of Difference From EE ($ 3,503,907.93) 64% 

 
The District believes that market conditions, associated material price escalations, and material availability in 
the region contributed to these increased bid prices.  Mobilization exceeded the EE by a significant amount 
but was appropriate in relation to the total bid price.  Asphalt items 405-410A and 405-455A totaled 
$522,418.00 above the EE due to the oil price escalation seen in recent months.  Seven items on the list 
above (504-040B, 505-045A616-031A, 616-031B, 619-010A, 656-005A, and 656-005B) have significant 
amounts of steel associated with them.  In total, they resulted in $822,206.62 more than the EE due to the 
recent escalation in steel prices.  The recent increases in asphalt and steel prices were thought to have been 
accounted for in the EE, however the existing market conditions appear to be changing at a greater rate.  
This made the recent pricing used to establish the estimate for these items less applicable.  Item 203-020A 
Removal of Bridge – Full (Multi-Span) is often difficult to estimate because of its nature.   
 
Even though the bid prices are not what was expected, the District believes that rejecting the bid will result in 
higher bid prices due to inflation and material availability.  Delays to re-advertisement may also result in a 
shortened window for the contractor to obtain materials and prepare submittals required prior to the start of 
work which would increase bid prices. 
 
The additional $3,503,907.93 will come from statewide balancing.  Based on the reasoning above, the 
District does not believe that re-advertisement will result in a lower estimate.  The District recommends 
awarding this project. 
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Board Agenda Item ITD 2210   (Rev. 10-13)

Page 1 of 1 

Meeting Date September 22, 2022 

Consent Item Information Item Amount of Presentation Time Needed 

Presenter's Name Presenter's Title Initials Reviewed By 
LSS Blake Rindlisbacher, P.E. Transportation Engineering Division Administrator BR 

Preparer's Name Preparer's Title Initials 

Monica Crider, P.E. State Design Engineer MC 

Subject 
Board Approval of Contracts for Rejection 
Key Number District Route Number 

Background Information 

INFORMATION 
The following table summarizes the projects bid since the start of the fiscal year by jurisdiction, along with 
those requiring Board approval to award and Board approval to reject. 

  Year to Date Bid Summary 10/01/22 to 08/31/22 

Contracts Bid 

Contracts Requiring 
Board Approval to 

Award 

Contracts Requiring 
Board Approval to 

Reject 
ITD Local ITD Local ITD Local 
76 18 5 9 7 1 

ACTION 
In accordance with board policy 4001, the construction contracts on the attached report exceeded the 
engineer’s estimate by more than ten percent (10%) but are recommended for reject with board approval. 

The following table summarizes the contracts requiring Board approval to reject since the last Board Agenda 
Report. 

Contracts requiring Board Approval to Reject -Justification received 
08/01/22 to 08/31/22 

ITD Local 
2 0 

Recommendations 
In accordance with board policy 4001, the construction contracts on the attached report 
are recommended for rejection with board approval. 

Board Action 

 Approved  Deferred 

 Other 
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Monthly Status Report to the Board

CONTRACT(S) FOR BOARD REJECTION

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/

3

23270/
23455
/23457 I 84 8/2/2022 1 $584,642.00 $892,293.58 $307,651.58

153%
Contractor: Concrete Placing Co. Inc State

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/

5
22486
SIA SH 34 7/26/2022 1 $871,020.27 $1,099,999.99 $228,979.72

126%
Contractor: Knife River Corporation Mountain West State

I 84, Galloway Road Repair, I 84 Robinson & I 84 Orchard

FY23 SH 34 D5 Guardrail Replacement
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DATE OF BID OPENING - AUGUST 2, 2022 

IDAHO FINANCED PROJECT 
I-84 GALLOWAY RD REPAIR, I-84 ROBINSON & I-184 ORCHARD

Canyon County 
Key No. 23270  

DESCRIPTION:  The work on this project consists of bridge repair on I-84 MP 21.71, Galloway Rd 
Underpass, Robinson RD Overpass & Orchard Rd Overpass 

BIDDERS: 

CONCRETE PLACING CO., INC. 
BOISE, ID 

$892,293.58 

1 BIDS ACCEPTED 

ENGINEER'S ESTIMATE - $584,642.00 

LOW BID - 153% Percent of the Engineer's Estimate 

NET +/- OF EE $307,651.58 

(AWARD)   (REJECT) (REQUIRES BOARD APPROVAL) 

Approval to award or reject this project is based on Bid Review and Evaluation. 

Attached is the justification for Award or Rejection of the Bid.  Highway Design concurs with the 
recommendation.  

  Monica Crider, P.E. 
 State Design Engineer 
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J. Caleb Lakey
Digitally signed by J. Caleb Lakey
DN: C=US, E="caleb.lakey@itd.idaho,gov", O=Idaho 
Transportation Department, OU=District 3, CN=J. Caleb Lakey
Location: District 3, ITD
Reason: I am approving this document
Contact Info: District Administrator
Date: 2022.08.17 08:12:48-06'00'
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DATE OF BID OPENING � JULY 26, 2022 

IDAHO STATE FINANCED PROJECT 
 FY23 SH-34 D5 Guardrail Replacement

Franklin County 
Key No. 2248

DESCRIPTION: The work on this project consists of replacing the guardrail on SH-34 MP 23.5 to MP 
26.3 

BIDDERS: KNIFE RIVER CORPORATION � MOUNTAIN WEST $1,099,999.99 
  BOISE, ID 

1 BID ACCEPTED 

BUDGET - $871,020.27 

NET +/- OF EE $228,979.72 

LOW BID � 126 Percent of the Budget 

(AWARD) (REJECT)   (REQUIRES BOARD APPROVAL) 

Approval to award or reject this project is based on Bid Review and Evaluation. 

Attached is the justification for Award or Rejection of the Bid.  Highway Design concurs with the 
recommendation. 

                                   
    Monica Crider, P.E. 

 State Design Engineer 
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IDAHO TRANSPORTATION DEPARTMENT
5151 South 5th Ave.  �  Pocatello, ID  83204-2202

(208) 239-3300  �  itd.idaho.gov

Date: August 24, 2022 Project No.: A022(486)

To: Monica Crider, P.E.
State Design Engineer

Key No.: 22486

From: Todd Hubbard
D5 District Engineer

Project Name: FY23 D5 Guardrail Replacement, 
SH-34, Franklin CO

RE: Rejection of Bid

Bids were opened for KN22486 FY23 D5 Guardrail Replacement project on July 26, 2022. One (1) bid was from 
Knife River Corporation � Mountain West at $1,099,999.99. This bid was 126% higher than the Engineer�s 
Estimate of $871,020.27.

The Engineer�s Estimate was based on recent pricing for similar projects with similar quantities.  The most 
significant differences between the Engineer�s Estimate and the low bid are summarized in the table below:

Item Description Quantity Estimated Price Bid Price $ Difference
205-045A GRANULAR BORROW 955 Ton $33,425.00 $84,995.00 $51,570.00
205-100A GUARDRAIL TERMINAL GRADING 12 Each $14,400.00 $66,000.00 $51,600.00
303-022A ¾� AGGR TY B FOR BASE 410 Ton $16,400.00 $66,010.00 $49,610.00
405-420A SUPERPAVE HMA PAV CL SP-2 445 Ton $77,875.00 $111,250.00 $33,375.00
S904-05A SP TEMPORARY TRAFFIC CONTROL DESIGN 

AND OPERATIONS
1 LS $75,000.00 $110,000.00 $35,000.00

Total: $221,155.00
% Difference from Engineer�s Estimate ($228,979.99): 97%

The bid prices likely reflect the work window at the end of the busy 2022 construction season and unusually 
elevated oil prices.

District 5 wishes to reject the bid and rebid the project for construction in Spring of 2023.  Moving construction
to the beginning of the 2023 season may allow for more schedule flexibility for additional contractors to bid 
on the project.  Additionally, oil prices are predicted to decrease in the upcoming months. 

It is recommended that the bid for the SH-34, FY23 D5 Guardrail Replacement, Franklin CO project be rejected.  
The project will be re-advertised in the spring of 2023.  
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Board Agenda Item ITD 2210   (Rev. 10-13)

Page 1 of 1 

Meeting Date September 22, 2022 

Consent Item Information Item Amount of Presentation Time Needed 

Presenter's Name Presenter's Title Initials Reviewed By 
LSS Blake Rindlisbacher, P.E. Transportation Engineering Division Administrator  BR 

Preparer's Name Preparer's Title Initials 

Monica Crider, P.E. State Design Engineer MC 

Subject 
Contract Awards and Advertisements 
Key Number District Route Number 

Background Information 

INFORMATION 
The following table summarizes the contracts bid since the start of the fiscal year by jurisdiction, along with 
those requiring Board approval to award and Board approval to reject. 
The attached chart only shows the ITD State Infrastructure Projects listed by Summary of Cost and Summary 
of Contract Count. 
NOTE: 
The table below shows year to date summaries for both ITD and Local contracts bid. These ITD Contracts and the 
ITD project numbers do not match as there are times that multiple projects are companioned and bid and awarded 
as one contract. 

 Year to Date Bid Summary 10/01/22 to 08/31/22 

Contracts Bid 

Contracts Requiring 
Board Approval to 

Award 

Contracts Requiring 
Board Approval to 

Reject 
ITD Local ITD Local ITD Local 
76 18 15 9 7 1 

RECENT ACTIONS 
In accordance with board policy 4001, Staff has initiated or completed action to award the contracts listed on 
the attached report. 
The following table summarizes the Contracts awarded (requiring no Board action) since the last Board 
Agenda Report. 

Contracts Requiring no action from the Board 08/01/22 to 08/31/22 
ITD Local 

10 1 
FUTURE ACTIONS 
The Current Advertisement Report is attached. 

Recommendations 
For Information Only. 

Board Action 

 Approved  Deferred 

 Other 
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CONTRACT(S) ACCEPTED BY STAFF SINCE LAST BOARD MEETING

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/
% of EE

2 21888 US 95 8/2/2022 8 $5,527,429.00 $3,084,200.00 ($2,443,229.00)
56%

Contractor: Royal Bridge Inc. Federal

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/
% of EE

5 23564 US 91 8/2/2022 2 $601,101.60 $433,000.00 ($168,101.60)
72%

Contractor: Knife River Corporation Mountain West State

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/
% of EE

2 20704/20391 US 12 8/2/2022 2 $18,051,790.49 $18,210,000.00 $158,209.51
101%

Contractor: Knife River Corporation Mountain West State

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/
% of EE

2 23356 SH 64 8/2/2022 2 $3,363,678.00 $3,116,425.00 ($247,253.00)
93%

Contractor: Poe Asphalt Paving Inc. State

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/
% of EE

LHTAC(1) 18813 OFF SYS 8/2/2022 4 $1,941,783.00 $1,759,727.10 ($182,055.90)
91%

Contractor: Selland Construction Inc. Federal

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/
% of EE

5 22544 I 86 8/9/2022 1 $18,858,123.60 $16,376,759.05 ($2,481,364.55)
87%

Contractor: Ralph L. Wadsworth Const. CO. LLC State

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/
% of EE

4 22709 US 93 8/9/2022 1 $992,577.00 $823,914.00 ($168,663.00)
83%

Contractor: Electric One West State

Monthly Status Report to the Board

US 95, Whitebird Creek Bridge Repair

US 91, City of Preston Seal Coat

US 12, Orofino to Greer

FY23 D2 Non Commerce Pavement Restoration

Slaughter House Bridge

I 86, UPRR Bridge, Pocatello

D4 Luminaire Repair
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District Key No. Route Opening Date No. of Bids Eng. Est. High Bid Net +/
FPVQ % of EE

5 22488 SIA I 86 8/9/2022 2 58,015.27 FT 51,003 FT (7012.27 FT)
88%

Contractor: All Rail Construction LLC State

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/
% of EE

3 23708 SIA I 84, I 184 8/16/2022

Contractor: State

District Key No. Route Opening Date No. of Bids Eng. Est. High Bid Net +/
FPVQ % of EE

1 23234 SIA US 95 8/16/2022 2 10,015 SY 9,259 SY (759 SY)
92%

Contractor: Interstate Concrete & Asphalt State

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/
% of EE

2 22787 SIA Various 8/16/2022 1 $171,400.00 $161,335.00 ($10,065.00)
94%

Contractor: Johnson Electrical Contracting State

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/
% of EE

4 22456 SH 46 8/23/2022 1 $924,216.20 $1,012,132.03 $87,915.83
110%

Contractor: Summit Construction LLC Federal

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/
% of EE

ACHD 19993 OFF SYS 8/30/2022 3 $1,490,023.14 $1,388,591.04 ($101,432.10)
93%

Contractor: Central Paving Company Inc. Federal

I 86, FY 22 Fence Improvements

FY23 D3 Interstate Striping

US 95, Mill and Inlay

FY22 D2 Highway Luminaires LED Update

SH 46 Intersection East 2000 South

FY23 Roadway & ADA Improvements, Pt. 2, Boise Area
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District Key No. Route Bid Opening Date
5 23471 I 15 9/13/2022

I 15, Devils Creek Landslide Mitigation
$1,000,000.00 to $2,500,000.00

District Key No. Route Bid Opening Date
5 2248 SIA I 15 9/13/2022

I 15, FY23 D5 Fence Improvements
$250,000.00 to $500,000.00

District Key No. Route Bid Opening Date
5 21892 SIA US 91 9/13/2022

US 91, US 30, FY22 D5 Wetlands Mitigation
$250,000.00 to $500,000.00

District Key No. Route Bid Opening Date
LHTAC(1) 22399 OFF SYS 9/20/2022
Silver Valley Road Safety Improvements

$250,000.00 to $500,000.00

District Key No. Route Bid Opening Date
LHTAC(1) 22397 OFF SYS 9/20/2022
Guardrail Improvements, Lakes Highway District

$1,000,000.00 to $2,500,000.00

District Key No. Route Bid Opening Date
LHTAC(5) 22411 OFF SYS 9/27/2022
S. 5th Avenue Safety Improvements, Pocatello

$250,000.00 to $500,000.00

District Key No. Route Bid Opening Date
5 22404 OFF SYS 10/4/2022

Lake Road Safety Improvements, Grangeville Highway District
$1,000,000.00 to $2,500,000.00

Monthly Contract Advertisement As of 08 31 2022
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               Board Agenda Item                                         ITD 2210   (Rev. 10-13) 

Page 1 of 7 

Date September 22, 2022  

Consent Item   Information Item  Amount of Presentation Time Needed        
 

Presenter's Name Presenter's Title Initials  

 

Reviewed By 
LSS 

      
      

 
 
 

Monica Crider, P.E. Contracting Services Engineer MC  
Preparer's Name Preparer's Title Initials  
Holly McClure Contract’s Officer HM  

 
Subject 
REPORT ON PROFESSIONAL SERVICES AGREEMENTS AND TERM AGREEMENT WORK TASKS 
Key Number District Route Number 

N/A N/A N/A 

Background Information 

For all of ITD: 
 
Consultant Services processed thirty-four (34) new professional services agreements and work tasks 
totaling $8,335,167 and three (3) supplemental agreements to existing professional services agreements 
totaling $124,433 from July 25, 2022 through August 28, 2022.  
 

New Professional Services Agreements and Work Tasks 
 

Reason Consultant Needed  District Total 
 1 2 3 4 5 6 HQ    
Resources not Available           

           
Roadway Design   3 2 1     6 
Environmental 3 1        4 
Geotechnical   3 1   1   5 
Surveying  1        1 
Construction 3 1 2       6 
Planning   1       1 
Bridge Design  1        1 
Public Involvement   1       1 
 Bridge Inspection       1   1 
           
           

Local Public Agency Projects   4 2  2    8 
           

           
Total 6 4 14 5 1 2 2   34 
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Page 2 of 7 

For ITD District Projects: 
 
Twenty-Six (26) new professional services agreements and work tasks were 
processed during this period totaling $6,479,053. Two (2) supplemental 
agreements totaling $82,978 were processed.  
 
 
District 1 

 
Project Reason Consultant 

Needed 
Description Selection 

Method 
Consultant Amount 

I90, SH41 
Interchange, 
Kootenai 
County 

Resources not 
available: 
Construction 

Construction 
Engineering, 
Inspection, 
Sampling and 
Testing Services 

Individual 
Project 
Solicitation 

David Evans 
and 
Associates 

$646,552 

I90, SH41 
Interchange, 
Kootenai 
County 

Resources not 
available: 
Construction 

Engineer of 
Record Services 

Individual 
Project 
Solicitation 

David Evans 
and 
Associates 

Prev: $8,024,684 
This:  $1,481,540 
Agreement Total 

to Date: 
$9,506,224 

 
Total Budget 

$9.5K approved 
in April 2022   

SH97, MP 65 
to Cemetery 
Hill. 
I90, Golconda 
Access Rd 
Interchange. 
FY21 D1 
Rockfall 
Mitigation. 
I90, Wallace 
to Mullan 
Interchange. 

Resources not 
available: 
Construction 

Construction 
Engineering, 
Inspection, 
Sampling and 
Testing Services 

RFI from 
Term 
Agreement 

HDR 
Engineering $446,562 

SH3, Soldier 
Creek Bridge 

Resources not 
available:  
Environmental 

Environmental 
Services 

Direct from 
Term 
Agreement 

Lahren 
Associates $10,740 

SH3, Soldier 
Creek Bridge 

Resources not 
available:  
Environmental 

Environmental 
Services 

Direct from 
Term 
Agreement 

Alta Science 
& 
Engineering 

$24,580 
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US95, 
Garwood to 
Sagle EIS 
Wildlife 
Crossing 
Reevaluation 

Resources not 
available:  
Environmental 

Environmental 
Services 

RFI from 
Term 
Agreement 

HDR 
Engineering $298,010 

 
 

 
District 2 

 
Project Reason 

Consultant 
Needed 

Description Selection 
Method 

Consultant Amount 

SH13, Middle Fork 
Clearwater River 
Bridge 

Resources not 
available:  
Survey 

Surveying 
Services 

Individual 
Project 
Solicitation 

David Evans 
& Associates $105,511 

US95, Spaulding 
Bridge 

Resources not 
available:  
Environmental 

Traditional 
Land Use 
Study 

Direct from 
Term 
Agreement 

Nez Perce 
Tribe $52,697 

US95, Thorn Creek 
Road to Moscow 

Resources not 
available:  
Construction 

Steel Girder 
Inspection 
Services 

Direct from 
Term 
Agreement 

Atlas 
Technical 
Consultants 

$74,955 

SH11, Quartz 
Creek (JAYPE) 
Bridge 

Resources not 
available:  
Bridge Design 

Final Bridge 
Design  

RFI from 
Term 
Agreement 

River 
Structures 
Consulting 

$88,641 

 
 
 
District 3 

 
Project Reason 

Consultant 
Needed 

Description Selection 
Method 

Consultant Amount 

US20, Middleton 
Road to Star Road 

Resources not 
available:  
Roadway 
Design 

Technical 
Review 
Services 

Individual 
Project 
Solicitation 

David Evans 
& Associates $93,384 

US20, Middleton 
Road to Star Road 

Resources not 
available:  
Roadway 
Design 

Technical 
Review 
Services 

Individual 
Project 
Solicitation 

MurraySmith $221,824 
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US20, Phyllis 
Canal Bridge 

Resources not 
available:  
Construction 

Engineer of 
Record 
Services 

Individual 
Project 
Solicitation 

Jacobs 
Engineering 
Group 

Prev:  $283,792 
This:  $52,177 

Agreement 
Total to Date:  

$335,969 

SH55, Eagle Road;  
I84 to SH44 

Resources not 
available:  
Construction 

Construction 
Engineering, 
Inspection, 
Sampling and 
Testing 
Services 

Individual 
Project 
Solicitation 

Jacobs 
Engineering 
Group 

$982,191 

US20, Linder to 
Locust Grove 

Resources not 
available:  
Public 
Involvement 

Public Involve-
ment Services 
during 
Construction 

Individual 
Project 
Solicitation 

J-U-B 
Engineers $45,571 

SH55, Farmway 
Road to Middleton 
Road 

Resources not 
available:  
Roadway 
Design 

Technical 
Review 
Services 

Individual 
Project 
Solicitation 

David Evans 
& Associates $236,741 

US95, New 
Meadows to 
Smokey Boulder 

Resources not 
available:  
Geotechnical 

Materials/ 
Geotechnical 
Services 

Direct from 
Term 
Agreement 

Strata $97,916 

SH52, Junction 
SH72 to Emmett 
City Limits 

Resources not 
available:  
Geotechnical 

Materials/ 
Geotechnical 
Services 

Direct from 
Term 
Agreement 

GeoEngineers $84,087 

US95, North of 
Tamarack to New 
Meadows  

Resources not 
available:  
Geotechnical 

Materials/ 
Geotechnical 
Services 

Direct from 
Term 
Agreement 

GeoEngineers $64,398 

Transportation 
Impact Study 
Review 

Resources not 
available:  
Planning 

Transportation 
Impact Study 
Review 
Services 

Direct from 
Term 
Agreement 

Kittelson & 
Associates $90,000 

 
 
District 4 
 

Project Reason 
Consultant 

Needed 

Description Selection 
Method 

Consultant Amount 

I84, South Jerome 
Interchange to 
Twin Falls 
Interchange 

Resources not 
available:  
Roadway 
Design 

Technical 
Review 
Services 

Individual 
Project 
Solicitation 

MurraySmith $169,042 

US93, 3250 North 
to 3800 North 

Resources not 
available:  
Roadway 
Design 

Roadway 
Design 
Services 

RFI from 
Term 
Agreement 

Jacobs 
Engineering 
Group 

$214,131 
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I84, US93 
Interchange 173 
Ramps 

Resources not 
available:  
Geotechnical 

Materials/ 
Geotechnical 
Services 

Direct from 
Term 
Agreement 

Strata $97,172 

 
 
District 5 

 
Project Reason 

Consultant 
Needed 

Description Selection 
Method 

Consultant Amount 

SH39, Thomas to 
Collins Siding 
Road 

Resources 
not available:  
Roadway 
Design 

Roadway 
Design, Phase 
II:  Preliminary 
Design through 
PS&E 

Individual 
Project 
Solicitation 

J-U-B 
Engineers 

Prev:  $147,960 
This:  700,383 

Agreement 
Total to Date:  

$848,343 
 

 
District 6 
 

No Agreements this month. 
 
 
Headquarters 
 

Project Reason 
Consultant 

Needed 

Description Selection 
Method 

Consultant Amount 

FY23 Strategic 
Management 
Agreement 

Resources 
not available:  
Geotechnical 

Materials/ 
Geotechnical 
Services 

Direct from 
Term 
Agreement 

Atlas Technical 
Consultants $90,550 

FY22 State Bridge 
Inspection 

Resources 
not available:  
Bridge 
Inspection 

Bridge 
Inspection 
Services 

Direct from 
Term 
Agreement 

Extreme Access $9,698 

 
 
 
Supplemental Agreements to Existing ITD Professional Service Agreements 
 

District Project Consultant 
Original 

Agreement 
Date/Description 

Supplemental 
Agreement 
Description 

Total Agreement 
Amount 

1 
Various 
Construction 
Projects 

HMH 
4/2022, Materials 
Sampling and 
Testing Services 

Additional 
Materials 
Sampling and 
Testing 
Services 

Prev:  $284,894 
This:  $37,150 

Agreement Total 
to Date:  $322,044 
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HQ 
TECM Planning 
and Adminis-
tration 

WSP, USA 
1/2022, Program-
Wide Risk 
Assessment 

Additional 
Risk Assess-
ment Services 

Prev:  $257,917 
This:  $45,828 

Agreement Total 
to Date:  $303,745 

 
 
 

For Local Public Agency Projects: 
 
Eight (8) new professional services agreements totaling $1,856,114 were processed 
during this period. One (1) supplemental agreement totaling $41,455 were 
processed. 
 

 
Project Sponsor Description Selection 

Method 
Consultant Amount 

South 4th Avenue, 
Indian Creek 
Bridge 

City of 
Caldwell 

Construction 
Engineering, 
Inspection, 
Sampling and 
Testing Services 

Individual 
Project 
Solicitation 

Civil 
Science $284,060 

North Fork 
Boulder Creek 
Bridge 

Owyhee 
County 

Construction 
Engineering, 
Inspection, 
Sampling and 
Testing Services 

Individual 
Project 
Solicitation 

Civil 
Science $191,549 

Eastside Drive 
Bridge 

Valley 
County 

Construction 
Engineering, 
Inspection, 
Sampling and 
Testing Services 

RFI from 
Term 
Agreement 

Civil 
Science $299,071 

Eastside Drive 
Bridge 

Valley 
County 

Engineer of 
Record Services 

Individual 
Project 
Solicitation 

Keller 
Associates 

Prev:  $596,113 
This:  $21,962 

Agreement Total 
to Date:  $618,075 

Little Wood River 
Bridge 

Shoshone 
Highway 
District 

Construction 
Engineering, 
Inspection, 
Sampling and 
Testing Services 

Individual 
Project 
Solicitation 

Civil 
Science $193,348 

4200 North Road, 
Deep Creek Bridge  

Buhl 
Highway 
District 

Construction 
Engineering, 
Inspection, 
Sampling and 
Testing Services 

Individual 
Project 
Solicitation 

Civil 
Science $244,588 
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West 5200 South 
Safety 
Improvements 

Madison 
County 

Construction 
Engineering, 
Inspection, 
Sampling and 
Testing Services 

Direct from 
Term 
Agreement 

Civil 
Science $78,750 

1st Street; Ammon 
to 45th East 
Widening 

Bonneville 
County 

Roadway Design 
Services 

Individual 
Project 
Solicitation 

Civil 
Science $542,786 

 
 
 
 

Supplemental Agreements to Existing Local Professional Services Agreements 
 

District Project Consultant Original 
Agreement 

Date/Description 

Supplemental 
Agreement 
Description 

Total Agreement 
Amount 

3 
Midway Road; 
Karcher to 
Caldwell Blvd. 

Precision 
Engineering 

6/2021, Roadway 
Design Services 

Collection of 
sub-surface 
utility 
elevations 

Prev: $172,507 
This: $41,455 

Agreement Total 
to Date: $213,962 

 
 
 
 

Recommendations 
For Information Only 

 

Board Action 

 Approved  Deferred        

 Other        
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Meeting Date September 22, 2022  
Consent Item  Information Item  Amount of Presentation Time Needed        

 
Presenter's Name Presenter's Title Initials  

 

Reviewed By 
LSS 
MC 
JF 

Blake Rindlisbacher Chief Engineer BR  
Preparer's Name Preparer's Title Initials  
Laila Kral LHTAC Administrator LK  

 
Subject 
Add five Emergency Repair projects to the Local Road System in the Approved FY 2022–2028 ITIP 
Key Number District Route Number 
New 2 Various 

Background Information 
 

The purpose of this item is to inform the Idaho Transportation Board of the Emergency Repair (ER) 
projects on the Local Road System in District 2.  These five projects will repair damage resulting from 
extensive rainfall in early June 2022.  The projects have been added to FY 2023 of the Approved FY 
2022-2028 Idaho Transportation Investment Program (ITIP) per policy 5011 Idaho Transportation 
Investment Program (ITIP). 
 
Throughout the beginning of June 2022 heavy rain fell in Nez Perce and Idaho Counties, District 2 
(several locations) and caused major flooding and road damage at five sites.  On June 22, 2022 
Governor Little signed a Proclamation declaring a state of disaster emergency in Nez Perce and Idaho 
Counties.  On July 7, 2022 the US Department of Transportation Federal Highway Administration 
(FHWA) submitted an acknowledgement letter to the Department. 
 
July 11, 2022 FHWA authorized $3,000,000 in FY22 for eligible ER work associated with this disaster 
event.  Costs exceeding the $3,000,000 will be eligible as ER funds and will qualify for 100% federal 
share for repair worked conducted within 270 days after the disaster occurred.  ER funding is intended to 
restore essential travel, minimize the extent of damage, or protect the remaining facilities.  Any repair 
work past the 270 days will require a local match.  
 
During the next national call for ER funds the Idaho FHWA Division will ask for the remainder of the ER 
funds based on the total cost from the Detailed Damage Inspection Reports.  The project details are 
included on Attachment 1.  The total cost of the combined projects is estimated at $9.89 million. 
 
Staff will add the projects to the Approved FY 2022–2028 ITIP and the Draft FY2023-2029 ITIP to assure 
immediate use of available funding. 

 

Recommendations 
For Idaho Transportation Board Information 

 

Board Action 

 Approved  Deferred        

 Other        
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Attachment 1 
LHTAC EMERGENCY RELIEF PROJECTS 

September 22, 2022 
 
 

 
 

 
 

 
 
 
 
 

Project Name FY22 FY23 Total Scope

23944 GIFFORD - REUBENS ROAD $1,104 $1,686 $2,790
Creek flooding collapsed a culvert and road 
section which scoured significantly and collapsed 
half the road section.

23945 SOUTHWICK GRADE $172 $1,587 $1,759
Creek flooding caused significant roadway erosion 
from streambank overtopping on the roadway

23946 WEBB ROAD $229 $899 $1,128
Creek flooding along 2,200 foot length of roadway 
which undermined the roadway ditch section 
eroding the embankment of the roadway. 

23947 TOLL ROAD $295 $258 $553

Toll Road/Clearwater Road experienced significant 
flooding due to overloaded local drainage. This 
flooding caused erosion which effected pavement 
and slope failures. 

23948 SELWAY ROAD $1,200 $2,450 $3,650
Selway Road experienced a rock slide at milepost 
1.2 and completely closed the road to through 
traffic.

Totals $3,000 $6,880 $9,880

Cost in ThousandsKey 
Number
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Meeting Date September 22, 2022  

Consent Item   Information Item  Amount of Presentation Time Needed        
 

Presenter's Name Presenter's Title Initials  

 

Reviewed By 
LSS 

      
      

David Tolman CAO DT  
Preparer's Name Preparer's Title Initials  
David Tolman CAO DT  

 
Subject 
State Fiscal Year 2023 Financial Statements 
Key Number District Route Number 

                  

Background Information 

July 01, 2022 thru July 31, 2022,  Fiscal Year 2023 Financial Statements 
 
The financial operations of the Department as of July 31, 2022 begin this fiscal year with revenue coming in less 
than forecast year-to-date for the State Highway Account (SHA). The forecast amounts for July shown in the 
financial statements for the SHA were from an old allocation model and have been updated in August. Revenue is 
ahead of forecast for the Aeronautics Fund after one month. Expenditures in these two funds are following projected 
budgets.   

• Revenues to the State Highway Account from all state sources are behind forecast by -6.3%. Of that total, 
receipts from the Highway Distribution Account are behind forecast by -$2.3M.  State revenues to the State 
Aeronautics Fund are ahead of forecast by 87% or $190,400.  While only one month of the fiscal year has 
passed, the revenue picture will need to be monitored very close. 

• Expenditures are within planned budgets YTD.  The differences after one month are timing between 
planned and actual expenditures plus encumbrances.  Personnel costs have savings of $387,000 or 3.8% 
is due to vacancies and timing between a position becoming vacant and filled.  Management is working 
diligently to keep vacancies as low as possible. 

• Contract construction cash expenditures in the State Highway Account for July of this year are $32.4M.  
This is less than the amounts for the month of July of the previous 3 years as shown: FY22= $33.1M; 
FY21= $51.5M; FY20= $60.2M. Traditionally, August and September are ITD’s highest construction payout 
months. 

 
The balance of the long-term investments as of the end of July is $174.2 Million.  These funds are obligated against 
both construction projects and encumbrances. The long-term investments plus the cash balance ($160.4M) totals 
$334.6M.  
  
Expenditures in the Strategic Initiatives Program Fund (GF Surplus), for the month of July, were $6.7M.  Projects 
obligated from these funds are now in the construction season and higher payouts will occur over the next few 
months. This is the fund where the Governor’s “Leading Idaho” transfer of $120M completed in July was deposited. 
There are no additional receipts other than interest earned of $76k based on the cash balance. 
 
Deposits into the Transportation Expansion and Congestion Mitigation Fund of $10.7M is the first month of the sales 
tax of 4.5%. The initial receipts into this fund for FY23 of $13.1M is committed to debt service on the TECM 2022 
Series Bonds. Expenditures in this fund for construction expenses on projects were $1.7M. 
 
As part of the CARES Act, ITD received a federal grant from the Federal Transit Administration of $27M.  The 
activity during July for this grant had expenses of $281,000. 
 
Expenditures from the two active bond programs were $6.7M for the TECM Capital Projects fund and $5.3M for the 
GARVEE Capital Projects fund. Both programs are very active and advancing as planned. 
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Meeting Date September 22, 2022  

Consent Item   Information Item  Amount of Presentation Time Needed  
Information 
Only 

 
Presenter's Name Presenter's Title Initials  

 

Reviewed By 
LSS 

      
      

Chase Croft Grants/Contracts Officer CC  
Preparer's Name Preparer's Title Initials  
Chase Croft Grants/Contracts Officer CC  

 
Subject 
Non-Construction Professional Service Contracts issued by Business & Support Management 
Key Number District Route Number 

N/A N/A N/A 

Background Information 

The purpose of this Board item is to comply with the reporting requirements established in Board Policy 
4001 – ‘Each month the Chief Administrative Officer shall report to the Board all non-construction 
professional service agreements entered into by the Department during the previous month.’ 
 
Business and Support Management section did not execute any professional service agreements during 
the previous month. 
 
 
 

Recommendations 
Information only 

 

Board Action 

 Approved  Deferred        

 Other        
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Meeting Date September 22, 2022  

Consent Item  Information Item  Amount of Presentation Time Needed        
 

Presenter's Name Presenter's Title Initials  

 

Reviewed By 
LSS 

      
      

Justin Collins Financial Mgr., FP&A JC  
Preparer's Name Preparer's Title Initials  
Colleen Wonacott Sr. Planner - Programming CW  

 
Subject 
Monthly Reporting of Federal Formula Program Funding Through September 6th 
Key Number District Route Number 

N/A N/A N/A 

Background Information 
 

Idaho received full-year obligation authority via an Appropriations Act signed on March 15, 2022.  
Obligation authority through September 30th is $512.6 million after receipt of $79.5 million Redistribution 
of Obligation Authority Not Used By Other States on August 29th.  This includes $2 million of Highway 
Infrastructure General Funds carried over from last year in the Local Urban and Off-System Bridge 
Programs, $45 million IIJA Bridge formula (General Fund) funds, and $39 million COVID Relief Funds 
carried over from last year in the Transportation Management Area, Local Urban, and SHS Programs.  
The COVID Relief and General Funds are also included in the apportionments detailed below. 
The Infrastructure Investment and Jobs Act (IIJA) was signed on November 15, 2021.  Additional 
apportionments were allocated via the Appropriations Act.  Idaho received apportionments of $468.4 
million.  Final FY22 obligation authority is 109.4% of apportionments. 
The exhibits on the following page summarize these amounts and show allotments and remaining funds 
by program through September 6, 2022.  

 

Recommendations 
For Information 

 

Board Action 

 Approved  Deferred        

 Other        
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Exhibit One 
Actual Formula Funding for FY2022 

Per IIJA FY2022 – Total Year  
Federal Aid Only $382,419 
Including Match $412,846 

Per Apportionments + COVID + Hwy Infra.  

Federal Aid Only $467,044 
Including Match $504,175 

Obligation Limits through 9/30/2022  

Federal Aid Only $512,628 
Including Match $552,184 

Notes: 1. All dollars in Thousands 
2. ‘Approved Program’ amounts from the August 2022 

Highway Funding Plan. 
3. Apportionment and Obligation Authority amounts reflect 

available funds via federal notices received through 
9/6/2022 

 
Exhibit Two 

Allotments of Available Formula Funding w/Match and Amount Remaining 

Program 
Allotted Program 
Funding through 

9/6/2022 

Program Funding 
Remaining as of 

9/6/2022 
All Other SHS Program $378,612  $107,111  
GARVEE Formula Debt Service* $65,925  $0  
State Planning and Research* $8,278  $728  
Metropolitan Planning* $3,040  $0  
Railroad Crossings $4,914  $159  
Transportation Alternatives (Urban/Rural) $5,287  $1,198  
Recreational Trails  $1,711  $926  
STBG - Local Urban+ $15,304  $4,759  
STBG - Transportation Mgt. Area $16,103  $3,848  
Transportation Alternatives (TMA) $1,074  $146  
STBG – Local Rural $21,637  $1,813  
Local Bridge* $12,662  $6,350  
Off System Bridge* $7,063  $491  
Local Safety $10,574  $1,338  
Total $552,184  $128,868  
   

Notes: 
1.  All dollars in Thousands. 
2.  Allotments based on the August 2022 Highway Funding Plan. 
3.  Funding amounts include match and reflect total formula funding available. 
4.  Data reflects both obligation and de-obligation activity through September 6th. 
 * These programs are provided 100% Obligation Authority.  Other programs are reduced accordingly. 
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Consent Item Information Item Amount of Presentation Time Needed  10 minutes 

Presenter's Name Presenter's Title Initials Reviewed By 

Caleb Lakey/Vince Trimboli D3 Adminstrator/P&D Manager VT 
Preparer's Name Preparer's Title Initials 

Aaron Bauges Planning & Scoping Supervisor ASB 

Subject 
SH44, I-84 TO STAR RD PEL STUDY CANYON CO 
Key Number District Route Number 

ORN 23630 3 SH-44 

Background Information 

This project aims to improve the safety and mobility of SH-44 from I-84 east to the intersection of Star Rd 
in Star, Idaho.  

SH-44 is a primary east/west commuter route providing direct access to downtown Boise, Idaho. ITD has 
worked on the SH-44; CORRIDOR STUDY, JCT I-84 TO EAGLE, KN 07827 project since 1999. The 
department adopted the City of Middleton’s alternate route plan within the corridor study and selected it 
as the Preferred Alternative in ITD’s Environmental Assessment. However, the City removed the 
alternate route option from their adopted comprehensive plan in September 2021. Removing the 
alternate route put ITD’s study in direct conflict with the locally adopted comprehensive plan.  

To mitigate the removal of the alternate route, ITD plans to reexamine the existing corridor in two 
separate projects. This approach will allow the eastern portion of the SH-44 Corridor Study to obtain 
environmental clearance from Ballantyne Road to Star Road. District 3 is seeking approval to add this 
Planning & Environmental Linkage (PEL) Study to the ITIP Early Development Program in FY2023 to re-
evaluate the west portion of the original corridor along SH-44 from I-84 to Star Road.  

This PEL Study will include determining alternatives and alignments, identifying impacts, potential 
construction phasing of improvements, and community outreach activities. This project will proceed in 
phases, with the first phase being the PEL, and the second phase will be Environmental clearance, 
design, and R/W acquisition. The last phase will be construction. 

The anticipated cost for the PEL Study is $3M with a planned 12-18 month project duration. These funds 
were already identified and programmed in FY23 by District 3 in the Draft FY23-29 ITIP. 

Recommendations 
Approval of resolution on page 81. 
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RES. NO. WHEREAS, the Idaho Transportation Board supports the Idaho Transportation 
Department’s mission of safety, mobility, and economic opportunity; and 

WHEREAS, Board Policy 4031 allows, upon request, the addition of projects into 
the Early Development Program of the Idaho Transportation Investment Program 
(ITIP); and 

WHEREAS, SH-44 serves as a primary east/west corridor providing direct 
access to downtown Boise; and 

WHEREAS, there is a need to address the safety and mobility concerns and to 
modernize and update the roadway; and 

WHEREAS, the Idaho Transportation Department has recognized a need for 
agency coordination, alternatives screening, environmental analysis, access 
control measures and public outreach through a Planning and Environmental 
Linkage (PEL) Study to narrow possible alternatives for this complex corridor; 
and 

WHEREAS, having a completed PEL Study provides flexibility and reduces the 
schedule and timing risks associated with complex construction projects. 

NOW THEREFORE BE IT RESOLVED, that the Draft FY2023-2029 Idaho 
Transportation Investment Program (ITIP) includes the SH-44, I-84 TO STAR RD 
PEL STUDY, CANYON CO in the Early Development Program at a cost of $3M, 
using funds already identified and programmed by District 3 in the Draft FY23-29 
ITIP.  

ITB22 
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Meeting Date September 22, 2022 

Consent Item Information Item Amount of Presentation Time Needed  10 minutes 

Presenter's Name Presenter's Title Initials Reviewed By 

Caleb Lakey/Vincent Trimboli D3 Administrator/P&D Manager VT 
Preparer's Name Preparer's Title Initials 

Aaron Bauges Planning & Scoping Supervisor ASB 

Subject 
SH-16, SH-44 TO JCT SH-52 ENVIRONMENTAL RE-EVAL, EMMETT 
Key Number District Route Number 

23175 3 SH-16 

Background Information 

This environmental planning project aims to improve safety and mobility on the northern section of the 
State Highway 16 (SH-16) corridor from SH-44 to SH-52 in Emmett. 

SH-16 serves as a primary north/south commuter route for the greater Treasure Valley. The roadway has 
seen a significant increase in traffic volumes, along with increases in the number and severity of crashes. 
Continued growth and the new extension from I-84 to US-20/26 will only increase demand through the 
northern section of the corridor. 

Since a previous study in 2004, there are several new housing developments along this corridor, placing 
more and more demand on the State Highway System. Local land use officials and developers regularly 
inquire about the current plans for this corridor and requests to access the highway have significantly 
increased as well.  

District 3 is seeking approval to add this NEPA (National Environmental Policy Act) Study to the ITIP Early 
Development Program in FY2023. This NEPA Study will re-evaluate a previous study completed and 
approved in 2004. Components will include determining alternatives and alignments, identifying impacts, 
access control measures and potential construction phasing of roadway improvements, along with 
significant community/stakeholder outreach.  

The anticipated cost for the NEPA Study is $3M with a planned 12-18 month project duration. These 
funds were already identified and programmed in FY23 by District 3 in the Draft FY23-29 ITIP.  

Recommendations 
Approval of resolution on page 83. 
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RES. NO. WHEREAS, the Idaho Transportation Board supports the Idaho Transportation 
Department’s mission of safety, mobility, and economic opportunity; and 

WHEREAS, Board Policy 4031 allows, upon request, the addition of projects into 
the Early Development Program of the Idaho Transportation Investment Program 
(ITIP); and 

WHEREAS, SH-16 serves as a primary north south route; and 

WHEREAS, this corridor has seen immense growth; and 

WHEREAS, this corridor has seen an increase in crashes due to increased 
volume and mix of recreation traffic, commercial trucks, and commuter traffic; 
and 

WHEREAS, there is a need to address the safety and mobility concerns and to 
modernize and update the roadway structure; and 

WHEREAS, the Idaho Transportation Department has recognized a need for 
updating data collection, agency coordination, alternatives screening, 
environmental analysis, and public outreach through the National Environmental 
Policy Act (NEPA) Study in order to update the prior Environmental Analysis (EA) 
completed and approved in 2004 and Finding of No Significant Impacts (FONSI) ; 
and 

WHEREAS, having a completed NEPA Study provides flexibility and reduces the 
schedule and timing risks associated with complex projects; and 

WHEREAS, having a completed NEPA Study allows for right-of-way acquisition 
and the construction of individual projects. 

NOW THEREFORE BE IT RESOLVED, that the Draft FY2023-2029 Idaho 
Transportation Investment Program (ITIP) includes, SH-16, SH-44 TO JCT SH-
52 ENVIRONMENTAL RE-EVAL, EMMETT NEPA Study in the Early 
Development Program at a cost of $3M, using funds already identified and 
programmed by District 3 in the Draft FY23-29 ITIP.  

ITB22 
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Meeting Date September 22, 2022 

Consent Item Information Item Amount of Presentation Time Needed  15 minutes 

Presenter's Name Presenter's Title Initials Reviewed By 
LSS Dan McElhinney/Dave Kuisti COO/HWYS CN-OPS Div. Admin. dm 

Preparer's Name Preparer's Title Initials 

Jared Holyoak State Estimating Manager - PM II jh 

Subject 
Inflation and Rising Construction Cost Trends Update 
Key Number District Route Number 

Background Information 

This item is in follow up to the December and April meeting presentations with an update on this same 
topic at the Board’s request to outline possible inflation impacts on project construction estimates.  Our 
presentation will inform the Board on what national transportation economists are currently advising, a 
review of ITD project bidding trends in 2020-2022, highlights of major projects and major construction 
items, and what steps the ITD team is taking to consider these trends in our project estimates and 
programming for 2022 forward. 

ITD and AGC of Idaho are monitoring our projects monthly for price indexing or specification changes. 

Our Program Management Office is working directly with district estimators and project managers to 
assist in their estimating efforts by reviewing statewide bid details, cost recommendations, funding 
recommendations, training, best practices, estimating tools, and up-to-date cost data and trends for 
consideration monthly. 

We also request teams update each project budget at least annually based on the most current market 
trends and project scope. 

We have held 2% escalation per project budget per year to allow for inflation and we are proposing 
programming with a reserve for the next few years to account for price fluctuations. 

Attached are lists of recent State infrastructure projects with bid openings since October 2021 and bid 
opening dates planned for projects by December 15, 2022 being monitored. 

Recommendations 
For informational purposes. 

Board Action 

 Approved  Deferred 

 Other 
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KN / Location Engineer Estimate
Bid Vs
EE

2021 10 $44,501,318 88%
KN 19948 I 90, ELIZABETH PARK OPASS, SHOSHONE CO $8,087,758 97%
KN 20244 I 90, DIVISION ST IC OPASS, KELLOGG $10,052,822 95%
KN 20439 FY 22 D4 Bridge Repair, Minidoka & Cassia County $766,618 96%
KN 20564 D4 1 NON COM SEAL COATS, Various County $3,579,975 84%
KN 20587 US 93, Grandview to Blue Lakes, Twin Falls County $929,467 171%
KN 20623 Big Wood Rv Br, Gooding County $2,216,324 114%
KN 21890 SH 78, INT SH 167, IMPROVEMENTS $529,956 102%
KN 22888 SH3, GOOSEHAVEN RD TO ROUND LAKE RD, BENEWAH CO $17,982,066 72%
KN 23064 Recessed Pavement Marking Pilot $356,333 81%

2021 11 $121,417,687 94%
KN 09294 THORN CR RD TO MOSCOW, LATAH COUNTY $63,753,554 90%
KN 19195 US 95 BRIDGES POTLATCH $3,987,998 112%
KN 19526 US 95 BRIDGES POTLATCH $2,670,968 103%
KN 19653 US 95 BRIDGES POTLATCH $3,822,855 126%
KN 19848 SH24 & SH25, City of Rupert, Minidoka County $4,270,313 115%
KN 19916 US95 LABROSSE HILL ST TO ALDERSON LN, BONNERS FERRY $11,418,853 101%
KN 19960 Blue Lakes Blvd; Poleline Rd to Perrine Br, Twin Falls County $2,334,505 123%
KN 20032 US 95, Culdesac Canyon Passing LN, PH 3, Nez Perce Co $14,652,507 76%
KN 20379 US 26, CLARK HILL REST AREA TURN LNS, BONNEVILLE COUNTY $1,960,507 112%
KN 20411 US 26, ANTELOPE FLATS PASSING LANE, BONNEVILLE COUNTY $4,130,415 97%
KN 20428 SH 21, Technology Way to Surprise Way, Ada County $3,107,643 63%
KN 20446 US 95, COCOLALLA LOOP RD TO WESTMOND RD, BONNER CO $1,432,498 95%
KN 20491 FY22 D1 BRIDGE REPAIR $1,812,293 121%
KN 20676 SH 200, PACK RV TO TRESTLE CR $1,012,779 107%
KN 23350 I90 Mullan to Montana St Ln, Shoshone Co $1,050,000 100%

2021 12 $15,972,373 90%
KN 19134 US 93, 100 SOUTH RD, JEROME COUNTY $13,372,213 86%
KN 21938 IRONWOOD TO SH53 SIGNAL UPGRADES, KOOTENAI CO $2,600,160 115%

2022 01 $18,548,317 80%
KN 20403 SH 21, LOWMAN to SOUTH AVALANCHE GATES, BOISE CO. $2,701,966 96%
KN 20552 SH 3, CLEMENHAGEN ROAD TO DEARY, LATAH COUNTY $1,984,701 72%
KN 20788 SH 16, I 84 TO US 20/26, & SH 44 IC DEMOLITION PACKAGE $559,887 75%
KN 21831 SH 34. Soda Springs to Conda, Caribou County $2,579,427 112%
KN 21849 SH 45, Jct SH 78 to Deer Flat Rd, Canyon County $8,331,227 66%
KN 21901 D2 FY23 SEALCOATS $1,114,343 76%
KN 23332 WEST SIDE RD TO WAYAN LOOP RD $1,276,765 91%

2022 02 $32,447,144 93%
KN 20266 SH 44, INT SH 16 TO LINDER RD, ADA CO. $6,677,218 84%
KN 20544 SH 31, Overlay and Guardrail Upgrade $10,423,649 102%
KN 20693 Marley Rd to Jim Byrne Slough, Lincoln County $5,521,389 81%
KN 21895 US 30, NOUNAN RD TO BENNINGTON $6,659,069 100%
KN 22697 FY22 D5 Pavement Preservation, Power County $2,287,590 85%
KN 22792 I 90, GOLCONDA ACCESS ROAD IC WBL SHOSHONE COUNTY $878,229 107%

STATE INFRASTRUCTURE PROJECTS BID SINCE OCTOBER 2021
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KN / Location Engineer Estimate
Bid Vs
EE

2022 03 $141,042,793 110%
KN 19358 US 20, INTERSECTION SH 47 IMPROVEMENTS, ASHTON $4,630,537 125%
KN 19973 I 84, DECLO POE EB $14,933,636 113%
KN 20589 I 86/I 15 System IC, Pocatello Bannock County $101,697,644 110%
KN 20597 FY22 W BINGHAM CO PAVEMENT PRESERVATION $5,240,176 78%
KN 20643 FY22 D5 BRIDGE REPAIR, VARIOUS COUNTIES $4,225,573 104%
KN 20704 US 12, Orofino to Greer, Clearwater and Lewis County $9,303,505 115%
KN 21977 FY22 D5 BRIDGE REPAIRS ON I 86 $1,011,723 117%

2022 04 $15,151,638 111%
KN 20405 FY22 D3 BRIDGE REPAIR $2,008,224 168%
KN 20420 Concrete Intersections, Idaho Falls, Bonneville $3,365,783 178%
KN 22647 SH 55, ROUND VALLEY TO CLEAR CR, VALLEY CO $8,154,658 73%
KN 23099 I 84 EXIT 25 IMPROVEMENT, CANYON CO $1,622,974 90%

2022 05 $227,316,878 92%
KN 20227 PHYLLIS CANAL BR, NR MERIDIAN $3,368,380 110%
KN 20367 Phyllis Canal BR to SH 16, Ada County $9,306,714 99%
KN 20442 I 90, SH 41 INTERCHANGE, KOOTENAI CO $86,172,299 90%
KN 23121 US 95, SAGLE RD TO LONG BR INTERIM IMPRV. PH 2 $5,156,883 94%
KN 23355 CRAIGMONT BUSINESS LOOP, LEWIS COUNTY $2,652,392 93%
KN 23408 SH 16, USTICK RD TO US 20/26, ADA AND CANYON COUNTY $69,339,859 99%
KN 23410 SH 16, I 84 TO FRANKLIN RD $51,320,352 83%

2022 06 $83,938,968 112%
KN 20083 FT Hall IC #80 I 15 Bannock & Bingham Co. $19,905,237 150%
KN 20575 HAUSER LAKE RD TO N BRUSS RD, KOOTENAI CO $9,347,168 92%
KN 20645 I 90 CEDARS TO DUDLEY RD $14,649,966 105%
KN 22165 US 20/26, CHINDEN; I 84 to MIDDLETON RD $40,036,597 100%

2022 07 $17,700,306 101%
KN 22665 SH 55, EAGLE ROAD; I 84 TO SH 44, ADA CO $17,700,306 101%

2022 08 $65,143,760 98%
KN 20391 SH 11, FY23 TOP OF GREER GRADE TO WEIPPE $7,101,994 99%
KN 20675 I 84, KIMBERLY IC (SH 50), JEROME CO $16,238,202 122%
KN 20704 US 12, Orofino to Greer, Clearwater and Lewis County $10,949,796 102%
KN 21888 US 95, WHITEBIRD CR BR REPAIRS $5,527,429 56%
KN 22456 SH 46, INTERSECTION EAST 2000 SOUTH $924,216 110%
KN 22544 I 86, UPRR Bridge, Pocatello Bannock County $18,858,124 87%
KN 22709 D4 Luminaire Repair, Twin Falls County $992,577 83%
KN 23270 I 84 Galloway Rd Underpass Repair, I 84 Robinson Rd Overpass Repair & I 184 O $584,642 153%
KN 23356 FY23 D2 NON COMMERCE PAVEMENT RESTORATION $3,363,678 93%
KN 23564 CITY OF PRESTON SEAL COAT $603,102 72%

Grand Total $783,181,181 98%

STATE INFRASTRUCTURE PROJECTS BID SINCE OCTOBER 2021
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Meeting Date September 22, 2022 

Consent Item Information Item Amount of Presentation Time Needed  25 minutes 

Presenter's Name Presenter's Title Initials Reviewed By 
LSS Randy Gill PMO Manager rg 

Preparer's Name Preparer's Title Initials 

Randy Gill PMO Manager rg 

Subject 
FFY 2022 ITD Redistribution and End of Year Closeout and Local Public Agency End Of Year Plan 
Key Number District Route Number 

Background Information 

This Board item is the follow up to the item presented in the August 2022 Board meeting by Financial 
Planning and Analysis Financial Manager, Justin Collins, titled ‘FFY 2022 Redistribution of Federal 
Formula Funds. The purpose of this item is to inform the Board of the final Federal Fiscal Year (FFY) 22 
Federal Formula Obligation Authority (OA) received from the Federal Highway Administration (FHWA) 
through redistribution and how it was distributed.  This item also provides information to the Board on 
how the redistribution funds were used and information on the End Of Year (EOY) closeout for ITD and 
the Local Public Agencies (LPA’s).  

ITD received FFY 2022 redistribution funds on August 29, 2022 and it was distributed as shown on the 
attached Exhibit #1.  ITD received a total of $79,476,563 Federal Formula Funds.    

Of the $79,476,563 redistribution: 
$35,248,721 (without matching funds) brought existing OA from 92.47% to 100% of FFY2022 OA, 
and 
$44,277,842 (without matching funds) exceeded the FFY2022 OA by 9.44%. 
The “To 100% OA” allotment distribution shown on exhibit #1 is based on existing Board Policy 
4028 and federal regulations. 
The “Above 100% OA” allotment distribution shown on exhibit #1 is based on the concept 
approved by the Board in August 2022 to distribute funds to Local Rural, Local Urban, TMA and 
ITD Programs. 

As per the August 2022 approved Board Item, the amount over 100% OA was distributed with 12.6% of 
that total going to the local entities with populations less than 200,000. 6.3% went to the local rural 
entities with populations less than 5,000 and 6.3% went to the local urban entities with populations 
between 5,000 and 200,000.  The Transportation Management Area (TMA) received the amount required 
by federal regulations. 

The attached Exhibit #2a shows the projects that were obligated with ITD’s share of redistribution and 
with other Federal Aid funds that were available to ITD at the end of FFY 2022 to close out the end of 
year. 

Exhibit #2b is a summary of the Invest With Purpose Plan and how that plan is being executed. 
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The attached Exhibit #3 shows the FFY 2022 Local Public Agencies End of Year Plan and Prioritized 
Project List for Redistribution Obligation Authority.  Based on priority, projects were obligated using the 
local share of OA to close out the year. 

Per Board Policy 4011 and Administrative Policy 5011 the Director or designee is authorized to 
add/remove or advance/delay projects in the Idaho Transportation Investment Program (ITIP).  

The attached Exhibit #4a shows program changes for FY23 projects using part of the 2023 funds 
available due to FY2022 redistribution.  These changes are also included in the Draft FY23-29 ITIP being 
presented to the Board.  

Other changes to the Draft FY2023-2029 ITIP that have happened since the Board approved the ITIP 
for public comment in June are also attached as Exhibit #4b.  These changes are also included in the 
Draft FY23-29 ITIP being presented to the Board.  

To ensure transparency, ratification of the changes made due to redistribution and other funds 
available for obligation to close out the FFY2022 and changes made to the Draft FFY2023 – 2029 ITIP 
is requested. 

Recommendations 
ITD staff recommends ratification of the FY2022 redistribution and end of the year closeout plans for ITD 
and for the local public agencies. 
Resolution on page 94. 

Board Action 

 Approved  Deferred 

 Other 
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TO 100% OA ABOVE 100% OA TOTAL REDISTRIBUTION

Program
FEDERAL 
FORMULA MATCH

TOTAL 
FUNDING

FEDERAL 
FORMULA MATCH

TOTAL 
FUNDING

FEDERAL 
FORMULA MATCH

TOTAL 
FUNDING

SHS Programs 26,504,144     1,953,355        28,457,499     37,264,339     2,746,382        40,010,721     63,768,483     4,699,737        68,468,220    
GARVEE Formula Debt Service * ‐                    ‐                    ‐                    ‐                    ‐                   
State Planning & Research * ‐                    ‐                    ‐                    ‐                    ‐                   
Metropolitan Planning * ‐                    ‐                    ‐                    ‐                    ‐                   
Railroad Crossings 638,882            ‐                    638,882            ‐                    638,882            ‐                    638,882           
Transportation Alternatives 902,361            66,233              968,594            ‐                    902,361            66,233              968,594           
Recreational Trails 235,071            ‐                    235,071            ‐                    235,071            ‐                    235,071           
STP ‐ Local Urban 1,556,103        114,218            1,670,321        2,786,354        204,518            2,990,872        4,342,457        318,736            4,661,193       
STP ‐ Transportation Mgt Area 1,519,669        111,544            1,631,213        1,390,795        102,084            1,492,879        2,910,464        213,628            3,124,092       
TAP ‐ TMA 136,762            10,038              146,800            ‐                    ‐                    136,762            10,038              146,800           
STP ‐ Local Rural 2,409,267        176,840            2,586,107        2,786,354        204,518            2,990,872        5,195,621        381,359            5,576,980       
Local Bridge * ‐                    ‐                    ‐                    ‐                    ‐                   
Off System Bridge * ‐                    ‐                    ‐                    ‐                    ‐                   
Local Safety 1,346,462        98,830              1,445,292        ‐                    1,346,462        98,830              1,445,292       

Total 35,248,721     2,531,059        37,779,780     44,227,842     3,257,503        47,485,345     79,476,563     5,788,562        85,265,125    

notes:
* these programs are provided 100% Obligation Authority and do not participate in redistribution
** $79.476,563 Redistribution of Obligation Authority notice was received from FHWA on August 29, 2022
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Exhibit #1
FFY2022 REDISTRIBUTION TABLE 8‐30‐2022



FFY2022 ITD SHS REDISTRIBUTION & END OF YEAR CLOSEOUT 9‐20‐22
28,015,960   FY22 FUNDS TO OBLIGATE by End of FFY 
28,457,499   FY22REDISTRIBUTION FUNDS to 100% OA with match (See Exhibit #1 To 100% OA Total Funding)
40,010,721   FY22 REDISTRIBUTION FUNDS OVER 100% with match (See Exhibit #1 Above 100% OA Total Funding)
1,799,195     FY22 UNSPENT TAP FUNDS (Exchange FY22 with FY23)

98,283,375   TOTAL: FY 2022 FUNDS AVAILABLE  to OBLIGATE for ITD SHS 

Exhibit #2a
DISTRICT KEY NO PROJECT NAME PROGRAM OBLIGATE FY22 CHANGE FY22 PROGRAM FY23 PROGRAM FY24 PROGRAM FY25

1 20678 STATE, FY23 D1 BRIDGE REPAIR Br Pres                    4,032,264  (206,736)                               4,239,000                                 ‐    ‐                            
1 20641 SH 53, INT N RAMSEY RD, KOOTENAI CO Safety                    3,946,682  385,682                                 3,561,000                                 ‐    ‐                            
1 20695 SH 53, N LATAH ST TO MP 9.3, RATHDRUM Safety                    7,024,224  469,224                                 6,555,000                                 ‐    ‐                            
1 23041 US 95, SPOKANE RV BRIDGE REPAIRS, KOOTENAI CO B Pres                    3,900,000  ‐                                          3,900,000                                 ‐    ‐                            
3 1004 SH 55, SMITH'S FERRY TO ROUND VALLEY Safety                    3,500,000  3,500,000                                            ‐                                  ‐    ‐                            
4 20423 STATE, FY23 D4 SEAL COATS P Pres                    5,756,915  1,979,831                             3,777,084                                 ‐    ‐                            
4 19943 US 93, 300 SOUTH RD, JEROME CO Safety                    2,000,000  2,000,000                                            ‐                                  ‐    ‐                            
4 22254 STATE, FY23b D4 BRIDGE REPAIR Br Pres                    2,009,356  (864)                                        2,010,220 
5 20415 I 15, FY23 E BINGHAM CO PAVEMENT PRESERVATION P Pres                    6,470,852  639,232                                 5,831,620                                 ‐    ‐                            
6 20458 STATE, FY23 D6 BRIDGE REPAIR B Pres                    3,671,425  173,425                                 3,498,000                                 ‐    ‐                            
6 22349 SH33, S FK TETON RV BRIDGE REPAIR, MADISON CO Br Pres                        551,795  (198,205)                                  750,000                                 ‐    ‐                            
1 20442 I 90, SH 41 INTERCHANGE, KOOTENAI CO (AC) Capacity                        400,000                     400,000                                 ‐    ‐                            
2 20691 US12, SNAKE RV BR WA LN, NEZ PERCE CO (AC) Br Rest                    7,000,000                  7,000,000                                 ‐    ‐                            
2 20513 US12, CLEARWATER RV MEMORIAL BR, NEZ PERCE CO (AC) Br Rest                  27,386,000                  7,835,000               19,551,000  ‐                            
2 9294 US 95, THORN CR RD TO MOSCOW, PH 1 (AC) Capacity                    7,364,145                  4,514,145                 2,850,000  ‐                            
9 STATE FY23 PLANNING & SCOPING Planning                    1,350,746                  1,350,746 
9 GARVEE FY23 GARVEE DEBT SERVICE GARVEE                  11,918,971               11,918,971                                 ‐   

OBLIGATE
FY22

TOTAL
INCREASE

AVAILABLE
FY23 FUNDS

AVAILABLE
FY24 FUNDS

AVAILABLE
FY25 FUNDS

TOTALS 98,283,375 8,741,589 67,140,786 22,401,000 0

Exhibit #2b

2023 2024 2025 2026 2027 2028 2029
67,140,786     22,401,000           ‐                   
(21,559,195)   
19,234,331     9,673,926             13,293,294     14,265,000        38,626,890        53,493,000        26,076,005 
(25,000,000)   
41,321,176     32,074,926           13,293,294     14,265,000        38,626,890        53,493,000        26,076,005 

‐                                                                                                                     
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Program Reserve in FY23‐29 DRAFT
ST Holdback
Available Reserve FY23‐29 Program

PE/PC for D1‐KN 22353, D2‐KN 22363, D3‐KN 22351, D5‐KN 21948, D6‐KN 22372)
$55M FY23 GARVEE Debt Service to be reduced with FY22 Redistribution

INVEST WITH PURPOSE
FY23‐29 PROGRAM RESERVE
TOTAL From Redistribution/EOY Plan
ADDED TO FY23 from cost increases due to redistribution (See Exhibit 4a

FY 23 FA with Increase
FY23 FA
AC 
AC
AC   Note: $11M of FY22 will be obligated along with the AC.
AC

FY 23 FA
CO/QVR & CC ($3.5M HP)
FY 23 FA with Increase
FY22 Increase in UT Railroad Funds ($2M RR)
FY 23 FA
FY 23 FA with Increase

September 2022 Board Item: FFY 2022 ITD Redistribution and End of Year Closeout and Local Public Agency End Of Year Plan
Exhibit #2

NOTES
FY 23 FA
FY 23 FA with Increase
FY 23 FA with Increase



   Priority District MPO KN Prog Year Project Name Cost w/Match Phases Action

LOCAL RURAL
1 3 N/A 20182 2024 OLD HWY 30; OLD OREGON TRAIL RD 2,189,192$           CE/CN Advance
2 3 N/A 20019 2024 SAND HOLLOW; OASIS TO BLACK CANYON RD, PAYETTE CO 4,406,202$           CE/CN Advance
3 6 N/A 18933 2023 GARDEN CR RD TO CHALLIS CL 100,000$              PC Increase
4 4 N/A 22434 PD OLD HWY 81 S, RAFT RIVER HD 55,000$                PC Increase

6,750,394$           
                                                                                
OFF SYSTEM BRIDGE

1 3 N/A 20230 2022 EASTSIDE DR BR, VALLEY CO 409,000$              CN Increase
2 3 COMPASS 22593 2021 S 4TH AVE, INDIAN CREEK BR, CALDWELL 184,539$              CN Increase
3 4 N/A 22595 2021 LITTLE WOOD RIVER BR, SHOSHONE HD 246,555$              CN Increase
4 4 N/A 22596 2021 4200 N RD, DEEP CREEK BR BUHL HD 96,274$                CN Increase
5 6 BMPO 20243 PD 45TH E, SAND CREEK BRIDGE, BONNEVILLE CO 280,000$              PC Increase
6 1 N/A 20207 2026 RAPID LIGHTNING CR BR #5 90,000$                PC Increase

1,306,368$           
                                                                                
LOCAL BRIDGE

1 5 N/A 22104 PD W BRIDGE ST BR, BLACKFOOT 350,000$              PC Increase
2 1 KMPO 18716 2024 SPOKANE ST RV BR, POST FALLS 40,000$                PC Increase
3 1 N/A 20383 2026 6TH ST; S FK CDA RV BR, WALLACE 20,000$                PC Obligate
4 6 BMPO 20438 PD 45TH E; WILLOW CR BR, BONNEVILLE CO 200,000$              PC Increase
5 1 N/A 19292 PD MAIN ST/SILVER VALLEY RD BRIDGE, PINEHURST 200,000$              PC Increase
6 1 N/A 19718 PD PINE CR RD BRIDGE, SHOSHONE CO 140,000$              PC Increase
7 1 N/A 20039 PD W FK PINE CR RD BR, SHOSHONE CO 200,000$              PC Increase

1,150,000$           
                                                                                
LOCAL SAFETY

1 6 BMPO 22005 2022 INT 17TH ST & ROLLANDET, IDAHO FALLS 642,512$              CE/CN Obligate
2 3 N/A 22405 2022 DITTO CR & RESERVOIR RD, MT HOME HD 1,529,300$           CE/CN Obligate
3 1 N/A 22873 2022 DIVISION ST INTERSECTION IMP, KELLOGG 43,000$                CE/CN Increase
4 4 N/A 22880 2022 FLASHING LED SIGNS, TWIN FALLS HD 80,000$                CE/CN Increase
5 4 N/A 22881 2022 RETROREFLECTIVE SIGNAL BACKPLATES, TWIN FALLS 48,000$                CE/CN Increase
6 5 BTPO 22883 2023 PEDESTRIAN CROSSINGS, POCATELLO 94,000$                PE/PC Obligate
7 6 N/A 22884 2022 INT 2ND W & 6TH S, REXBURG 27,000$                CE/CN Increase
8 1 KMPO 23285 2025 S GREENSFERRY RD GUARDRAIL, WORLEY HD 182,000$              PE/PC Obligate
9 3 COMPASS 23293 2022 PEDESTRIAN ROAD SAFETY AUDIT, NAMPA 66,000$                PE/PC Obligate
10 2 N/A 22877 2023 SIGNING & GUARDRAIL, CLEARWATER CO 63,488$                PC Obligate
11 1 KMPO 22872 2023 CANYON RD & FERNAN LAKE RD GUARDRAIL, EAST SIDE HD 639,449$              CE/CN Advance
12 1 N/A 22401 2022 BENEWAH CR RD SAFETY IMPROV, BENEWAH CO 113,000$              CN Increase
13 6 BMPO 22005 2022 INT 17TH ST & ROLLANDET, IDAHO FALLS 35,000$                RW Increase
14 1 N/A 22398 2023 MCGHEE ROAD PEDESTRIAN IMPROVEMENTS, PONDERAY 80,000$                PE/PC Increase
15 1 N/A 23282 2024 NARROW CURVE AND ROADWAY SAFETY IMPROVEMENTS 131,865$              PE/PC/PL Advance
16 1 KMPO 23284 2024 ROADWAY AND GUARDRAIL CURVE IMPROVEMENTS 140,000$              PE/PC/PL Advance
17 2 N/A 23291 2025 WOODLAND RD SAFETY IMPROVEMENT, IDAHO CO 133,000$              PE/PC/PL Advance

4,047,614$           
                                                                                
LOCAL (STBG) TMA

1 3 COMPASS 19465 2023 FY22 PAVEMENT PRESERVATION & ADA, PH 1, BOISE 2,798,050$           PC/PL Obligate
2 3 COMPASS 23307 PD FEDERAL WAY AND BROADWAY AVE PATHWAY 2,361$                  PC Obligate
3 3 COMPASS 23307 PD FEDERAL WAY AND BROADWAY AVE PATHWAY 94,000$                CN Advance
4 3 COMPASS 20674 2025 FY 24 ROADWAY AND ADA IMPROEMENTS, BOISE 207,000$              PC/PE Advance
5 3 COMPASS 20006 2023 FY23 CAPITAL MAINTENANCE, PH 3, BOISE 94,000$                PE/PC Obligate/Increase
6 3 COMPASS 23095 2025 FIVE MILE RD OVERPASS & WIDENING, BOISE 770,000$              PC Advance

3,965,411$           
                                                                                
TAP TMA

1 3 COMPASS 23307 PD FEDERAL WAY AND BROADWAY AVE PATHWAY 145,639$              PC Obligate
145,639$              

                                                                                
LOCAL URBAN

1 4 N/A 23329 PD INT WASHINGTON ST & FILER AVE, TWIN FALLS 328,000$              PC/PE/PL Obligate
2 5 BTPO 12099 2024 INT HAWTHORNE & W QUINN RDS, CHUBBOCK 3,563,000$           CN Obligate
3 1 KMPO 13864 2023 EARLY CORRIDOR ACQUISITION & PRESERVATION 869,000$              CN Advance

4,760,000$           
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FY 2022 Local Public Agencies End of Year Plan 



FY2023 PROGRAM CHANGES USING FY2023 FUNDS AVAILABLE  DUE TO FY 2022 REDISTRIBUTION.

DISTRICT KEY NO PROJECT NAME COSTS ACTION PROGRAM
1 20658 US 2, MOYIE SPRINGS TURN BAYS, BOUNDARY CO 2,500,000                       Add back in to FY23 FA Due to Redistribution Funding  Safety
2 22734 US 12, SADDLE CAMP TO WARM SPRINGS, IDAHO CO 2,000,000                       FY23 COST INCREASE CN FA P Rest
3 20506 SH 55, STATE ST TO PAYETTE RV BR, BOISE CO 6,000,000                       FY23 COST INCREASE CN FA P Rest
3 23331 SH 21, MORES CREEK SUMMIT TO BEAVER CR SUMMIT, BOISE CO 2,300,000                       FY23 COST INCREASE CN ST P Pres
3 7827 SH 44, CORRIDOR STUDY, JCT I 84 TO EAGLE 960,000                          FY22 DELAY TO FY23 Plan/Study
4 20171 I 84, KASOTA IC TO BURLEY IC WBL, MINIDOKA CO 6,000,000                       FY23 COST INCREASE CN FA P Rest

TAP FUNDS Various FY22 UNDELIVERED TAP PROJECTS MOVED TO FY23 1,799,195                       FY23 OA EXCHANGE DUE TO FY22 UNUSED TAP FUNDS TAP
TOTAL 21,559,195                   

ADDITIONAL CHANGES MADE TO FY2023‐2029 DRAFT SINCE JUNE BOARD MEETING

DISTRICT KEY NO PROJECT NAME COSTS ACTION NOTES
1 20658 US 2, MOYIE SPRINGS TURN BAYS, BOUNDARY CO (2,500,000)                      REMOVED
3 20594 US 20, LINDER TO LOCUST GROVE, EAGLE 2,700,000                       FY 24 Added to program ‐ State funds. Previously Private‐funded
3 19944 US 20/26, CHINDEN; LOCUST GROVE TO EAGLE 367,000                          FY24 Increased LP
4 20675 I 84, KIMBERLY IC (SH 50), JEROME CO 3,500,000                       FY23 Increased CN

L‐1 22871 LOCAL, FLASHING LED SIGN IMPROVEMENTS, OSBURN 49,000                             LHSIP delayed to FY23
L‐3 21981 STC‐3805, SIMCO RD REHABILITATION, ELMORE CO 590,000                          Freight Cost Increase
L‐3 22103 OFFSYS, FRANKLIN BLVD & 3RD N FREIGHT IMPRV, NAMPA (7,568,400)                      Freight RW Adv to FY23, CN Delayed to PD
T‐3 23179 TRANSIT, STATE ST PREMIUM CORRIDOR, PART 2, VRT 5,882,000                       Transit project added to program
L‐3 ORN23943 LOCAL, FY25 ADA COUNTY SR2S, VRT 260,000                          TAP‐TMA project added to program
L‐3 20537 OFFSYS, BENJAMIN LN, BVRR RRX 819604W, BOISE 310,000                          RRX delayed to FY24
L‐4 ORN23736 LOCAL, 100 WEST RD, BURLEY 4,279,000                       Freight ‐ Advanced from PD
L‐4 ORN23737 LOCAL, SHOESTRING RD, GOODING 1,390,000                       Freight ‐ Advanced from PD
L‐6 23942 LOCAL, ADVANCED WETLAND MITIGATION BEAR RIVER 79,200                             Added to program ‐ STIC grant awarded from FHWA
L‐6 22885 STC‐6731, COUNTY LN RD SIGNING, JEFFERSON CO 85,000                             LHSIP delayed to FY23
T‐5 22957 INKOM ELEMENTARY SCHOOL SIDEWALK, INKOM 485,201                          Delayed to FY23 FY22 TAP Projects that will not
T‐5 23690 MAIN ST TO OLD HIGHWAY 91, INKOM 465,000                          Delayed to FY23 be delivered in FY22 per LHTAC 
T‐5 23691 MAIN ST WEST, I 15B TO ROOSEVELT, INKOM 465,000                          Delayed to FY23 Total Delay = $1,799,175
T‐6 22894 FY22 IDAHO FALLS SRTS COORDINATOR & ACTIVITIES 64,500                             Delayed to FY23
T‐6 22898 FY22 OROFINO SRTS COORDINATOR & ACTIVITIES 56,337                             Delayed to FY23
T‐9 22900 FY22 STWD SRTS COORDINATOR & ACTIVITIES 64,500                             Delayed to FY23
T‐9 22904 FY22 STWD SRTS COORDINATOR STIPEND 5,000                               Delayed to FY23
T‐1 22908 FY22 SANDPOINT SRTS COORDINATOR & ACTIVITIES 64,404                             Delayed to FY23
T‐9 22915 FY22 SICOG SRTS COORDINATOR & ACTIVITIES 64,500                             Delayed to FY23
T‐3 22922 FY22 CANYON CO SRTS COORDINATOR & ACTIVITIES 64,753                             Delayed to FY23

L= Local/LHTAC
T = Tranpotation Alternatives Program (TAP)
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RESOLUTION 

FFY 2022 ITD Redistribution and End of Year Closeout and Local Public Agency End Of 
Year Plan September 22, 2022 

WHEREAS, it is in the public's interest for the Department to publish and accomplish a 
current, realistic, and fiscally constrained Idaho Transportation Investment Program (ITIP); 
and  

WHEREAS, Redistribution of Federal Formula Funds were received by ITD on August 29, 
2022 and other Federal Formula Funds were available for the end of year obligation; and 

WHEREAS, FFY 2022 Federal Formula Funds had to be obligated and submitted to FHWA 
by September 21, 2022; and  

WHEREAS, the attached Exhibits were executed to meet the required obligation dates and 
make appropriate changes to the Draft 2023-2029 ITIP; and  

WHEREAS, it is the intent of the Transportation Board to effectively utilize available federal, 
state, local, and private capital investment funding; 

NOW THEREFORE BE IT RESOLVED, that the Idaho Transportation Board ratifies the list 
of projects presented for advancement, cost changes and advance construct conversion to 
FY2022, and for changes to projects in the draft FY2023 - 2029 ITIP as shown in the 
attached exhibits. 
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ITD 2210   (Rev. 11-05) Board Agenda Item 

Meeting Date September 22, 2022 Amount of Time Needed for Presentation 25 minutes 

Presenter's Name Presenter's Title Initials Reviewed By 

Colleen Wonacott Sr. Planner – Programming JC 
Preparer's Name Preparer's Title Initials 

Colleen Wonacott Sr. Planner – Programming CW 

Subject 
Recommended FY2023 - 2029 Idaho Transportation Investment Program 
Route Number Project Number Key Number 

Various Various Various 
District Location 

Various Various 

Background Information 
The Recommended FY 2023 - 2029 Idaho Transportation Investment Program (ITIP) is provided for the 
Board’s review and approval.  The Recommended ITIP includes the Highways, Public Transportation, and 
Aeronautics Programs as of September 2022.  The Recommended ITIP includes summarized preliminary 
engineering, right-of-way acquisition, and construction costs for each project. 

Public comments and requests were considered and incorporated into the Recommended ITIP by the 
Districts when appropriate. Additional changes to the program are expected due to Redistribution of 
Obligation Authority received at the end of August along with resulting end-of-year actions.  Other 
changes since the June Workshop include fiscally constrained changes requested by stakeholders and 
technical corrections. 

Recommendations 
Approval of the resolution on page 96. 

Board Action 

 Approved  Deferred 

 Other 
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ITD 2210   (Rev. 11-05) Board Agenda Item 

Page 2 of 2 

RESOLUTION 
 
WHEREAS, it is in the public's interest for the Department to publish and accomplish a current, realistic, 
and fiscally constrained Idaho Transportation Investment Program (ITIP); and  
 
WHEREAS, it is the intent of the Transportation Board to effectively utilize all available federal, state, 
local, and private capital investment funding; and 
 
WHEREAS, the 2022 Infrastructure Investments and Jobs Act (IIJA) transportation act requires that a 
fiscally constrained list of projects covering a 4-year minimum be provided in a statewide transportation 
improvement program; and  
 
WHEREAS, Highways, Public Transit, and Aeronautics have recommended new projects and updated the 
costs and schedules for projects in the Recommended FY 2023 - 2029 ITIP; and 
 
WHEREAS, the Recommended FY 2023 – 2029 ITIP was developed in accordance with all applicable 
federal, state, and policy requirements including adequate opportunity for public involvement and comment; 
and 
 
WHEREAS, the Recommended FY 2023 - 2029 ITIP incorporated public involvement and comment 
whenever appropriate while maintaining a fiscally constrained Program; and 
 
WHEREAS, it is understood that continued development and construction of improvements are entirely 
dependent upon the availability of future federal and state capital investment funding in comparison to the 
scope and costs of needed improvements; 
 
NOW THEREFORE BE IT RESOLVED, that the Idaho Transportation Board approves the Recommended 
FY 2023 - 2029 Idaho Transportation Investment Program (ITIP). 
 
BE IT FURTHER RESOLVED, that staff is authorized to submit the federal version of ITIP (the Statewide 
Transportation Improvement Program; or STIP) for federal approval in accordance with the provisions of 
IIJA. 
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Board Agenda Item ITD 2210   (Rev. 10-13)

Page 1 of 2 

Meeting Date September 22, 2022 

Consent Item Information Item Amount of Presentation Time Needed  10 Minutes 

Presenter's Name Presenter's Title Initials Reviewed By 
LSS Chris Bray Financial Manager - FP&A CB 

Preparer's Name Preparer's Title Initials 

Chris Bray Financial Manager - FP&A CB 

Subject 
Status:  FY2024 Appropriation Request 
Key Number District Route Number 

Background Information 

The department’s FY24 Appropriation Request was submitted to DFM and LSO on September 1, 2022 

Summary values carried in the FY24 Appropriation Request 
$    760,326,800  FY24 Base 
        51,691,200  Base Adjustments 
$    812,018,000  Adjusted FY24 Base 
      331,721,600  Line Items 
$ 1,143,739,600  Total FY24 Spending Authority 
        84,882,900  Debt Service 
$ 1,228,622,500  FY24 Total Program Funding 

Exhibits 
- Comparison:  FY24 Proposed Request (08-18-22)  to Original Request (09-1-22)
- Appropriation Request Summary

Recommendations 
Information Item for the Board 
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Board Agenda Item ITD 2210   (Rev. 10-13)

Page 1 of 1 

Meeting Date 9/22/2022 

Consent Item  Information Item Amount of Presentation Time Needed  10 min 

Presenter's Title Initials Reviewed By Presenter's Name 

Dan McElhinney/Caleb Lakey CD/COO, DE-3 
Preparer's Name Preparer's Title Initials 

Caleb Lakey District Engineer CL 

Subject 
Update on the Smiths Ferry to Round Valley Construction and Individual Task Agreement Extension 
Key Number District Route Number 

01004 3 SH-55 

Background Information 

The purpose of this board agenda item is to update the Board on the current status and progress to 
date of the construction work at Smith’s Ferry on SH-55 and request approval to further exceed the 
consultant individual task agreement limit of $500,000 for consultants selected from the term 
agreement list set by Board Policy 4001.  

The nine large rock cuts from the original project design required redesign earlier in the project and 
again when unforeseen conditions arose, resulting in a significant extension of field engineering and 
support. Two prior work task extensions were approved by the Board in March 2021 and May 2022 for 
services to address the evolving geotechnical rockslide conditions and cut slope erosion options.  

The Department is now requesting to expand the role of McMillen Jacobs to include the design of long-
term erosion stabilization and drainage of the landslide surface, field support, and general project 
management. This additional work is in response to the landslide that occurred on November 18th, 2021. 
McMillen Jacobs detailed involvement in this project makes them the clear choice as the consultant firm 
to complete these tasks. These additional services are estimate at $255,000 bringing the total 
agreement to $1,724,500. This is not a request for funding; these funds have already been identified in 
the end of year plan. This item is solely to satisfy Board Policy 4001 requesting Board approval to 
exceed the consultant individual task agreement limit of $500,000 for consultants selected from the term 
agreement. 

Recommendations 
Approve the attached resolution on page 101. 

Board Action 

 Approved  Deferred 

 Other 
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Consultant Task Agreement Amendment, SH-55, Smith’s Ferry to Round Valley 
Resolution 

WHEREAS, the SH-55 Smith’s Ferry to Round Valley project (KN1004) is under construction; 
and 

WHEREAS, additional geotechnical expertise is needed to help the District team successfully 
complete long-term slope stabilization and drainage of the landslide surface; and 

WHEREAS, McMillen Jacobs has already provided geotechnical consultant help on this project 
and is familiar with the plans, work site and constraints. 

NOW, THEREFORE BE IT RESOLVED that the Idaho Transportation Board approves the 
request for McMillen Jacobs to exceed the consultant individual task agreement limit of 
$500,000 for consultants selected from the term agreement list, up to $1,724,500. 
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Board Agenda Item ITD 2210   (Rev. 10-13)

Page 1 of 1 

Meeting Date 9/22/2022 

Consent Item  Information Item Amount of Presentation Time Needed  20 Minutes 

Presenter's Name Presenter's Title Initials Reviewed By 
LSS Alberto Gonzalez Division Administrator AG 

Preparer's Name Preparer's Title Initials 

Alberto Gonzalez Division Administrator AG 

Subject 
ITD Technology Services Update (ITS Phase III) 
Key Number District Route Number 

Background Information 

This update will include: 

Proposed Phase 3 changes with Governor’s Initiative of IT Modernization 
• Description of Proposed Phase III impact to ITD moving some staff to Idaho Technology

Services (ITS) Division
• Impact to staff and what ITD leadership is doing about it
• Impact to ITD business areas
• Preparing for Transition

Recommendations 

Board Action 

 Approved  Deferred 

 Other 

For information.
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Board Agenda Item ITD 2210   (Rev. 10-13)

Page 1 of 1 

Meeting Date 9-22-2022 

Consent Item  Information Item Amount of Presentation Time Needed  20 minutes 

Presenter's Name Presenter's Title Initials Reviewed By 
LSS Lisa McClellan DMV Deputy Administrator LM 

Preparer's Name Preparer's Title Initials 

Lisa McClellan DMV Deputy Administrator LM 

Subject 
DMV Annual Activities Update & Skip the Trip 
Key Number District Route Number 

HQ 

Background Information 

Update on DMV activity, organization update, skip the trip, online demand, registration renewal 
centralization update, new Idaho Driver’s License/ID card design update, current hiring challenges for 
DMV, stakeholder engagement update, and future technology vision for customer service 
innovation. 

Recommendations 

Board Action 

 Approved  Deferred 

 Other 

For information.
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Board Agenda Item ITD 2210   (Rev. 10-13)

Page 1 of 1 

Meeting Date September 22, 2022 

Consent Item Information Item Amount of Presentation Time Needed  10 minutes 

Initials Reviewed By 
MM 
LSS 

Presenter's Name 

Josephine Middleton/Tabitha Smith 
Presenter's Title 

OHS Acting Manager/Grants Officer JM 
Preparer's Name Preparer's Title Initials 

Josephine Middleton OHS Acting Manager JM 

Subject 
Idaho Seat Belt Survey 
Key Number District Route Number 

Background Information 
   

The National Highway Traffic Safety Administration estimates that seat belts are 50% effective in 
preventing fatalities and serious injuries. By this estimate, there were 67 lives saved in 2021 by 
seat belt usage, and an additional 52 lives (half of those killed and unbelted) could have been 
saved if everyone had buckled up.  Each year the OHS conducts an annual seat belt usage 
observation survey.  This year’s survey shows that Idaho had its most significant increase in 
recent years, and the observed usage rate has increased from 82.9% in 2021 to 87.6% in 2022.   

Recommendations 
For information only 

Board Action 

 Approved  Deferred 

 Other 
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