
*All listed times are in MDT and are estimates only. The Board reserves the right to move agenda items and adjust the time
schedule. The meeting is open to the public, except for the executive session.
-Attendance is mandatory and lunch cannot be claimed on per diem.

A G E N D A 

Regular Meeting of the  
Idaho Transportation Board 

February 21, 2024 
Idaho Chinden Campus 

11331 W. Chinden Blvd., Building 8 
Boise, Idaho 

To listen: 
Dial 1-415-655-0003 US Toll 

a. access code: 2634 167 8294
b. meeting password: 1234

KEY: 
ADM = Administration   COM = Communications/Highway Safety   CIEO = Innovation/Experience 
DIR = Director                HWY = Highways   

Workshop 
  Page #     Time* 

1. Introduction – Chief Deputy/Chief Operations Officer McElhinney   8:30 

2. Idaho Transportation Investment Program Pavement, Bridge, & Safety/
Capacity Funding Targets Overview – Division Administrator Schroeder and
Controller Collins

3. BREAK  9:30  

Business Meeting 

Action Item 4. CALL MEETING TO ORDER 9:45 

Info Item    5. SAFETY SHARE: Highway Operations Kelley Dick

Action Item 6. SELECT BOARD VICE CHAIR

Info Item  7. REVIEW BOARD SUBCOMMITTEE ASSIGNMENTS .......................    5 

Action Item 8. BOARD MINUTES – January 24, 2024 .....................................................    6
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  February 21, 2024   Page  #    Time 
      Boise, Idaho   

Info Item 9. BOARD MEETING DATES .....................................................................  15 
  Next meeting is on March 20, 2024 in Boise 

Action Item 10. CONSENT CALENDAR...........................................................................  16
HWY  ___  2024 Transportation Alternatives Program applications ..............................  17 

Info Items 11. INFORMATIONAL CALENDAR
HWY  ___ Contract awards & advertisements ..............................................................  21 
HWY  ___ Report on professional services agreements & term agreement work tasks ..  27 
HWY  ___ Monthly reporting of federal formula program funding through Feb. 8th  .....  33 

12. DIRECTOR’S MONTHLY REPORT: Director Stokes   10:00 

13. LEGISLATIVE UPDATE: Government Affairs Manager Cameron   10:20

14. AGENDA ITEMS

Information Items 
ADM ___ State FY24 financial statements .......................................................................... 35  10:30 
Collins 

DIR ___ Department of Motor Vehicles (DMV) update .................................................... 59   10:40 
McClellan    

HWY ___ Local Rural Highway Investment Program annual report .................................... 60       10:55 
LHTAC Kautz/Crider 

Action Items 
HWY ___ FY24 Idaho Transportation Investment Program balancing ................................. 61      11:10 
Holyoak/Wolfinger (Resolution on page 69) 

HWY ___ Request to approve consultant agreement authorization for US-93, 300 South .... 70       11:30 
Crider Road project   (Resolution on page 72)        

HWY ___ Request to approve consultant agreement authorization for SH-44, Star Road  .... 73       11:35 
Crider to SH-16 project         (Resolution on page 75)        

HWY ___ Request to approve consultant agreement authorization for FY27 Roadway and . 76       11:40 
Crider ADA improvements    

(Resolution on page 78)  
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February 21, 2024   Page  #    Time 

  Boise, Idaho 

15. AGENDA ITEMS

Action Items 
HWY ___ Request to approve consultant agreement authorization for SH-55, Farmway ..... 79       11:45 
Crider Road to Middleton Road project 

(Resolution on page 81)  

HWY ___ Request to approve consultant agreement authorization for Old Highway 95, ..... 82       11:50 
Crider Union Pacific Railroad Bridge replacement project  

(Resolution on page 84)  

HWY ___ Request to approve consultant agreement authorization for Reconnect, Access, .. 85       11:55 
Crider & Improve Safety and Equity project  

(Resolution on page 87) 

16. EXECUTIVE SESSION (Canyon Creek Conference Room)  12:05 
PERSONNEL ISSUES [SECTION 74-206(a), (b)]  
LEGAL ISSUES [SECTION 74-206(c), (d), (f)] 

Action Items 
HWY ___ Administrative settlement over $200,000 ............................................................  91   1:15 
Pond (Resolution on page 92) 

HWY ___ Administrative settlement over $200,000 ............................................................  93    1:20 
Pond (Resolution on page 94) 

HWY ___ Board Unallocated Fund request for SH-14 between Harpster and Elk City, ....... 95       1:25 
Hoff District 2   (Resolution on page 97) 

HWY ___ I-84 Mobility Improvement Study.......................................................................  98  1:35 
Brinkman (Resolution on page 99) 

HWY ___ Contract award for US-20/26 & SH-44 surface treatments .................................. 100       1:45 
Brinkman (Resolution on page 101) 

HWY ___ Contract award for I-90, Coeur d’Alene River Bridge replacement ..................... 102      1:50 
Allen (Resolution on page 103) 
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  February 21, 2024   Page  #  Time 
      Boise, Idaho   

Action Item 
HWY ___ Board Unallocated Fund request for US-20 pavement repairs project, District 6 . 104      1:55 
Minzghor   (Resolution on page 106) 

Information Items 
HWY ___ I-15/US-20 Connector project update ..................................................................  107  2:10 
Minzghor 

HWY ___ Climate Pollution Reduction Grant with the City of Pocatello ............................. 108       2:20 
Hubbard 

HWY ___ Urban Area Boundary adjustments ..................................................................... 110       2:30 
Luekenga 

17. ADJOURNMENT (estimated time)  2:45 
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IDAHO TRANSPORTATION BOARD SUBCOMMITTEES 
February 2024 

 
Subcommittee on 129,000 Pound Truck Routes 
Established in 2013 to implement Senate Bill 1117, allowing for permitted vehicles to haul 
up to 129,000 pounds on additional routes, and to oversee the process to consider additional 
routes. Recommendations are made to the full Board. 
 
Board Membership: Jim Thompson (chair) and Bob Hoff and Mitch Watkins, who will be 
the “floating” member.  
 
The Subcommittee meets on an as-needed basis about one or two times per year. 
 
Subcommittee on Adjustments to the State Highway System 
Established in 1996 to review requests to add mileage to the state highway system and to 
relinquish miles from the state’s system. Recommendations are made to the full Board. 
 
Board Membership: Julie DeLorenzo (chair) and John Bulger and Gary Osborn, who will be 
the “floating” member.  
 
Subcommittee meets on an as-needed basis about one or two times per year.  
 
Subcommittee on Audits 
Established in 2003. The charge is to interact with internal and external auditors and perform 
specific financial and internal control related assignments as the Subcommittee and Board 
deem appropriate, with periodic reports to the Board.  
 
Board Membership: John Bulger (chair) and Mitch Watkins. 
 
The Subcommittee generally meets one or two times per year. 
 
Subcommittee on Policies 
Created in 2012 to review all Board Policies. Its charge expanded to include review of 
Administrative Policies. Recommendations are made to the full Board. 
 
Board Membership: Gary Osborn (chair), Julie DeLorenzo, and Bob Hoff. 
 
The Subcommittee meets on an as-needed basis about two or three times per year.  
 
The “floating” member shall serve on the Subcommittee unless a non-appointed member has 
a route under consideration, then that non-appointed member shall participate on the 
Subcommittee. The intent is to ensure the board member in whose district a route is being 
discussed serves for that meeting or portion of meeting when his/her district’s route is under 
consideration. 
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REGULAR MEETING 
IDAHO TRANSPORTATION BOARD 

 
January 24, 2024 

 
 The Idaho Transportation Board met at 8:30 AM on Wednesday, January 24, 2024, in 
Boise, Idaho. The following principals were present: 

William (Bill) H. Moad - Chairman 
James R. Thompson – District 1 
Gary Osborn - District 2  
Julie DeLorenzo – Vice Chair, District 3     

 Jim Kempton, Member – District 4  
John Bulger, Member – District 5 
Bob Hoff, Member – District 6 
Scott Stokes, Director 
Chief Deputy/Chief Operations Officer Dan McElhinney   
Lorraine Dennis, Business Executive to the Board 
Tim Thomas, Deputy Attorney General 

 
 Sign Shop Tour. The Board toured the traffic sign shop located at the District 3 office.  
 

Safety Share. Flight Operations Director Tim Steffens reported on the multiple use of 
Unmanned Aircraft System (Drone) technology to mitigate employee safety risks. It also 
provides the opportunity to collect and share data.   
 

Board Minutes. Member Osborn made a motion to approve the minutes of December 
13, 2023, seconded by Member Hoff, and the motion passed unanimously.  
 
 Board Meeting Dates. The next meeting is February 21, 2024 in Boise.   
   
 Consent Items. Member Hoff made a motion, seconded by Vice Chair DeLorenzo, and 
passed unopposed, to approve the following resolution:   
RES. NO.  WHEREAS, consent calendar items are to be routine, non-controversial, self- 
ITB24-01  explanatory items that can be approved in one motion; and 
 

WHEREAS, Idaho Transportation Board members have the prerogative to 
remove items from the consent calendar for questions or discussion. 
 
NOW THEREFORE BE IT RESOLVED, that the Board approves the contracts for 
award. 

 
 1) Contract to award. The low bids on the following projects are more than ten percent 
over the engineer’s estimate, requiring justification. KN#20726, bridge repair, I-15, District 6: 
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contractor: Cannon Builders for $872,498.00. KN#23810 SIA, striping, I-86 & I-15, District 6: 
contractor: Clear Zone Construction for $888,140.28.  
   

Informational Items.  
1) Contract awards and advertisements. There were six ITD and no Local contracts 

awarded that did not require Board approval for the month of December 2023. Year to date, 
from December 1, 2023 to December 31, 2023, 22 ITD and 10 Local contracts were bid, of 
which six ITD and four Local contracts requiring Board approval were awarded.   
 

The list of projects currently under advertisement was provided. 
 

2) Professional services agreements and term agreement work tasks report. From 
November 20, 2023 to December 24, 2023, 19 new professional services agreements and work 
tasks were processed, totaling $9,065,407. No supplemental agreements to existing 
professional services agreements were processed during this period. 
 

3) Administrative settlements in right of way acquisition report. During the semi-annual 
period of July 1, 2023 through December 31, 2023, the Right of Way Section processed 88 
parcels. Of the 88 parcels, 40 parcels had an Administrative Settlement. Parcels where right of 
way acquisitions are ongoing have been excluded and will be provided on future reports. 

 
4) Monthly report of federal formula program funding through January 2. Idaho received 

$184.2 million in obligation authority (OA) through January 19, 2024 via a continuing resolution.  
It includes $35.2 million of Highway Infrastructure General Funds and $45 million in Bridge 
Formula funds. FY24 OA through January 19th is 38.7% of apportionments. Allotted program 
funding through January 19th is $198.8 million with $233.8 million remaining as of January 2nd. 

 
5) Non-construction professional services contracts. Board Policy 4001 states, ‘Each 

month the Chief Administrative Officer shall report to the Board all non-construction 
professional service agreements entered into by the Department.’ One agreement was 
executed during the previous month to Catch Intelligence for data analytic strategic planning 
for $90,000.  

 
6) Annual report on status of state-owned dwellings. The department owns three stick 

framed houses, 25 manufactured homes, six bunkhouses, and one manufactured home at 
Johnson Creek and one at Cavanaugh Bay Air Strips that are used seasonally. In addition to the 
houses, 11 locations have employee owned manufactured housing on ITD provided trailer pads. 
ITD also owns seven trailer pads and four houses at rest area locations around the state. 
Currently, they are actively engaged in the construction of seven new homes. 
 

7) FY24 financial statements. Revenues to the State Highway Account from all state 
sources as of November 30 are ahead of forecast by 4.7% and revenues in the Highway 
Distribution Account are up 4.7%. State revenues to the State Aeronautics Fund are slightly 
below forecast by 5.0%. The Department’s expenditures were within planned budgets. 
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Personnel costs savings of $2.5 million is due to vacancies and timing. Contract construction 
cash expenditures in the SHA are $319.7M for the first five months, and total construction 
expenditures from the five different funds sources total $508.5M.  

 
The balance of the long-term investments was $180.4M as of the end of November. 

These funds are obligated against construction projects and encumbrances. The cash balance is 
$112.5M. Expenditures in the Strategic Initiatives Program Fund is $67.9M. Deposits into the 
Transportation Expansion and Congestion Mitigation Fund is $50.3M. The Federal CARES Act 
provided $27.3M for public transportation. FY24 expenditures are $2.5M. Expenditures for the 
TECM bond program during this period is $96.6M and $11.3M for GARVEE.   
  

Member Kempton. Chairman Moad announced this is Member Kempton’s last board 
meeting as he is retiring after two six-year terms with the Board. Member Kempton thanked 
staff for their leadership and dedication. 

 
Chairman Moad introduced Member Kempton’s District 4 replacement, Mitch Watkins, 

whose term starts next month. Member Watkins’ gubernatorial appointment is pending senate 
confirmation, but was present to meet board members and staff.  

 
Director’s Monthly Report. Director Stokes thanked Member Kempton for his service not 

just on the Board, but throughout his career with the Airforce and state legislature – noting 
how invaluable his analysis and insight has meant to ITD and the community.  

 
Director Stokes reported on ITD’s 50-year benchmark, the Governor’s FY25 budget 

recommendations and line items, an upcoming workshop, a new employee recognition 
program, community engagement, DMV’s online Skip the Trip, recognition received for 
employees, and shared a video featuring the staff who operate ITD’s snow plows. Some 
highlights included this year marks the 50-year anniversary of the creation of ITD incorporating 
aeronautics and public transportation functions. It was effective July 1, 1974. Prior to that, it 
was the Highway Department since its inception in 1950. The Governor’s FY25 budget 
recommendation includes funding for his Idaho Works Initiative and increases TECM funding by 
$50 million. The FY25 budget includes funding for a new headquarters’ maintenance operations 
facility at Chinden Campus, sight development and design for a new District 4 administrative 
office, and 53 additional positions for workforce planning. 

 
Director Stokes stated ITD will hold a workshop next month as part of the board meeting 

to discuss investments in pavement and other projects. The new Recognizing ITD’s Super 
Employees (RISE) program was implemented, which is an employee developed program 
established to recognize peers. Over the summer, the executive leadership met with employees 
and again with supervisors around the state to receive feedback. He gave special thanks to 
Chief Innovation Experience Officer Brenda Williams for her service on AASHTO’s Human 
Resources Committee and Legal’s Lisa Hoag who receive the Wyakin Foundation Volunteer of 
the Year Award. He concluded with and ITD produced video showcasing the staff behind the 
snowplow. 
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In respect to the recent increase in snowplow strikes, Member Kempton suggested staff 
consider legislative remedies. He stated fines may not be the solution, but noted the effort 
accomplished with increased penalties in work zone areas to enhance safety.  

 
Legislative Update. Government Affairs Manager Colby Cameron stated the legislative 

session began January 8 with the Governor’s State of the State address. The legislature has 
made record investments in transportation. Because the State’s revenue forecast was not as 
strong as anticipated, budget proposals are being held to those projections. He reported on the 
Governor’s recommendations for continued support in transportation investments using 
general fund revenue - noting user fees were not raised. The Joint Finance Appropriation 
Committee has already set ITD’s program maintenance budget and will review remaining items 
at its February 8th budget hearing. Director Stokes presented ITD’s agency report to both the 
House and Senate Transportation Committees earlier this week. ITD’s rules were approved by 
the Senate Transportation Committee and ITD’s three legislative proposals were introduced in 
the House Transportation Committee.    
 

FY25 Appropriation request – Governor’s recommendation. Controller Justin Collins 
introduced Dan Hansen who is the new Financial Services Manager. 

 
FSM Hansen reviewed changes to ITD’s FY25 appropriation request reflecting the 

Governor’s recommendations for enhancements and adjustments to line items. Some 
highlights included $2 million was added for Local bridge maintenance (Idaho Works Initiative) 
and $50 million for Transportation Expansion & Congestion Mitigation investment. Change in 
Employee Compensation (CEC) was increased from 1% to 3% for a total of $3.8 million. 
Replacement equipment was reduced by $57,800, employer costs for employee insurance 
reduced by $2.3 million, and the $11 million for TAMS re-solicitation was removed. With the 
adjusted base of $830.1 million, the total FY25 appropriation request it $1.023 billion. Total 
program funding, including debt service and the Strategic Initiatives Program fund, is $1.305 
billion.  

 
In response to Member Hoff’s question about CEC and the 1% pay line shift, FSM Hansen 

stated employees would still be eligible to receive the additional 2% merit-based increase on 
top of the pay line adjustment. 
 

Inflation and construction cost trends update. Chief Deputy Director Dan McElhinney 
stated this is staff’s 6th update on inflation and construction cost. Provided in the board 
materials are project lists for bid award amounts totaling $1.62 billion from October 2021 
(FFY21) to January 2024 (FFY24), and projects planned for advertisement – January through 
April 2024. 

 
Division Administrator Construction & Operations Dave Kuisti provided an update on 

inflation and construction costs. Some highlights included ITD has seen inflation of 20 – 30% 
since summer 2021, but seeing a flattening on unit prices and bids for 2023. Bids are leveling or 
declining on asphalt, rebar and cement overall. He reviewed cost indicators for diesel fuel, 
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asphalt, metal reinforcement and concrete. In FFY 2022, 69 state infrastructure projects were 
awarded with total bids equal to $752.4 million, of which 2% were under the engineer’s 
estimate (EE). In FFY 2023, 61 projects were awarded with bids totaling $595.7 million, of which 
11% were under EE. So far in FFY24, 16 projects have been awarded totaling $280.2 million and 
2.5% were above EE. ITD continues to average three bidders per project. DA Kuisti also reported 
on ongoing industry partnering efforts such as executive and pre-bid contractor outreach 
meetings, implementing a new partnering guide to help resolve issues and updating 
specifications, and continuing with allowances for fuel and asphalt price adjustments.  In 2023, 
a construction partnering workshop was held to provide training to contractors, consultants 
and ITD staff. DA Kuisti provided updates on the US-95 Thorn Creek to Moscow, I-86/I-15 
System Interchange, and SH-16, I-84 to US-20/26 (Phase II) projects.  

 
In response to Member Osborn’s question regarding locking in prices for fuel and liquid 

asphalt, DA Kuisti confirmed that ITD does index – 10% for fuel and 20% for asphalt. 
  

Transportation Expansion & Congestion Mitigation (TECM) program capacity and market 
update. Division Administrator/Planning and TECM Program Amy Schroeder provided a review 
of the TECM program and bonding, revised project funding, funding sources, projects planned 
to be funded and projects in development. Some highlights included the TECM program began 
in 2021 where staff identified $9 billion unfunded high priority needs, the Governor passed $80 
million guaranteed funding to be use as debt service, and the Board approved 13 TECM 
corridors statewide. The first two bond sales were in 2022 and 2023 respectively – with the 
third one in the next one two months and the final one later in 2024 or early in 2025..  

 
DA Schroeder stated over the last two months, staff has finalized project costs and made 

adjustments to the proposed TECM 2024A series bonds revising total costs from $400 million to 
$372 million. Notable changes include the decision to not include funding for the three new 
development projects to see what action the legislature takes on Strategic Initiatives and TECM 
funding. Total projected funding for FY22 to FY30 dedicated to TECM projects is $2.8 billion. 
Currently, there are 11 TECM bonded construction projects awarded from 2022 to 2024 
totaling $786.4 million. Six construction projects and $10 million additional design and right of 
way on three projects were identified to utilize the TECM 2024A bond funds.  There is 
approximately $350 million in remaining bonding capacity. Projects selected will be based on 
project readiness and require Board approval. Grant funding is an option for some projects that 
may not be funded through the TECM program. Staff will revisit projects in development based 
on outcomes from the legislature on potential additional TECM funding. 

 
In response to Member Hoff’s question regarding the initial $9 billion unfunded high 

priority needs, DA Schroeder responded those needs identified back in 2021 was a starting 
place and the TECM program is helping to satisfy some of those unmet needs. 

 
In response to Member Osborn’s question about the status and priority of US-95, Spalding 

Bridge and US-12, Arrow Bridge projects in development, DA Schroeder stated both those 
projects are good candidates for grant funding. Development will continue; however, selection 
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will be based on project readiness. More than likely, the Spalding Bridge will be ready before 
the Arrow Bridge.   

 
Controller Justin Collins provided an update on the TECM 2024A bonding series 

progression. Some highlights included, because Citigroup is no longer in the municipal market, 
Bank of America and JP Morgan have been selected. Interest rates are lower than expected for 
the anticipated sale amount of $372 million. ITD will receive the final ratings and post 
preliminary official statement by the first of next month, followed by the bond sale and then 
closing anticipated March 4th to 18th.  

 
Request to increase agreement authorization for the US-12, Clearwater River Memorial 

Bridge project. State Design Engineer Monica Crider presented the request for professional 
services agreement authorization for the US-12 Clearwater River Memorial Bridge project by 
HDR Engineering. The project retrofits the existing structure to provide a widened bridge 
crossing that meets current standards. With the 2023 construction, engineering and inspection 
(CE&I) services agreement ($993,285) the total 2024 agreement is $2,531,000.   

 
Member Osborn made a motion, seconded by Vice Chair DeLorenzo, and passed unopposed to 
approve the following resolution: 
RES. NO. WHEREAS, Board Policy 4001 requires the Transportation Board to approve 
ITB24-02 professional services agreements that exceed $1 million; and 

 
WHEREAS, District 2 will administer this project; and  
 
WHEREAS, the agreement will not be written until the funding has been 
scheduled and obligated.  
 
NOW THEREFORE BE IT RESOLVED, that the Board approves Key No. 20513, US-
12, Clearwater River Memorial Bridge, Nez Perce County to exceed the $1 million 
agreement authorization up to $2,531,000. 

 
Request to increase agreement authorization for the I-90, Osburn to Wallace and I-90, 

Big Creek projects. State Design Engineer Monica Crider presented the request for professional 
services agreement authorization for the I-90, Osburn to Wallace and I-90, Big Creek projects by 
HDR Engineering. The phased project is to remove the existing deteriorated concrete pavement 
and replace with new asphalt. Phase I was completed in 2023 and Phase 2 will be done in 2024. 
With the current agreement ($755,777) the total cost extended agreement cost is $1,861,000.    

 
Member Thompson made a motion, seconded by Member Hoff, and passed unopposed to 
approve the following resolution: 
RES. NO. WHEREAS, Board Policy 4001 requires the Transportation Board to approve 
ITB24-03 professional services agreements that exceed $1 million; and 

 
WHEREAS, District 1 will administer this project; and 
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WHEREAS, the funding is available and obligated for these services. 
 
NOW THEREFORE BE IT RESOLVED, that the Board approves Key No. 20684, I-90, 
Osburn to W. Wallace, Shoshone County, and Key No. 22772, I-90, Big Creek to 
MP 58.5, Shoshone County to exceed the $1 million agreement authorization up 
to $1,861,000. 

  
Lunch with the Aeronautics Advisory Board (AAB). The Board recessed to have an 

informal joint lunch session with the AAB.  
 

Aeronautics Advisory Board (AAB) and Division of Aeronautics annual updates. AAB 
Chairman John Blakely reported on Leading Idaho and Idaho First priorities, commercial air 
service, flight operations, and backcountry safety. Some highlights included many of the Lead 
Idaho projects are in the planning stage with each of the primary airports receiving $1 million. 
The AAB is looking into industry best practices on flight operations and the opportunity to use 
simulator training towards credited flight hours. Due to limited grant funding for web cameras, 
staff is pursuing co-location opportunities with State Communications to install high level 
cameras for in-route weather safety conditions.  

 
Aeronautics Administrator Thomas Mahoney provided an update on the Division of 

Aeronautics administration, flight operations, airport projects, Unmanned Aircraft Systems 
(UAS) program, airfield management, safety and education, and search and rescue activities. 
Some highlights included a new performance metric was established based on the average 
aircraft fatal accident rate over 5-years, which is currently 2.71. Through the efforts of a new 
employee, the aircraft registration process was reduced by two months. In 2023, the total flight 
hours for ITD’s three state planes was 411 – noting, most of those hours were operated by one 
pilot. AA Mahoney expressed the need to fill the two vacant pilot positions. Staff inspects 40 
airfields annually. The Idaho Airport Aid Program’s base budget is $1 million. Aeronautics also 
received $6.4 million in Leading Idaho funds and $35 million in Idaho First funding. In 2023, a 
research project was established for the UAS program leveraging partnerships amongst ITD’s 
divisions and the formation of a UAS committee to review policy and flight operations. 
Aeronautics manages 32 backcountry airstrips providing access to recreation and firefighting 
efforts. AA Mahoney provided an update on projects completed, maintenance performed, and 
future work planned. Staff spent 84 hours supporting search and rescue efforts. In 2023, there 
were 34 accidents with four fatalities.   

 
Member Hoff commented he would like to see web cam coverage of the runway to help 

assess surface conditions.  
 
In response to Vice Chair DeLorenzo’s question regarding funding for web cams, AAB 

Chairman Blakely stated it would be expensive. AA Mahoney offered they are researching 
funding opportunities with ITD’s 511 program.  
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Executive Session on Legal and Personnel Issues. Vice Chair DeLorenzo made a motion 
to meet in executive session at 1:50 PM to discuss issues as authorized in Idaho Code Section 
74-206 (b) and in Idaho Code Section 74-206 (f). Member Thompson seconded the motion and 
it passed unanimously by roll call vote.    

 
The executive session discussion pertained to department operations on legal and 

personnel matters.   
 
Administrative settlement over $200,000. Right of Way Manager Justin Pond presented 

an administrative settlement for KN22165, Project No. A020(165) US20/26, I-84 to Middleton 
Road, Canyon County, Parcel 54. 

  
Vice Chair DeLorenzo made a motion, seconded by Member Bulger, and passed unopposed to 
approve the following resolution: 
RES. NO. WHEREAS, the Idaho Transportation Department is acquiring right-of-way along 
ITB24-04 US 20/26, I-84 to Middleton Rd., for Project No. A022(165); and 
 

WHEREAS, the Idaho Transportation Department and the property owner have 
engaged in good faith negotiations; and 
 
WHEREAS, both parties agree that additional payment is justified in order for 
the Idaho Transportation Department to fairly compensate the property owner 
of Parcel 54. 
 
NOW THEREFORE BE IT RESOLVED, that the Idaho Transportation 
Board approves an Administrative Settlement over $200,000.00. 

 
Administrative settlement over $200,000. Right of Way Manager Justin Pond presented 

an administrative settlement for KN22715, Project No. A022(715) SH-55, Farmway Road to 
Middleton Road, Canyon County Parcels 14 and 15. 

  
Vice Chair DeLorenzo made a motion, seconded by Member Osborn, and passed unopposed to 
approve the following resolution: 
RES. NO. WHEREAS, the Idaho Transportation Department is acquiring right-of-way along 
ITB24-05 SH-55, Farmway Rd. to Middleton Rd., Canyon County, for Project 

No. A022(715); and 
 

WHEREAS, the Idaho Transportation Department and the property owner have 
engaged in good faith negotiations; and 
 
WHEREAS, both parties agree that additional payment is justified in order for 
the Idaho Transportation Department to fairly compensate the property owner 
of Parcels 14 and 15. 
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NOW THEREFORE BE IT RESOLVED, that the Idaho Transportation 
Board approves an Administrative Settlement over $200,000.00. 

 
Administrative settlement over $200,000. Right of Way Manager Justin Pond presented 

an administrative settlement for KN22715, Project No. A022(715) SH-55, Farmway Road to 
Middleton Road, Canyon County, Parcel 162. 

  
Vice Chair DeLorenzo made a motion, seconded by Member Hoff, and passed unopposed to 
approve the following resolution: 
RES. NO. WHEREAS, the Idaho Transportation Department is acquiring right-of-way along 
ITB24-06 SH-55, Farmway Rd. to Middleton Rd., Canyon County, for Project 

No. A022(715); and 
  

WHEREAS, the Idaho Transportation Department and the property owner have 
engaged in good faith negotiations; and 
 
WHEREAS, both parties agree that additional payment is justified in order for the 
Idaho Transportation Department to fairly compensate the property owner of 
Parcel 162. 
 
NOW THEREFORE BE IT RESOLVED, that the Idaho Transportation 
Board approves an Administrative Settlement over $200,000.00. 

 
WHEREUPON, the Idaho Transportation Board adjourned its regular monthly meeting at 2:44 
p.m. 
 

________________________________ 
WILLIAM H. MOAD, CHAIRMAN 

Idaho Transportation Board 
Read and Approved 
__________, 2024 
Boise, Idaho 
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IDAHO TRANSPORTATION BOARD 

RESOLUTION FOR CONSENT 

ITEMS Pages 17- 20  

RES. NO.  
ITB 

WHEREAS, consent calendar items are to be routine, non-controversial, self- 
explanatory items that can be approved in one motion; and 

WHEREAS, Idaho Transportation Board members have the prerogative to 
remove items from the consent calendar for questions or discussion. 

NOW THEREFORE BE IT RESOLVED, that the Board approves the 2024 
Transportation Alternatives Program applications.  
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Meeting Date Febraury 21, 2024 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 

Presenter's Name Presenter's Title 

Scott Luekenga Planning & Development Manager
Services Manager

Preparer's Name Preparer's Title 

Laila Kral, PE LHTAC Administrator 

Subject 

 2024 Transportation Alternatives Program Applications 

Key Number District Route Number 

Background Information 

The Idaho Transportation Department (ITD) delegated the administration of the Transportation 
Alternatives Program (TAP) to the Local Highway Technical Assistance Council (LHTAC) in 2022.  
However, ITD retained several oversight responsibilities of the program as required by federal 
regulations or adopted policies.  The oversight responsibilities include consent of the application 
and scoring procedures to ensure compliance with federal regulations.  LHTAC has completed the 
biannual application period for the program and is reporting to ITD the results. 

LHTAC Council approved an application period for TAP to award approximately $15 million in 
funding (two program years) to eligible applicants.  This application period closed on January 18th, 
2024 with 35 applications requesting a total of $14.9 million in federal funds ($13.5 million in 
infrastructure and $1.4 million in non-infrastructure).  LHTAC staff has reviewed all the 
applications for eligibility, completeness, and accuracy.  All applications submitted in the 2024 cycle 
are eligible and complete.  LHTAC staff recommends moving forward with the administrative steps 
to fund all projects without scoring. Projects will be targeted for FFY 2026, 2027 and 2028 based on 
project schedules.  Staff has conducted administrative discussions with ITD Planning Services and 
the Federal Highway Administration on moving forward on funding all applications without scoring. 
Both agencies gave administrative approval on this action by reviewing the federal guidance and 
LHTAC’s adherence to the guidance.  On February 1, 2024 the LHTAC Executive Council approved a 
staff recommendation to move forward with funding all applications without scoring.  All 
infrastructure projects have gone through a multi step review process involving ITD and LHTAC 
staff.  Applicants are required to submit a pre-application (with cost estimate) and environmental 
review prior to submitting their application.  The pre-application is reviewed and signed-off by 
either an LHTAC or ITD staff.  The environmental review is conducted by an LHTAC staff member.  
Comments are returned to the applicant prior to final submission of their application.  After 
applications are submitted, an LHTAC engineer does the final review on projects to ensure they are 
good candidates for successful project delivery.  The non-infrastructure applications also receive a 
review process.  This is to ensure the applicant has identified key staff and that they are qualified to 
perform the education & encouragement activities outlined in the application. 

LHTAC now seeks the Idaho Transportation Board approval of advancing in the application process. 
This does not add the projects to the Idaho Transportation Investment Program (ITIP).  LHTAC will 
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Board Agenda Item ITD 2210   (Rev. 12-23)

Page 2 of 2 

use the Board’s consent affirming the application process as indication to enter the projects into the 
draft ITIP when ITD conducts its annual update process.  

A list of the applications and their funding requests is attached to this staff report.  TAP projects are 
sorted by infrastructure and non-infrastructure categories of projects. 

Recommendations  (Action items require a resolution) 

Idaho Transportation Board’s consent on advancing the programming of projects as defined in the 2024 
Transportation Alternatives Program applications. 
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Sponsor Project Name
ITD

District
Pre-app 

signature
TMA, MPO,  

Urban, Rural
Total 

Project Cost
Fed-aid Local Match

City of Ammon North Little Sand Pathway 6 ITD MPO 536,700.00$              500,000.00$              36,700.00$          
City of Ammon South Little Sand Pathway 6 ITD MPO 536,700.00$              500,000.00$              36,700.00$          

City of Cascade Cascade North Main Street Sidewalk 3 LHTAC Rural 536,700.00$              500,000.00$              36,700.00$          
City of Cascade Cascade South Main Street Sidewalk 3 LHTAC Rural 536,700.00$              500,000.00$              36,700.00$          

City of Driggs SH33 Pathway Extension 6 ITD Rural 536,700.00$              500,000.00$              36,700.00$          
City of Firth Roosevelt Street Sidewalk Improvements 5 LHTAC Rural 536,700.00$              500,000.00$              36,700.00$          

City of Gooding SH-46 Pedestrian Improvement Plan 4 ITD & LHTAC Rural 536,700.00$              500,000.00$              36,700.00$          
City of Harrison Harrison Bike Path Project 1 LHTAC Rural 536,700.00$              500,000.00$              36,700.00$          

City of Idaho Falls Tautphaus Park East Loop Path 6 LHTAC MPO 536,700.00$              500,000.00$              36,700.00$          
City of Idaho Falls Idaho Canal; Lovejoy to Lincoln 6 LHTAC MPO 536,700.00$              500,000.00$              36,700.00$          
City of Lewiston 8th St; 5th Ave to 11th Ave Bike Route and Pedestrian Path 2 LHTAC MPO 536,700.00$              500,000.00$              36,700.00$          

City of McCall Wooley Ave Pathway - East 3 LHTAC Rural 536,700.00$              500,000.00$              36,700.00$          
City of McCall Wooley Ave Pathway - West 3 LHTAC Rural 536,700.00$              500,000.00$              36,700.00$          
City of Nampa Garrity Sidepath Project 3 LHTAC MPO 536,700.00$              500,000.00$              36,700.00$          
City of Orofino US Highway 12 Sidewalk - Phase 2 2 ITD Rural 536,700.00$              500,000.00$              36,700.00$          

City of Pocatello S 5th Ave Pedestrian Improvements Project 5 LHTAC MPO 536,700.00$              500,000.00$              36,700.00$          
City of Rexburg Teton River Connectiong Pathway & Bridge 6 LHTAC Urban 1,073,400.00$          1,000,000.00$          73,400.00$          
City of Riggins Ace's Place Improvements 2 ITD Rural 536,700.00$              500,000.00$              36,700.00$          
City of Rupert 100 West Sidewalks - West 4 LHTAC Rural 536,700.00$              500,000.00$              36,700.00$          
City of Rupert 100 West Sidewalks - East 4 LHTAC Rural 536,700.00$              500,000.00$              36,700.00$          

City of Sandpoint N Boyer Avenue Sidewalk 1 LHTAC Urban 536,700.00$              500,000.00$              36,700.00$          
City of St Maries St Maries Sidewalk Phase IV 1 LHTAC Rural 536,700.00$              500,000.00$              36,700.00$          

City of Stites Main Street Sidewalk Phase 2 2 ITD Rural 536,700.00$              500,000.00$              36,700.00$          
City of Sugar City Sugar City Pedestrian Improvements 6 ITD Urban 536,700.00$              500,000.00$              36,700.00$          

City of Victor HWY 31 Pathway Extension Project 6 ITD Rural 536,700.00$              500,000.00$              36,700.00$          
Valley County Lakeshore Drive Shared Use Path 3 LHTAC Rural 536,700.00$              500,000.00$              36,700.00$          

Total: 14,490,900.00$        13,500,000.00$        990,900.00$        

2024 TAP Infrastructure Applications
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Sponsor District FY25 FY26 FY27 Total
Bonneville Metropolitan Planning Organization 6 100,000.00$        100,000.00$          200,000.00$            
Environmental Resource Center 4 75,000.00$          75,000.00$            150,000.00$            
Idaho Smart Growth stwd 60,000.00$          60,000.00$            120,000.00$            
Idaho Walk Bike Alliance stwd 60,000.00$    60,000.00$          60,000.00$            120,000.00$            
Lake Pend Orielle School District 1 75,000.00$          75,000.00$            150,000.00$            
City of Orofino 2 60,000.00$          60,000.00$            120,000.00$            
Southeastern Idaho Council of Governments 5 100,000.00$        100,000.00$          200,000.00$            
University of Idaho 2 75,000.00$          75,000.00$            150,000.00$            
Valley Regional Transit 3 100,000.00$        100,000.00$          200,000.00$            

60,000.00$    705,000.00$        705,000.00$          1,410,000.00$       Totals

2024 TAP Non-Infrastructure Applications
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Meeting Date February 21, 2024  

No Presentation:  Consent Item   Informational Calendar Item     

Presentation:  Informational      Action with Resolution  Time Needed:        
 

Presenter's Name Presenter's Title  

David B. Kuisti    P.E. Chief Engineer 

Preparer's Name Preparer's Title  

Monica Crider  P.E. State Design Engineer 

 

Subject 

Contract Awards and Advertisements 

Key Number District Route Number 

                  

 

Background Information 

INFORMATION 
The following table summarizes the contracts bid since the start of the fiscal year by jurisdiction, along with 
those requiring Board approval to award and Board approval to reject. 
The attached chart only shows the ITD State Infrastructure Projects listed by Summary of Cost and Summary 
of Contract Count. 
NOTE: 
The table below shows year to date summaries for both ITD and Local contracts bid. These ITD Contracts and the 
ITD project numbers do not match as there are times that multiple projects are companioned and bid and awarded 
as one contract. 
                                    

                      Year to Date Bid Summary 10/01/23 to 01/31/24   

Contracts Bid 

Contracts Requiring 
Board Approval to 

Award 

Contracts Requiring  
Board Approval to 

Reject 

ITD Local ITD Local ITD Local 

32 11 8 4 0 0 

                                                                           
RECENT ACTIONS 
In accordance with board policy 4001, Staff has initiated or completed action to award the contracts listed on 
the attached report. 
The following table summarizes the Contracts awarded (requiring no Board action) since the last Board 
Agenda Report. 

Contracts Requiring no action from the Board 01/01/24 to 01/31/24 

ITD Local 

8 0 

FUTURE ACTIONS 
The Current Advertisement Report is attached. 

 

Recommendations  (Action items require a resolution) 

For Information Only. 

 

 
 

21



6

3

7 7

6

3

9

8

110%

103%

93% 95%

0%

20%

40%

60%

80%

100%

120%

0

1

2

3

4

5

6

7

8

9

10

2023-10 2023-11 2023-12 2024-01

A
ve

ra
ge

 B
id

 P
ri

ce
 a

s 
%

 o
f 

E
n

g
in

e
e

r'
s 

E
st

im
a

te

fo
r 

P
ro

je
ct

s 
B

id
 T

h
is

 M
o

n
th

Number of Contracts Number of Projects Average Bid Price as % of EE

FFY24 State Infrastructure Project Bid Results:  YTD Summary By Cost 
26 Projects YTD through January 31, 2024

YTD Total for all 26 projects:      

Ratio of Bid Costs / Engineer's Estimates = $346.1 / $341.1 M = 101.5%

Notes: 1) Local and SIA Projects are not included 2) Contracts may have multiple Projects
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FFY24 State Infrastructure Project Bid Results:  YTD Summary By Project Count 
26 Projects YTD through January 31, 2024

69% of Bids below EE

(18 of 26)
73% of Bids below 105% of EE

(19 of 26)

23% of Bids 

above 110% of EE 

(6 of 26)

Note: Local and SIA Projects are not included

22



PROJECTS BID BY STAFF SINCE LAST BOARD MEETING 

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/‐

Received % of EE

3 20647

I‐84, I‐I84 & US 

20/26 1/9/2024 6 $2,375,587.73 $1,729,824.00 ($645,763.73)

73%

Contractor:  Coldwater Group Inc Federal

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/‐

Received % of EE

5 20481  US‐26 1/9/2024 4 $6,964,112.38 $4,759,416.21 ($2,204,696.17)

68%

Contractor:  Gale Lim Construction LLC State

District Key No. Route Opening Date No. of Bids Estimate Quantity Fixed Price Quantity Bid

Received

2

23798 SIA 

FPVQ

US‐95, US‐12, 

SH‐6, SH‐8, SH‐

12, SH‐13, and 

SH‐99 1/9/2024 1 4,025,000 FT $724,500.00 3,929,006 FT

FY25 D2 Striping

Contractor:  Clear Zone Construction LLC State

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/‐

Received % of EE

4 21824 SH‐77 1/23/2024 5 $2,601,671.45 $2,293,649.66 ($308,021.79)

88%

Contractor:  Geneva Rock Products Inc Federal

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/‐

Received % of EE

4 20620 Various 1/23/2024 1 $1,535,849.26 $1,380,711.50 ($155,137.76)

90%

Contractor:  Cannon Builders Inc Federal

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/‐

Received % of EE

2

23227/23228 

SIA SH‐3 1/23/2024 1 $904,358.00 $472,240.00 ($432,118.00)

52%

Contractor:  Railco LLC Federal

District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/‐

Received % of EE

3 22702/200579 US‐95 1/30/2024 4 $13,084,033.60 $7,310,329.24 ($5,773,704.36)

 US‐95, New Meadows to Smokey Boulder, Smokey Boulder to Hazard Creek 56%

Contractor:  Valley Paving &  Asphalt Inc Federal

FY24a+b D2 High Priority Guardrail

Monthly Status Report to the Board

FY24 D3 Bridge Repair

US‐26, Moreland Road to MP 303.5, Blackfoot

SH‐77, FY25 D4 Non Com Seal Coats

FY24 D4 Bridge Repair      
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District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/‐

Received % of EE

6 21923D  SIA US‐26 1/30/2024 4 $268,725.00 $213,535.00 ($55,190.00)

 US‐26, Jct. HiƩ Road (25th E.) DemoliƟon Package 79%

Contractor: H‐K Contractors Inc Federal
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District Key No. Route Bid Opening Date

2 20570 US‐95 2/6/2024

US‐95, MP 210 Slide to Whitebird Bridge

     $15,000,000 to $25,000,000

District Key No. Route Bid Opening Date

1 20484 US‐2 & US‐95 2/6/2024

US‐2, Jct. US‐95 to Montana State Line

     $15,000,000 to $25,000,000

District Key No. Route Bid Opening Date

4 23632 SIA FPVQ SH‐77 2/6/2024

SH‐77, Albion Snow Fence Phase II

     $250,000 to $500,000

District Key No. Route Bid Opening Date

4 21843 SIA I‐84, US‐93, US‐30 & SH‐74 2/6/2024

FY24 D4 Interstate Striping

     $500,000 to $1,000,000

District Key No. Route Bid Opening Date

5 20229 I‐15 2/13/2024

I‐15, Inkom South IC to Portnuef IC

     $15,000,000 to $25,000,000

District Key No. Route Bid Opening Date

3 23803 SIA I‐84, I‐I84, US‐95 & US‐20 2/13/2024

FY24 D3 Striping

     $500,000 to $1,000,000

District Key No. Route Bid Opening Date

5 24244 SIA I‐15 & US‐91 2/13/2024

D5 Wildlife Crossing Signs

     $250,000 to $500,000

District Key No. Route Bid Opening Date

3

23625/23629/2222

7/22701/23164 SH‐55 2/27/2024

SH‐55 D3 Sealcoating

     $2,500,000 to $5,000,000

District Key No. Route Bid Opening Date

1 23791 SIA I‐90 2/27/2024

FY24 D1 Striping

     $250,000 to $500,000

Monthly Contract Advertisement As of 1‐31‐2024
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Meeting Date February 21, 2024  

No Presentation:  Consent Item   Informational Calendar Item     

Presentation:  Informational      Action with Resolution  Time Needed:   
 

Presenter's Name Presenter's Title  

Monica Crider, PE State Design Engineer  

Preparer's Name Preparer's Title  

Mohsen Amirmojahedi, PE Consultant Services Engineer  

 

Subject 

REPORT ON PROFESSIONAL SERVICES AGREEMENTS AND TERM AGREEMENT WORK TASKS  

Key Number District Route Number 

                  

 

Background Information 

 
For all of ITD: 
 
Consultant Services processed 23 new professional services agreements and work tasks totaling 
$6,154,876 and 4 supplemental agreements to existing professional services agreements totaling 
$720,992 from December 25, 2023 to January 28, 2024.  
 

New Professional Services Agreements and Work Tasks 
 

Reason Consultant Needed  District Total 

 1 2 3 4 5 6 HQ MGMT AERO  

Resources not Available           

  Construction Engineering, 
Inspection, Sampling & Testing 

 1  2  1    4 

  Roadway Design 1   1      2 

  Engineer of Record    2      2 

  Materials/Geotechnical  1 1       2 

  Surveying     1 1    2 

  Public Involvement       1   1 

  Environmental 1     1    2 

Local Public Agency Projects 2 2 1  3     8 

Total 4 4 2 5 4 3 1   23 
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For ITD Projects: 
 
15 new professional services agreements and work tasks were processed during this period 
totaling $4,895,263. 4 supplemental agreements totaling $720,992 were processed. 

 
District 1 

 

Project 

Reason 

Consultant 

Needed 

Description 
Selection 

Method 
Consultant Amount 

US 2, MOYIE 

RIVER GORGE 

BR, MOYIE 

SPRINGS 

Resources not 

Available 

Environmental 

Architectural 

history recording 

Services. 

Direct from 

Term 

Agreement 

Gorman 

Preservation 

Associates 

$8,090 

STATE, FY22 D1 

PLANNING & 

SCOPING 

Resources not 

Available 

Roadway 

Design 

Roadway Design 

Services. 

RFI from 

Term 

Agreement 

HMH, LLC 

Prev: $50,000  

This: $83,221 

Agreement Total to 

Date: $133,221 

 
 

District 2 
 

Project 

Reason 

Consultant 

Needed 

Description 
Selection 

Method 
Consultant Amount 

US 95, S 

WINCHESTER 

TO CHAINUP 

TURNOUT, 

LEWIS CO 

Resources not 

Available 

Materials / 

Geotechnical 

Materials/Geotechnical 

Services. 

Direct from 

Term 

Agreement 

Shannon & 

Wilson, Inc. 
$42,712 

US 95, MP 210 

SLIDE TO 

WHITEBIRD 

BR, IDAHO CO 

Resources not 

Available 

CE&I 

CE&I Services, 

Asphalt Paving 

Services. 

Direct from 

Term 

Agreement 

Murphy 

Pavement 

Technology 

$32,000 

 
 
District 3 

 

Project 

Reason 

Consultant 

Needed 

Description 
Selection 

Method 
Consultant Amount 

SH 78, 

BROWNS CR 

BR, 

OWYHEE 

CO 

Resources not 

Available 

Materials / 

Geotechnical 

Materials/Geotechnical 

Services. 

Direct from 

Term 

Agreement 

Terracon 

Consultants, 

Inc. 

$44,078 
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District 4 

 

Project 

Reason 

Consultant 

Needed 

Description 
Selection 

Method 
Consultant Amount 

I 84, BURLEY IC, 

MINIDOKA CO; I 84, 

HEYBURN IC, 

MINIDOKA CO 

Resources not 

Available 

Engineer of 

Record 

Services 

Engineer of 

Record 

services. 

Individual 

Project 

Solicitation 

HDR 

Engineering, 

Inc. 

$1,930,690  

Board Approved: 

$13,000,000 

On: 9/21/2023 

SH 75, BELLEVUE 

TO BROADWAY 

RUN, BLAINE CO 

Resources not 

Available 

Roadway 

Design 

Right-of-

Way 

Services. 

Individual 

Project 

Solicitation 

Keizer Land 

Services 

$1,174,456  

Board Approved: 

$2,000,000  

On: 3/23/2023 

SH 77, NIBBS CR TO 

RICE CR, CASSIA CO 

Resources not 

Available 

CE&I 

CE&I 

Services. 

Direct from 

Term 

Agreement 

Strata, Inc. $89,363 

I 84, SOUTH JEROME 

IC, JEROME CO 

Resources not 

Available 

Engineer of 

Record 

Services 

Engineer of 

Record 

Services. 

Individual 

Project 

Solicitation 

J-U-B 

Engineers, 

Inc. 

Prev: $2,891,111 

This: $150,262 

Agreement Total to 

Date: $3,041,373 

Board Approved: 

$3,400,000  

On: 11/21/2022 

I 84, BURLEY IC, 

MINIDOKA CO 

Resources not 

Available 

CE&I 

CE&I 

Services. 

Individual 

Project 

Solicitation 

Civil Science, 

Inc. 
$960,458 

 
 

District 5 
 

Project 

Reason 

Consultant 

Needed 

Description 
Selection 

Method 
Consultant Amount 

STATE, FY24 D5 

MONUMENT 

PRESERVATION 

Resources not 

Available 

Surveying 

On call 

Agreement - 

survey 

monument 

preservation 

RFI from 

Term 

Agreement 

Horrocks 

Engineers, 

Inc. 

$150,000 
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District 6 
 

Project 

Reason 

Consultant 

Needed 

Description 
Selection 

Method 
Consultant Amount 

US 93, PAHSIMEROI 

RV BR, CUSTER CO 

Resources not 

Available 

Environmental 

Environmental 

Services 

RFI from 

Term 

Agreement 

J-U-B 

Engineers, 

Inc. 

Prev: $406,917 

This: $92,113 

Agreement Total to 

Date: $499,030 

I 15, EXIT 113 

ROUNDABOUT, 

BONNEVILLE CO 

Resources not 

Available 

CE&I 

Training 

Services. 

Direct from 

Term 

Agreement 

Strata, Inc. $20,013  

US 26, 

INTERSECTION 

IMPROVEMENTS 

45TH & 55TH, IDAHO 

FALLS 

Resources not 

Available 

Surveying 

Archaeological 

& Historical 

Survey services. 

Direct from 

Term 

Agreement 

Horrocks 

Engineers, 

Inc. 

Prev: $57,141  

This: $40,128 

Agreement Total to 

Date: $97,269 

 
 

Headquarters 
 

Project 

Reason 

Consultant 

Needed 

Description 
Selection 

Method 
Consultant Amount 

STATE, FY23 

PROTECT 

PLANNING AND 

DEVELOPMENT 

Resources not 

Available 

Public 

Involvement 

PROTECT 

Formula Program 

- Public 

Involvement & 

Awareness. 

RFI from 

Term 

Agreement 

J-U-B 

Engineers, 

Inc. 

Prev: $170,906 

This: $77,679 

Agreement Total to 

Date: $248,585 
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Supplemental Agreements to Existing ITD Professional Service Agreements 

 

District Project Consultant Original Agreement 
Date/Description 

Supplemental 
Agreement 
Description 

Total Agreement 
Amount 

1 
I 90, SH 41 TO 
15TH STREET IC, 
KOOTENAI CO 

David Evans 
and 
Associates, 
Inc. 

10/18/2021, Roadway 
Design Services, 
Phase 1: Planning 
Study, Conceptual 
Design and 
Environmental 
Evaluation 

Phase 1 Services. 

Prev: $15,391,194 
This: $554,198 
Agreement Total to 
Date: $15,945,392 
Board Approved: 
$16,000,000  
On: 1/12/2023 

1 

US 95, 
MCARTHUR 
LAKE, 
BOUNDARY CO 

H.W. 
Lochner, 
Inc. 

1/30/2023, Engineer of 
Record Services EOR Services. 

Prev: $1,221,213  
This: $87,777  
Agreement Total to 
Date: $1,308,990 
Board Approved: 
$1,500,000  
On: 1/12/2023 

2 

STATE, FY23 D2 
SEALCOATS; SH 
64, NEZPERCE 
TO DRAKE RD, 
LEWIS CO 

J-U-B 
Engineers, 
Inc. 

4/5/2022, Provide 
CE&I Services. CE&I Services. 

Prev: $33,270 
This: $0 Agreement 
Total to Date: 
$33,270  

4 

I 84, SOUTH 
JEROME IC TO 
TWIN FALLS IC, 
JEROME CO 

WHPacific, 
Inc. d/b/a 
NV5 

2/27/2023, Engineer of 
Record Services 

Combining 
outreach services 
of the S Jerome 
Interchange with 
the I-84 Jerome to 
Twin project. 

Prev: $2,929,746 
This: $79,017 
Agreement Total to 
Date: $3,008,763 
Board Approved: 
$10,000,000  
On: 7/1/2021 
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For Local Public Agency Projects: 
 
8 new professional services agreements totaling $1,259,613 were processed during this 
period. 0 supplemental agreements totaling $0 were processed. 
 

Project Sponsor Description 
Selection 

Method 
Consultant Amount 

SMA-7607, S FISHER 

ST; E WALKER ST TO 

E ALICE ST, 

BLACKFOOT 

CITY OF 

BLACKFOOT 

CE&I 

Services. 

Individual 

Project 

Solicitation 

Civil Science, 

Inc. 

Prev: $375,287 

This: $24,846 

Agreement Total to 

Date: $400,133 

OFFSYS, 

CHERRYLANE BR, 

NEZ PERCE CO 

(CONSTRUCTION) 

NEZ PERCE 

COUNTY 

Claim 

Analysis 

Services. 

Direct from 

Term 

Agreement 

HDR 

Engineering, 

Inc. 

$67,459 

SMA-7505, SPOKANE 

ST RV BR, POST 

FALLS 

POST FALLS 

HIGHWAY 

DISTRICT 

Engineer of 

Record 

services. 

Direct from 

Term 

Agreement 

HDR 

Engineering, 

Inc. 

Prev: $450,713 

This: $35,100 

Agreement Total to 

Date: $485,813 

LOCAL, GARDEN ST 

PATHWAY, CASSIA 

PARK TO ALBION, 

BOISE 

CITY OF 

BOISE 

Roadway 

Design 

Services. 

Individual 

Project 

Solicitation 

J-U-B 

Engineers, 

Inc. 

$173,640 

OFFSYS, OLD SPIRAL 

HWY GUARDRAIL, 

PH 1, NEZ PERCE CO 

NEZ PERCE 

COUNTY 

Roadway 

design 

services. 

RFI from 

Term 

Agreement 

J-U-B 

Engineers, 

Inc. 

$153,100 

NHS-7341, CENTER 

ST RR BR UPASS, 

POCATELLO 

CITY OF 

POCATELLO 

Engineer of 

Record 

services. 

Direct from 

Term 

Agreement 

Jacobs 

Engineering 

Group, Inc. 

$39,793 

SMA-7505, SPOKANE 

ST RV BR, POST 

FALLS 

POST FALLS 

HIGHWAY 

DISTRICT 

CE&I 

Services. 

Individual 

Project 

Solicitation 

Keller 

Associates, 

Inc. 

$247,166 

NHS-7341, CENTER 

ST RR BR UPASS, 

POCATELLO 

CITY OF 

POCATELLO 

CE&I 

Services. 

Individual 

Project 

Solicitation 

Civil Science, 

Inc. 
$518,509 

 

Recommendations  (Action items require a resolution) 

For Information Only 
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Meeting Date February 21, 2024 
No Presentation:  Consent Item  Informational Calendar Item 
Presentation:  Informational     Action with Resolution Time Needed: 
Presenter's Name Presenter's Title 
Colleen Wonacott Program Control Manager, PMO 
Preparer's Name Preparer's Title 
Colleen Wonacott Program Control Manager, PMO 

Subject 
Monthly Reporting of Federal Formula Program Funding Through February 8, 2024. 
Key Number District Route Number 
N/A N/A N/A 

Background Information 
Idaho has received obligation authority through 3/1/24 via a continuing resolution passed on January 19, 
2024. 
Obligation authority through March 1st is $222.4 million.  This includes $35.2 million of Highway 
Infrastructure General Funds carried over from FY21 through FY23, and $45 million IIJA Bridge formula 
(General Fund) funds.  These General Funds are also included in the apportionments detailed below. 
The Infrastructure Investment and Jobs Act (IIJA) was signed on November 15, 2021.  Additional 
apportionments were allocated via the Appropriations Act.  Idaho received apportionments of $475.8 
million.  FY24 obligation authority through 3/1/24 is 46.7% of apportionments. 

Exhibit 1:  Formula Funding for FY2024 
IIJA FY2024 

Apportionments + COVID + Hwy Infra. 
Federal Aid Only $475,845 

Including Match $513,538 
Obligation Limits through 3/1/2024 
Federal Aid Only $222,407 

Including Match $240,025 

Notes: 1. All dollars in Thousands 
2. ‘Approved Program’ amounts from Feb. 2024 Highway

Funding Plan.
3. Apportionment and Obligation Authority amounts reflect

available funds via federal notices received through 2/8/24.
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Exhibit 2:   

Allotments of Available Formula Funding w/Match and Amount Remaining, 

 
 

Notes: 1.  All dollars in Thousands. 
2.  Allotments based on the Feb 2024 Highway Funding Plan. 
3.  Funding amounts include match and reflect total formula funding available. 
4.  Data reflects both obligation and de-obligation activity through Feb. 8th. 
 * These programs are provided 100% Obligation Authority.  Other programs are reduced accordingly. 

 
 
 
 
 
 
 
 

Recommendations  (Action items require a resolution) 
For Information 

 

Program 
Allotted Program 
Funding through 

3/1/24 
Program Funding 

Remaining as of 2/8/24 

All Other SHS Program $167,165 $115,599 
GARVEE Formula Debt Service* $26,468 $14,028 
State Planning and Research* $3,866 $1,217 
Metropolitan Planning* $1,006 $553 
Freight $1,231 $2,442 
Railroad Crossings $252 $213 
Recreational Trails  $192 $192 
STBG - Transportation Mgt. Area $1,472 $1,542 
/Transportation Alternatives (TMA)* $498 $498 
Carbon - TMA $322 $322 
STBG - Local Large Urban $1,179 $900 
Carbon - Large Urban $316 $316 
STBG - Local Small Urban $3,788 $3,788 
STBG – Local Rural $2,285 $1,071 
Transportation Alternatives (Urban/Rural)* $3,083 $1,640 
Local Bridge* $11,236 $9,270 
Off System Bridge* $6,750 $7,481 
Local Safety $1,286 $1,001 
NEVI (Electric Vehicles)* $20,453 $20,453 
Total $252,847 $182,524 
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Meeting Date February 21, 2024  

No Presentation:  Consent Item   Informational Calendar Item     

Presentation:  Informational      Action with Resolution  Time Needed: 10  
 

Presenter's Name Presenter's Title  

Justin Collins Controller  

Preparer's Name Preparer's Title  

Justin Collins Controller 

 

Subject 

State Fiscal Year 2024 Financial Statements  

Key Number District Route Number 

                  

 

Background Information 

July 01, 2023 thru December 31, 2023, Fiscal Year 2024 Financial Statements 
 
The financial operations of the Department as of December 31, 2023, six months through this fiscal year. 
 

• Revenues to the State Highway Account from all state sources as shown on the financial statements are 
ahead of forecast by 6.5% (this includes Misc. Revenues and Equipment Buy Back). Revenues in the 
Highway Distribution Account, Fuels/Registration Direct, and Ethanol are also ahead of forecast (5.4%).  

• State revenues to the State Aeronautics Fund are currently below of forecast by -5.4% or $-91.9K. The 
revenue for both the State Highway Account, and the State Aeronautics Fund will continue to be monitored 
closely. 

• Expenditures are within planned budgets YTD.  The differences after six months are timing between 
planned and actual expenditures plus encumbrances. Personnel costs have savings of $2.9M or 4% is due 
to vacancies and timing between a position becoming vacant and filled.  Management is working diligently 
to keep vacancies as low as possible. 

• Contract construction cash expenditures in the State Highway Account for July - December of this fiscal 
year are $382.9M.  Compared to the last three fiscal years through the first six months of the year: 

o FY23= $269.0M 
o FY22= $243.1M 
o FY21= $269.1M 

 
It is important to note that contract construction projects are funded from a total of five different funds.  The State 
Highway Account, Strategic Initiatives Program Fund, Transportation Expansion and Congestion Mitigation Fund 
(TECM), TECM Bond Proceeds and GARVEE Bond Proceeds.  The total construction expenditures for the first six 
months from these funding sources was $621.6M or $158.4M higher than the highest point of the previous three 
years. 

o FY23= $463.2M 
o FY22= $314.7M 
o FY21= $328.7M 

 
The balance of the long-term investments as of the end of December is $180.9M.  These funds are obligated 
against both construction projects and encumbrances. The long-term investments plus the cash balance ($107.6M) 
totals $288.5M.  
  
Expenditures in the Strategic Initiatives Program Fund (GF Surplus), for the first six months, are $83.2M. This is the 
fund where the Governor’s “Leading Idaho” transfer of $181.7M completed in July was deposited. There are no 
additional receipts other than interest earned to date of $1.0M based on the cash balance. 
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Deposits into the Transportation Expansion and Congestion Mitigation Fund of $59.3M is the first six months of the 
sales tax of 4.5%. Initial receipts into this fund for FY24 of $37.3M is committed to debt service on the TECM 
Bonds. Expenditures in this fund for construction expenses on projects were $14.7M. 
 
As part of the CARES Act in 2020, ITD received a federal grant from the Federal Transit Administration of $27.3M. 
The first three years of expenditures for this was $14.3M. The expenses during the first six of FY24 was $2.6M, for 
a total expenditure of $16.9M since the beginning of the grant.     
 
Expenditures from the two active bond programs were $123.0M for the TECM Capital Projects fund and $21.8M for 
the GARVEE Capital Projects fund. Both programs are very active and advancing as planned. 

 

Recommendations  (Action items require a resolution) 

For Information. 
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Expenditures by Type
FY23 Actual

YTD
FY24 Actual

YTD
FY24 Budget

YTD
FY24 to

FY23 Actual
FY 24 to
Budget

Personnel 68,413 69,257 72,139 1.2% -4.0%
Operating 52,819 55,344 65,791 4.8% -15.9%
Capital Outlay 27,435 54,802 74,897 99.8% -26.8%
Sub-Grantee 10,728 17,812 14,706 66.0% 21.1%

Totals Operations Expenses: 159,395 197,215 227,535 23.7% -13.3%

Funds Received

FY23 Actual
YTD

FY24 Actual
YTD

FY24
Forecast

YTD
FY24 to

FY23 Actual
FY 24 to
Forecast

State Highway Account
  Federal Reimbursements 205,310 310,844 205,969 51.4% 50.9%
  State (Inc. H.D.A.) 192,821 206,261 193,689 7.0% 6.5%
  Local 1,875 6,237 3,733 232.6% 67.1%

Total State Highway Account: 400,007 523,342 403,391 30.8% 29.7%

State Aeronautics Fund
  Federal Reimbursements 54 114 172 110.2% -33.7%
  State 2,382 2,315 1,971 -2.8% 17.4%

Total State Aeronautics Fund: 2,436 2,429 2,143 -0.3% 13.3%

Total Fund Received: 402,443 525,771 405,534 30.6% 29.6%

User ID: mmcbride
Report ID: AD-FN-GL-010 
Run Date: 18 Jan 2024
% of Time
Remaining: 50

Fiscal Year: 2024

Disbursements (includes Encumbrances)
FY23 Actual

YTD
FY24 Actual

YTD
FY24 Budget

YTD
FY24 to

FY23 Actual
FY 24 to
Budget

  Construction Payouts 270,643 384,772 257,523 42.2% 49.4%
0 0 0 42.2% 0

Operations Expenses
  Highways 111,342 130,679 152,701 17.4% -14.4%
  DMV 18,049 15,934 20,949 -11.7% -23.9%
  Administration 16,841 15,994 17,629 -5.0% -9.3%
  Facilities 7,030 30,155 32,208 328.9% -6.4%
  Aeronautics 6,132 4,454 4,047 -27.4% 10.0%
Total Operations Expenses: 159,395 197,215 227,535 23.7% -13.3%

Transfers
  Debt Service 12,653 11,527 11,482 -8.9% 0.4%
Total Transfers: 12,653 11,527 11,482 -8.9% 0.4%

Total Disbursements: 442,691 593,514 496,540 34.1% 19.5%

Idaho Transportation Department
SUMMARY OF RECEIPTS AND DISBURSEMENTS

STATE HIGHWAY ACCOUNT AND STATE AERONAUTICS FUND
BUDGET TO ACTUAL

FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDING 12/31/2023
(all amounts in '000)

Contract Construction 270,643 384,772 257,523 42.2% 49.4%
Totals (excluding Transfers): 430,038 581,987 485,057 35.3% 20.0%
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Date Prepared:  1/18/2024

Includes Equipment Buy Back Program Misc. Revenue (RTA $107,106) and Transfers - In

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

FY22 Actual Revenue 29.335 61.151 97.126 124.843 156.087 188.317 222.664 249.988 278.673 307.797 345.339 373.643

FY23 Actual Revenue 29.119 52.218 92.439 125.473 156.752 192.821 224.482 253.687 288.224 312.870 340.304 383.254

FY24 Current 33.121 55.489 99.979 136.010 168.351 206.261

FY24 Forecast 31.400 62.370 94.280 127.149 160.717 193.689 227.574 258.302 287.082 316.040 354.131 384.852
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State Highway Fund 0260
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September - For Period Ending  9/30/2013December - For Period Ending 12/31/2023

39



Date Prepared:  1/18/2024

Current =  Actual Payments and Encumbrances

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

FY22 Actual Expenditures 75.916 154.865 219.859 286.037 343.275 386.479 427.652 460.866 501.191 541.203 584.948 643.081

FY23 Actual Expenditures 69.026 145.039 226.813 308.949 362.081 423.906 469.162 513.431 555.148 601.080 665.397 723.804

FY24 Current 130.751 227.956 323.812 417.511 490.195 577.534

FY24 Forecast 107.134 202.954 281.754 353.961 408.910 481.191 530.945 574.744 630.052 673.424 722.085 999.685
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Date Prepared:  1/18/2024

Includes Misc. Revenue and Transfers - In Misc. Revenue (RTA $0) and Transfers - In

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

FY22 Actual Revenue 0.356 0.820 1.207 1.414 1.956 2.277 2.451 2.623 2.965 9.507 9.877 10.038

FY23 Actual Revenue 0.409 0.907 1.209 1.567 1.930 2.382 2.787 2.967 3.306 3.474 38.795 39.285

FY24 Current 0.371 0.940 1.279 1.615 1.959 2.315

FY24 Forecast 0.282 0.663 1.046 1.360 1.687 1.971 2.318 2.550 2.818 3.041 3.276 3.502
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Date Prepared:  1/18/2024

Current = Actual Payments and Encumbrances

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

FY22 Actual Expenditures 0.198 0.461 0.932 1.163 1.438 1.633 1.810 1.990 2.129 2.353 2.532 2.679

FY23 Actual Expenditures 0.712 1.368 3.301 3.509 5.586 6.132 7.107 7.669 7.953 8.639 9.514 10.121

FY24 Current 0.483 1.310 2.117 2.606 3.268 4.454

FY24 Forecast 0.622 1.101 2.713 3.080 3.462 3.866 4.258 4.639 5.049 5.359 5.724 42.543
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State Aeronautics Fund State Highway Fund Transportation Expansion and
Congestion Mitigation Fund

0221 0260 0269
Nov-23 Dec-23 Nov-23 Dec-23 Nov-23 Dec-23

ASSETS
Total Cash on Hand (Change Fund) 0 0 5,195 4,895 0 0

Cash in Bank (Daily Operations) 41,669,620 40,710,582 112,472,977 107,602,184 194,640,218 205,082,252
Investments (Long Term: STO - Diversified Bond Fund) 1,960,930 1,966,066 180,414,518 180,889,697 0 0
            Total Cash & Investments 43,630,550 42,676,648 292,892,690 288,496,776 194,640,218 205,082,252

Total Receivables - Other 0 0 1,030,444 1,033,561 0 0
                      - Due From Locals (Project Overruns) 5,988 42,720 675,848 798,079 0 0
                      - Inter Agency 66,024 86,506 48,164 58,924 0 0
            Total Receivables 72,012 129,226 1,754,456 1,890,564 0 0

Inven Inventory on Hand 0 0 28,182,048 27,803,125 0 0
            Inventory on Hand 0 0 28,182,048 27,803,125 0 0

            Total Assets: 43,702,561 42,805,873 322,829,194 318,190,465 194,640,218 205,082,252

LIABILITIES
Liabil Vouchers Payable 0 0 (1,668) 85,594 0 0

Sales Tax Payable 0 0 13,538 8,140 0 0
Deferred Revenue (Local Projects Match) 0 0 33,247,280 32,344,757 0 0
Accounts Receivable Overpayment 0 0 16,019 16,019 0 0
Contractor Retained % (In Lieu Of Performance Bond) 0 0 179,595 191,627 0 0
            Liabilities 0 0 33,454,763 32,646,137 0 0

            Total Liabilities: 0 0 33,454,763 32,646,137 0 0

Idaho Transportation Department
OPERATING FUND BALANCE SHEET
FOR THE PERIOD ENDED 12/31/2023

UserID: mmcbride
Report ID: AD-FN-GL-002 
Run Date: 18 Jan 2024

Fiscal Year: 2024

Fund 0221 Fund 0260 Fund 0269
FUND BALANCE

Reserve for Encumbrance 673,419 570,072 75,386,131 71,190,451 0 0
43,702,561 42,805,873 356,283,957 350,836,602 194,640,218 205,082,252

Fund Balance 43,029,142 42,235,801 213,988,299 214,353,877 194,640,218 205,082,252
            Total Fund Balance: 43,702,561 42,805,873 289,374,430 285,544,328 194,640,218 205,082,252

            Total Liabilities and Fund Balance 43,702,561 42,805,873 322,829,194 318,190,465 194,640,218 205,082,25243



Strategic Initiatives
Fund      (State Share)

Strategic Initiatives
Fund      (Local Share)

Strategic Initiatives
Fund      (Grant Share)

Total Strategic
Initiatives Fund

B 0270.02 0270.05 0270.06 0270
Nov-23 Dec-23 Nov-23 Dec-23 Nov-23 Dec-23 Nov-23 Dec-23

ASSETS
Cash on Hand (Change Fund) 0 0 0 0 0 0 0 0
Cash in Bank (Daily Operations) 256,292,234 240,995,241 268,394,314 268,394,314 100,066,180 100,066,180 624,752,728 609,455,735
Investments (Long Term: STO - Diversified Bond Fund) 0 0 0 0 0 0 0 0
            Total Cash & Investments 256,292,234 240,995,241 268,394,314 268,394,314 100,066,180 100,066,180 624,752,728 609,455,735
Receivables - Other 0 0 0 0 0 0 0 0
                      - Due From Locals (Project Overruns) 0 0 0 0 0 0 0 0
                      - Inter Agency 0 0 0 0 0 0 0 0
            Total Receivables 0 0 0 0 0 0 0 0
Inventory on Hand 0 0 0 0 0 0 0 0
            Inventory on Hand 0 0 0 0 0 0 0 0

            Total Assets: 256,292,234 240,995,241 268,394,314 268,394,314 100,066,180 100,066,180 624,752,728 609,455,735

LIABILITIES
Vouchers Payable 0 0 0 0 0 0 0 0
Sales Tax Payable 0 0 0 0 0 0 0 0
Deferred Revenue (Local Projects Match) 0 0 0 0 0 0 0 0
Accounts Receivable Overpayment 0 0 0 0 0 0 0 0
Contractor Retained % (In Lieu Of Performance Bond) 0 0 0 0 0 0 0 0
            Liabilities 0 0 0 0 0 0 0 0

            Total Liabilities: 0 0 0 0 0 0 0 0

Idaho Transportation Department
OPERATING FUND BALANCE SHEET
FOR THE PERIOD ENDED 12/31/2023

UserID: mmcbride
Report ID: AD-FN-GL-002 
Run Date: 18 Jan 2024

Fiscal Year: 2024

FUND BALANCE
Reserve for Encumbrance 0 0 0 0 0 0 0 0

256,292,234 240,995,241 268,394,314.3 268,394,314.3 100,066,179.75 100,066,179.75 624,752,728 609,455,735
Fund Balance 256,292,234 240,995,241 268,394,314 268,394,314 524,686,548 509,389,555 0 0Fund Balance 0 0 0 0 0 0 (472,464) (123,708)Fund Balance 256,292,234 240,995,241 268,394,314 268,394,314 100,066,180 100,066,180 624,752,728 609,455,735

            Total Fund Balance: 256,292,234 240,995,241 268,394,314 268,394,314 100,066,180 100,066,180 624,752,728 609,455,735

            Total Liabilities and Fund Balance 256,292,234 240,995,241 268,394,314 268,394,314 100,066,180 100,066,180 624,752,728 609,455,735
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CARES Act
Covid-19

B 0345
Nov-23 Dec-23

ASSETS
Cash on Hand (Change Fund) 0 0
Cash in Bank (Daily Operations) (472,464) (123,708)
Investments (Long Term: STO - Diversified Bond Fund) 0 0
            Total Cash & Investments (472,464) (123,708)
Receivables - Other 0 0
                      - Due From Locals (Project Overruns) 0 0
                      - Inter Agency 0 0
            Total Receivables 0 0
Inventory on Hand 0 0
            Inventory on Hand 0 0

            Total Assets: (472,464) (123,708)

LIABILITIES
Vouchers Payable 0 0
Sales Tax Payable 0 0
Deferred Revenue (Local Projects Match) 0 0
Accounts Receivable Overpayment 0 0
Contractor Retained % (In Lieu Of Performance Bond) 0 0
            Liabilities 0 0

            Total Liabilities: 0 0

Idaho Transportation Department
OPERATING FUND BALANCE SHEET
FOR THE PERIOD ENDED 12/31/2023

UserID: mmcbride
Report ID: AD-FN-GL-002 
Run Date: 18 Jan 2024

Fiscal Year: 2024

FUND BALANCE
Reserve for Encumbrance 0 0

-472,464 (123,708)
Fund Balance (472,464) (123,708)Fund Balance (472,464) (123,708)

            Total Fund Balance: (472,464) (123,708)

            Total Liabilities and Fund Balance (472,464) (123,708)
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User ID: mmcbride
Report ID: AD-FN-GL-003 
Run Date: 18 Jan 2024
% of Time
Remaining: 50.0

Fiscal Year: 2024

Fund: 0260 State Highway Fund

Fiscal Year:                 2024

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2024 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
REVENUES

Federal Sources
FHWA - Highway 196,195,100 285,112,157 57,895,870 0 88,917,057 45.32 % 453,716,900 168,604,743 37.16 %
FHWA - COVID Relief 0 11,485,212 1,061,480 0 11,485,212 0.00 % 0 (11,485,212) 0.00 %
FHWA - Indirect Cost 0 (3,728) 10,717 0 (3,728) 0.00 % 0 3,728 0.00 %
Federal Transit Authority 5,600,000 10,138,627 1,275,288 0 4,538,627 81.05 % 19,208,500 9,069,873 47.22 %
NHTSA - Highway Safety 2,550,000 3,693,648 565,444 0 1,143,648 44.85 % 6,430,400 2,736,752 42.56 %
Other Federal Aid 1,623,800 418,173 295 0 (1,205,627) -74.25% 6,102,600 5,684,427 93.15 %

Total Federal Sources: 205,968,900 310,844,089 60,809,094 0 104,875,189 50.92 % 485,458,400 174,614,311 35.97 %
State Sources

Equipment Buy Back 2,590,600 2,590,525 1,039,162 0 (75) 0.00% 12,406,000 9,815,475 79.12 %
Miscellaneous Revenues 18,153,323 21,327,740 4,158,873 0 3,174,417 17.49 % 36,309,606 14,981,866 41.26 %

Total State Sources: 20,743,923 23,918,265 5,198,035 0 3,174,342 15.30 % 48,715,606 24,797,341 50.90 %
Local Sources

Match For Local Projects 3,733,474 6,229,784 963,401 0 2,496,310 66.86 % 8,276,000 2,046,217 24.72 %
Other Local Sources 0 7,500 0 0 7,500 0.00 % 0 (7,500) 0.00 %

Total Local Sources: 3,733,474 6,237,284 963,401 0 2,503,810 67.06 % 8,276,000 2,038,717 24.63 %
TOTAL REVENUES: 230,446,297 340,999,637 66,970,530 0 110,553,341 47.97 % 542,450,006 201,450,369 37.14 %
TRANSFERS-IN

Highway Distribution Account 123,068,900 130,842,985 24,299,869 0 7,774,085 6.32 % 243,302,000 112,459,015 46.22 %
Fuel/Registration Direct 39,397,161 40,360,056 6,593,490 0 962,895 2.44 % 73,634,700 33,274,644 45.19 %
Ethanol Fuels Tax 10,478,600 11,139,194 1,818,296 0 660,594 6.30 % 19,200,000 8,060,806 41.98 %

TOTAL TRANSFERS-IN: 172,944,661 182,342,236 32,711,656 0 9,397,574 5.43 % 336,136,700 153,794,465 45.75 %
TOTAL REV AND
TRANSFERS-IN:

403,390,958 523,341,873 99,682,186 0 119,950,915 29.74 % 878,586,706 355,244,834 40.43 %

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 12/31/2023

46



User ID: mmcbride
Report ID: AD-FN-GL-003 
Run Date: 18 Jan 2024
% of Time
Remaining: 50.0

Fiscal Year: 2024

Fund: 0260 State Highway Fund

Fiscal Year:                 2024

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2024 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
EXPENDITURES

Operations Expense
Permanent Staff Salaries 48,963,559 46,419,560 7,155,882 0 2,543,998 5.20 % 102,103,533 55,683,972 54.54 %
Board, Hourly, OT, Shift Diff 497,096 594,869 174,455 0 (97,773) -19.67% 3,974,385 3,379,516 85.03 %
Fringe Benefits 21,991,355 21,548,664 3,580,168 0 442,691 2.01 % 44,055,182 22,506,518 51.09 %
Travel Expense 1,374,291 1,080,848 109,227 0 293,443 21.35 % 2,865,924 1,785,076 62.29 %
Operating Expense 63,755,832 40,954,101 9,920,536 12,700,160 10,101,570 15.84 % 120,914,395 67,260,134 55.63 %
Capital Equipment Expense 42,688,071 4,000,958 3,294,526 20,701,597 17,985,516 42.13 % 55,303,606 30,601,051 55.33 %
Capital Facilities Expense 31,991,844 15,507,329 2,554,151 14,456,278 2,028,237 6.34 % 44,188,093 14,224,487 32.19 %
Trustee & Benefit Payments 12,406,182 14,306,954 998,828 490,356 (2,391,128) -19.27% 26,725,600 11,928,290 44.63 %

Total Operations Expense: 223,668,230 144,413,284 27,787,772 48,348,391 30,906,554 13.82 % 400,130,719 207,369,044 51.83 %
Contract Construction

Operating Expense 3,466,755 3,591,802 869,150 1,625,758 (1,750,805) -50.50% 10,600,000 5,382,440 50.78 %
Capital Projects 253,488,689 378,941,161 62,308,136 219,578 (125,672,050) -49.58% 586,853,979 207,693,240 35.39 %
Trustee & Benefit Payments 567,112 393,915 68,630 0 173,197 30.54 % 2,100,000 1,706,085 81.24 %

Total Contract Construction: 257,522,556 382,926,877 63,245,917 1,845,336 (127,249,658) -49.41% 599,553,979 214,781,765 35.82 %
TOTAL EXPENDITURES: 481,190,786 527,340,161 91,033,689 50,193,728 (96,343,104) -20.02% 999,684,698 422,150,809 42.23 %
TRANSFERS OUT

Operating 11,482,431 11,526,794 11,526,794 0 (44,363) -0.39% 58,423,782 46,896,988 80.27 %
TOTAL TRANSFERS OUT: 11,482,431 11,526,794 11,526,794 0 (44,363) -0.39% 58,423,782 46,896,988 80.27 %
TOTAL EXPD AND
TRANSFERS OUT:

492,673,217 538,866,955 102,560,483 50,193,728 (96,387,467) -19.56% 1,058,108,480 469,047,797 44.33 %

Net for Fiscal Year 2024: (89,282,258) (15,525,082) (2,878,297) 23,563,448 (179,521,773) (113,802,963)

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 12/31/2023
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Fiscal Year: 2024

Fund: 0260 State Highway Fund

Fiscal Year:                 2024

Year to
Date

Allotment

Year to
Date

Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2024 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
Contract Construction
Operating Expenditures

COperating Expenditures Dedicated 355,344 1,128,541 292,680 798,431 (1,571,628) -442.28% 2,500,000 573,028 22.92 %
Operating Expenditures Federal 3,082,653 2,463,068 576,307 827,327 (207,742) -6.74% 8,000,000 4,709,605 58.87 %
Operating Expenditures Local 28,758 193 164 0 28,565 99.33 % 100,000 99,807 99.81 %

Total Operating Expenditures 3,466,755 3,591,802 869,150 1,625,758 (1,750,805) -50.50% 10,600,000 5,382,440 50.78 %
Capital Outlay
Capital Outlay Dedicated 81,145,354 93,834,016 16,907,258 217,918 (12,906,581) -15.91% 190,950,279 96,898,344 50.75 %
Capital Outlay Federal 169,829,137 260,052,442 43,354,066 1,660 (90,224,965) -53.13% 388,907,500 128,853,398 33.13 %
Capital Outlay FICR 0 6,904,709 76,271 0 (6,904,709) 0.00 % 0 (6,904,709) 0.00 %
Capital Outlay Local 2,514,198 6,664,781 909,061 0 (4,150,583) -165.09% 6,996,200 331,419 4.74 %
Capital Outlay COVID Relief 0 11,485,212 1,061,480 0 (11,485,212) 0.00 % 0 (11,485,212) 0.00 %

Total Capital Outlay 253,488,689 378,941,161 62,308,136 219,578 (125,672,050) -49.58% 586,853,979 207,693,240 35.39 %
Trustee & Benefit Payments
Trustee & Benefit Payments Dedicated 103,533 0 0 0 103,533 100.00 % 500,000 500,000 100.00 %
Trustee & Benefit Payments Federal 451,428 393,915 68,630 0 57,513 12.74 % 1,500,000 1,106,085 73.74 %
Trustee & Benefit Payments Local 12,151 0 0 0 12,151 100.00 % 100,000 100,000 100.00 %

Total Trustee & Benefit Payments 567,112 393,915 68,630 0 173,197 30.54 % 2,100,000 1,706,085 81.24 %
Total Contract Construction: 257,522,556 382,926,877 63,245,917 1,845,336 (127,249,657) -49.41% 599,553,979 214,781,765 35.82 %

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 12/31/2023

48



User ID: mmcbride
Report ID: AD-FN-GL-003 
Run Date: 18 Jan 2024
% of Time
Remaining: 50.0

Fiscal Year: 2024

Fund: 0269 Transportation Expansion and Congestion Mitigation Fund

Fiscal Year:                 2024
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Budget Fiscal Year:    2024 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
REVENUES

Miscellaneous Revenues 1,750,002 1,154,216 0 0 (595,786) -34.04% 3,500,000 2,345,784 67.02 %
TOTAL REVENUES: 1,750,002 1,154,216 0 0 (595,786) -34.04% 3,500,000 2,345,784 67.02 %
TRANSFERS-IN

Sales Tax 60,737,620 59,433,242 9,087,025 0 (1,304,378) -2.15% 80,000,000 20,566,758 25.71 %
TOTAL TRANSFERS-IN: 60,737,620 59,433,242 9,087,025 0 (1,304,378) -2.15% 80,000,000 20,566,758 25.71 %
TOTAL REV AND
TRANSFERS-IN: 62,487,622 60,587,458 9,087,025 0 (1,900,164) -3.04% 83,500,000 22,912,542 27.44 %

 
EXPENDITURES

Contract Construction - Capital
Projects 95,508,408 14,709,979 (1,355,009) 0 80,798,429 84.60 % 252,216,821 237,506,842 94.17 %

TOTAL EXPENDITURES: 95,508,408 14,709,979 (1,355,009) 0 80,798,429 84.60 % 252,216,821 237,506,842 94.17 %
TRANSFERS OUT

Operating 0 37,346,048 0 0 (37,346,048) 0.00 % 0 (37,346,048) 0.00 %
TOTAL TRANSFERS OUT: 0 37,346,048 0 0 (37,346,048) 0.00 % 0 (37,346,048) 0.00 %
TOTAL EXPD AND
TRANSFERS OUT: 95,508,408 52,056,027 (1,355,009) 0 43,452,381 45.50 % 252,216,821 200,160,794 79.36 %

Net for Fiscal Year 2024: (33,020,786) 8,531,431 10,442,034 41,552,217 (168,716,821) (177,248,252)

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 12/31/2023
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Fiscal Year: 2024

Fund: 0270 Strategic Initiatives Program Fund (State 60%)

Fiscal Year:                 2024

Year to
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Allotment

Year to
Date Actual
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Month
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Year to Date
Encumbrance
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Favorable /
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Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2024 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
REVENUES

State Sources - Miscellaneous
Revenues 1,800,000 964,125 0 0 (835,875) -46.44% 3,600,000 2,635,875 73.22 %

TOTAL REVENUES: 1,800,000 964,125 0 0 (835,875) -46.44% 3,600,000 2,635,875 73.22 %
TRANSFERS-IN

Statutory 181,680,000 181,680,000 0 0 0 0.00 % 181,680,000 0 0.00 %
TOTAL TRANSFERS-IN: 181,680,000 181,680,000 0 0 0 0.00 % 181,680,000 0 0.00 %
TOTAL REV AND
TRANSFERS-IN: 183,480,000 182,644,125 0 0 (835,875) -0.46% 185,280,000 2,635,875 1.42 %

 
EXPENDITURES

Contract Construction - Capital
Projects 91,210,998 83,155,133 15,296,993 0 8,055,865 8.83 % 182,422,000 99,266,867 54.42 %

TOTAL EXPENDITURES: 91,210,998 83,155,133 15,296,993 0 8,055,865 8.83 % 182,422,000 99,266,867 54.42 %
TOTAL EXPD AND
TRANSFERS OUT: 91,210,998 83,155,133 15,296,993 0 8,055,865 8.83 % 182,422,000 99,266,867 54.42 %

Net for Fiscal Year 2024: 92,269,002 99,488,993 (15,296,993) 7,219,990 2,858,000 (96,630,992)

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 12/31/2023
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Fiscal Year: 2024

Fund: 0270 Strategic Initiatives Program Fund (LHTAC-Local 40%)

Fiscal Year:                 2024

Year to
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Allotment

Year to
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Current
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Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2024 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
REVENUES

State Sources - Miscellaneous
Revenues 1,200,000 2,154,151 0 0 954,151 79.51 % 2,400,000 245,849 10.24 %

TOTAL REVENUES: 1,200,000 2,154,151 0 0 954,151 79.51 % 2,400,000 245,849 10.24 %
TOTAL REV AND
TRANSFERS-IN: 1,200,000 2,154,151 0 0 954,151 79.51 % 2,400,000 245,849 10.24 %

 
EXPENDITURES

Contract Construction -
Trustee & Benefit Payments 0 64,500,000 0 0 (64,500,000) 0.00 % 0 (64,500,000) 0.00 %

TOTAL EXPENDITURES: 0 64,500,000 0 0 (64,500,000) 0.00 % 0 (64,500,000) 0.00 %
TRANSFERS OUT

Contract Construction -
Statutory 0 36,000,000 0 0 (36,000,000) 0.00 % 0 (36,000,000) 0.00 %

TOTAL TRANSFERS OUT: 0 36,000,000 0 0 (36,000,000) 0.00 % 0 (36,000,000) 0.00 %
TOTAL EXPD AND
TRANSFERS OUT: 0 100,500,000 0 0 (100,500,000) 0.00 % 0 (100,500,000) 0.00 %

Net for Fiscal Year 2024: 1,200,000 (98,345,849) 0 (99,545,849) 2,400,000 100,745,849

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 12/31/2023
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Fiscal Year: 2024

Fund: 0270 Strategic Initiatives Grant Program

Fiscal Year:                 2024

Year to
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Year to Date
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Favorable /
Unfavorable

Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2024 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
REVENUES

State Sources - Miscellaneous
Revenues 0 66,180 0 0 66,180 0.00 % 0 (66,180) 0.00 %

TOTAL REVENUES: 0 66,180 0 0 66,180 0.00 % 0 (66,180) 0.00 %
TRANSFERS-IN

Statutory 0 136,000,000 0 0 136,000,000 0.00 % 0 (136,000,000) 0.00 %
TOTAL TRANSFERS-IN: 0 136,000,000 0 0 136,000,000 0.00 % 0 (136,000,000) 0.00 %
TOTAL REV AND
TRANSFERS-IN: 0 136,066,180 0 0 136,066,180 0.00 % 0 (136,066,180) 0.00 %

 
EXPENDITURES

Contract Construction -
Trustee & Benefit Payments 67,999,998 36,000,000 0 0 31,999,998 47.06 % 136,000,000 100,000,000 73.53 %

TOTAL EXPENDITURES: 67,999,998 36,000,000 0 0 31,999,998 47.06 % 136,000,000 100,000,000 73.53 %
TOTAL EXPD AND
TRANSFERS OUT: 67,999,998 36,000,000 0 0 31,999,998 47.06 % 136,000,000 100,000,000 73.53 %

Net for Fiscal Year 2024: (67,999,998) 100,066,180 0 168,066,178 (136,000,000) (236,066,180)

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 12/31/2023
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Fiscal Year: 2024

Fund: 0345 CARES Act Covid-19

Fiscal Year:                 2024

Year to
Date

Allotment
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Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
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Budget Fiscal Year:    2024 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
REVENUES

Federal Sources - Federal
Transit Authority 90,000 2,549,086 453,230 0 2,459,086 2732.32 % 7,857,300 5,308,214 67.56 %

TOTAL REVENUES: 90,000 2,549,086 453,230 0 2,459,086 2732.32 % 7,857,300 5,308,214 67.56 %
TOTAL REV AND
TRANSFERS-IN: 90,000 2,549,086 453,230 0 2,459,086 2732.32 % 7,857,300 5,308,214 67.56 %

 
EXPENDITURES

Trustee & Benefit Payments 3,928,638 2,592,418 104,474 0 1,336,220 34.01 % 7,857,300 5,264,882 67.01 %
TOTAL EXPENDITURES: 3,928,638 2,592,418 104,474 0 1,336,220 34.01 % 7,857,300 5,264,882 67.01 %
TOTAL EXPD AND
TRANSFERS OUT: 3,928,638 2,592,418 104,474 0 1,336,220 34.01 % 7,857,300 5,264,882 67.01 %

Net for Fiscal Year 2024: (3,838,638) (43,332) 348,756 3,795,306 0 43,332

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 12/31/2023
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Fiscal Year: 2024

Fund: 0372 TECM Debt Service Fund

Fiscal Year:                 2024

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable
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Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2024 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
REVENUES

State Sources - Miscellaneous
Revenues 0 10,868 0 0 10,868 0.00 % 0 (10,868) 0.00 %

TOTAL REVENUES: 0 10,868 0 0 10,868 0.00 % 0 (10,868) 0.00 %
TRANSFERS-IN

Operating 0 37,346,048 0 0 37,346,048 0.00 % 0 (37,346,048) 0.00 %
TOTAL TRANSFERS-IN: 0 37,346,048 0 0 37,346,048 0.00 % 0 (37,346,048) 0.00 %
TOTAL REV AND
TRANSFERS-IN: 0 37,356,917 0 0 37,356,916 0.00 % 0 (37,356,916) 0.00 %

 
EXPENDITURES

Bond Principal / Interest 0 12,479,936 3,119,984 0 (12,479,936) 0.00 % 0 (12,479,936) 0.00 %
TOTAL EXPENDITURES: 0 12,479,936 3,119,984 0 (12,479,936) 0.00 % 0 (12,479,936) 0.00 %
TOTAL EXPD AND
TRANSFERS OUT: 0 12,479,936 3,119,984 0 (12,479,936) 0.00 % 0 (12,479,936) 0.00 %

Net for Fiscal Year 2024: 0 24,876,980 (3,119,984) 24,876,980 0 (24,876,980)

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 12/31/2023
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Fiscal Year: 2024

Fund: 0373 TECM Capital Project Fund

Fiscal Year:                 2024

Year to
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Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2024 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
REVENUES

State Sources - Miscellaneous
Revenues 0 122,990,976 26,360,598 0 122,990,976 0.00 % 0 (122,990,976) 0.00 %

TOTAL REVENUES: 0 122,990,976 26,360,598 0 122,990,976 0.00 % 0 (122,990,976) 0.00 %
TOTAL REV AND
TRANSFERS-IN: 0 122,990,976 26,360,598 0 122,990,976 0.00 % 0 (122,990,976) 0.00 %

 
EXPENDITURES

Capital Projects 0 123,009,661 26,361,093 0 (123,009,661) 0.00 % 0 (123,009,661) 0.00 %
TOTAL EXPENDITURES: 0 123,009,661 26,361,093 0 (123,009,661) 0.00 % 0 (123,009,661) 0.00 %
TOTAL EXPD AND
TRANSFERS OUT: 0 123,009,661 26,361,093 0 (123,009,661) 0.00 % 0 (123,009,661) 0.00 %

Net for Fiscal Year 2024: 0 (18,685) (495) (18,685) 0 18,685

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 12/31/2023
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Fiscal Year: 2024

Fund: 0374 GARVEE Capital Project Fund

Fiscal Year:                 2024

Year to
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Year to Date
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Variance
Favorable /
Unfavorable
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Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2024 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
REVENUES

State Sources - Miscellaneous
Revenues 0 21,783,585 10,449,886 0 21,783,585 0.00 % 0 (21,783,585) 0.00 %

TOTAL REVENUES: 0 21,783,585 10,449,886 0 21,783,585 0.00 % 0 (21,783,585) 0.00 %
TOTAL REV AND
TRANSFERS-IN: 0 21,783,585 10,449,886 0 21,783,585 0.00 % 0 (21,783,585) 0.00 %

 
EXPENDITURES

Capital Projects 0 21,784,157 10,449,924 0 (21,784,157) 0.00 % 0 (21,784,157) 0.00 %
TOTAL EXPENDITURES: 0 21,784,157 10,449,924 0 (21,784,157) 0.00 % 0 (21,784,157) 0.00 %
TOTAL EXPD AND
TRANSFERS OUT: 0 21,784,157 10,449,924 0 (21,784,157) 0.00 % 0 (21,784,157) 0.00 %

Net for Fiscal Year 2024: 0 (571) (37) (572) 0 572

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 12/31/2023
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Fiscal Year: 2024

Fund: 0375 GARVEE Debt Service Fund

Fiscal Year:                 2024

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2024 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
REVENUES

State Sources - Miscellaneous
Revenues 0 48,889 0 0 48,889 0.00 % 0 (48,889) 0.00 %

TOTAL REVENUES: 0 48,889 0 0 48,889 0.00 % 0 (48,889) 0.00 %
TRANSFERS-IN

Operating 0 16,226,794 11,526,794 0 16,226,794 0.00 % 0 (16,226,794) 0.00 %
TOTAL TRANSFERS-IN: 0 16,226,794 11,526,794 0 16,226,794 0.00 % 0 (16,226,794) 0.00 %
TOTAL REV AND
TRANSFERS-IN: 0 16,275,683 11,526,794 0 16,275,683 0.00 % 0 (16,275,683) 0.00 %

 
EXPENDITURES

Bond Principal / Interest 0 2,035,881 407,176 0 (2,035,881) 0.00 % 0 (2,035,881) 0.00 %
TOTAL EXPENDITURES: 0 2,035,881 407,176 0 (2,035,881) 0.00 % 0 (2,035,881) 0.00 %
TOTAL EXPD AND
TRANSFERS OUT: 0 2,035,881 407,176 0 (2,035,881) 0.00 % 0 (2,035,881) 0.00 %

Net for Fiscal Year 2024: 0 14,239,802 11,119,618 14,239,802 0 (14,239,802)

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 12/31/2023
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User ID: mmcbride
Report ID: AD-FN-GL-003 
Run Date: 18 Jan 2024
% of Time
Remaining: 50.0

Fiscal Year: 2024

Fund: 0221 State Aeronautics Fund

Fiscal Year: 2024

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2024 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
REVENUES

Federal Sources - FAA 172,000 114,024 36,732 0 (57,976) -33.71% 668,500 554,476 82.94 %
State Sources - Miscellaneous 124,037 551,540 127,759 0 427,503 344.66 % 347,000 (204,540) -58.95%
Interagency Sources - 148,000 156,026 22,122 0 8,026 5.42 % 254,900 98,874 38.79 %

TOTAL REVENUES: 444,037 821,590 186,613 0 377,553 85.03 % 1,270,400 448,810 35.33 %
TRANSFERS-IN

Operating 1,699,139 1,607,287 205,526 0 (91,852) -5.41% 2,900,000 1,292,713 44.58 %
TOTAL TRANSFERS-IN: 1,699,139 1,607,287 205,526 0 (91,852) -5.41% 2,900,000 1,292,713 44.58 %
TOTAL REV AND TRANSFERS-
IN: 2,143,176 2,428,876 392,139 0 285,701 13.33 % 4,170,400 1,741,523 41.76 %

TOTAL REV AND TRANSFERS-IN:

EXPENDITURES
Permanent Staff Salaries 464,006 446,381 76,480 0 17,626 3.80 % 928,013 481,632 51.90 %
Board, Hourly, OT, Shift Diff 33,652 55,055 1,082 0 (21,403) -63.60% 161,780 106,725 65.97 %
Fringe Benefits 189,815 192,822 31,329 0 (3,006) -1.58% 379,508 186,686 49.19 %
Travel Expense 38,837 41,076 4,076 0 (2,239) -5.77% 69,042 27,966 40.51 %
Operating Expense 622,426 431,321 66,478 136,166 54,939 8.83 % 1,349,258 781,771 57.94 %
Capital Equipment Expense 107,000 0 0 73,307 33,693 31.49 % 107,000 33,693 31.49 %
Capital Facilities Expense 110,556 37,442 14,883 25,101 48,013 43.43 % 160,556 98,013 61.05 %
Trustee & Benefit Payments 2,300,000 3,014,885 1,036,325 0 (714,885) -31.08% 39,388,338 36,373,454 92.35 %

TOTAL EXPENDITURES: 3,866,293 4,218,981 1,230,652 234,574 (587,262) -15.19% 42,543,495 38,089,940 89.53 %
TOTAL EXPD AND TRANSFERS
OUT: 3,866,293 4,218,981 1,230,652 234,574 (587,262) -15.19% 42,543,495 38,089,940 89.53 %

Net for Fiscal Year 2024: (1,723,117) (1,790,104) (838,513) (301,561) (38,373,095) (36,348,417)

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 12/31/2023
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Board Agenda Item ITD 2210   (Rev. 12-23)

Page 1 of 1 

Meeting Date 2/21/2024 
No Presentation:  Consent Item  Informational Calendar Item 
Presentation:  Informational     Action with Resolution Time Needed: 15 
Presenter's Name Presenter's Title 
Lisa McClellan DMV Admininstrator 
Preparer's Name Preparer's Title 
Lisa McClellan DMV Administrator 

Subject 
Department of Motor Vehicles (DMV) Update 
Key Number District Route Number 

Background Information 
Provide an update on DMV activities: 

• Skip the Trip update
• Virtual Appointments
• Modernizing DMV Phone System
• Dealer Online Portal
• DMV Success

Recommendations  (Action items require a resolution) 
For information.
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Board Agenda Item ITD 2210   (Rev. 12-23)

Page 1 of 1 

Meeting Date February 21, 2024 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 15 

Presenter's Name Presenter's Title 

Megan Kautz, P.E./Monica Crider, P.E. 
LHTAC Construction Engineering 
and LRHIP Manager/State Design 
Engineer 

Preparer's Name Preparer's Title 

Megan Kautz, P.E. 
LHTAC Construction Engineering 
and LRHIP Manager 

Subject 

Local Rural Highway Investment Program (LRHIP) Annual Report 
Key Number District Route Number 

- - - 

Background Information 

The Idaho Transportation Board in conjunction with the Idaho Transportation Department and the Local 
Highway Technical Assistance Council (LHTAC) developed the Local Rural Highway Investment 
Program to assist small cities, counties, and highway districts to improve their investment in public
highway and street infrastructure. Surface Transportation Block Grant Rural (STBGR) Exchange 
Program, Board Policy 4030 and Administrative Policy 5030, authorizes the funding associated with 
this program. 

This presentation will be an overview of the 2023 distribution and projects. 

Recommendations  (Action items require a resolution) 

For information.
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Board Agenda Item ITD 2210   (Rev. 12-23)

Page 1 of 2 

Meeting Date February 21, 2024 
No Presentation:  Consent Item  Informational Calendar Item 
Presentation:  Informational     Action with Resolution Time Needed: 20 minutes 
Presenter's Name Presenter's Title 
Jared Holyoak/Brad Wolfinger PMO Manager/Project Manager II 
Preparer's Name Preparer's Title 
Jared Holyoak/Brad Wolfinger PMO Manager/Project Manager II 

Subject 
Fiscal Year 2024 (FY24) Idaho Transportation Investment Program (ITIP) Balancing 
Key Number District Route Number 

Background Information 
The purpose of this board item is to inform the board of notable FY24 cost savings and increases, the 
advertisement of projects identified for the $20 million FY24 State holdback, an update about the $30 
million reserve, and to request advancement of several prioritized FY25 paving projects in FY24. 
Update on Notable FY2024 Cost Savings and Increases (Informational) 
There are constant adjustments to costs throughout the year on projects in the Program. As a means to 
ensure transparency, ITD staff want to make sure the board is aware of how these funds are being used. 
Cost increases and decreases result from a number of sources. Cost increases can include items such 
as adjustment of engineer’s estimates prior to advertisement, construction change orders that exceed the 
standard five percent contingency, supplementals for consultant services agreements, and increased 
cost for right-of-way acquisition. Cost decreases can result from bids being received that are lower than 
the engineer’s estimate, closing out prior year projects, and release of unexpended development funds at 
award. Program increases and decreases more than $400,000 on projects through January 30th are 
provided in Attachments 1, 2, and 3. 
Thirty-four of the FY24 projects have already been advertised, which have opened at 99.8% of the 
engineer’s estimate, with the sum of the low bids totaling $230 million. Of the remaining projects 
programmed in FY24, there are 21 more to advertise with a budgeted construction value of $97 million. 
For reference, Attachment 4 summarizes projects remaining to open bids as of February 2, 2024. 
Advertisement of the FY2024 State Holdback Projects (Informational) 
At the beginning of the fiscal year, the department presented to the board a financial management 
strategy that would be implemented in case state revenue didn’t come in as forecasted. This is referred 
to as a “holdback”, meaning a set of projects were identified to be held for advertisement in the latter half 
of the fiscal year if revenues were received as forecast. Bid opening trends, along with strong revenues 
for this fiscal year, give the department confidence the six projects identified for the FY24 $20 million 
holdback (shown in Attachment 5), which are already programmed in the ITIP, can be scheduled for 
advertisement and bid opening. 
FY2024 Reserve Plan (Informational) 
In June 2023, an item was presented to the board identifying $30 million of FY24 State Highway System 
(SHS) “reserve funds”, which was set aside for potential market increases and project budget 
adjustments. The department has been monitoring market conditions and forecasts have been presented 
to the board on a quarterly basis, which currently indicate some stability and predictability in the market. 
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Board Agenda Item ITD 2210   (Rev. 12-23)

Page 2 of 2 

This is for information only and no action is needed at this time, however, utilization of these funds will be 
presented to the board as part of the department’s end-of-year plan.  
FY2024 Funding Priorities and FY2025 Project Advancements (Action) 
With revenues coming in higher than initially forecast and market conditions showing improved stability, 
FY24 is currently under-programmed by approximately $17 million. This amount, along with 
approximately $19 million from statewide balancing actions (which is subject to constant change), is 
available to advance projects or cover project increases, which will allow the development and 
construction of these identified FY25 projects to begin construction as much as one year early. This 
action not only provides an opportunity to advance projects and start construction sooner but also 
provides an avenue to balance the FY25 program which is currently over-programmed. A list of prioritzed 
projects is included in Attachment 6 and will be funded in the order listed. Overall funding availability will 
be monitored as further statewide balancing continues and will be applied to the effort of advancing these 
projects. 

Recommendations  (Action items require a resolution) 
Utilization of unprogrammed FY24 funds along with identified statewide balancing funds to advance FY25 
projects and cover FY24 funding priorities as referenced in the Resolution on page 69. 
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DIST KN NAME PROG YR AMOUNT TYPE NOTES

1 23121 SAGLE RD TO LONG BRIDGE INTERIM IMPRV, PH 2 2021 400,000 CN Offset from decrease on 23352

1 20662 MCARTHUR LAKE, BOUNDARY CO 2023 1,085,000 CC additional archeology agreement is needed

6 23215 TENDOY TO BAKER, LEMHI CO 2024 1,000,000 CN/CC Increase at PS&E for Advertisement

4 19943 300 SOUTH RD, JEROME CO 2024 400,000 CC for additional CC to cover EOR agreement

1 24243 WOLF LODGE TO CEDARS MTC SITE, KOOTENAI CO 2026 650,000 PC Increase being offset by release on 21939.  21939 just got PC increases at FY23 EOY

1 21935 CD'A RV BR EBL & WBL, KOOTENAI CO 2024 983,000 CC Added back into project budget.  Was removed accidentally at program update.  May need ~1M more

4 20033 ELKHORN RD TO RIVER ST, KETCHUM 2026 450,000 UT/PE Needed for project development

3 24378 BANKS LOWMAN INTERSECTION SIGNAL Prel 4,050,000 PE/PC Added to program after Sept Board Approval

1 21939 WA STATE LINE TO HAUSER LAKE RD, KOOTENAI CO 2028 650,000 PC Decreased as offset for increase on 24243, adding back in from Marvin releases

3 20579 SMOKEY BOULDER RD TO HAZARD CR RD, IDAHO CO 2024 459,874 CN Increase at PS&E for advertisement (Comp 22702) (Nov HILT Approval)

3 22702 NEW MEADOWS TO SMOKEY BOULDER (Comp 20579) 2024 1,063,502 CN Increase at PS&E for advertisement (Comp 20579) (Nov HILT Approval)

6 20458 FY23 D6 BRIDGE REPAIR 2022 600,000 CN Change order work per D6 call 12/7.  Approved by HILT 12/20

2 20570 MP 210 SLIDE TO WHITEBIRD BR, IDAHO CO 2024 1,200,000 CN Increase at PS&E for advertisement per Estimator's recommendations

1 20484 JCT US 95 TO MONTANA ST LN, BOUNDARY CO 2024 1,500,000 CN Increase at PS&E for advertisement per Estimator's recommendations

6 20710 TETON CO INTERSECTION IMPROVEMENTS 2024 900,000 CN Increase at PS&E for advertisement per Estimator's recommendations

2 20513 CLEARWATER RV MEMORIAL BR, NEZ PERCE CO 2022 1,600,000 CE/CC Needed for additional inspection on a 40M job CN job

1 21935 CD'A RV BR EBL & WBL, KOOTENAI CO 2024 700,000 CC Added back into project from additional Marvin Releases

3 22232 FRUITLAND TO PAYETTE NCL 2025 700,000 PC Short staffed and having to outsource more than originally anticipated (Nov HILT Approval)

3 23540 WESTBOUND EXIT 90 TO EXIT 95, MOUNTAIN HOME 2026 554,000 PC Short staffed and having to outsource more than originally anticipated (Nov HILT Approval)

5 20083 FORT HALL IC# 80, BANNOCK CO 2022 2,700,000 CN CN to cover CO#s 1,2,6,9‐14 and variances

4 23044 PERRINE BR REPAIR, TWIN FALLS CO 2023 1,055,000 CN/CC Large Change Order. 625k CC, 430k CN

1 10005 PLEASANT VIEW IC, KOOTENAI CO 2024 750,000 UT/PC Request for added 500k UT & 200k PC to meet project delivery & construction timelines

5 23047 BEAR LAKE OUTLET CANAL BR, BEAR LAKE CO 2023 400,000 CN Large increase in scope based on approach slab work needed

1 23649 POST FALLS BUSINESS LOOP, POST FALLS 2028 800,000 PC To start design work.  

5 23046 BEAR RV BR REPAIR, BEAR LAKE CO 2023 430,000 CN Large increase in scope based on approach slab work needed

6 22765 MACKAY TO MACKAY RESERVOIR, CUSTER CO 2024 1,000,000 CN/CC Increase at PS&E for advertisement per Estimator's recommendations.  

6 Various 3 Companion I‐15 Jobs 2024 2,500,000 CN/CC Increase at PS&E for advertisement per Estimator's recommendations and additional CC needs

3 20745 LITTLE GOOSE CR BR, ADAMS CO 2024 1,000,000 CN Increase at PS&E for advertisement per Estimator's recommendations and additional CC needs

6 21923 JCT HITT ROAD (25TH E), BONNEVILLE CO 2025 2,000,000 LP Additional ROW needs

4 20033 ELKHORN RD TO RIVER ST, KETCHUM 2025 2,800,000 LP Additional ROW needs

39,863,596 Total All Balancing Increases

Legend: Funding Phase Types

PE Preliminary Engineering (state forces) UT Utilities

PC Preliminary Engineering (consultant forces) CE Construction Engineering (state forces)

RW Right‐of‐Way administration CC Construction Engineering (Consultant forces)

LP Land Puchase or Property Acquisition CN Construction Contract

ATTACHMENT 1: FY24 STATEWIDE BALANCING INCREASES GREATER THAN 400K
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DIST KN NAME PROG YR AMOUNT TYPE NOTES

1 23352 PAVEMENT PRESERVATION, VARIOUS LOCATIONS 2023 (400,000) CN Decrease offset to 23121

1 23934 PEEDEE CR RD TO BENEWAH CR RD, BENEWAH CO 2024 (974,000) CN FY24 STCM release; removed from Program, de‐obligated ST20 funds in this amount

6 22454 I‐15 INTERIM RAMP MODIFICATIONS, IDAHO FALLS 2022 (412,000) CN Release for closeout

4 21842 FY23 D4 INTERSTATE STRIPING 2024 (770,700) CN Release to remove project from Program

4 19943 300 SOUTH RD, JEROME CO 2024 (1,013,973) CN Decrease FY24 State money by adding EOY FY23 Rail funds.  Shown as scheduled 

5 19376 SHELLEY NCL TO YORK RD, PH2 2022 (403,633) CN Release for closeout

1 21939 WA STATE LINE TO HAUSER LAKE RD, KOOTENAI CO 2028 (650,000) PC Decrease as offset for increase on 24243

4 20470 KASOTA IC TO BURLEY IC EBL, MINIDOKA CO 2023 (26,112,131) CN/CC/CE Release and delay funds to cover award increase on 19338, others

1 20350 GRANITE NORTH & FRONTAGE RDS, BONNER CO 2023 (2,025,286) CE/CN release from unexpended CN & CC

3 20506 SH 44 (STATE ST) TO PAYETTE RV BR, REHABILITATION 2023 (16,106,560) CE/CN Prior year award decrease

(56,385,210)           Total All Balancing Decreases

ATTACHMENT 2: FY24 STATEWIDE BALANCING DECREASES GREATER THAN 400K
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DISTRICT KEY NO PROJECT NAME PROGRAM
CN/CC $ FY24 

Approved
CN 2101 Award

RELEASE to 

Statewide 

Balancing

INCREASE from 

Statewide 

Balancing

1 21935 CD'A RV BR EBL & WBL, KOOTENAI CO Br Rest 27,282,867 9,020,005

3 20384 FLEMING CR BR, BOISE CO Br Rest 6,603,862 7,485,277             881,415               

3 20647 FY24 D3 BRIDGE REPAIR Br Pres 2,838,795 2,078,874             (759,921)              

3 22702 NEW MEADOWS TO SMOKEY BOULDER P Rest 12,264,502 (5,707,136)          

3 20579 SMOKEY BOULDER RD TO HAZARD CR RD, IDAHO CO P Rest 3,550,208 (1,700,695)          

4 19338 SOUTH JEROME IC, JEROME CO Br Rest 47,435,302 62,906,269          15,470,967

4 22217 NIBBS CR TO RICE CR, CASSIA CO P Rest 4,546,548 3,886,932             (659,616)

4 22200 WB, HILL CITY RD TO LATERAL X‐18, GOODING CO P Pres 1,805,523 1,098,471             (707,052)

4 22691 EB, HILL CITY RD TO LATERAL X‐18, GOODING CO P Pres 1,574,888 1,098,471             (476,417)

4 20664 MP 222.3 TO COTTEREL POE, CASSIA CO P Pres 4,947,089 2,908,538             (2,038,551)

4 23203 BLISS BUSINESS LOOP  P Rest 4,401,514 3,332,167             (1,069,347)

4 19943 300 SOUTH RD, JEROME CO Safety 15,964,941 13,088,844          (3,891,070)

5 20481 US 26, MORELAND RD TO MP 303.5, BLACKFOOT S&C 9,782,192 (3,388,396)

6 21798 JCT US 20 (IC 333), REXBURG (Comp 21799) Capacity/P Rest 16,322,838 14,393,903          (1,928,935)          

6 21799 JCT UNIVERSITY BLVD (IC 332), REXBURG (Comp 21798) Capacity 16,732,000 11,399,664          (5,332,336)          

(27,659,472) 25,372,387

ATTACHMENT 3: FY24 FUNDING ADJUSTMENTS POST BID OPENING ‐ GREATER THAN $400K
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District Current FY Draft FY KN Route Project Name CE CC CN TOTAL CE/CC/CN

1 2024 2024 20453 SH 200 MCGHEE TO KOOTENAI ST, BONNER CO $150,000.00 $400,000.00 $4,024,000.00 $4,574,000.00

2 2024 2024 21912 US 12 SYRINGA TO MONTANA SEAL COAT, IDAHO CO $76,500.00 $100,000.00 $3,443,907.00 $3,620,407.00

3 2024 2024 20745 SH 55 LITTLE GOOSE CR BR, ADAMS CO $144,000.00 $432,000.00 $3,600,000.00 $4,176,000.00

3 2025 2024 22227 SH 55 ZACHARY TO GOOSE CR GRADE, ADAMS/VALLEY CO $0.00 $5,000.00 $864,230.00 $869,230.00

3 2024 2024 22701 SH 55 GOOSE CR TO NEW MEADOWS, ADAMS CO $0.00 $0.00 $538,070.00 $538,070.00

3 2025 2024 23164 SH 55 USFS TO ROUND VALLEY, VALLEY CO $53,040.00 $0.00 $1,107,955.25 $1,160,995.25

3 2025 2024 23625 SH 55 DONNELLY TO DEINHARD SEALCOAT, VALLEY CO $52,479.00 $10,000.00 $1,038,000.00 $1,100,479.00

3 2027 2024 23629 SH 55 ROUND VALLEY TO CLEAR CR SEALCOAT, VALLEY CO $52,989.00 $0.00 $681,520.14 $734,509.14

4 2024 2024 21897 STATE SMILEY CR AIRPORT BR, BLAINE CO $32,000.00 $43,268.00 $864,732.00 $940,000.00

5 2024 2024 20229 I 15 INKOM SOUTH IC TO PORTNEUF IC, BANNOCK CO $1,435,305.05 $0.00 $18,775,000.00 $20,210,305.05

5 2024 2024 20609 SH 39 WASTEWAY CANAL, POWER CO $2,282.40 $0.00 $63,000.00 $65,282.40

5 2024 2024 20705 STATE FY24 D5 BRIDGE REPAIR $194,000.00 $0.00 $1,077,000.00 $1,271,000.00

5 2024 2024 22673 SH 36 ONEIDA CO LN TO 2200 S, FRANKLIN CO $93,636.00 $75,000.00 $2,755,087.20 $2,923,723.20

5 2024 2024 23198 I 15 CHERRY CREEK BR TO DOWNEY ROAD IC $200,000.00 $500,000.00 $5,900,000.00 $6,600,000.00

6 2024 2024 20710 SH 33 TETON CO INTERSECTION IMPROVEMENTS $447,000.00 $447,000.00 $8,021,000.00 $8,915,000.00

6 2026 2024 22679 I 15 BINGHAM CO LN TO MP 119, BONNEVILLE CO $204,000.00 $485,000.00 $6,936,000.00 $7,625,000.00

6 2029 2024 22686 SH 28 LEMHI RV BR TO TENDOY, LEMHI CO $153,000.00 $357,000.00 $6,339,300.00 $6,849,300.00

6 2029 2024 22760 I 15 EXIT 119 TO ROBERTS, BONNEVILLE/JEFFERSON COS $328,000.00 $780,000.00 $10,404,000.00 $11,512,000.00

6 2026 2024 22765 US 93 MACKAY TO MACKAY RESERVOIR, CUSTER CO $90,000.00 $220,000.00 $3,160,000.00 $3,470,000.00

6 2028 2024 23214 I 15 ROBERTS TO SAGE JCT, JEFFERSON CO $170,000.00 $406,000.00 $5,818,000.00 $6,394,000.00

6 2028 2024 23215 SH 28 TENDOY TO BAKER, LEMHI CO $67,000.00 $208,000.00 $2,974,000.00 $3,249,000.00

TOTALS 21 $3,945,231.45 $4,468,268.00 $88,384,801.59 $96,798,301.04

ATTACHMENT 4: REMAINING FY24 PROJECTS TO OPEN BIDS ( AS OF 2/6/2024)
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District Key No Project Location Program Amount

5 20705 FY24 D5 BRIDGE REPAIR (Comp 20609) Br Pres $1,299,000

5 20609 SH 39, WASTEWAY CANAL, POWER CO (Comp 20705) Br Rest $65,282

5 23198 I 15, CHERRY CREEK BR TO DOWNEY ROAD IC P Pres $6,600,000

5 22673 SH 36, ONEIDA CO LN TO 2200 S, FRANKLIN CO P Pres $2,923,723

6 22686 LEMHI RV BR TO TENDOY, LEMHI CO (Comp 23215) P Pres $6,696,000

6 23215 TENDOY TO BAKER, LEMHI CO (Comp 22686) P Pres $4,182,000

$21,766,005

ATTACHMENT 5: FY2024 STATE HOLDBACK PROJECTS ~$20 MILLION STATE FUNDS
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Program Funding Balances FY24 FY25
Current Program Balance Available 17,165 (10,296)

Current FY24 Statewide Balancing ESTIMATE 19,123

Estimated Available FY24  36,288

Priority Group 1

FY24 FY25

1 6 24394 US 20 US‐20, ARCO TO IDAHO FALLS – DESIGN 2,000 5,000

Add PC funds to advance programmed US 20 

corridor projects

2 1 22770 SH 54 SH 54, SH 41 TO GREYSTONE LANE, KOOTENAI CO 4,000

Add funds to FY24 to start CN, make FA to free up 

FY25 State $

3 6 23242 US 93 US 93, WILLOW CR SUMMIT TO JCT SH 75, CUSTER CO 8,738 (7,938) Advance, Plus ~800k increase at PS&E

4 5 20186/20547/21872 I 15 INKOM TRIPLE COMPANION BRIDGE PROJECTS 7,000 Add cost increases in FY24

5 5 22656 I 15 I 15, W BLACKFOOT IC TO RIVERSIDE CANAL NBL, BINGHAM CO 11,000 (8,101) Advance, Plus ~3M increase at PS&E

32,738 (11,039)

Priority Group 2

FY24 FY25

6 1 20660 US 2 BROWN CR PASSING LN TO COMANCHE ST, BOUNDARY CO 2,299 (2,299)

Advance, to accommodate district FY24/FY25 

workload

7 2 20090 US 95 GRANGEVILLE TRUCK ROUTE BYPASS RD TURNBAY 1,775 (1,775) Advance per district's desire to build in FY24

8 6 23578 US 20B US 20B, FY25 IDAHO FALLS SIGNAL UPGRADES 1,208 (1,208) Advance

5,282 (5,282)

Difference (1,732) 6,025

ATTACHMENT 6: FY2024 FUNDING PRIORITIES AND FY2025 PROJECT ADVANCEMENTS

Funding Actions
Project LocationRouteKey #DistPriority Action

Funding Actions
ActionPriority Dist Key # Route Project Location
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RESOLUTION 

WHEREAS, the Idaho Transportation Board supports the Idaho Transportation Department’s mission 
of safety, mobility, and economic opportunity; and 

WHEREAS, it is in the public's interest for the Department to publish and accomplish a current, 
realistic, and fiscally constrained Idaho Transportation Investment Program (ITIP); and  

WHEREAS, it is the intent of the Transportation Board to effectively utilize all available federal, state, 
and local funding; and 

WHEREAS, Board Policy 4011 directs the Department to establish and maintain a seven-year ITIP 
that effectively and fully utilizes all available transportation improvement funds; and 

WHEREAS, Board Policy 4011 requires board approval for mid-year changes to existing projects in 
the ITIP which involve major scope or delivery changes; and 

WHEREAS, Fiscal Year 2024 (FY24) is under programmed and positive statewide balancing amounts 
are available; and 

WHEREAS, a list of FY25 projects have been identified as beneficial to advance into FY24 to utilize 
additional current year revenues, aid in balancing FY25, and be constructed one year earlier. 

NOW THEREFORE BE IT RESOLVED, that the Idaho Transportation Board approves the utilization 
of unprogrammed FY24 funds along with identified statewide balancing funds to advance FY25 
projects and cover FY24 funding priorities as summarized in Attachment No. 6 and the table below. 

Program Funding Balances FY24
Current Program Balance Available 17,165

Current FY24 Statewide Balancing ESTIMATE 19,123
Estimated Available FY24 36,288

Priority Group 1
Funding Actions

FY24
1 6 24394 US 20 US-20, ARCO TO IDAHO FALLS – DESIGN 2,000
2 1 22770 SH 54 SH 54, SH 41 TO GREYSTONE LANE, KOOTENAI CO 4,000
3 6 23242 US 93 US 93, WILLOW CR SUMMIT TO JCT SH 75, CUSTER CO 8,738
4 5 20186/20547/21872 I 15 INKOM TRIPLE COMPANION BRIDGE PROJECTS 7,000
5 5 22656 I 15 I 15, W BLACKFOOT IC TO RIVERSIDE CANAL NBL, BINGHAM CO 11,000

32,738

Priority Group 2
Funding Actions

FY24
6 1 20660 US 2 BROWN CR PASSING LN TO COMANCHE ST, BOUNDARY CO 2,299
7 2 20090 US 95 GRANGEVILLE TRUCK ROUTE BYPASS RD TURNBAY 1,775
8 6 23578 US 20B US 20B, FY25 IDAHO FALLS SIGNAL UPGRADES 1,208

5,282

Difference (1,732)

ATTACHMENT 6: FY2024 FUNDING PRIORITIES AND FY2025 PROJECT ADVANCEMENTS

Priority Dist Key # Route Project Location

Priority Dist Key # Route Project Location
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Meeting Date February 21, 2024 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 5 minutes 

Presenter's Name Presenter's Title 

Monica Crider, PE State Design Engineer 

Preparer's Name Preparer's Title 

Jesse Barrus, PE District Engineer 

Subject 

Request to approve professional services agreement authorization to over $1,000,000 on the HDR 
Engineering, Inc. professional services agreement for the US-93, 300 South Rd, Jerome County 

Key Number District Route Number 

19943 4 US-93 

Background Information 

General Background 

Professional service agreements through ITD HQ Consultant Services Group within Highway Design 
Section follow three different processes based on the size of agreement. Small professional services 
agreements less than $100,000 are procured through a Direct Selection process.  Professional services 
agreements between $100,000 and $500,000 are secured through a Request for Information (RFI) 
process which short lists consultants from a prequalified consultant registry referred to as the Term 
Agreement list. Professional service agreements greater than $500,000 are solicited through a formal 
Request for Proposal.  In all cases, professional services agreements are secured using a qualification-
based system rather than a competitive low bid basis used for typical construction contracts.  

Board Policy 4001 delegates authority to approve routine engineering agreements of up to $1,000,000 to 
the Director or another designee. Any agreements larger than this amount must be approved by the Board. 
The purpose of this Board item is to request approval for agreements larger than $1,000,000. 

The large size of the agreements listed are often anticipated and necessary due to the complexity and 
magnitude of the associated construction projects. In many instances, the original intent is to solicit the 
consultant service in phases allowing for greater flexibility for the Department, limited liability, and better 
design after additional information is obtained. In other cases, such as for Construction Engineering and 
Inspection services one single agreement over $1,000,000 may be issued allowing for continuity of the 
inspector. 

Project Specific Details 

The purpose of this agenda item, per Board Policy 4001, is to request Board approval for 
professional services agreement authorization to over $1,000,000 on the HDR Engineering, Inc. 
professional services agreement for the US-93, 300 South Rd, Jerome County. 

The purpose of this project is to improve safety and capacity on US-93 between the 400 South and 200 
South intersections in Jerome County. Project is part of widening and reconstruction of the US-93, I-84 to 
SH-25 corridor through the 300 South Road intersection and Barrymore railroad crossing. 
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In February 2019, through a Request for Proposal (RFP), HDR Engineering was selected to provide Design 
services. The cost for these services was $933,475.  HDR is selected to provide Engineer of Record (EOR) 
services during the construction phase including assisting with change orders, submittal reviews, shop 
drawing reviews, and requests for information. The negotiated cost of these services is $362,464.  

These services will bring the total cost of services to be approximately $1,295,939. This is approximately 
10% of the programmed construction funding. 

$935,000 is obligated for all design services by consultants. There is $712,000 available for all construction 
services by consultants. 

TYPE FUNDS 

EXIST 

FUNDS 

NEEDED 

Initial 

Agreement 

Supplemental 

Agreement- 

Phased 

Approach 

X

Supplemental 

Agreement-

Change of 

Scope 

Recommendations  (Action items require a resolution) 

Resolution on page 72.
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RESOLUTION 
 

WHEREAS, Board Policy 4001 requires the Transportation Board to approve professional services 
agreements that exceed $1 million; and 
 
WHEREAS, District 4 will administer this project; and 
 
WHEREAS, the funding is available and obligated for these services. 
 
NOW THEREFORE BE IT RESOLVED, that the Board approves Key No. 19943, US-93, 300 South Road, 
Jerome County to exceed the $1 million agreement authorization up to $1,295,939.  
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Meeting Date February 21, 2024 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 5 minutes 

Presenter's Name Presenter's Title 

Monica Crider, PE State Design Engineer 

Preparer's Name Preparer's Title 

Jason Brinkman, PE District 3  Engineer 

Subject 

Request to approve professional services agreement authorization to over $1,000,000 on the Ardurra 
Group, Inc. professional services agreement for the SH-44, Star Road to SH-16, Ada County 

Key Number District Route Number 

20574 3 SH-44 

Background Information 

General Background 

Professional service agreements through ITD HQ Consultant Services Group within Highway Design 
Section follow three different processes based on the size of agreement. Small professional services 
agreements less than $100,000 are procured through a Direct Selection process.  Professional services 
agreements between $100,000 and $500,000 are secured through a Request for Information (RFI) 
process which short lists consultants from a prequalified consultant registry referred to as the Term 
Agreement list. Professional service agreements greater than $500,000 are solicited through a formal 
Request for Proposal.  In all cases, professional services agreements are secured using a qualification 
based system rather than a competitive low bid basis used for typical construction contracts.  

Board Policy 4001 delegates authority to approve routine engineering agreements of up to $1,000,000 to 
the Director or another designee. Any agreements larger than this amount must be approved by the Board. 
The purpose of this Board item is to request approval for agreements larger than $1,000,000. 

The large size of the agreements listed are often anticipated and necessary due tothe complexity and 
magnitude of the associated construction projects. In many instances, the original intent is to solicit the 
consultant service in phases allowing for greater flexibility for the Department, limited liability, and better 
design after additional information is obtained. In other cases, such as for Construction Engineering and 
Inspection services one single agreement over $1,000,000 may be issued allowing for continuity of the 
inspector. 

Project Specific Details 

The purpose of this agenda item, per Board Policy 4001, is to request Board approval for 
professional services agreement authorization to over $1,000,000 on the Ardurra Group, Inc. (Ardurra) 
professional services agreement for the SH-44, Star Road to SH-16, Ada County. 

The purpose of this project is improve mobility and safety on SH-44 between Star Road and SH-16. This 
project addresses widening the existing roadway to a total 5 lane section (2 lanes for both Eastbound and 
Westbound, 1 median/dual left lane), including paved shoulders, and drainage features. In conjuction with 
the widening, a pathway is being constructed to include mobility for additional modes of transportation 
along this rapidly developing corridor.  
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In July 2019, through Request for Proposal (RFP), Ardurra was selected to provide design services from 
preliminary to Plans, Specifications and Estimate (PS&E), including Right of Way (ROW) plans, utilitity 
plans, design survey, and pathway plans. The project design services were split into two phases. Phase I 
was for the Preliminary Design and was negotiated at $402,647. Phase II was for Intermediate Design 
through PS&E and was negotiated at $660,701.  

In April 2021, the Board authorized agreement amount for Phase I and II Design for $1,300,000. 

Due to unforeseen environmental document delays and impacts due to development along SH-44 resulted 
in additional survey and design work including adjusting roadway and pathway alignments, drainage 
designs, etc., a supplemental is needed. Ardurra is also likely to be retained for engineer of record (EOR) 
services during construction. EOR services will be negotiated under a separate agreement as the project 
approaches the construction phase.   

The negotiated cost of the Phase II Supplemental services is approximately $269,000 and estimated cost
of EOR services is approximately $150,000. These services will bring the total cost of services to 
approximately $1,482,348. This is approximately 7% of the programmed construction funding. 

Currently, there is $1,200,000 obligated. District 3 has identified $270,000 to cover the supplemental 
agreement work. EOR funds will be addressed via future program updates. No agreement will be written 
without enough obligated funding. 

TYPE FUNDS 
EXIST 

FUNDS 
NEEDED 

Initial 
Agreement 

Supplemental 
Agreement- 
Phased 
Approach 

X

Supplemental 
Agreement-
Change of 
Scope 

Recommendations  (Action items require a resolution) 

Resolution on page 75.
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RESOLUTION 
 

WHEREAS, Board Policy 4001 requires the Transportation Board to approve professional services 
agreements that exceed $1,000,000; and 

 
WHEREAS, District 3 will administer this project; and 
 
WHEREAS, the Board has approved agreement authorization up to $1,300,000 at the April 2021 Board 
meeting; and 
 
WHEREAS, the agreement will not be written until the funding has been scheduled and obligated. 
 
NOW THEREFORE BE IT RESOLVED, that the Board approves Key No. 20574, SH-44, Star Road to SH-
16, Ada County to exceed the $1 million agreement authorization up to $1,482,348. 
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Meeting Date February 21, 2024 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 5 minutes 

Presenter's Name Presenter's Title 

Monica Crider, PE State Design Engineer 

Preparer's Name Preparer's Title 

Brian McCarthy Project Management Supervisor 

Subject 

Request to approve professional services agreement authorization to over $1,000,000 on the Parametrix, 
Inc. professional services agreement for the FY27 Roadway and ADA Improvements, Boise 

Key Number District Route Number 

22390 3, ACHD Local 

Background Information 

General Background 

Professional service agreements through ITD HQ Consultant Services Group within Highway Design 
Section follow three different processes based on the size of agreement. Small professional services 
agreements less than $100,000 are procured through a Direct Selection process.  Professional services 
agreements between $100,000 and $500,000 are secured through a Request for Information (RFI) 
process which short lists consultants from a prequalified consultant registry referred to as the Term 
Agreement list. Professional service agreements greater than $500,000 are solicited through a formal 
Request for Proposal.  In all cases, professional services agreements are secured using a qualification-
based system rather than a competitive low bid basis used for typical construction contracts.  

Board Policy 4001 delegates authority to approve routine engineering agreements of up to $1,000,000 to 
the Director or another designee. Any agreements larger than this amount must be approved by the Board. 
The purpose of this Board item is to request approval for agreements larger than $1,000,000. 

The large size of the agreements listed are often anticipated and necessary due to the complexity and 
magnitude of the associated construction projects. In many instances, the original intent is to solicit the 
consultant service in phases allowing for greater flexibility for the Department, limited liability, and better 
design after additional information is obtained. In other cases, such as for Construction Engineering and 
Inspection services one single agreement over $1,000,000 may be issued allowing for continuity of the 
inspector. 

Project Specific Details 

The purpose of this agenda item, per Board Policy 4001, is to request Board approval for 
professional services agreement authorization to over $1,000,000 on the Parametrix, Inc. professional 
services agreement for the FY27 Roadway and ADA Improvements, Boise. 

The purpose of this project is to provide pavement rehabilitation and pedestrian improvements on one 
roadway segment in Ada County by resurfacing existing pavement and upgrading pedestrian facilities. The 
segment for this project is Vista Avenue from Overland Road to Rose Hill Street. This project includes full 
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replacement of curb, gutter, and sidewalk and improvement of three signalized intersections on Vista 
Avenue. 

In July 2023, through Request for Proposal (RFP), Parametrix, Inc. was selected to provide design services 
from concept through Plans, Specifications and Estimate (PS&E) on this project. The design scope of 
work includes roadway design, environmental evaluations, public involvement, displays and information, 
land surveying, evaluations and replacement of all adjacent non-ADA compliant pedestrian ramps, 
driveways, and sidewalks, and evaluation and replacement of stormwater and irrigation crossings.  

The negotiated agreement amount is approximately $1,271,768. This is approximately 20% of the 
estimated construction cost.  

Currently, there is $1,463,000 obligated in funds to cover the consultant design phase of this agreement. 

TYPE FUNDS 

EXIST 

FUNDS 

NEEDED 

Initial 

Agreement 
X

Supplemental 

Agreement- 

Phased 

Approach 

Supplemental 

Agreement-

Change of 

Scope 

Recommendations  (Action items require a resolution) 

Resolution on page 78.
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RESOLUTION 
 

WHEREAS, Board Policy 4001 requires the Transportation Board to approve professional services 
agreements that exceed $1 million; and 
 
WHEREAS, ACHD will administer this project; and 
 
WHEREAS, the funding is available and obligated for these services. 
 
NOW THEREFORE BE IT RESOLVED, that the Board approves Key No. 22390, FY27 Roadway and ADA 
improvements, Boise to exceed the $1 million agreement authorization up to $1,271,768.  
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Meeting Date February 21, 2024 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 5 minutes 

Presenter's Name Presenter's Title 

Monica Crider, PE State Design Engineer 

Preparer's Name Preparer's Title 

Erika Bowen, PE Project Manager (Bonding Office) 

Subject 

Request to approve professional services agreement authorization to over $1,000,000 on the Horrocks 
Engineers, Inc. professional services agreement for the SH-55, Farmway Road to Middleton Road, 
Canyon County 

Key Number District Route Number 

22715 3 SH-55 

Background Information 

General Background 

Professional service agreements through ITD HQ Consultant Services Group within Highway Design 
Section follow three different processes based on the size of agreement. Small professional services 
agreements less than $100,000 are procured through a Direct Selection process.  Professional services 
agreements between $100,000 and $500,000 are secured through a Request for Information (RFI) 
process which short lists consultants from a prequalified consultant registry referred to as the Term 
Agreement list. Professional service agreements greater than $500,000 are solicited through a formal 
Request for Proposal.  In all cases, professional services agreements are secured using a qualification-
based system rather than a competitive low bid basis used for typical construction contracts.  

Board Policy 4001 delegates authority to approve routine engineering agreements of up to $1,000,000 to 
the Director or another designee. Any agreements larger than this amount must be approved by the Board. 
The purpose of this Board item is to request approval for agreements larger than $1,000,000. 

The large size of the agreements listed are often anticipated and necessary due to the complexity and 
magnitude of the associated construction projects. In many instances, the original intent is to solicit the 
consultant service in phases allowing for greater flexibility for the Department, limited liability, and better 
design after additional information is obtained. In other cases, such as for Construction Engineering and 
Inspection services one single agreement over $1,000,000 may be issued allowing for continuity of the 
inspector. 

Project Specific Details 

The purpose of this agenda item, per Board Policy 4001, is to request Board approval for 
professional services agreement authorization to over $1,000,000 on the Horrocks Engineers, Inc. 
(Horrocks) professional services agreement for the SH-55, Farmway Road to Middleton Road, Canyon 
County. 

The purpose of this project is to improve safety and mobility on SH-55 by widening the road to two lanes 
in both directions with dedicated turn lanes at major intersections. The scope includes multiple bridge 
replacements, culvert extensions, right-of-way acquisition for over 140 parcels, and a separated multi-use 
pathway on both sides of the roadway. 
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In September 2021, through Request for Proposal (RFP), Horrocks was selected to provide design 
services. The project design services were split into two phases. Phase I was for Design Services to 
complete any remaining preliminary design services not previously addressed during the District’s corridor 
study project. Phase II is to complete final roadway design, final traffic design (signs and signals), right-of-
way-plans, sound walls, drainage, utility coordination, and coordinate with ITD Bridge on final bridge 
designs. 

In July 2021, the Board authorized agreement amount for Phase I and II design for $10,000,000. 

The original project scope was expanded at the District’s request to include a pedestrian tunnel and remove 
U-turn features that require additional intersection widening. In September 2022, the Board authorized an
increase in the agreement amount to bring the total cost of services to $10,800,000.

The City of Caldwell has multiple sewer lines and waterlines within the existing SH-55 right-of-way that will 
need to be relocated. The City has requested that ITD design and construct these relocations as well as 
include design for new casings and service lines within the Farmway Rd to Middleton Rd project. Services 
are needed to adjust environmental documents, update project plans, update specifications and include 
Caldwell’s improvements in the PS&E package.  

After negotiation, the additional design services will cost approximately $430,000. This request is for 
authorization up to $11,230,000.  

Caldwell’s City Council approved the associated cooperative agreement on February 6, 2024. Upon ITD 
Board approval, the City will submit funds to ITD to complete this additional work.

TYPE FUNDS 
EXIST 

FUNDS 
NEEDED 

Initial 
Agreement 

Supplemental 
Agreement- 
Phased 
Approach 

Supplemental 
Agreement-
Change of 
Scope 

X

Recommendations  (Action items require a resolution) 

Resolution on page 81.
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RESOLUTION 

WHEREAS, Board Policy 4001 requires the Transportation Board to approve professional services 
agreements that exceed $1 million; and 

WHEREAS, TECM Bonding Office will administer this project; and 

WHEREAS, the Board has approved agreement authorization up to $10,000,000 at the July 2021 Board 
meeting; and   

WHEREAS, the Board has approved agreement authorization up to $10,800,000 at the September 2022 
Board meeting; and   

WHEREAS, the agreement will not be written until the funding has been scheduled and obligated. 

NOW THEREFORE BE IT RESOLVED, that the Board approves Key No. 22715, SH-55, Farmway Road 
to Middleton Road, Canyon County to exceed the $1 million agreement authorization up to $11,230,000.  
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Page 1 of 2 

Meeting Date January 24, 2024 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 5 minutes 

Presenter's Name Presenter's Title 

Monica Crider, PE State Design Engineer 

Preparer's Name Preparer's Title 

Laila Kral, PE LHTAC Administrator 

Subject 

Request to approve professional services agreement authorization to over $1,000,000 on the David 
Evans and Associates, Inc. professional services agreement for the STC-5751, Old Highway 95; Union 
Pacific Railroad (UPRR) Bridge Replacement, Lakes Highway District 

Key Number District Route Number 

22892 1 Local 

Background Information 

General Background 

Professional service agreements through ITD HQ Consultant Services Group within Highway Design 
Section follow three different processes based on the size of agreement. Small professional services 
agreements less than $100,000 are procured through a Direct Selection process.  Professional services 
agreements between $100,000 and $500,000 are secured through a Request for Information (RFI) 
process which short lists consultants from a prequalified consultant registry referred to as the Term 
Agreement list. Professional service agreements greater than $500,000 are solicited through a formal 
Request for Proposal.  In all cases, professional services agreements are secured using a qualification-
based system rather than the competitive low bid basis used for typical construction contracts.  

Board Policy 4001 delegates authority to approve routine engineering agreements of up to $1,000,000 to 
the Director or another designee. Any agreements larger than this amount must be approved by the Board. 
The purpose of this Board item is to request approval for agreements larger than $1,000,000. 

The large size of the agreements listed in those board requests are often anticipated, and necessary, due 
to the complexity and magnitude of the associated construction projects. In many instances, the original 
intent is to solicit the consultant service in phases allowing for greater flexibility for the Department, limited 
liability, and better design after additional information is obtained. In other cases, such as for Construction 
Engineering and Inspection services one single agreement over $1,000,000 may be issued allowing for 
continuity of the inspector and significant project duration or scope. 

Project Specific Details 

The purpose of this agenda item, per Board Policy 4001, is to request Board approval for 
professional services agreement authorization to over $1,000,000 on the David Evans and Associates, 
Inc. (DEA) professional services agreement for the STC-5751, Old Highway 95; UPRR Bridge 
Replacement, Lakes HD. 

The purpose of this project is replacement and relocation of a structurally deficient bridge across the UPRR 
and realigns Old Highway 95 to provide an improved connection to a future interchange at Parks Road and 
US-95. This project studies various alternatives developed in the Lakes HD planning study and carry them 
into the NEPA process for final evaluation of alternatives, selection, design, and construction of 
improvements.  
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Page 2 of 2 

In April 2021, through a Request for Proposal (RFP), DEA was selected to provide design services.  The 
project design was split into two phases.  Phase I took the project through approved concept report.  Phase
II will take the project from approved concept to PS&E.   

Negotiated cost of services for Phase I was $190,227 and Phase II is $1,139,311. These services will bring 
the total cost of services to be $1,329,538.   

Currently, there is adequate funding obligated for Phase I and Phase II. 

TYPE FUNDS 
EXIST 

FUNDS 
NEEDED 

Initial 
Agreement 

Supplemental 
Agreement- 
Phased 
Approach 

X

Supplemental 
Agreement-
Change of 
Scope 

Recommendations  (Action items require a resolution) 

Resolution on page 84.

83



 Board Agenda Item ITD 2210   (Rev. 12-23) 
 

 
 

RESOLUTION 
 

WHEREAS, Board Policy 4001 requires the Transportation Board to approve professional services 
agreements that exceed $1 million; and 
 
WHEREAS, LHTAC will administer this project; and 
 
WHEREAS, the funding is available and obligated for these services. 
 
NOW THEREFORE BE IT RESOLVED, that the Board approves Key No. 22892, STC-5751, Old Highway 
95; UPRR Bridge Replacement, Lakes Highway District to exceed the $1 million agreement authorization 
up to $1,329,538.  
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Page 1 of 2 

Meeting Date January 24, 2024 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 5 minutes 

Presenter's Name Presenter's Title 

Monica Crider, PE State Design Engineer 

Preparer's Name Preparer's Title 

Laila Kral, PE LHTAC Administrator 

Subject 

Request to approve professional services agreement authorization to over $1,000,000 on the HDR 
Engineering, Inc. professional services agreement for the Reconnect, Access, & Improve Safety & Equity, 
Nampa 
Key Number District Route Number 

23983 3 Local 

Background Information 

General Background 

Professional service agreements through ITD HQ Consultant Services Group within Highway Design 
Section follow three different processes based on the size of agreement. Small professional services 
agreements less than $100,000 are procured through a Direct Selection process.  Professional services 
agreements between $100,000 and $500,000 are secured through a Request for Information (RFI) 
process which short lists consultants from a prequalified consultant registry referred to as the Term 
Agreement list. Professional service agreements greater than $500,000 are solicited through a formal 
Request for Proposal.  In all cases, professional services agreements are secured using a qualification-
based system rather than a competitive low bid basis used for typical construction contracts.  

Board Policy 4001 delegates authority to approve routine engineering agreements of up to $1,000,000 to 
the Director or another designee. Any agreements larger than this amount must be approved by the Board. 
The purpose of this Board item is to request approval for agreements larger than $1,000,000. 

The large size of the agreements listed are often anticipated and necessary due to the complexity and 
magnitude of the associated construction projects. In many instances, the original intent is to solicit the 
consultant service in phases allowing for greater flexibility for the Department, limited liability, and better 
design after additional information is obtained. In other cases, such as for Construction Engineering and 
Inspection services one single agreement over $1,000,000 may be issued allowing for continuity of the 
inspector. 

Project Specific Details 
The purpose of this agenda item, per Board Policy 4001, is to request Board approval for 
professional services agreement authorization to over $1,000,000 on the HDR Engineering, Inc. (HDR) 
professional services agreement for the Reconnect, Access, & Improve Safety & Equity, Nampa project. 

The purpose of this project is to design local and regional connections to benefit residents in the North 
Nampa Neighborhood (the area identified in the federal grant application). Improvements include sidewalk 
network expansion and modernization, shared use path construction, pedestrian pathway extension, a new 
pedestrian bridge, replacement of an existing vehicle and pedestrian bridge, modernization of two railroad 
underpasses, and a study of new transit services. 
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In September 2023, through Request for Proposals (RFP), HDR was selected to provide design services. 

These services include preliminary engineering and infrastructure assessments, National Environmental 
Policy Act (NEPA) studies, rights-of-way (ROW) plans, and final design engineering for six independent 
projects, detailed below, throughout the North Nampa Neighborhood. Multi-modal and mobility hub 
analyses will be completed at a planning level. 

Project 1 – Northside Blvd and 4th St Intersection Improvements 
Project 2 – 6th St & 2nd Ave N, Road Rehab & Side Path Installation 
Project 3 – 14th Ave RRX Overpass Active Transportation Bridge 
Project 4 – 16th Ave N & 6th St N Intersection Improvements  
Project 5 – Indian Creek Pathway Extension  
Project 6 – 1st St N & 3rd St N RRX Underpass Improvements  

Negotiated cost of services for Phase I is $4,800,000. 

TYPE FUNDS 

EXIST 

FUNDS 

NEEDED 

Initial 

Agreement x

Supplemental 

Agreement- 

Phased 

Approach 

Supplemental 

Agreement-

Change of 

Scope 

Recommendations  (Action items require a resolution) 

Resolution on page 87.
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RESOLUTION 
 

WHEREAS, Board Policy 4001 requires the Transportation Board to approve professional services 
agreements that exceed $1 million; and 
 
WHEREAS, LHTAC will administer this project; and 
 
WHEREAS, the funding is scheduled and will be obligated for these services.  
 
NOW THEREFORE BE IT RESOLVED, that the Board approves Key No. 23983, Reconnect, Access & 
Improve Safety & Equity, Nampa to exceed the $1 million agreement authorization up to $4,800,000.  
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Meeting Date February 21, 2024 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 5 min

Presenter's Name Presenter's Title 

Justin Pond Right of Way Manager 

Preparer's Name Preparer's Title 

Justin Pond Right of Way Manager 

Subject 

Administrative Settlement over $200,000.00 
Key Number District Route Number 

22715 3 SH-55 

Background Information 

As per Board Policy 4005, the Director or a delegate may authorize an administrative settlement for up to 
$200,000 over the reviewed fair market value of properties appraised up to $1,000,000. Proposed 
settlements exceeding $200,000 shall come before the Board for approval. An administrative settlement 
is a settlement, authorized by the responsible official, in excess of the approved just compensation. 
Under appropriate circumstances, an administrative settlement may be made to motivate amicable 
settlement with an owner and thus avoid recourse to legal proceedings. 

Recommendations  (Action items require a resolution) 

Approve: 

KN 22715, Project No. A022(715) SH-55, Farmway Rd to Middleton Rd., Canyon County, Parcel 

31, an administrative settlement over $200,000.00. Resolution page 92.
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RES. NO. 
ITB _____ 

WHEREAS, the Idaho Transportation Department is acquiring right- 

of-way along SH-55, Farmway Rd. to Middleton Rd., for Project No. 

A022(715); and 

WHEREAS, the Idaho Transportation Department and the property owner have 

engaged in good faith negotiations; and 

WHEREAS, both parties agree that additional payment is justified in order for

the Idaho Transportation Department to fairly compensate the property owner of 

Parcel 31.  

NOW THEREFORE BE IT RESOLVED, that the Idaho Transportation 

Board approves an Administrative Settlement over $200,000.00. 
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Meeting Date February 21, 2024 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 5 min

Presenter's Name Presenter's Title 

Justin Pond Right of Way Manager 

Preparer's Name Preparer's Title 

Justin Pond Right of Way Manager 

Subject 

Administrative Settlement over $200,000.00 
Key Number District Route Number 

22715 3 SH-55 

Background Information 

As per Board Policy 4005, the Director or a delegate may authorize an administrative settlement for up to 
$200,000 over the reviewed fair market value of properties appraised up to $1,000,000. Proposed 
settlements exceeding $200,000 shall come before the Board for approval. An administrative settlement 
is a settlement, authorized by the responsible official, in excess of the approved just compensation. 
Under appropriate circumstances, an administrative settlement may be made to motivate amicable 
settlement with an owner and thus avoid recourse to legal proceedings. 

Recommendations  (Action items require a resolution) 

Approve: 

KN 22715, Project No. A022(715) SH-55 Farmway Rd. to Middleton Rd., Canyon County, Parcel 

32, an administrative settlement over $200,000.00. Resolution page 94.
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RES. NO. 
ITB _____ 

WHEREAS, the Idaho Transportation Department is acquiring right- 

of-way along SH-55, Farmway Rd. to Middleton Rd., for Project No. A022(715); 

and 

WHEREAS, the Idaho Transportation Department and the property owner have 

engaged in good faith negotiations; and 

WHEREAS, both parties agree that additional payment is justified in order for 

the Idaho Transportation Department to fairly compensate the property owner of 

Parcel 32.  

NOW THEREFORE BE IT RESOLVED, that the Idaho Transportation 

Board approves an Administrative Settlement over $200,000.00. 
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Meeting Date 2/21/24 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 5 min. 

Presenter's Name Presenter's Title 

Doral J. Hoff, P.E.  District 2, District Engineer 

Preparer's Name Preparer's Title 

Jesse S. Webb, P.E. District 2, Design/Construct. Engr. 

Subject 

Board Unallocated Funding Request for SH-14 between Harpster and Elk City 

Key Number District Route Number 

TBD 2 SH-14 

Background Information 

District 2 is recommending SH-14 between Harpster and Elk City for the use of Board Unallocated 
Funding. 

This project will be on SH-14 between MP 9.5 and MP 20.  This project is for pavement repair of the 
traveling roadway surface. 

The condition of this highway is a concern for the surrounding communities and traveling public in this 
rural, remote location. This project will mill and re-pave with hot mix asphalt the traveled way of SH-14 to 
provide a smoother surface road condition and make for safer travel. The estimated cost for this request 
is $2,500,000. 

Recommendations  (Action items require a resolution) 

Add this project to the FY2024 - FY2030 ITIP for a total $2,500,000 using FY2024 Board

Unallocated Funds. Resolution on page 97.
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2/8/2024

IDAHO TRANSPORTATION BOARD
STATE FUNDED UNALLOCATED ACCOUNT

10,000,000$   

Date District Key No. Cost

06/15/23 3 24338 500,000$          

07/19/23 1 24373 1,800,000$       

08/17/23 4 N/A 500,000$          

09/21/23 HQ N/A 1,000,000$       

09/21/23 5 N/A 750,000$          

11/15/23 1 23100 118,233$          

11/15/23 2 23101 205,833$          

Request 2 N/A

Project Route, Name

SH 55, SIDEWALK & DRAINAGE DESIGN, HORSESHOE BEND 

SH 54, FARRAGUT STATE PARK IMPROVEMENTS

I 84, D4 RIGHT OF WAY FENCE REPLACEMENT

STATE, POE TIRE CONDITION SAFETY INDICATORS

SH 34, D5 GUARDRAIL REPLACEMENTS

STATE, D1 FY24 HISTORICAL HIGHWAY SIGNS

STATE, D2 FY24 HISTORICAL HIGHWAY SIGNS

SH 14, D2 HARPSTER TO ELK CITY PAVEMENT REPAIR 2,500,000$       

Total 7,374,066$     

2,625,934$     

State Fiscal Year 2024

Ending  Balance

Beginning Balance

as of January 26, 2024, following Board approval

C:\Users\ldennis\Downloads\FY24_ST_Board_UnallocatedAtt_1_26_24.xlsx   Dec '23 96



RESOLUTION 

WHEREAS, the Idaho Transportation Board supports the ITD mission of safety, mobility, and 
economic opportunity; and 

WHEREAS, it is in the public interest for ITD to restore surface pavement conditions by milling 
and paving with hot mix asphalt on the traveled lanes of SH-14 between Harpster and Elk City 
in District 2; and 

WHEREAS; ITD is prepared to incorporate this project into the approved Statewide 
Transportation Investment Program (ITIP). 

NOW THEREFORE BE IT RESOLVED that the Board approves this project for restoring 
surface pavement conditions by milling and paving with hot mix asphalt on the traveled lanes of 
SH-14 between Harpster and Elk City in District 2, and be added to the ITIP at a cost of 
approximately $2,500,000 using FY 2024 Board Unallocated Funds. 

BE IT FUTHER RESOLVED, that the Board approves staff to adjust the program and amend 
the approved FY 2024- 2030 ITIP accordingly. 
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Meeting Date February 21, 2024 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 10 min 

Presenter's Name Presenter's Title 

Jason Brinkman, P.E. District 3 Engineer 

Preparer's Name Preparer's Title 

Aaron S. Bauges D3 Planning Manager 

Subject 

I-84 Mobility Improvements Study

Key Number District Route Number 

N/A 3 I-84

Background Information 

District 3 seeks Board approval to add I-84, MOBILITY IMPROVEMENTS STUDY to the Idaho 
Transportation Investment Program (ITIP) in the Planning, Scoping & Studies Program.  

Given the very high and ever increasing traffic volumes on Interstate 84, District 3 is interested in 
determining a viable, long-term solution to the existing and anticipated future congestion in the corridor.  
A two-mile segment of eastbound I-84 between the Meridian Interchange and the Eagle Interchange has 
already been studied and is starting into design of an auxiliary lane.   

The requested study will determine whether additional auxiliary lanes and other improvements are 
needed to smooth merge hesitations, achieve better traffic distribution, and achieve lane balance for the 
11-mile section of Interstate 84 between the Garrity IC in Nampa and the I-84/I-184 Wye Interchange in 
Boise. 

An auxiliary lane is a parallel freeway lane that connects the on-ramp of one interchange (IC) directly to 
the off-ramp of the following interchange. This lane type is considered an operational and safety 
improvement. The study will include the Wye IC, the Eagle Rd IC, the Meridian Rd IC, the Ten Mile Rd 
IC, the SH-16 System IC, and the Garrity IC.  

In addition, District 3 will analyze the need for overall lane balance in the I-84 corridor. This project will 
provide existing and future traffic counts, review existing conditions, consider and review all previous 
environmental and operational studies on this stretch of the Interstate, conduct traffic modeling 
(microsimulation), complete an origin and destination study, and recommend a phasing plan and future 
NEPA action.  

The estimated cost for this mobility study is $2.0 million. No construction funding is being requested. 

Recommendations  (Action items require a resolution) 

Approval of the resolution on page 99.
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WHEREAS, the Idaho Transportation Board supports the Idaho Transportation 

Department’s mission of safety, mobility, and economic opportunity; and 

WHEREAS, Board Policy 4031 allows, upon request, the addition of projects into 

the Early Development Program of the Idaho Transportation Investment Program 

(ITIP); and 

WHEREAS, the I-84 corridor was most recently widened in segments through the 

GARVEE program, which planned improvements with a 20-year design life; and 

WHEREAS, current design standards indicate a need to review lane balance 

between interchanges which could be achieved through future operational 

improvements such as auxiliary lanes or additional lanes in the I-84 corridor; and 

WHEREAS, the initial phase of identifying potential improvements in this corridor 

begins with traffic data collection, traffic modeling, traffic projections, an origin 

destination study, and review of operational performance; and 

WHEREAS, having a prioritized list of potential improvements and a phasing plan 

allows for the programing of potential future project(s); and 

WHEREAS, the Transportation Board established a Planning, Scoping & Studies 

Program in the FY24-30 ITIP at $6 million in FY2024. 

NOW THEREFORE BE IT RESOLVED, that the Board approves the FY24-30 

ITIP be amended to include up to $2 million for the I-84, Mobility Improvements 
Study between the Garrity Interchange in Nampa and the I-84/I-184 Wye 
Interchange in Boise in the Planning, Scoping & Studies Program.  
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Meeting Date February 21, 2024 
No Presentation:  Consent Item  Informational Calendar Item 
Presentation:  Informational     Action with Resolution Time Needed: 10 min 
Presenter's Name Presenter's Title 
Jason Brinkman, PE.  District 3 Engineer 
Preparer's Name Preparer's Title 
Andrew Linder P.E. Resident Engineer, District 3, D/C Group 1 

Subject 
FY24 SURFACE TREATMENTS: US 20/26 & SH 44 
Key Number District Route Number 
22677 3 US-20 

Background Information 
On January 23, 2024, 1 bid was opened for the above referenced project. The low bid of $ 9,459,000.00 
was 22% higher than the Engineer’s estimate. 

The following items account for most of the difference between the low bid and the Engineer’s Estimate: 

Item Description Quantity Estimated 
Unit 
Price 

Bid Unit Price $ Difference 

S904-05A SP Temporary Traffic 
Control 1.00 LS $ 950,000.00 $ 1,900,000.00 $ 950,000.00 

S914-05B SP Aggregate for 
Chip Seal 13,971.00 

TON 
$ 225.00 $ 300.00 $ 1,047,825.00 

Total Difference from these 
Items 

$1,997,825.00 

The Engineer’s Estimate and quantities for S904-05A Special Provision (SP) Temporary Traffic 
Control was based on the average unit price index for similar projects and on observation of past 
experience with similar projects. On review of the itemized breakdown Engineer’s Estimate for Item 
S904-05A SP Temporary Traffic Control it was determined that a couple of traffic control items and 
quantities were missed. Including the missed items, it increases the Engineers Estimate Lump Sum (LS) 
cost. Also within the variability of the implementation of LS Temporary Traffic Control, there is an 
inherent risk to the contractor that was not accounted for in the Engineers Estimate. 

Item S914-05B SP Aggregate for Chip Seal was estimated at $225 based on one previous recent 
similar project’s unit pricing. As we have a single source of bid data that we can use for the 
representation of this work it may account for the variance in pricing from what was estimated in 
our Engineers Estimate. 

This project addresses a significant deficiency in the roadways in which the treatment for some 
of these segments have been overdue for more than 2 years. 
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District 3 does not believe that re-bidding of the project will result in lower bids and recommends 
that this project be awarded to begin construction in the 2024 construction season. 

Additional funds will be obtained from statewide balancing. 

Recommendations  (Action items require a resolution) 
Resolution on page 101. 

100A



DATE OF BID OPENING - JANUARY 23, 2024 

IDAHO PROJECT  
FY24 SURFACE TREATMENTS: US 20/26 & SH 44 

Ada County 
Key No. 22677 

DESCRIPTION:  The work on this project consists of constructing a hot sealcoat on US-20/26 and SH 44 

BIDDERS: 

KNIFE RIVER CORPORATION - MOUNTAIN WEST 
Boise, ID 

$9,459,000.00 

1 BIDS ACCEPTED 

ENGINEER'S ESTIMATE - $7,790,633.30 

LOW BID - 121% Percent of the Engineer's Estimate 

NET +/- OF EE  $1,668,366.70 

(AWARD)   (REJECT) (REQUIRES BOARD APPROVAL) 

Approval to award or reject this project is based on Bid Review and Evaluation. 

Attached is the justification for Award or Rejection of the Bid.  Highway Design concurs with the 
recommendation.  

  Karen Hanna 
 Contracts Manager 

Karen 
Hanna

Digitally signed 
by Karen Hanna 
Date: 2024.01.25 
13:37:11 -07'00'
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RESOLUTION 

WHEREAS, Board Policy 4001 requires the Transportation Board to approve awarding contracts that 
exceed the Engineers Estimate by more than 110%; and 

WHEREAS, District 3 will administer this project; and 

WHEREAS, the contract will not be awarded until the funding has been scheduled and obligated. 

NOW THEREFORE BE IT RESOLVED, that the Board approves Key No. 22677, FY24 Surface 
Treatments, US-20/26 & SH-44, Ada County to be awarded to the apparent low bidder in the amount of 
$9,459,000.00.   
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Meeting Date February 21, 2024 
No Presentation:  Consent Item  Informational Calendar Item 
Presentation:  Informational     Action with Resolution Time Needed: 10 min 
Presenter's Name Presenter's Title 
Damon Allen, P.E.  District 1 Engineer 
Preparer's Name Preparer's Title 
Jerry Wilson, P.E. Resident Engineer, District 1, DCA 

Subject 
 I-90, Coeur d'Alene River Bridge East and West Bound Lanes, Kootenai County 
Key Number District Route Number 
21935 1 I-90

Background Information 
On January 23, 2024, four (4) bids were opened for the above referenced project.  The low responsive 
bid was 17% over the Engineer’s Estimate. 
The major difference between the proposed cost of the low bidder and the Engineer’s Estimate comes 
from the bid items listed below.  

ITEM DESCRIPTION QTY. ESTMATED 
UNIT PRICE 

BID UNIT 
PRICE 

ESTIMATED 
COST 

BID COST COST 
DIFFERENCE 

S501-
25A 

SP BRIDGE 
TEMPORARY 
WORK BRIDGE 

1.0 LS $900,000.00 $3,000,000.00 $900,000.00 $3,000,000.00 $2,100,000.00 

S501-
51A 

SP BRIDGE 
PRECAST 
DECK PANELS 

35,663.0 
SF 

$65.00 $121.00 $2,318,095.00 $4,315,223.00 $1,997,128.00 

Total difference from these items $4,097,128.00 

The estimated prices for these pay items were obtained from recent similar projects; however, these are 
both specialty items and there exist few similar examples from ITD projects. 
The Temporary Work Bridge item was bid at a higher lump sum than the Engineer’s Estimate. This is 
likely due to the innate variability of a contractor-designed item, project work window, environmental 
constraints, and the need for different possible configurations. 
The Bridge Precast Deck Panels bid at a higher unit price than the Engineer’s Estimate. This is a 
specialty item with limited bid history in Idaho, and is necessary to expedite the construction schedule 
and ensure that Interstate traffic will be maintained during the winter months. Only one supplier in the 
region has the ability to manufacture these panels. 
This project addresses significant structural deficiencies in these Interstate bridges. The bridges are 
currently rated as “fair” condition and delaying restoration efforts would allow for continued deterioration. 
District 1 does not believe that re-bidding of the project will result in significantly lower bids and 
recommends that this project be awarded to begin in the 2024 construction season.  

Additional funds will be obtained from Statewide Balancing. 
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Recommendations  (Action items require a resolution) 
Resolution on page 103. 
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DATE OF BID OPENING - JANUARY 23, 2024 

IDAHO FEDERAL AID PROJECT 
I-90, CDA RV BR EBL & WBL

Kootenai County 
Key No. 21935 

DESCRIPTION:  The work on this project consists of replacing the existing two-lane Coeur d’Alene River 
bridges with new two-lane bridges. To include earthwork, paving, replacement of 
guardrail adjacent to the bridge, and a concrete overlay on the I-90 bridges over 
Latour Creek Road 

BIDDERS: 

$31,567,714.80 

$34,876,773.70 

$34,958,773.38 

MAX J. KUNEY COMPANY 
SPOKANE, WA 

HAMILTON CONSTRUCTION COMPANY 
SPRINGFIELD, OR 

WADSWORTH BROTHERS CONSTRUCTION COMPANY, INC. 
DRAPER, UT 

 BIDS ACCEPTED 

ENGINEER'S ESTIMATE - $26,995,503.48 

LOW BID - 117% Percent of the Engineer's Estimate 

NET +/- OF EE $4,572,211.32 

(AWARD)   (REJECT) (REQUIRES BOARD APPROVAL) 
Approval to award or reject this project is based on Bid Review and Evaluation. 

Attached is the justification for Award or Rejection of the Bid.  Highway Design concurs with the 
recommendation

  Karen Hanna 
 Contracts Manager 

Karen 
Hanna

Digitally signed 
by Karen Hanna 
Date: 2024.01.26 
13:17:28 -07'00'
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RESOLUTION 

WHEREAS, Board Policy 4001 requires the Transportation Board to approve awarding contracts that 
exceed the Engineers Estimate by more than 110%; and 

WHEREAS, District 1 will administer this project; and 

WHEREAS, the contract will not be awarded until the funding has been scheduled and obligated. 

NOW THEREFORE BE IT RESOLVED, that the Board approves Key No. 21935, I-90, Coeur d’Alene 
River Bridge Eastbound and Westbound Lanes, Kootenai County to be awarded to the apparent low bidder 
in the amount of $31,567,714.80.   
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 Informational Calendar Item 

Meeting Date February 21, 2024 

No Presentation:  Consent Item 

Presentation:  Informational Action with Resolution Time Needed: 10 min 

Presenter's Name Presenter's Title 

Jason Minzghor District Engineer 

Preparer's Name Preparer's Title 

Wade Allen Engineer Manager 1 

Subject 

Board Unallocated Funds for US-20 Milepost 264 to Milepost 301 Pavement Repairs Project
Key Number District Route Number 

6 US-20 

Background Information 

District 6 is requesting funds to develop a project to construct a pavement repairs project on US-20 from 
MP 264 to MP 301.  This section of US-20 has deteriorated faster than expected and has severe 
pavement alligator cracking and developing rutting. We had hoped this section of roadway would have 
lasted until it could be reconstruction.  US-20 experiences a large volume of bus traffic that is 
deteriorating the roadway.  This project is estimated to cost $2,500,000. 

Recommendations  (Action items require a resolution) 

Add a project to the FY2024 - FY2030 ITIP with $2,475,000 in Construction and $25,000 in
Construction Engineering using FY2024 Board Unallocated Funds. Resolution on page 106.
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2/9/2024

IDAHO TRANSPORTATION BOARD
STATE FUNDED UNALLOCATED ACCOUNT

10,000,000$   

Date District Key No. Cost

06/15/23 3 24338 500,000$          

07/19/23 1 24373 1,800,000$       

08/17/23 4 N/A 500,000$          

09/21/23 HQ N/A 1,000,000$       

09/21/23 5 N/A 750,000$          

11/15/23 1 23100 118,233$          

11/15/23 2 23101 205,833$          

Request 2 N/A 2,500,000$       

Request 6 N/A

Project Route, Name

SH 55, SIDEWALK & DRAINAGE DESIGN, HORSESHOE BEND 

SH 54, FARRAGUT STATE PARK IMPROVEMENTS

I 84, D4 RIGHT OF WAY FENCE REPLACEMENT

STATE, POE TIRE CONDITION SAFETY INDICATORS

SH 34, D5 GUARDRAIL REPLACEMENTS

STATE, D1 FY24 HISTORICAL HIGHWAY SIGNS

STATE, D2 FY24 HISTORICAL HIGHWAY SIGNS

SH 14, D2 HARPSTER TO ELK CITY PAVEMENT REPAIR

US 20, MP 264 TO MP 301 PAVEMENT REPAIR 2,500,000$       

Total 9,874,066$     

125,934$        

State Fiscal Year 2024

Ending  Balance

Beginning Balance

as of Februrary 6, 2024, following Board approval
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WHEREAS, the Idaho Transportation Board supports the Idaho Transportation 

Department mission of safety, mobility, and economic opportunity; and  

WHEREAS, it is in the public interest for ITD to fund US-20 MP 264 to MP 301 

Pavement Repairs project; and

WHEREAS, ITD is prepared to incorporate this project into the approved Idaho 

Transportation Investment Program (ITIP). 

NOW THEREFORE BE IT RESOLVED, that the Board approve the US-20 MP 
264 to MP 301 Pavement Repairs project be added to the FY24 - 30 ITIP at a

cost of approximately $2,500,000 using FY24 Board Unallocated Funds.

BE IT FURTHER RESOLVED, that the Board approves staff to adjust the 
Program and amend the approved FY24-30 ITIP accordingly.
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Meeting Date February 21, 2024 
No Presentation:  Consent Item  Informational Calendar Item 
Presentation:  Informational     Action with Resolution Time Needed: 10 min 
Presenter's Name Presenter's Title 
Jason Minzghor District Engineer 
Preparer's Name Preparer's Title 
Wade Allen Engineer Manager 1 

Subject 
I-15/US-20 Connector Project Update
Key Number District Route Number 
22222 6 I-15 & US-20

Background Information 
District 6 will be presenting a project update for Key No. 22222 I-15 / US-20 Connector, Idaho Falls. 
The District is pursuing three alternatives in the Environmental Impact Statement (EIS). Alternative E3 
closely follows the existing routes along I-15 and US-20 between Broadway Ave. and Science Center 
Drive. Alternative H2 relocates the existing I-15/US-20 Interchange from Exit 119 at Grandview Drive to a 
new interchange on I-15 just north of the airport. US-20 would be on a new alignment from the new I-15 
Interchange east until connecting with the existing US-20 at a new interchange near E. 49th N. The third 
alternative is do nothing. 

Recommendations  (Action items require a resolution) 
For information.
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Meeting Date Feb. 21, 2024 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 10 

Presenter's Name Presenter's Title 

Todd Hubbard District Engineer 

Preparer's Name Preparer's Title 

Todd Hubbard District Engineer 

Subject 

 Climate Pollution Reduction Grant with the City of Pocatello 

Key Number District Route Number 

5 I-86

Background Information 

The City of Pocatello is working on a Climate Pollution Reduction Grant to build a truck to rail transload 
facility. In order to facilitate the rail lines two bridges on I-86, it will need to be reconstructed with an
addition of building two bridges. The Climate Pollution Reduction Grant is a federal Environmental
Protection Agency (EPA) grant that is 100% federal dollars with no match required. Because Idaho
Transportation Department (ITD) roadway and bridges will be impacted, ITD will be considered a 
coalition partner and need to submit a letter of intent and MOU, and later, complete a MOU. The draft
letter of intent is included. The City of Pocatello will be the lead applicant and ITD a coalition partner. 

Recommendations  (Action items require a resolution) 

For information.
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IDAHO TRANSPORTATION DEPARTMENT 
P.O. Box 7129  •  Boise, ID 83707-1129 

(208) 334-8000  •  itd.idaho.gov 

 

 
 
 
 

The Honorable Michael S. Regan 
Administrator, U.S. Environmental Protection Agency 
1200 Pennsylvania Avenue, N.W. 
Washington, DC 20460 
 
 
Re: City of Pocatello Climate Pollution Reduction Grants Program: Implementation Grants General Competition 
Application Letter of Intent  
 
Dear Administrator Regan, 
 
The Idaho Transportation Department (ITD) submits this Letter of Intent as a Coalition Partner for the City of Pocatello’s 
Climate Pollution Reduction Grant Program application for the proposed transload facility at the Pocatello Regional Airport. 
  
Where the project proposes to elevate and construct new underpasses at the I-86 freeway, as owned by ITD, we hereby 
commit to be a Coalition Partner in support of the project and intend to enter into a Memorandum of Agreement by July 1, 
2024 per the Notice of Funding Opportunity (EPA-R-OAR-CPRGI-23-07). As noted in the NOFO, the MOA will be 
between the Coalition Partners: the City of Pocatello and Idaho Transportation Department. Further, the MOA will delineate 
the roles, responsibilities, and commitments of each partner to achieve the project goals, objectives, and target outputs. The 
City of Pocatello will be the Lead Applicant and ITD will be a Coalition Partner. The MOA will further detail the operating 
model and resources we will commit including any technical expertise, project management, and staff time. We understand 
that we will be accountable to the lead applicant for proper use of EPA funding and successful project implementation and 
that the Lead Applicant will be accountable to EPA and fully responsible for effectively carrying out the full scope of work 
and financial management of the grant.  
 
In addition, we would like to take this opportunity to offer our support for the application. The transload facility at the 
Pocatello Regional Airport will allow for substantial reductions in GHG emissions through the new opportunities to deliver 
freight and commodities by rail instead of heavy-duty vehicles. Further, the project will see emissions reductions through 
potential time travel savings, reduced vehicle idle time, and traffic reductions along interstates. This application will 
drastically improve quality of life throughout the project area as well as align with ITD’s goals to improve interstate 
infrastructure as well as improve safety, mobility, and economic opportunity for roadway users.   
 
Please accept this Letter of Intent to enter into a Memorandum of Agreement by the Idaho Transportation Department.  
 
Sincerely,  
 
 
 
Scott Stokes 
Idaho Transportation Department Director  
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Meeting Date February 21, 2024  

No Presentation:  Consent Item   Informational Calendar Item     

Presentation:  Informational      Action with Resolution  Time Needed: 10  
 

Presenter's Name Presenter's Title  

Scott Luekenga Planning & Development Manager 

Preparer's Name Preparer's Title  

Scott Luekenga Planning & Development Manager 

 

Subject 

Urban Area Boundary Adjustments 

Key Number District Route Number 

N/A N/A N/A 

 

Background Information 

The U.S. Census Bureau revises urban areas every 10 years based on population counts from the decennial 
census. FHWA gives state DOTs the opportunity to adjust and revise these boundaries to be more consistent with 
transportation planning needs. Urban Area Boundary (UAB) designations are critical to many federal transportation 
and funding programs and support the determination of Federal-Aid eligibility for roadways, bridge, and transit 
funding. This applies to urban areas with a population of 5,000 or have a housing unit density of 2,000. 
 
Section 101 of Title 23, U.S. Code) defines an urban area as follows: “The term ‘urban area’ means, an urbanized 
area or, in the case of the urbanized area encompassing more than one State, that part of the urbanized area, 
within boundaries to be fixed by the place designated by the Bureau of the Census.” 
 
For transportation purposes, Cities/Counties/MPOs have the option to use the census–defined urban boundaries 
exclusively or adjust the census-defined boundaries to be more consistent with transportation needs. ITD, in 
coordination with local planning partners, may adjust the UABs so fringe areas having “…residential, commercial, 
industrial, and/or national defense significance” be included; with FHWA having final decision on proposed 
boundary.  
 
Reasons for adjusting urban boundaries for transportation planning purposes often relate to a need for consistency 
or geographic continuity; to provide for an orderly and efficient transition from rural to urban land use, to 
accommodate urban population and employment growth, to ensure efficient use of land, and to provide for livable 
communities. 
 
Key programs impacted by UAB designations include: 
 

• Surface Transportation Block Grant Program (STBG) 

• Local Agency Programs (LAP), i.e., Transportation Alternative Programs (TAP) programs 

• Federal Transit Administration Apportionments (FTA) 

• National Highway System (NHS) 

• Transportation Management Areas (TMAs) 

• Metropolitan Planning Organizations (MPOs) 
 

UAB adjustment schedule: 
 

• January 2024,   Establish the UAB adjustment Team (Districts, Urban Areas, MPOs) 

• Feb-May 2024,  Adjustment Teams work to update UAB 

• Jun 2024,   UAB Teams submit GIS files/maps to ITD HQs for review 

• Jun 2024,   ITD submits GIS files/maps to FHWA for review 

• Jul 2024,    ITD Board presentation and approval 

• Aug 2024,  Inforporate AUB changes into enterprise system(s) 
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The following Idaho urban areas have the opportunity to adjust their urban boundaries: 

Name Population* 
Housing 
Density 

Blackfoot, ID 14,231 5,387 
Boise City, ID** 433,180 177,221 

Burley, ID 17,741 6,631 
Coeur d'Alene, ID 121,831 51,420 

Emmett, ID 10,173 4,191 
Hailey, ID 12,035 4,877 

Idaho Falls, ID 105,132 38,357 
Jerome, ID 12,405 4,309 

Ketchum, ID 6,346 6,698 
Kuna, ID 23,565 7,813 

Lewiston, ID--WA 34,131 14,812 
McCall, ID 3,695 4,331 

Middleton, ID 10,265 3,418 
Moscow, ID 25,914 11,301 

Mountain Home, ID 17,799 7,378 
Nampa, ID*** 177,561 62,411 

Ontario--Payette, OR--ID 14,916 5,821 
Pocatello, ID 72,211 29,266 
Rathdrum, ID 9,241 3,485 
Rexburg, ID 41,330 10,591 

Rigby, ID 10,283 3,361 
Rupert, ID 6,534 2,532 

Sandpoint, ID 12,824 6,419 
Shelley, ID 5,109 1,726 

Star, ID 10,673 3,894 
Twin Falls, ID 58,808 22,844 

Weiser, ID--OR 5,504 2,281 

* Based on 2020 U.S. Census data
** Includes cities of Meridian and Eagle
*** Nampa includes Caldwell and Middleton

Recommendations  (Action items require a resolution) 
This Board item is for informational purpose only. No decisions needed at this time. 
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