
*All listed times are local and estimates only. The Board reserves the right to move agenda items and adjust the time schedule. The
meeting is open to the public, except for executive session.
-Attendance is mandatory and lunch cannot be claimed on per diem.

A G E N D A

District 5 Tour/Outreach and Board Meeting of the Idaho Transportation Board 

May 13 & 14, 2026 

May 13, 2026 

OPEN HOUSE 
Chubbuck City Hall, 290 E. Linder Ave, Chubbuck 

PROJECT TOUR Time* 
Pick up attendees from Hampton Inn, 151 Vista Dr., Pocatello 9:30 
Pick up attendees from Pocatello Airport and depart for Riverton Road                     9:45 
Riverton Road project update 10:15 
Depart for driving tour of I-15 Third Lane projects and Inkom corridor bridges      10:45 

-I-15 Third Lane projects are between Pocatello and Fort Hall
Return to District 5 Office for lunch and project presentations 12:00 
Depart to Chubbuck City Hall for Open House      1:00 

STAKEHOLDER OUTREACH OPEN HOUSE 
Welcoming      1:30 
View project displays and networking engagement 1:40 
Adjourn                                                                                                                          3:00 
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*All listed times are local and estimates only. The Board reserves the right to move agenda items and adjust the time schedule. The
meeting is open to the public, except for the executive session.
-Attendance is mandatory and lunch cannot be claimed on per diem.

May 14, 2026 
District 5, Idaho State Police 

5255 S 5th Ave 
Pocatello, Idaho 

Listen: 
Dial 1-415-655-0003 US Toll 

a. access code: 2635 106 8746
b. meeting password: 1234

Video: access Webex.com using same code and password as above 

KEY: 
ADM = Administration   COM = Communications/Highway Safety     DIR = Aero/Director/DMV 
HWY = Highways           INV = Innovation/Safety/Workforce Development      

Business

Action Item 1. CALL MEETING TO ORDER    8:30 

Info Item 2. SAFETY “CLUTCH MOMENT” SHARE: Associate Engineer Frasure

Action Item 3. BOARD MINUTES – April 15 & 16, 2026 ......................................................  4

Info Item 4. BOARD MEETING DATES  ........................................................................  17 
The next board meeting is June 16 & 17, 2026, in District 3, Boise 

Action Item   5. CONSENT CALENDAR …………………………………………………….18
HWY ___ Local highway block grant rural programming adjustments .. …………………19 
HWY ___ Local off system bridge programming adjustments …………………………...21 
HWY ___ Transportation Management Area program adjustment .. ……………………...23 

Info Items 6. INFORMATIONAL CALENDAR
HWY ___ Contract awards and advertisements  ................................................................  24 
HWY ___ Monthly reporting of Federal Formula Program funding through April 30 ..... ..29 
HWY    ___ Professional Services Agreements and Term Agreement Work Task Report ...31 

8:40 

 8:50 

9:10 

7. ADOPT-A-HIGHWAY PRESENTATION
Member Bulger: Rotary Club of Preston

8. DIRECTOR’S MONTHLY REPORT: Director Stokes

9. DISTRICT ENGINEER REPORT:
Chief Operations Officer Hubbard and District Engineer Durgin
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*All listed times are local and estimates only. The Board reserves the right to move agenda items and adjust the time schedule. The
meeting is open to the public, except for the executive session.
-Attendance is mandatory and lunch cannot be claimed on per diem.

May 14, 2026       Pocatello, Idaho Page #   Time* 

10. AGENDA ITEMS
Informational Items 
ADM    ___  Quarterly State Fiscal Year 2026 financial statements report ........................................ 40   9:25 
Swajkoski 

11. BREAK 9:40 

HWY   ___ FY27-33 Draft Idaho Transportation Investment Program preparation ........ ………….64  9:55 
Schroeder/district engineers 

Action Items 
HWY    ___ Request to approve consultant agreements ……………………………………………68       10:35 
Crider (Resolution on page 80) 

DIR     ___ Division of Aeronautics SFY26 Idaho Airport Aid Program funding ........................... 82   10:55 
Johnston   (Resolution on page 84) 

HWY    ___ Revisions to Board 4001/Administrative 5001 Policies, Authority to Sign Contracts,.85       11:05     
Crider   Agreements, and Grants and Requirement to Report Certain Contracts 

   (Resolution on page 112)             

HWY    ___ Revisions to Board 4024/Administrative 5024 Policies, Public Hearings ................... 113 11:10 
Heuring (Resolution on page 126) 

Informational Items 
COM    ___ Zero Fatality Awards, Franklin County  ...................................................................  ...127 11:15 
Middleton          

COM    ___ Road safety audit, Soda Springs, Caribou County ....................................................  ...128 11:25 
Middleton/SICOG Reed 

COM    ___ 2027 ITD legislative ideas…………….……………………… .................................... 129 11:40 
Cameron 

Action Item  12.  EXECUTIVE SESSION (ISP Conference Room)             12:00
PERSONNEL ISSUES [SECTION 74-206(a), (b)] 
LEGAL ISSUES [SECTION 74-206(c), (d), (f)] 

13. ADJOURNMENT (estimated time) 1:00 
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REGULAR MEETING 
IDAHO TRANSPORTATION BOARD 

April 15 & 16, 2026 

The Idaho Transportation Board met at 8:30 AM on Wednesday, April 15, 2026, in Twin 
Falls, Idaho. The following principals were present: 

Bill Moad, Chairman 
Paul Franz, Member – District 1 
Gary Osborn, Vice Chair - District 2   
Julie DeLorenzo, Member – District 3 
Mitch Watkins, Member – District 4 
John Bulger, Member – District 5 
Scott Stokes, Director 
Dave Kuisti, Chief Deputy     
Lorraine Dennis, Business Executive to the Board 

  District 6 board member position remains vacant. 

District 4 Tour. The Board toured the S. Jerome Interchange project, Idaho Military 
Readiness Center, and stopped at the Perrine Bridge overlook.  

Open House. A 90-minute stakeholder outreach session was held at the Hilton Garden 
Inn in Twin Falls. Member Watkins welcomed attendees and introduced the Board. CD Kuisti 
provided brief remarks regarding historic investments in transportation and project delivery, 
adjusting to lower funding levels, and the importance of receiving feedback at today’s session. 
District Engineer Jesse Barrus provided attendees with an overview of the open house style 
session and stated his commitment to working with the community on transportation issues. 
Display boards, ranging from local projects to funding, were placed around the room to 
facilitate engagement amongst the board, staff, and attendees.  

WHEREUPON, the Idaho Transportation Board’s tour recessed at 3:30 PM. 

April 16, 2026 

The Idaho Transportation Board convened at 8:30 AM on Thursday, April 16, 2026, at 
the District 4 Office in Shoshone, Idaho. Members from the previous day were present. Lead 
Deputy Attorney General Tim Thomas joined.   

Workshop: Revenue and Idaho Transportation Investment Program (ITIP) Update. 
Highway Division Administrator Amy Schroeder stated staff would share information about 
ITD’s revenue and plans for balancing the 7-year ITIP. Idaho is growing and ITD continues to be 
advocates for transportation and wants to continue to prepare community projects to the 
greatest extent possible. Key aspects include taking a proactive approach to both project 
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readiness and program impacts due to reductions in revenues and continuing to deliver 
community commitments. In preparation of the draft ITIP in June, there are a lot of decisions 
on critical programs and funding that need to be made, and staff welcomes the Board’s 
feedback. Discussions will center around revenue, available funding, needs and a fiscally 
constrained ITIP program update.   
 

Controller Robbie Swajkoski reported on legislative actions taken this session with the 
discontinuation of $165M Strategic Initiative Program Fund (SIPF) for FY27 and beyond, SB1332 
$45M transfer SIPF to General Fund and HB968 to help recover some SIPF funds in FY26, 
$19.7M (ITD’s share), and potentially FY27, $12.9M interest. ITD’s revenue sources come from 
Federal, state User Fees, Transportation Expansion and Congestion Mitigation (TECM) and SIPF.  
ITD is continuing to see solid growth in User Fees (1.5% over forecast). He reviewed the 
Projected Revenue Summary (lines 1 through 33) as shown as Exhibit 587, which is made a part 
hereof with like effect. Some highlights included for FY27, projected total revenue is $767M and 
$395.6M for total operating expenses – less capital facilities and reserve cash balance, leaves 
$333.7M available for contract construction. Revenue available for TECM pay-as-you-go (PAUG) 
is $44.9M (assumes no additional bonding). He also reviewed additional available funding for 
FY26 and FY27. 

 
DA Schroeder reviewed the ITIP program available balances for FY26 (programmed and 

updated) and FY27 (lines 34 through 39) as shown in Exhibit 587 such as bid savings and TECM 
PAUG from recent bid savings on bonded projects. Controller Swajkoski provided a recap of the 
additional available revenue and updated available revenue for contract construction (lines 41 
through 45). Updated available funding for construction in FY26 is $174.7M and for FY27, 
$396.5M.   

 
DA Schroeder led discussions on the draft ITIP program update, program targets and 

review of the draft ITIP Programming Summary as shown as Exhibit 588, which is made a part 
hereof with like effect. She added that ITD has a unique opportunity with FY26 savings and 
additional revenue to continue some programs in FY27 that may not be able to be funded in 
FY28-FY33. ITIP pavement and bridge programming targets are recommended to remain at 
$200M and $100M respectively. For purposes of discussion (Exhibit 588), the ITIP programs 
were grouped into three categories - required programs, elective programs and contingency 
considerations (reserve, statewide balancing, hold-back and non-participating) and included 
investment concepts such as studies and land purchases. The draft summary also denotes the 
type of required funding for each program category of either federal aid and/or state funds.  

 
DA Schroeder presented a holdback concept for the Board’s Unallocated Fund ($10M) 

stating the proposed projects could be held until spring of that fiscal year to allow for funding 
assessment and availability. The Board expressed concern about project timing and delivery. 
The consensus was to keep the process flexible and consider on a project-by-project basis.  
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DA Schroeder reviewed the available remaining funding balance after including the 
required and recommended programs of $196.9M (includes TECM not being used for debt 
service) and specific FY27 projects cited for each of the investment concepts (Exhibit 588) that 
were identified by the district engineers. Some examples include planning and studies – Snake 
River Crossing; project development – I-90/US-95 Interchange; select early land purchases – I-
15/US-20 Interchange; construction – SH-55 Rainbow Bridge; and previously identified bonding 
projects - $1B in construction projects are being developed. Continued project readiness efforts 
will allow staff to be ready for when future funding becomes available. Next steps are to report 
on progress at the May board meeting in preparation to present the draft ITIP in June.  
 
          Safety Share. Transportation Technician Marklyn Stephens reported on the importance of 
construction work zone safety and his own personal experience of nearly being hit.    
 

Board Minutes. Member Bulger made a motion to approve the minutes of March 18, 
2026, seconded by Member Watkins, and the motion passed unanimously.  
 

Board Meeting Dates. The next board meeting is May 13 & 14, 2026, in Pocatello.    
   

Consent Item. Vice Chair Osborn made a motion, seconded by Member DeLorenzo, and 
passed unopposed, to approve the following resolution:   
RES. NO.  WHEREAS, consent calendar items are to be routine, non-controversial, self- 
ITB26-18 explanatory items that can be approved in one motion; and  
 

WHEREAS, Idaho Transportation Board members have the prerogative to 
remove items from the consent calendar for questions or discussion. 
 
NOW THEREFORE BE IT RESOLVED, that the Board approves the 2026 
Transportation Alternatives Program applications, contract to award, and FY27 
State Institution Road Improvement project.  
 

1) Transportation Alternatives Program (TAP) applications. The TAP program is a federally 
funded competitive grant program that is jointly administered by ITD and the Local Highway 
Technical Assistance Council. Of the 74 applications received totaling $33.4 million, 34 are 
recommended for the available funding of $15.5 million, covering two program years.  

 
         2) Contract to award. The low bid on the following project is more than ten percent over 
the engineer’s estimate (EE), requiring justification. Staff recommend awarding the contract 
that is 121% over the EE. Key #23879, District 3, SH-21, Mores Creek Canyon Bridge 
rehabilitation, by low bidder Moreno & Nelson Construction for $5,040,420.69. 

 
3) FY27 State Institution Road Improvement project. Per Board Policy 4045, the Board 

allocates $30,000 annually for a state institution project endorsed by the governor. For FY27, 
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the Division of Public Works recommends a Department of Health and Welfare parking lot 
maintenance project around its campus. The expected project total is $416,000. 
 

 
Informational Items. 
1) Contract awards and advertisements. There were five ITD and three Local contracts 

awarded that did not require Board approval for the month of March 2026.  
 

The list of projects currently under advertisement was provided. 
 

2) FY26 financial statements. Revenues to the State Highway Account (SHA) from all state 
sources as of February 28th are above forecast (2.3%) with revenues in the Highway Distribution 
Account above forecast by 1.5% (Misc. revenues are ahead by 12.1%). State revenues to the 
State Aeronautics Fund were below forecast by 24.9%. As a result, the forecast was revised by 
$875K. The fund now is only slightly behind; however, state fuel tax revenue is 7.7% above 
forecast. The Department’s expenditures remain within planned budgets. Personnel costs 
savings of $3.6M are due to vacancies and timing. Contract construction cash expenditures in 
the SHA are $348.7M, and total construction expenditures from the five different funds sources 
total $703.2M.  

 
The balance of long-term investments is $195.4M. These funds are committed to 

construction projects and encumbrances. The cash balance is $127.6M. Expenditures in the 
Strategic Initiatives Program Fund are $53.9M. Deposits into the Transportation Expansion and 
Congestion Mitigation Fund were $96.7M. FY26 expenditures for the Federal CARES Act fund 
for is $400K. Expenditures for the TECM bond program during this period are $260.6M and the 
GARVEE debt service stands at $60.9M.  
 

3) Monthly report of federal formula program funding through March 31. Idaho received 
obligation authority (OA) through September 30, 2026, via a continuing resolution passed on 
February 3, 2026. Current OA is $364.7 million. Idaho received apportionments of $421.1 
million. Allotted program funding through September 30th is $441.5 million with $249.5 million 
remaining as of March 31st.   
 

4) Professional services agreements and term agreements work tasks report. From 
February 24, 2026, to March 23, 2026, 23 new professional services agreements and work tasks 
were processed totaling $6,480,533. Four supplemental agreements to existing professional 
services agreements were processed during this period for $653,561. 
 

Adopt-A-Highway (AAH) Presentation. Member Watkins presented the AAH 2025 Group 
of the Year Award to the Snake River Corvette Club. The Club adopted a one-mile section of US-
93 from mile post 20 to 21. The club has been active for 24 years with about 40 members. 
Representatives thanked ITD and the Board for the award. 
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Board’s Policies Subcommittee Report. Member Osborn reported the Policy 
Subcommittee met on April 7th to discuss two proposed policy revisions – public hearings and 
contract/agreement authority. Public Hearing will be on the Board’s May agenda. The 
subcommittee thought it prudent to bring the contract/agreement authority policy to the 
Board for full discussion amongst the members.  
 

Director’s Monthly Report. Director Stokes thanked staff for presenting the workshop 
information. He stated even with new funding challenges, ITD will not slow down that they will 
persevere with the same determination looking into the future with an eye on communities 
and advocating for them.  

 
Director Stokes reported on future priorities, a recent meeting with all ITD leaders, the 

Program Delivery Conference (PDC), upcoming employee engagement, and National Work Zone 
(NWZ) Awareness Week and ITD’s plans. Some highlights included the next three years will 
focus on listening to communities to prioritize needs – not just for projects but will include 
things like tree removal and implementing innovations. A targeted All Leaders meeting was 
held to provide a legislative session update – in addition to the regular quarterly calls. The 
annual PDC conference was held April 7th – 9th with attendance of about 350 employees. The 
week of May 4th is employee appreciation week, which will include a variety of activities such as 
the employee Impact Awards. National WZA week is April 20th - 24th. This year’s national theme 
is Safe Actions Save Lives. Director Stokes shared a video featuring staff highlighting safety as 
ITD’s number one priority. April 22nd is wear yellow/orange day in honor of WZA week.  
 

Legislative Update. Government Affairs Manager Colby Cameron reported on legislation 
that passed this session impacting ITD that entailed his office tracking over 60 of the 700+ 
proposed bills. Some highlights of legislation that require implementation by ITD are H533, 
discontinuance of vehicle registration stickers; H577, license plate replacement every 10 years, 
if legible; H665, elimination of differential speed limits on highways (staff will have an update in 
the next 6-weeks on implementation details); H751, increases min./max. amounts for State Tax 
Anticipated Revenue agreements ($5 million to $100 million). He also reported on other general 
legislation such as H867, keeps state employees’ health insurance same for FY27; H900, 
establishes process for insurance claims over $100,000 (ITD’s State Street Building was cited as 
an example); and SB1300, ITD, Fish & Game and Parks and Recreation directors appointed by 
the Governor (does not change assignments and duties of the Board).  

 
In response to Member Bulger’s question regarding H665 and increased speed limits to 80 

mph requirements to be reviewed annually, Director Stokes stated statute requires ITD to 
conduct a study for speeds over 75 mph (in urban areas); however, it is the Board’s discretion 
to review those annually. Member DeLorenzo questioned about options if a speed limit is 
changed that has an adverse impact. Director Stokes stated the Board delegates to ITD; 
however, staff will do an analysis prior to the effective date of July 1, 2026, and discuss 
implementation with the Board soon. 
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District Engineer Annual Report. District 4 (D4) Engineer Jesse Barrus reported on safety, 
FY27 project delivery, partnering awards, administrative updates, winter material usage, 
employee innovations, and staff engagement at the PDC. Some highlights included there have 
been 10 vehicle incidents to date with two snowplow strikes (one of which occurred earlier 
today). D4 employee Nick Wallace received a safety coin for his high visibility snowplow 
innovation. D4 delivered five out of their 11 FY27 projects. He highlighted the challenges that 
the SH-75 Elkhorn project has been facing due to several factors - about half of the Trail Creek 
Bridge is done. The SH-77 RAP seal coat project won a gold level Partnering Award – along with 
awards for five other projects. In FY25, the district issued 245 permits and processed over 
50,000 payments. The Idaho hat holder was one of the 12 employee innovations submitted that 
came to fruition. The holder is shaped like the state of Idaho and mounts to the vehicle 
headrest. DE-4 Barrus concluded by sharing that employees often do more than just maintain 
roads. Director Stokes presented the Director’s Safety Coin to Transportation Principal Kevin 
Legault for assisting an elderly woman from her burning home in December 2025.     

  
Office of Communications Annual Report. Communication Manager John Tomlinson 

reported on three new employee team members, ITD’s new website, public meetings, media 
engagement data, winter driving classes, social media campaigns, and vital views. Some 
highlights included ITD launched its new website on January 12th that has had 1.6 million views. 
Twenty-six public meetings were held and in the last six months, there have been 215 media 
inquiries and 122 press releases issued. Winners of the 2025 snowplow naming contest were 
named – two per district. A new Facebook campaign March Madness took place from March 18 
– April 7. From the starting 16 specialty license plates, the final winner was the Forest Forever 
plate. The campaign garnered 14,000 posted comments and was a great success in educating 
the public about the different plate programs. Communication’s vital views key points included 
being presence, proactive and purposeful.  

 
Magic Valley Community Voices Project. Community Outreach Coordinator Jillian 

Garrigues presented collaboration efforts with the Community Voices For Road Safety 
organization to help increase seatbelt use among youth and young men drivers. In 2025, Magic 
Valley had some of the lowest seat belt use rates in Idaho such as 73.6% in Twin Falls (87% state 
average) and 54% for pickup truck drivers (78.6% state average). The grassroots initiative 
engages local leaders, schools and organizations that are directly involved with youth to 
develop culturally relevant content. Next steps include forming a focus group and involving 
youth to build a media plan.  

 
Zero Fatality Awards. Community Outreach Coordinator Garrigues and DE-4 Barrus 

presented the 2025 Zero Fatalities Award. Camas County had the fewest crashes in 2025; 
however, none resulted in fatalities. Representatives from Idaho State Police, EMS, Camas 
County Sheriff’s Office, and the District 4 maintenance staff each received a sign in recognition 
of their efforts in traffic safety and emergency response.  
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FY26 Board Unallocated Fund Request for Traffic Control Upgrades, District 4. DE-4 Barrus 
presented a request for additional funding to replace damaged permanent traffic control digital 
message boards. In February, they requested Board Unallocated Funds for similar traffic control 
updates. This request will add to that existing project for replacement digital message boards 
on I-84/I-86 mile post 220.1 and I-84, Sublett mile post 248 for a total cost of $1 million.   
 
Member Watkins made a motion, seconded by Vice Chair Osborn, and passed unopposed to 
approve the following resolution: 
RES. NO.    WHEREAS, the Idaho Transportation Board supports the ITD mission of safety, 
ITB26-19     mobility, and economic opportunity; and 
  

      WHEREAS, it is in the public interest for ITD to upgrade outdated traffic control items 
      in District 4; and  
 
      WHEREAS; ITD is prepared to advertise and construct the FY26 Traffic Control 
      Upgrade project.  
 
     NOW THEREFORE BE IT RESOLVED, that the Board approves adding $1,000,000 to the 
     FY26 Traffic Control Upgrade project, Key Number 25181, using FY26 Board 
     Unallocated Funds. 

 
FY26 Board Unallocated Fund Request for SH-54, Mill and Inlay, District 1. District 1 

Engineer Ryan Hawkings presented the request for Board Unallocated Funding for pavement 
rehabilitation on SH-54 from milepost 11.8 to 14.67 totaling $2.5 million. The SH-54 corridor is 
in Kootenai County from Spirit Lake to Farragut State Park. Since 2024, two other pavement 
improvement projects were completed on SH-54 totaling $17.4 million. Timing of this project 
aligns with Farragut State Park intersection improvements and the current closure of SH-54, 
which would reduce additional disruption to the public.  

 
Member Franz made a motion, seconded by Member Watkins, and passed unopposed to 
approve the following resolution: 
RES. NO.           WHEREAS, the Idaho Transportation Board supports the ITD mission of safety, 
ITB26-20           mobility, and economic opportunity; and   
 

WHEREAS, it is in the public interest for ITD to rehabilitate a portion of SH-54 
that is currently closed to traffic due to the reconstruction of the Farragut State 
Park entrance; and   
 
WHEREAS, ITD District 1 is proposing a new project, SH-54 Traffic Circle to Locust 
Grove Road, which would consist of milling and paving the roadway surface on 
SH-54 from MP 11.8 to MP 14.67; and  
 
WHEREAS, ITD is prepared to incorporate this project into the approved FY 

10



    PREVIEW 

Page 8 of 13  April 15 & 16, 2026 
  

 

2026–2032 Idaho Transportation Investment Program (ITIP).  
 
NOW THEREFORE BE IT RESOLVED, that the Board approves the addition of the 
SH-54 Traffic Circle to Locust Grove Road project to the FY26–32 ITIP, and use of  
FY26 Board Unallocated Funds for a total estimated cost of $2,500,000. 
 

Public Transportation Advisory Council (PTAC) District 3 Appointment. Sr. Transportation 
Planner Shauna Miller provided an overview of the District 3 PTAC appointment. The term ends 
on June 20, 2026. Applications were solicited in early 2026. Only one application was received, 
who is the current member. At its April 14th meeting, PTAC supported the reappointment of the 
current incumbent. The term is from July 1, 2026 through June 30, 2029.  
 
Member DeLorenzo made a motion, seconded by Vice Chair Osborn, and passed unopposed to 
approve the following resolution: 
RES. NO.  WHEREAS, Idaho Statute 40-514 establishes the Public Transportation Advisory 
ITB26-21 Council (PTAC); and 

  
WHEREAS, the PTAC shall be comprised of six (6) members representing the six 
(6) Idaho Transportation Department Districts to be appointed by the Idaho 
Transportation Board; and 
  
WHEREAS, the term of each member shall be three (3) years and the initial 
appointments to the council shall be such that two (2) members shall be 
appointed each year thereafter; and  
WHEREAS, applications were solicited from interested parties to fill the position 
in District 3 with one submitted application; and  
 
WHEREAS, the Public Transportation Office solicited public comment on the 
submitted applications from March 3, 2026 to April 2, 2026; and 
  
WHEREAS, the submitted application was reviewed by the PTAC at their April 14, 
2026 meeting where the council determined the applicant is qualified to fill the 
District 3 position. 
  
NOW THEREFORE BE IT RESOLVED, that the Transportation Board approves 
reappointing Allan Schneider as the District 3 Public Transportation Advisory 
Council member for another term beginning July 1, 2026 through June 30, 2029. 

 
Public Transportation Advisory Council District 5 Appointment. Sr. Transportation Planner 

Miller provided an overview of the District 5 PTAC appointment. The term ends on June 20, 
2026. Applications were solicited in early 2026. Only one application was received, who is the 
current member. At its April 14th meeting, PTAC supported the reappointment of the current 
incumbent. The term is from July 1, 2026 through June 30, 2029.  
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Member Bulger made a motion, seconded by Member Watkins, and passed unopposed to 
approve the following resolution: 
RES. NO. WHEREAS, Idaho Statute 40-514 establishes the Public Transportation Advisory 
ITB26-22 Council (PTAC); and  

 
WHEREAS, the PTAC shall be comprised of six (6) members representing the six 
(6) Idaho Transportation Department Districts to be appointed by the Idaho 
Transportation Board; and  
 
WHEREAS, the term of each member shall be three (3) years and the initial 
appointments to the council shall be such that two (2) members shall be 
appointed each year thereafter; and 
  
WHEREAS, applications were solicited from interested parties to fill the position 
in District 5 with one submitted application; and  
 
WHEREAS, the Public Transportation Office solicited public comment on the 
submitted applications from March 3, 2026 to April 2, 2026; and  
 
WHEREAS, the submitted application was reviewed by the PTAC at their April 14, 
2026 meeting where the council determined the applicant is qualified to fill the 
District 5 position.  
 
NOW THEREFORE BE IT RESOLVED, that the Transportation Board approves 
reappointing Michael Lefevor as the District 5 Public Transportation Advisory 
Council member for another term beginning July 1, 2026 through June 30, 2029. 

 
Public Transportation 2026-2028 Federal Application Funding. In follow-up to last month’s 

presentation, Sr. Transportation Planner Miller presented Public Transportation’s two-year 
federal grant funding request. The federal grant programs and available funding are the 5310 
Rural Elderly and Disabled ($1.3 million), 5339 Rural Bus and Bus Facility ($8 million), and 5311 
Rural Formula Program ($18.2 million), and the state Vehicle Investment Program (VIP) 
($624,000). Some highlights included in order to meet available funding, the adjusted 5310 
recommended funding reduces allocations for Districts 3 and 6. There were two new first-time 
applicant providers – Cascade Medical Center and Lincoln County. The recommended funding 
for the 5339 program is $5.9 million with a balance of $2.1 million. Treasure Valley Transit’s 
(TVT) 5339 request for vans was moved to the VIP for full funding. Three providers are 
recommended to receive VIP funding totaling $624,000 (includes TVT’s vans request). TP Miller 
presented two scenarios for the remaining 5311 program that had more requests than available 
funding. In an effort to smooth transition for Mountain Rides Transportation Authority, 
provider in District 4 impacted by the 2020 census regarding rural status, and retain services, 
allocations were reduced for Districts 2 and 3 and reallocated to them. Rexburg is a first-time 
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provider applicant for 5311 funds. Total recommended funding for the 5311 grant is 
$18,217,584.  

 
Member DeLorenzo made a motion, seconded by Vice Chair Osborn, and passed unopposed to 
approve the following resolution: 
RES. NO. WHEREAS, the Public Transportation Office is charged with soliciting, reviewing, 
ITB26-23 and programming public transportation projects in the rural areas of Idaho; and 
  

WHEREAS, the Idaho Transportation Board serves as the final approver of 
Federal Transit Administration (FTA) funded projects in Idaho before being 
submitted to FTA; and 
  
WHEREAS, the funding sources include three Federal Transit Administration 
grants, the 5310 Elderly and Persons with Disabilities Program, 5311 Rural 
Formula Program, and 5339 Bus and Bus Facilities Program, and one State grant 
Vehicle Investment Program; and 
  
WHEREAS, the Public Transportation Office has solicited, reviewed, provided for 
public comment, presented and received unanimous concurrence from the 
Public Transportation Advisory Council on the proposed projects 
.  
NOW THEREFORE BE IT RESOLVED, that the Board acknowledges the projects 
proposed as submitted, and approves the rural funding amount of $26,040,652 
for submittal to the Federal Transit Administration for final approval. 
  
BE IT FURTHER RESOLVED, that these projects are submitted for inclusion in the 
FY26 – 32 Idaho Transportation Investment Program and programmed in FY26. 

 
Request to Approve Consultant Agreements. State Design Engineer Monica Crider 

presented the request for agreement authorization for design services. The projects, as shown 
in the resolution, are US-26, Jct. Hitt Road by Horrocks Engineers; SH-55, North Fork Payette 
River Rainbow Bridge by Modjeski and Masters; and Access to Opportunity, Ada County 
Highway District by Parametrix. Crider reviewed the project background and justification for 
each and outlined the requested authorization.  
 
Member DeLorenzo made a motion, seconded by Vice Chair Osborn, and passed unopposed to 
approve the following resolution: 
RES. NO. WHEREAS, Board Policy 4001 requires the Idaho Transportation Board (Board) to  
ITB26-24 authorize professional services agreements greater than $1,000,000 and each 

subsequent cost increase, work task agreements greater than $500,000, 
cumulative work task agreements on a project greater than $1,500,000, and 
consultant two-year work task agreements total greater than $1,500,000; and 
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WHEREAS, the Idaho Transportation Board has been provided details about each 
project requesting authorization; and 
WHEREAS, funding will be committed to this agreement before they are 
executed. 
NOW THEREFORE BE IT RESOLVED, that the Board hereby grants the authority 
for professional service agreement(s) as noted in the following table:  

 
 

KEY 
NUMBER/ 
SERVICES 

PROJECT NAME DISTRICT TOTAL 
PREVIOUS 
AGREEMENTS 

PREVIOUS 
AUTHORIZATION 

THIS 
AGREEMENT 

TOTAL 
AUTHORIZATION 

219231 / 
Design 

US-26, JCT Hitt 
Road (25th E), 
Bonneville 
County 

6 $1,118,995 $1,119,718 $34,979 $1,153,974 

231871 / 
Design 

SH-55, North Fork 
of the Payette 
River, Rainbow 
Bridge, 
Valley County 

3 $2,998,986 $3,180,000 $5,384,559 $8,383,545 

238331 / 
Design 

Access to 
Opportunity, 
ACHD 

ACHD $7,484,951 $7,484,951 $1,250,000 $8,734,951 

1 Professional Agreements > $1M 
2 Work Task Agreements > $500K 
3 Cumulative Work Task Agreement for project > $1.5M 
4 Consultant Two-year Work Task total > $1.5M 

 
Highway contracts/agreements thresholds requiring Transportation Board Approval. Chief 

Deputy Dave Kuisti stated this topic has been an ongoing discussion regarding the limits of 
Policies 4001 and 5001 Authority to Sign Contracts, Agreements, and Grants and Requirements 
to Report Certain Contracts and the items brought to the Board for consultant and contract 
awards. Discussions have taken place in the past regarding these policy limits; however, it 
continues to come up primarily due to inflation and larger contract bid amounts. Staff brought 
a policy revision to the Board’s Policies Subcommittee earlier this month, but the subcommittee 
thought it best to discuss threshold amounts with the full Board. He stated discussions today 
are more informational but paramount to that is to ensure the Board feels they have adequate 
control of these expenditures. Secondary to that, is the preparation time to process the 
agreements and contracts.  
 

State Design Engineer Monica Crider reviewed terminology for ITD’s contracts and 
professional services agreements (PSA), existing thresholds for Board Policy 4001, and provided 
historical data for both PSA and construction contracts. Some highlights included the three 
main criteria of the existing 4001 policy that require Board approval are for PSA greater than $1 
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million and for contract award/eject when bids exceed the engineer’s estimate (EE) by 10% 
(supported by FHWA and been in place for years) or by more than $2 million. Historical data 
from FFY23 to FFY25 for PSA if the threshold was raised from $1 million to $2 million or $3 
million was presented. In comparison to existing policy, the number of agreements would have 
been reduced such as, for FFY25, from 40 agreements to 25 at $2 million and 18 at $3 million. A 
similar approach was taken for the construction contracts for bids exceeding the EE by 10% 
historical data; however, a new qualifier was added for only bids greater than $500,000. ITD is 
bidding smaller projects. As example, in comparison to FFY25 the number of contracts of 16 
would have reduced to 3 with the qualifier of greater than $500,000.  

 
The following outlines comments from the Board regarding raising policy threshold limits. 
 
Member DeLorenzo supports raising the PSA limits from $1 million to $2 million, which 

would align with current limits for construction contracts awards. She recommended staff bring 
the policy back with a resolution to approve raising the limits to $2 million. 

 
Member Bulger, who is on the Policy Subcommittee, stated the main reason the 

subcommittee recommended bring the policy discussions to the Board was so everyone had 
input. He did not express an opinion one way or another regarding limits.  

 
Member Franz commented he did not feel overburdened by the number of PSA the Board 

approves monthly. He noted there are a number that are renegotiated.  
 
Member Watkins stated he understood raising the limits; however, he thought raising it to 

$3 million was too high. Personally, he likes receiving updates on statewide projects to help in 
understanding and stay informed.   

 
Member Osborn supported raising the PSA limit to $2 million.  
 
CD Kuisti added, if limits increased, the Board would still get all the project information 

under the information calendar agenda items.  
 
Chairman Moad acknowledged that it is time to raise limits for PSA and was not opposed to 

leaving the construction contract thresholds the same. CD Kuisti clarified if the Board would like 
to include the additional contract qualifier for bids greater than $500,000. Chairman Moad 
affirmed staff can proceed with adding a qualifier.   

 
Executive Session on Legal and Personnel Issues. Member DeLorenzo made a motion to 

meet in executive session at 12:35 PM to discuss issues as authorized in Idaho Code Section 74-
206 (b) and in Idaho Code Section 74-206 (f). Vice Chair Osborn seconded the motion, and it 
passed unanimously by roll call vote. The meeting will adjourn at the end of executive session.   
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The executive session discussion was on department personnel issues.  The Board ended 

executive session at 1:35 PM and whereupon, the Idaho Transportation Board adjourned its 
regular monthly meeting. 
 
 
Read and Approved        ________________________________ 
_______, 2026              WILLIAM H. MOAD, CHAIRMAN 
_____, Idaho               Idaho Transportation Board 
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2026 
BOARD MEETING DATES 

DATE CITY LOCATION DISTRICT 
January 21 Boise 11331 W. Chinden Blvd. HQ 
February 19 Boise 11331 W. Chinden Blvd. HQ 
March 18 Boise 11331 W. Chinden Blvd. HQ 
April 15 & 16 Shoshone 216 South Date St. D4 
May 13 & 14 Pocatello 5255 S 5th Ave. D5 
June 16 & 17 Boise 8150 W. Chinden Blvd. D3 
July 15 & 16 Coeur d’Alene 600 W. Prairie Ave. D1 
August 19 & 20 Rigby 206 N. Yellowstone Hwy. D6 
September 16 & 17 Lewiston 2600 Frontage Road D2 
October 14   Boise 11331 W. Chinden Blvd. HQ 
November 19  Boise 11331 W. Chinden Blvd. HQ 
December 16  Boise 11331 W. Chinden Blvd. HQ 
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IDAHO TRANSPORTATION BOARD 

RESOLUTION FOR CONSENT ITEMS 

Pages 19 - 23

WHEREAS, consent calendar items are to be routine, non-controversial, self- 
  explanatory items that can be approved in one motion; and 

WHEREAS, Idaho Transportation Board members have the prerogative to 
remove items from the consent calendar for questions or discussion. 

NOW THEREFORE BE IT RESOLVED, that the Board approves the local 
highway block grant rural and local off system bridge programming adjustments 
and transportation management area program adjustment. 
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Board Agenda Item ITD 2210   (Rev. 12-23)

Page 1 of 2 

Meeting Date May 14, 2026 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 

Presenter's Name Presenter's Title 

Colleen Wonacott Program Control Manager 

Preparer's Name Preparer's Title 

Laila Kral, PE LHTAC Administrator 

Subject 

Local Highway - Surface Transportation Block Grant Rural Programming Adjustments 

Key Number District Route Number 

Various 

Background Information 

The Local Highway Technical Assistance Council (LHTAC) manages the Local-Rural program on behalf 
of Local Sponsors throughout the state.  Several projects were advanced at the end of FY25, so FY26 
began with Local-Rural under-programmed. Several projects have also had bid savings this year, so 
LHTAC is proposing to advance projects to use the available funding in the Local-Rural program.  

The project to be advanced from FY27 to FY26 is 3700 N Road; 2100 E to 2300 E, Twin Falls County.  
Design advances for 3500 S Road Rehab; 1500 E to State Highway 46, West Point Highway District; 
Gannett Rd Improvements, Blaine County; Trail Creek Road Rehab, Lost River Highway District; and E 
500 N Rd Reconstruction, Lewisville are also requested. Balancing in FY27 and FY28 will be addressed
in the Program Update. These programming requests are outlined below. 

Action KN District 

Current 
Program 

Year 
Route, Project 

Name Phase 

$ in Thousands 

FY26 FY27 FY28 

Advance design to 
FY26 25059 4 2027 

 3500 S RD REHAB; 
1500 E TO SH 46  

PE, PL, 
PC $567 ($567) 

Advance design to 
FY26 25060 4 2027 

 GANNETT RD 
IMPROVEMENTS 

PE, PL, 
PC $553 ($553) 

Advance design to 
FY26 25061 6 2027 

 TRAIL CREEK RD 
REHAB  

PE, PL, 
PC $425 ($425) 

Advance design to 
FY26 25062 6 2028 

 E 500 N RD 
RECONSTRUCTION 

PE, PL, 
PC $425 ($425) 

Advance 
Construction to 

FY26 24350 4 2027 
 3700 N RD; 2100 E 
TO 2300 E  

CE, CC, 
CN, CL $3,058 ($3,058) 

(PE) Design Engineering by ITD; (PC) Design Services by Consultant; (PL) 
Design Engineering by LHTAC; (CE) Construction Engineering by ITD; 

(CC) Construction Services by Consultant; (CN) Construction; (CL)
Construction Engineering by LHTAC Totals $5,028 ($4,603) ($425) 
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Recommendations  (Action items require a resolution) 

To approve the programming requests made by LHTAC for the Local Rural program and adjust the 
approved FY26-32 ITIP accordingly. 
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Page 1 of 2 

Meeting Date May 14, 2026 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 

Presenter's Name Presenter's Title 

Colleen Wonacott Program Control Manager 

Preparer's Name Preparer's Title 

Laila Kral, PE LHTAC Administrator 

Subject 

Local Off System Bridge Programming Adjustments 

Key Number District Route Number 

Various 

Background Information 

The Local Highway Technical Assistance Council (LHTAC) manages the Local Bridge program on behalf 
of Local Sponsors throughout the state.  LHTAC is requesting adjustments advancing a project and 
delaying others to balance out the program. 

The project to be advanced from FY27 to FY26 is the Passasikwana Naokwaide Creek Bridge Rehab, 
Custer Co (KN 24349). The request includes increasing design services by consultant (PC) and land 
purchase (LP) by $500,000 to help with coordination of three Leading Idaho Local Bridge Program 
projects over the same water body.   

The project to be delayed is North Fork East River Bridge, Bonner Co (KN 22893). 

LHTAC also requests to add two bridge projects, Whiskey Jack over Boyer Slough in Bonner Co and 
Cow Creek Road over Salmon River in Idaho Co (Lucile Bridge).  Two additional budget increases to 
active projects will balance the program in FY26, and FY27 will be balanced in the Program Update.  

The projects to be added were approved for funding by the LHTAC Council at their March 2026 business 
meeting.  The urgency for adding the projects now is to begin consultant selection, preliminary 
investigative work for geotechnical engineering and survey. The conditions in recent inspection reports 
outline the urgency of this request. 

Cow Creek Road over Salmon River - Bridge Key 29360 
The existing truss bridge was originally built in 1937 and reconstructed in 1975. This route and bridge are 
used by local residents, recreation access, and timber sales. There is no available detour.  This project 
will replace the timber deck and stringers that are in poor condition and deteriorating rapidly. 

Whiskey Jack Road over Boyer Slough – Bridge Key 30145 
The timber bridge was built in 1969 and has a narrow width making it functionally obsolete. This bridge is 
the only access for a densely populated area with subdivisions and lake access.  Given the age of the 
deteriorating timber bridge and the fast growth, it is important to start the project development early to 
secure funding for future construction. 
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Requested programming changes are outlined below. 
 

Action KN District 

Current 
Program 

Year Route, Project Name Phase 

$ in Thousands 

FY26 FY27 

Delay 
Construction to 
FY27 22893 1 2026 N FORK EAST RV BR  CC, CN ($5,400) $5,400  

Increase PC and 
RW Budgets 22893 1 2026 N FORK EAST RV BR  PC, LP $500    

Advance 
Construction FY26  24349 6 2027 

PASSASIKWANA 
NAOKWAIDE CREEK BR 
REHAB, CUSTER CO  

CE, CC, 
CN, CL $2,234  ($2,234) 

Add Project to 
FY26 TBD  1 To 2026  

WHISKEY JACK OVER BOYER 
SLOUGH  

PE, PL, 
PC $841    

Add Project to 
FY26 TBD  2  To 2026 

COW CREEK RD OVER 
SALMON RIVER  

PE, PL, 
PC $825    

Increase PC  
budget 24625 2 2030 

THREE MILE CR BR ON LUKES 
GULCH RD  PC   $500    

Increase PC  
budget 24734 4 2029 CLOVER CR BRIDGE (S 100 E) PC   $500    

(CE) Construction Engineering by ITD; (CC) Construction Services by 
Consultant; (CN) Construction; (CL) Construction Engineering by LHTAC Totals $0  $3,166  

 
 

 

 

Recommendations  (Action items require a resolution) 

For the Idaho Transportation Board to approve the programming requests detailed above and adjust the 
approved FY26-32 ITIP accordingly. 
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Meeting Date May 14, 2026 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational    Action with Resolution Time Needed: 

Presenter's Name Presenter's Title 

Colleen Wonacott Program Control Manager 
Preparer's Name Preparer's Title 

Toni Tisdale Principal Planner, COMPASS 

Subject 

Transportation Management Area (TMA) Program Adjustments 
Key Number District Route Number 

NEW 3 Local

Background Information 
COMPASS manages the Regional Transportation Improvement Program (TIP) on behalf of agencies in 
Ada and Canyon Counties. COMPASS prepared a program adjustment to add one new project to the 
FY2026-2032 TIP, which is summarized in the table below: 

Action KN District Project Name Route Year Amount  

Add New 3 
5th Street, 
Design Only, 
Boise 

Various, Boise FY2026 $1,750,000 

The Ada County Highway District requests to add a pavement maintenance improvement project on 5th 
Street between Front Street and Jefferson Street in the City of Boise. Construction will be added in the 
Program Update in three separate phases. Funds include $50,000 in Surface Transportation Block 
Grants -TMA funds and $1,700,000 in Advanced Construction (Local), which will be programmed for 
offsets in the Program Update. The overall construction phases are expected to cost $6,500,000.  

This action was approved via COMPASS Administrative Modification #12, approved April 17, 2026. 

Recommendations  (Action items require a resolution) 
Approve adding the project described above to the approved FY26-32 ITIP. 
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Meeting Date May 14, 2026  

No Presentation:  Consent Item   Informational Calendar Item     

Presentation:  Informational    Action with Resolution  Time Needed:        
 

Presenter's Name Presenter's Title  

Chad Clawson   P.E. Chief Engineer/Div. Admin. Const & Ops 
Preparer's Name Preparer's Title  

Monica Crider  P.E. State Design Engineer 

 
Subject 

Contract Awards and Advertisements 
Key Number District Route Number 

                  

 

Background Information                               
INFORMATION 
The following table summarizes the contracts bid since the start of the fiscal year by jurisdiction, along with 
those requiring Board approval to award and Board approval to reject. 
The attached chart only shows the ITD State Infrastructure Projects listed by Summary of Cost and Summary 
of Contract Count. 
NOTE: 
The table below shows year to date summaries for both ITD and Local contracts bid. These ITD Contracts and the 
ITD project numbers do not match as there are times that multiple projects are companioned and bid and awarded 
as one contract. 
                                    

                      Year to Date Bid Summary 10/01/25 to 
04/30/26   

Contracts Bid 

Contracts Requiring 
Board Approval to 

Award 

Contracts Requiring  
Board Approval to 

Reject 
ITD Local ITD Local ITD Local 
43 17 1 0 0 0 
      

RECENT ACTIONS 
In accordance with Board Policy 4001, staff has initiated or completed action to award the contracts listed on 
the attached report. 
The following table summarizes the contracts awarded (requiring no Board action) since the last Board Agenda 
Report. 

Contract Requiring no action from the Board 04/01/26 to 04/30/26 

ITD Local 

3 0 
FUTURE ACTIONS 
The Current Advertisement Report is attached 

 

Recommendations  (Action items require a resolution) 

For Information Only. 
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PROJECTS BID BY STAFF SINCE LAST BOARD MEETING 

ITD State Infrastructure Projects
District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/-

Received % of EE

5 25183 I-15 4/14/2026 2 $12,637,880.12 $10,500,921.46 ($2,136,958.66)

83%

Contractor: Cannon Builders Inc State

ITD Supporting Infrastruture Asset (SIA) Projects
District Key No. Route Opening Date No. of Bids Eng. Est. Low Bid Net +/-

Received % of EE

2 23719s SIA Various 4/14/2026 3 $600,000.00 $610,078.08 $10,078.08

102%

Contractor: S&L  Industrial LLC State

District Key No. Route Opening Date No. of Bids Predicted Quantity Fixed Price Quantity Bid

Received FPVQ

2 25117 SIA SH-8 4/21/2026 2 11,111.11 FT $500,000.00 11,168.50 FT

Contractor: Ideal Fencing Corp., LLC State

Monthly Status Report to the Board

I-15, Riverton Road Bridge

D2 FY27/28 On-Call Guardrail & Barrier Repair

FY26 Roadside Safety Guardrail D2
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District Key No. Route Bid Opening Date

LHTAC(4) 24343 OFF SYS 5/5/2026

$500,000 to $1,000,000

District Key No. Route Bid Opening Date

3 23544 I-84 5/5/2026

$5,000,000 to $10,000,000

District Key No. Route Bid Opening Date

5 24098 SIA US-89 5/5/2026

$250,000 to $500,000

District Key No. Route Bid Opening Date

4 21812/24594 SH-26 5/12/2026

$5,000,000 to $10,000,000

District Key No. Route Bid Opening Date

2 25241 SH-14 5/12/2026

$1,000,000 to $2,5000,000

District Key No. Route Bid Opening Date

LHTAC(6) 24339 OFF SYS 5/19/2026

$1,000,000 to $2,5000,000

District Key No. Route Bid Opening Date

LHTAC(6) 23889 OFF SYS 6/2/2026

$1,000,000 to $2,5000,000

District Key No. Route Bid Opening Date

LHTAC(2) 24342 OFF SYS 6/3/2026

$1,000,000 to $2,5000,000

Old Spiral HWY Guardrail, PH 1                                          

STC-1888, Ferry Butte Bridge Rehab                                                 

SH-14, Mill & Inlay Surface Improvement, D2                                                    

Monthly Contract Advertisement As of 04-30-2026

River Road Guardrail Improvements

US-89, Geneva Summit to Caribou National Forest

City of Gooding & SH-26 to 10TH Ave. Sidewalk Install                                                          

I-84, FY26 D3 IC Ramps

STC-7316, 5th E (Holmes Ave) & 49th South Signal                                        
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State Infrastructure Project Bid Results Narrative/Description 

Each month the Board is provided with summaries of project bid results which show how contractor bids 
compare to the Department’s engineer’s estimate. These summaries are presented under two separate 
formats, Year-to-Date Summary by Cost and Year-to-Date Summary by Project Count. Below is a 
description of what is included in each summary. 

Table FFY26 State infrastructure Project Bid Results: YTD Summary by Cost 

• Only state infrastructure projects are included in this summary. Does not include Local or SIA
projects.

• It is a compilation of bid results for each federal fiscal year.
• Indicates the number of projects assessed within a given fiscal year.
• Provides the total sum of the awarded bid amounts as well as the total sum of the accompanying

engineer’s estimates for each contract bid.
• Calculates the ratio between the awarded bid amounts and the engineer’s estimates.
• Shows a count of the number of contracts bid each month.
• Shows a count of the number of projects bid each month. This number can be different from the

contract count if multiple projects are companioned together under one contract.
• Shows the ratio between the awarded bid amounts compared to the engineer’s estimates for

each month.
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FFY26 State Infrastructure Project Bid Results:  TYD Summary by Project Count 

• Only state infrastructure projects are included in this summary. Does not include Local or SIA
projects.

• It is a compilation of bid results for each federal fiscal year.
• Indicates the number of projects assessed within a given fiscal year.
• As determined by the awarded bid to engineer estimate ratio, it organizes the bid results for

each project into the following categories.
o < 75%
o 75 – 84%
o 85 – 94%

o 95 – 105%
o 106 – 110%
o 111 – 120%

o 121 – 130%
o 131 – 140%
o > 150%

• Provides a percentage and count for the following:
o Project bid results under the engineer’s estimate
o Project bid results under 110% of the engineer’s estimate
o Project bid results over 110% of the engineer's estimate
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 Board Agenda Item ITD 2210   (Rev. 12-23) 

Page 1 of 2 

Meeting Date May 14, 2026  

No Presentation:  Consent Item   Informational Calendar Item     

Presentation:  Informational    Action with Resolution  Time Needed:        
 

Presenter's Name Presenter's Title  

Colleen Wonacott Program Control Manager, PMO  
Preparer's Name Preparer's Title  

Colleen Wonacott Program Control Manager, PMO  

 
Subject 

Monthly Reporting of Federal Formula Program Funding Through April 30, 2026. 
Key Number District Route Number 

N/A N/A N/A 

 

Background Information 

Idaho has received full FY26 obligation authority through September 30, 2026 via a continuing resolution 
passed on February 3, 2026. 

Obligation authority through September 30, 2026 is $364.7 million.  This includes $6.4 million of Highway 
Infrastructure General Funds carried over from FY23, and $45 million Infrastructure Investment and Jobs 
Act (IIJA) Bridge formula (General Fund) funds.  These General Funds are also included in the 
apportionments detailed below. 

The Infrastructure Investment and Jobs Act (IIJA) was signed on November 15, 2021.  Additional 
apportionments were allocated via the Appropriations Act.  Idaho has received apportionments of $421.1 
million.  FY26 obligation authority through September 30, 2026 is 86.6% of apportionments. 
 

 
 
 

 
 

Exhibit 1:  Formula Funding for FY2026 
IIJA FY2026  

Apportionments + Hwy Infra.  

Federal Aid Only $421,089 

Obligation Limits through 9/30/2026  

Federal Aid Only $364,690 
 

Notes: 1. All dollars in Thousands 
2. ‘Approved Program’ amounts from December 2025 

Highway Funding Plan. 
3. Apportionment and Obligation Authority amounts reflect 

available funds via federal notices received through 
4/30/26. 
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Exhibit 2:   
Allotments of Available Formula Funding w/Match and Amount Remaining 

Notes: 
1. All dollars in Thousands.
2. Allotments based on the December 2025 Highway Funding Plan.
3. Funding amounts include match and reflect total formula funding available.
4. Data reflects both obligation and de-obligation activity through April 30th.
* These programs are provided 100% Obligation Authority.  Other programs are reduced accordingly.

Recommendations  (Action items require a resolution) 

For Information only. 

Program 
Allotted Program 
Funding through 

9/30/26 

Program Funding 
Remaining as of 

4/30/26 
All Other SHS Programs $271,922  $49,337  

GARVEE Formula Debt Service* $63,541  $53,055  

State Planning and Research* $9,623  $620  

Metropolitan Planning* $2,599  $24  

Freight $7,704  $7,704  

Railroad Crossings $1,612  ($236) 

Recreational Trails $1,160  $2,124  

STBG - Transportation Mgt. Area $9,253  $12,023  

Transportation Alternatives (TMA)* $1,249  $14  

Carbon - TMA $2,564  $2,502  

STBG - Local Large Urban $6,976  $9,419  

Carbon - Large Urban $7,617  $7,134  

STBG - Local Small Urban $3,461  $2,889  

STBG – Local Rural $12,819  $10,074  

Transportation Alternatives (Urban/Rural)* $7,737  $6,256  

Local Bridge* $16,668  $17,121  

Off System Bridge* $6,936  $7,070  

Local Safety $7,956  $3,502  

Total $441,397  $190,634 
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Meeting Date May 14, 2026  

No Presentation:  Consent Item   Informational Calendar Item     

Presentation:  Informational    Action with Resolution  Time Needed:   
 

Presenter's Name Presenter's Title  

Monica Crider, PE State Design Engineer  

Preparer's Name Preparer's Title  

Mohsen Amirmojahedi, PE Consultant Services Manager  

 
Subject 

REPORT ON PROFESSIONAL SERVICES AGREEMENTS AND TERM AGREEMENT WORK TASKS  
Key Number District Route Number 

                  

 

Background Information 
 
For all Agreements: 
 
Consultant Services processed 19 new professional services agreements and work tasks totaling 
$5,111,472 and 13 supplemental agreements to existing professional services agreements totaling 
$4,298,726 from March 24, 2026, through April 25, 2026.  
 

New Professional Services Agreements and Work Tasks 
 

Reason Consultant Needed  District Total 
 1 2 3 4 5 6 HQ MGMT AERO  
Resources not Available           
  Construction Engineering,      
Inspection, Sampling & Testing 

   1 3     4 

  Roadway Design   1       1 
  Material/Geotechnical    1      1 
  Bridge Inspection       3   3 
  Public Involvement     1     1 
  Engineer of Record     1     1 
Local Public Agency Projects  1 3 1 1 1 1   8 
Total  1 4 3 6 1 4   19 
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For ITD District Projects: 
 
11 new professional services agreements and work tasks were processed during this period 
totaling $3,718,057. 8 supplemental agreements totaling $2,806,469 were processed. 
 
District 3 
 

Project 
Reason 
Consultant 
Needed 

Description 
Selection 
Method 

Consultant Amount 

OFFSYS, LOOK 
LN, UPRR RRX 
819387Y, 
CALDWELL 

Resources not 
Available 
Roadway 
Design 

Roadway 
Design, 
Environmental 

Direct from 
Term 
Agreement 

Jacobs 
Engineering 
Group, Inc. 

$64,765 

 
District 4 
 

Project 
Reason 
Consultant 
Needed 

Description 
Selection 
Method 

Consultant Amount 

SH 27, MAIN ST 
TO OVERLAND 
BR, BURLEY 

Resources not 
Available 
Materials / 
Geotechnical 

Materials/Geotechnical 
Services 

RFI from 
Term 
Agreement 

Civil 
Science, 
Inc. 

$103,901 

I 84, HEYBURN 
IC, MINIDOKA 
CO 

Resources not 
Available 
Construction 
Engineering, 
Inspection, 
Sampling & 
Testing 

CE&I Services - Phase 
4 

Individual 
Project 
Solicitation 

Civil 
Science, 
Inc. 

Prev: $2,845,791 
This: $999,523 
Agreement Total to 
Date: $3,845,314 
Board Approved: 
$7,000,000  
On: 9/22/2023 
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District 5 
 

Project 
Reason 
Consultant 
Needed 

Description 
Selection 
Method 

Consultant Amount 

STATE, D5 
CONCRETE SLAB 
REPLACEMENT 

Resources not 
Available 
Public 
Involvement 

Public 
Involvement 
Services 

RFI from 
Term 
Agreement 

Rosemary 
Brennan 
Curtin, Inc. 
(RBCI) 

Prev: $119,591 
This: $48,813 
Agreement Total to 
Date: $168,404 

US 30, ROCKY POINT 
WILDLIFE XING, 
BEAR LAKE CO 

Resources not 
Available 
Construction 
Engineering, 
Inspection, 
Sampling & 
Testing 

CE&I 
Services 

Individual 
Project 
Solicitation 

CONSOR 
North 
America, Inc. 

$958,518 

I 15, RIVERTON RD 
BRIDGE, BINGHAM 
CO 

Resources not 
Available 
Engineer of 
Record 
Services 

EOR 
Services 

Individual 
Project 
Solicitation 

David Evans 
and 
Associates, 
Inc. (DEA) 

$468,269 

STATE, D5 
CONCRETE SLAB 
REPLACEMENT 

Resources not 
Available 
Construction 
Engineering, 
Inspection, 
Sampling & 
Testing 

CE&I 
Services 

Individual 
Project 
Solicitation 

Forsgren 
Associates, 
Inc. 

$612,316 

I 15, McCAMMON IC 
TO OLD US 91, 
BANNOCK CO; US 30, 
SODA SPRINGS WCL 
TO ECL, CARIBOU CO 

Resources not 
Available 
Construction 
Engineering, 
Inspection, 
Sampling & 
Testing 

CE&I 
Services 

Individual 
Project 
Solicitation 

Atlas 
Technical 
Consultants 
LLC 

Prev: $509,595 
This: $204,610 
Agreement Total to 
Date: $714,205 
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Headquarters 
 

Project 
Reason 
Consultant 
Needed 

Description 
Selection 
Method 

Consultant Amount 

STATE, FY26 SHS 
BRIDGE INSPECTION 

Resources not 
Available 
Bridge 
Inspection 

Bridge 
Inspection 
Services 

Direct from 
Term 
Agreement 

HMH, LLC 

Prev: $100,000 
This: $49,954 
Agreement Total to 
Date: $149,954 

STATE, FY26 SHS 
BRIDGE INSPECTION 

Resources not 
Available 
Bridge 
Inspection 

Bridge 
Inspection 
Services 

Individual 
Project 
Solicitation 

Parametrix, 
Inc. 

$148,413 

STATE, FY26 
STATEWIDE BRIDGE 
SCOUR 
EVALUATIONS 

Resources not 
Available 
Bridge 
Inspection 

Bridge 
Inspection 
Services  

Individual 
Project 
Solicitation 

Keller 
Associates, 
Inc. 

$58,975 
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Supplemental Agreements to Existing ITD Professional Service Agreements  
 

District Project Consultant 
Original Agreement 
Date/Description 

Supplemental 
Agreement 
Description 

Total Agreement 
Amount 

1 

SH 53, WA 
STATE LINE TO 
HAUSER LAKE 
RD, KOOTENAI 
CO 

Keller 
Associates, 
Inc. 

8/19/2024, Roadway 
Design Services 

Final Design  

Prev: $728,693 
This: $599,202 
Agreement Total to 
Date: $1,327,895 
Board Approved: 
$1,327,895  
On: 3/18/2026 

2 

US 95, 
CULDESAC 
CANYON 
PASSING LN, PH 
3, NEZ PERCE CO 

Horrocks, 
LLC 

11/23/2021, Engineer 
of Record Services 

Additional 
Engineer of 
Record services 

Prev: $612,608 
This: $385,706 
Agreement Total to 
Date: $998,314  

3 

I 84, MOBILITY 
IMPROVEMENT 
STUDY, 
ADA/CANYON 
COS 

HDR 
Engineering, 
Inc. 

12/3/2024, Roadway 
Design, Traffic 
Design, 
Feasibility/Planning, 
Public Involvement, 
and Environmental 
Services. 

A technical traffic 
study and 
operations 
analysis for 
estimating delay 
and user costs 
with lane closures 
on Interstate 84 
for future 
anticipated 
construction 
projects. 

Prev: $692,915 
This: $20,501 
Agreement Total to 
Date: $713,416  

3 

US 20, 
MIDDLETON RD 
TO STAR RD, 
ADA/CANYON 
COS 

Jacobs 
Engineering 
Group, Inc. 

11/18/2021, Widen 
US20/26, Middleton 
Rd. to Star Rd. 

Additional PS&E 
Reviews, 
Revisions and 
Submittal, Traffic 
Signal 
Interconnect 
redesign 

Prev: $12,957,771 
This: $1,211,384 
Agreement Total to 
Date: $14,169,155 
Board Approved: 
$14,169,155  
On: 3/18/2026 
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4 

SH 75, 
BELLEVUE TO 
BROADWAY 
RUN, BLAINE CO 

AECOM 
Technical 
Services, 
Inc. 

12/13/2021, Roadway 
Design, Phase 1: 
Environmental Re-
Evaluation and 
Preliminary Design 
Services 

Developing 
construction 
plans and 
specifications for 
the RAISE Grant 
project 

Prev: $10,598,077 
This: $222,160 
Agreement Total to 
Date: $10,820,237 
Board Approved: 
$10,820,237 On: 
3/18/2026 

4 

I 84, SOUTH 
JEROME IC TO 
TWIN FALLS IC, 
JEROME CO 

NV5, Inc. 
2/27/2023, Engineer 
of Record Services 

Additional public 
involvement 
supports and 
developing as-
built drawings for 
the I-84 twin 
bridges that span 
400 South Street. 

Prev: $418,857 
This: $76,469 
Agreement Total 
to Date: $495,326 

5 

US 91, PARK 
LAWN TO 
SIPHON RD, 
CHUBBUCK 

Atlas 
Technical 
Consultants 
LLC 

9/18/2025, 
Environmental 

Providing an 
Asbestos and 
Lead Survey  

Prev: $9,267 This: 
$20,603 Agreement 
Total to Date: 
$29,870  

HQ 

STATE, FY25 
STATEWIDE 
PLANNING; 
STATE, FY26 
STATEWIDE 
PLANNING 

High Street 
Consulting 
Group, LLC 

9/29/2025, Feasibility 
and Planning Services. 

Phase 2 for the 
Long Range 
Transportation 
Plan 

Prev: $558,184 
This: $270,444 
Agreement Total to 
Date: $828,628  
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For Local Public Agency Projects: 

 
8 new professional services agreements totaling $1,393,415 were processed during this period.  
5 supplemental agreements totaling $1,492,257 were processed. 

 

Project Sponsor Description 
Selection 
Method 

Consultant Amount 

LOCAL, STRAND TRAIL 
PAVING AND 
PED/CYCLIST SAFETY 
PROJECT 

CITY OF 
CASCADE 

CE&I 
Services 

Individual 
Project 
Solicitation 

Salaber 
Associates, 
Inc. 

$92,666 

LOCAL, HORSESHOE 
PARK PATHWAY, PH 4; 
LOCAL, HORSESHOE 
PARK PATHWAY, PH 3 

CITY OF 
NEW 
PLYMOUTH 

CE&I 
Services 

RFI from 
Term 
Agreement 

Atlas 
Technical 
Consultants 
LLC 

$120,665 

NHS-6803, INT S 
BRIDGE/YELLOWSTONE 
& 6TH S, ST ANTHONY 

CITY OF ST 
ANTHONY 

Roadway 
Design 
Services 

RFI from 
Term 
Agreement 

HMH, LLC $301,520 

LOCAL, FY23 ROADWAY 
& ADA IMPROVEMENTS 
PART 1, BOISE AREA 

ADA 
COUNTY 
HIGHWAY 
DISTRICT 

CE&I 
Services 

Direct 
from Term 
Agreement 

DKS 
Associates 

$19,870 

STC-2837, YALE RD STG 
4; MP 12.4 TO 13.5, 
CASSIA CO 

BURLEY 
HIGHWAY 
DISTRICT 

CE&I 
Services 

Individual 
Project 
Solicitation 

Civil 
Science, 
Inc. 

Prev: $333,608 
This: $641,019 
Agreement Total to 
Date: $974,627 

LOCAL, FY25 TAP 
TECHNICAL 
ASSISTANCE 

LOCAL 
HIGHWAY 
TECHNICAL 
ASSISTANCE 
COUNCIL 

Safe Routes 
to School 
Resources 
Services 

Direct 
from Term 
Agreement 

Kimley-
Horn and 
Associates, 
Inc. 

$101,753 

I 86, HIGHWAY 39 
BIKE/PED UNDERPASS, 
AMERICAN FALLS 

City of 
American Falls 

Engineering 
Support 
Services 

Direct 
from Term 
Agreement 

Horrocks, 
LLC 

$93,921 
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SMA-7014, SNAKE RV 
AVE; SOUTHWAY BR TO 
11TH AVE, LEWISTON 

CITY OF 
LEWISTON 

EOR 
Services 

RFI from 
Term 
Agreement 

Horrocks, 
LLC 

Prev: $542,262 
This: $22,001 
Agreement Total to 
Date: $564,263 

 

Supplemental Agreements to Existing Local Professional Services Agreements 

DistrictProject Consultant 
Original 
Agreement 
Date/Description 

Supplemental 
Agreement 
Description 

Total Agreement 
Amount 

2 
SMA-7334, GUN CLUB 
RD, LAPWAI RD TO 
STEWART AVE 

Keller 
Associates, 
Inc. 

6/27/2023, Local 
Highway Safety 
Improvements 
Program 
(LHSIP). 

Administration 
and mobilization 
for additional 
geotechnical 
investigation  

Prev: $278,058 
This: $4,053 
Agreement Total to 
Date: $282,111  

3 

LOCAL, FEDERAL 
WAY AND 
BROADWAY AVE 
PATHWAY, BOISE 

KPFF, Inc. 
7/15/2025, 
Roadway Design 
Services 

Performing a soil 
test pit include 
permitting, traffic 
control, 
excavation, 
backfill, 
compaction, and 
restoration. 

Prev: $664,475 
This: $19,814 
Agreement Total to 
Date: $684,289  

3 
LOCAL, ACCESS TO 
OPPORTUNITY, ACHD 

Parametrix, 
Inc. 

8/2/2024, Access 
to Opportunity 
Project Services 

Supporting 
continued design 
development for 
ACHD’s 
federally funded 
BUILD program, 
including 
multimodal 
corridor 
improvements  

Prev: $7,484,951 
This: $1,250,000 
Agreement Total to 
Date: $8,734,951 
Board Approved: 
$8,734,951  
On: 4/15/2026 
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3 

STC-3805, SIMCO RD 
REHABILITATION, 
ELMORE CO; STC-3805, 
SIMCO RD, MP 116 TO 
MP 119.8; STC-3805, 
SIMCO RD SAFETY 
IMPV, MT HOME HD; 
STC-3805, NORTH 
SIMCO RD SAFETY 
IMPROVEMENT, 
ELMORE CO 

HMH, LLC 
3/17/2025, CE&I 
Services 

Additional 
testing and 
inspection 

Prev: $372,315 
This: $199,510 
Agreement Total to 
Date: $571,825 
Board Approved: 
$571,825  
On: 3/18/2026 

3 
NHS-7773, N 10TH AVE 
ITS & OVERLAY, 
CALDWELL 

DKS 
Associates 

9/13/2019, 
Roadway Design 
and ITS services 
through PS&E 
8/6/24 - 
agreement 
extension 

Design 
modifications to 
replace existing 
driveways on the 
project with 
ADA-compliant 
driveways 

Prev: $211,094 
This: $18,880 
Agreement Total to 
Date: $229,974  

 

Recommendations  (Action items require a resolution) 

For Information Only 
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 Informational Calendar Item 

Meeting Date May 14, 2026 

No Presentation:  Consent Item 

Presentation:  Informational     Action with Resolution Time Needed: 15 Min 

Presenter's Name Presenter's Title 

Robbie Swajkoski Financial Controller 
Preparer's Name Preparer's Title 

Robbie Swajkoski Financial Controller 

Subject 
State Fiscal Year 2026 Financial Statements 
Key Number District Route Number 

Background Information 

Fiscal Year 2026 Financial Statements 
Period: July 1, 2025 – March 31, 2026 (Nine Months) 

Revenues to the State Highway Account from all sources are 4.4% above forecast. State-sourced 
revenues continue to perform well, up 3.5%. The Highway Distribution Account, Fuels/Registration 
Direct, and Ethanol revenues collectively exceed forecast by 1.9%, while Miscellaneous and Buy-Back 
Revenues are tracking 14.5% above forecast. 

State fuel tax revenues directed to the State Aeronautics Fund were initially down -24.9% through 
October, leading to a mid-year downward revision of the annual forecast by $875K. With the revised 
forecast in place, the fund is now only slightly below expectations at -0.3%. Overall state-sourced 
revenues for the Aeronautics Fund are 0.7% above the updated forecast. Notably, State Fuel Tax 
Revenue is now performing 12.3% above projections, showing improvement. The budget team remains 
optimistic and will continue close monitoring as the fiscal year progresses. 

Year-to-date expenditures remain within budget. Variances observed during the previous nine months 
are primarily due to timing differences and encumbrances. Personnel costs reflect savings of $4.3M, or 
3.4%, driven largely by position vacancies, hiring gaps, lighter winter operations, and the decision not to 
employ winter hourly staff. Management is actively working to reduce vacancy durations and maintain 
stable staffing. 

Contract construction expenditures in the State Highway Account totaled $377.2M through March. 
Comparative spending for the same nine-month period in previous years was: 

• $448.9M in FY25
• $466.4M in FY24
• $331.2M in FY23
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Contract construction projects draw from five funding sources: the State Highway Account, Strategic 
Initiatives Program Fund, Transportation Expansion and Congestion Mitigation (TECM) Fund, TECM 
Bond Proceeds, and GARVEE Bond Proceeds. Total construction spending across all sources this fiscal 
year is $765.7M, compared to: 

• $856.9M in FY25 
• $781.2M in FY24 
• $570.9M in FY23 

As of March, the State Highway Fund holds $195.9M in long-term investments committed to construction 
projects and encumbrances. Combined with a cash balance of $126.9M, the total fund balance is 
$322.8M. 

Expenditures from the Strategic Initiatives Program Fund total $60.2M through March. This fund received 
the Governor’s $165M “Leading Idaho” transfer in November, and earned $11.1M in interest on its cash 
balance. Per legislation, $45M of the initial transfer will be returned to the General Fund, and an 
additional $19.7M will be transferred to ITD from the state and local recovery fund. 

Deposits into the Transportation Expansion and Congestion Mitigation (TECM) Fund (0269) total $100M 
year-to-date. Of this, $59.8M has been applied to TECM bond debt service, and $47.8M has been 
expended on TECM Pay-As-You-Go construction. 

Under the 2020 CARES Act, ITD received a $27.3M Federal Transit Administration grant. To date, 
$27.0M has been spent. For FY26, the grant budget is $565K, with $400K expended through March. 

Construction spending from the TECM Capital Project Fund totals $280.5M through March. No spending 
has occurred from the GARVEE Capital Projects Fund; related activity is now shifted to GARVEE Debt 
Service, which totals $61.3M year-to-date. 

 
 

Recommendations  (Action items require a resolution) 
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Expenditures by Type
FY25 Actual

YTD
FY26 Actual

YTD
FY26 Budget

YTD
FY26 to

FY25 Actual
FY 26 to
Budget

Personnel 109,015 122,064 126,320 12.0% -3.4%
Operating 72,201 77,505 86,449 7.3% -10.3%
Capital Outlay 74,892 89,275 86,752 19.2% 2.9%
Sub-Grantee 27,848 21,573 30,768 -22.5% -29.9%

Totals Operations Expenses: 283,956 310,417 330,288 9.3% -6.0%

Funds Received

FY25 Actual
YTD

FY26 Actual
YTD

FY26
Forecast

YTD
FY26 to

FY25 Actual
FY 26 to
Forecast

State Highway Account
  Federal Reimbursements 363,020 344,326 326,372 -5.1% 5.5%
  State (Inc. H.D.A.) 307,734 324,298 313,458 5.4% 3.5%
  Local 11,701 8,163 8,128 -30.2% 0.4%

Total State Highway Account: 682,455 676,787 647,957 -0.8% 4.4%

State Aeronautics Fund
  Federal Reimbursements 77 257 294 234.9% -12.6%
  State 4,376 3,745 3,718 -14.4% 0.7%

Total State Aeronautics Fund: 4,453 4,002 4,012 -10.1% -0.3%

Total Fund Received: 686,908 680,789 651,969 -0.9% 4.4%

User ID: whaszier
Report ID: AD-FN-GL-010 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Disbursements (includes Encumbrances)
FY25 Actual

YTD
FY26 Actual

YTD
FY26 Budget

YTD
FY26 to

FY25 Actual
FY 26 to
Budget

  Construction Payouts 448,892 377,206 422,554 -16.0% -10.7%
0 0 0 -16.0% 0

Operations Expenses
  Highways 189,776 214,173 215,917 12.9% -0.8%
  DMV 24,874 27,960 30,142 12.4% -7.2%
  Administration 21,574 25,492 28,178 18.2% -9.5%
  Facilities 37,010 30,674 42,258 -17.1% -27.4%
  Aeronautics 10,722 12,118 13,793 13.0% -12.1%
Total Operations Expenses: 283,956 310,417 330,288 9.3% -6.0%

Transfers
  Debt Service 10,362 9,675 0 -6.6% 0.0%
Total Transfers: 10,362 9,675 0 -6.6% 0.0%

Total Disbursements: 743,211 697,298 752,842 -6.2% -7.4%

Idaho Transportation Department
SUMMARY OF RECEIPTS AND DISBURSEMENTS

STATE HIGHWAY ACCOUNT AND STATE AERONAUTICS FUND
BUDGET TO ACTUAL

FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDING 3/31/2026
(all amounts in '000)

Contract Construction 448,892 377,206 422,554 -16.0% -10.7%
Totals (excluding Transfers): 732,849 687,623 752,842 -6.2% -8.7%

1
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Date Prepared:  4/9/2026

Includes Equipment Buy Back Program Misc. Revenue (RTA $226,622.62) and Transfers - In

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

FY24 Actual Revenue 33.121 55.489 99.979 136.010 168.351 206.261 238.789 269.104 298.021 327.693 360.372 405.033

FY25 Actual Revenue 36.932 71.313 100.434 142.484 173.045 212.265 249.464 279.156 307.735 345.533 380.349 421.998

FY26 Current 38.443 70.058 108.656 147.621 185.297 227.135 262.129 292.779 324.298

FY26 Forecast 34.300 68.237 103.112 138.917 174.827 213.482 248.277 284.532 313.458 345.545 388.787 423.602
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Date Prepared:  4/9/2026

Current = Actual Payments and Encumbrances

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

FY24 Actual Expenditures 130.751 227.956 323.812 417.511 490.195 577.534 635.113 678.030 734.952 788.966 844.993 900.385

FY25 Actual Expenditures 109.042 204.564 304.785 396.888 472.908 564.355 612.055 657.707 722.131 774.830 837.663 888.536

FY26 Current 123.531 219.100 306.466 388.898 451.544 515.306 565.817 616.512 675.505

FY26 Forecast 125.572 227.560 310.311 386.155 461.170 566.006 623.472 679.614 739.053 802.132 874.506 1,144.873
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Date Prepared:  4/9/2026

Interagency revenue is now Dedicated/State Misc. Revenue (RTA $RTA $226,622.62) and Transfers - In

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

FY24 Actual Revenue 0.371 0.940 1.279 1.615 1.959 2.315 2.619 2.884 3.101 3.374 3.657 5.357

FY25 Actual Revenue 0.490 1.109 1.570 2.220 2.755 3.222 3.728 4.037 4.376 4.802 5.237 5.632

FY26 Current 0.453 0.903 1.359 1.756 2.211 2.645 3.029 3.362 3.745

FY26 Forecast 0.477 0.991 1.561 2.016 2.154 2.525 3.067 3.403 3.718 4.064 4.415 4.784
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Date Prepared:  4/9/2026

Current = Actual Payments and Encumbrances

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

FY24 Actual Expenditures 0.483 1.310 2.117 2.606 3.268 4.454 5.265 5.684 5.954 6.196 7.156 7.356

FY25 Actual Expenditures 0.472 2.313 3.047 5.955 6.549 6.879 9.407 10.580 10.717 12.342 13.256 15.003

FY26 Current 0.874 1.744 2.200 3.144 3.797 9.158 10.506 11.774 12.118

FY26 Forecast 0.311 3.723 6.415 11.633 16.942 10.391 10.857 11.451 13.789 14.361 14.944 39.795
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State Aeronautics Fund State Highway Fund Transportation Expansion and
Congestion Mitigation Fund

0221 0260 0269
Feb-26 Mar-26 Feb-26 Mar-26 Feb-26 Mar-26

ASSETS
Total Cash on Hand (Change Fund) 0 0 4,600 4,600 0 0

Cash in Bank (Daily Operations) 23,978,328 23,684,820 127,661,752 126,840,899 192,346,667 188,446,018
Investments (Long Term: STO - Diversified Bond Fund) 2,122,532 2,128,958 195,365,827 195,960,411 0 0
            Total Cash & Investments 26,100,859 25,813,778 323,032,179 322,805,910 192,346,667 188,446,018

Total Receivables - Other (0) 0 258,741 228,662 0 0
- Due From Locals (Project Overruns) (0) 0 743,325 748,411 0 0
- Inter Agency 13,566 14,116 6,032 5,033 0 0

            Total Receivables 13,566 14,116 1,008,097 982,106 0 0

Inven Inventory on Hand 0 0 22,461,176 22,543,308 0 0
            Inventory on Hand 0 0 22,461,176 22,543,308 0 0

            Total Assets: 26,114,425 25,827,895 346,501,453 346,331,323 192,346,667 188,446,018

LIABILITIES
Liabil Vouchers Payable (0) 0 111 0 0 0

Sales Tax Payable 0 0 22,917 32,902 0 0
Deferred Revenue (Local Projects Match) 0 0 34,972,180 33,399,611 0 0
Accounts Receivable Overpayment 0 0 0 0 0 0
Contractor Retained % (In Lieu Of Performance Bond) 0 0 168,166 134,835 0 0
            Liabilities (0) 0 35,163,375 33,567,348 0 0

            Total Liabilities: (0) 0 35,163,375 33,567,348 0 0

Idaho Transportation Department
OPERATING FUND BALANCE SHEET

FOR THE PERIOD ENDED 3/31/2026

UserID: whaszier
Report ID: AD-FN-GL-002 
Run Date: 09 Apr 2026

Fiscal Year: 2026

Fund 0221 Fund 0260 Fund 0269
FUND BALANCE

Reserve for Encumbrance 1,020,201 694,410 91,750,999 90,829,421 0 0
26,114,425 25,827,894 381,664,828 379,898,671 192,346,667 188,446,018

Fund Balance 25,094,225 25,133,484 219,587,079 221,934,554 192,346,667 188,446,018
            Total Fund Balance: 26,114,425 25,827,894 311,338,079 312,763,975 192,346,667 188,446,018

            Total Liabilities and Fund Balance 26,114,425 25,827,894 346,501,453 346,331,323 192,346,667 188,446,018
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Strategic Initiatives
Fund (Dedicated)

Strategic Initiatives
Fund (Local)

Strategic Initiatives
Fund (Local Grant)

Total Strategic
Initiatives Fund

B 0270.02 0270.05 0270.06 0270
Feb-26 Mar-26 Feb-26 Mar-26 Feb-26 Mar-26 Feb-26 Mar-26

ASSETS
Cash on Hand (Change Fund) 0 0 0 0 0 0 0 0
Cash in Bank (Daily Operations) 455,513,215 450,579,891 314,751,189 315,701,996 4,014,814 4,026,942 774,279,218 770,308,829
Investments (Long Term: STO - Diversified Bond Fund) 0 0 0 0 0 0 0 0
            Total Cash & Investments 455,513,215 450,579,891 314,751,189 315,701,996 4,014,814 4,026,942 774,279,218 770,308,829
Receivables - Other 0 0 0 0 0 0 0 0

- Due From Locals (Project Overruns) 0 0 0 0 0 0 0 0
- Inter Agency 0 0 0 0 0 0 0 0

            Total Receivables 0 0 0 0 0 0 0 0
Inventory on Hand 0 0 0 0 0 0 0 0
            Inventory on Hand 0 0 0 0 0 0 0 0

            Total Assets: 455,513,215 450,579,891 314,751,189 315,701,996 4,014,814 4,026,942 774,279,218 770,308,829

LIABILITIES
Vouchers Payable 0 0 0 0 0 0 0 0
Sales Tax Payable 0 0 0 0 0 0 0 0
Deferred Revenue (Local Projects Match) 0 0 0 0 0 0 0 0
Accounts Receivable Overpayment 0 0 0 0 0 0 0 0
Contractor Retained % (In Lieu Of Performance Bond) 0 0 0 0 0 0 0 0
            Liabilities 0 0 0 0 0 0 0 0

            Total Liabilities: 0 0 0 0 0 0 0 0

Idaho Transportation Department
OPERATING FUND BALANCE SHEET

FOR THE PERIOD ENDED 3/31/2026

UserID: whaszier
Report ID: AD-FN-GL-002 
Run Date: 09 Apr 2026

Fiscal Year: 2026

FUND BALANCE
Reserve for Encumbrance 183,242 183,242 0 0 0 0 183,242 183,242

455,513,215 450,579,891 314,751,188.78 315,701,995.91 4,014,813.68 4,026,941.64 774,279,218 770,308,829
Fund Balance 455,329,973 450,396,649 314,751,189 315,701,996 770,081,162 766,098,645 0 0Fund Balance 0 0 0 0 0 0 (2,152,847) (1,860,295)Fund Balance 455,329,973 450,396,649 314,751,189 315,701,996 4,014,814 4,026,942 774,095,976 770,125,587

            Total Fund Balance: 455,513,215 450,396,649 314,751,189 315,701,996 4,014,814 4,026,942 774,279,218 770,125,587

            Total Liabilities and Fund Balance 455,513,215 450,579,891 314,751,189 315,701,996 4,014,814 4,026,942 774,279,218 770,308,829
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CARES Act
Covid-19

B 0345
Feb-26 Mar-26

ASSETS
Cash on Hand (Change Fund) 0 0
Cash in Bank (Daily Operations) (241,705) (49,582)
Investments (Long Term: STO - Diversified Bond Fund) 0 0
            Total Cash & Investments (241,705) (49,582)
Receivables - Other 0 0
                      - Due From Locals (Project Overruns) 0 0
                      - Inter Agency 0 0
            Total Receivables 0 0
Inventory on Hand 0 0
            Inventory on Hand 0 0

            Total Assets: (241,705) (49,582)

LIABILITIES
Vouchers Payable 0 0
Sales Tax Payable 0 0
Deferred Revenue (Local Projects Match) 0 0
Accounts Receivable Overpayment 0 0
Contractor Retained % (In Lieu Of Performance Bond) 0 0
            Liabilities 0 0

            Total Liabilities: 0 0

Idaho Transportation Department
OPERATING FUND BALANCE SHEET

FOR THE PERIOD ENDED 3/31/2026

UserID: whaszier
Report ID: AD-FN-GL-002 
Run Date: 09 Apr 2026

Fiscal Year: 2026

FUND BALANCE
Reserve for Encumbrance 1,911,142 1,810,713

-241,705 (49,582)
Fund Balance (2,152,847) (1,860,295)Fund Balance (2,152,847) (1,860,295)

            Total Fund Balance: (241,705) (49,582)

            Total Liabilities and Fund Balance (241,705) (49,582)
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User ID: whaszier
Report ID: AD-FN-GL-003 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Fund:  0260 State Highway Fund

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Revenue
Forecast

Budget Fiscal Year:    2026 (A) (B) (C) (D = B - A) (E = D / A) (F)
REVENUES

Federal Sources
FHWA - Highway 303,651,500 314,879,265 24,106,395 11,227,765 3.70 % 442,263,500
FHWA - COVID Relief 450,000 910,933 60,023 460,933 102.43 % 2,000,000
FHWA - Indirect Cost 0 (16,774) (1,231) (16,774) 0.00 % 0
Federal Transit Authority 17,000,000 14,434,592 4,493,871 (2,565,408) -15.09% 30,556,000
NHTSA - Highway Safety 5,000,000 3,796,396 259,290 (1,203,604) -24.07% 6,430,400
Other Federal Aid 270,000 10,321,711 356,650 10,051,711 3722.86 % 4,555,000

Total Federal Sources: 326,371,500 344,326,123 29,274,999 17,954,623 5.50 % 485,804,900
State Sources

Equipment Buy Back 8,058,000 4,388,824 0 (3,669,176) -45.53% 18,058,000
Miscellaneous 31,524,900 40,936,134 4,572,407 9,411,234 29.85 % 43,359,000

Total State Sources: 39,582,900 45,324,958 4,572,407 5,742,058 14.51 % 61,417,000
Local Sources

Match For Local Projects 8,127,800 8,155,197 320,860 27,397 0.34 % 10,500,000
Other Local Sources 0 7,500 0 7,500 0.00 % 0

Total Local Sources: 8,127,800 8,162,697 320,860 34,897 0.43 % 10,500,000
TOTAL REVENUES: 374,082,200 397,813,778 34,168,266 23,731,578 6.34 % 557,721,900
TRANSFERS-IN

Highway Distribution 197,923,700 202,499,268 19,008,790 4,575,568 2.31 % 261,625,100
Fuel/Registration Direct 60,129,000 60,355,568 6,344,585 226,568 0.38 % 79,860,000
Ethanol Fuels Tax 15,822,000 16,118,494 1,593,137 296,494 1.87 % 20,700,000

0 1.86 % 0
TOTAL TRANSFERS-IN: 273,874,700 278,973,330 26,946,512 5,098,630 1.86 % 362,185,100
TOTAL REV AND
TRANSFERS-IN:

647,956,900 676,787,108 61,114,778 28,830,208 4.45 % 919,907,000

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 3/31/2026
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User ID: whaszier
Report ID: AD-FN-GL-003 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Fund:  0260 State Highway Fund

Fiscal Year: 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2026 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
EXPENDITURES

Operations Expense
Permanent Staff Salaries 82,415,249 82,298,701 8,248,375 0 116,548 0.14 % 111,216,224 28,917,523 26.00 %
Board, Hourly, OT, Shift 3,812,469 1,830,883 231,988 0 1,981,586 51.98 % 5,312,514 3,481,631 65.54 %
Fringe Benefits 38,848,481 36,716,815 3,889,650 0 2,131,666 5.49 % 51,667,562 14,950,747 28.94 %
Travel Expense 2,062,271 1,473,311 144,382 0 588,960 28.56 % 2,733,683 1,260,371 46.11 %
Operating Expense 82,866,647 59,506,429 9,217,373 15,091,105 8,269,113 9.98 % 144,231,689 69,634,155 48.28 %
Capital Equipment Expense 46,532,389 21,078,360 2,236,986 32,667,618 (7,213,589) -15.50% 70,706,734 16,960,756 23.99 %
Capital Facilities Expense 32,689,722 19,060,658 1,804,699 10,950,630 2,678,434 8.19 % 50,436,134 20,424,847 40.50 %
Trustee & Benefit Payments 27,271,900 15,901,166 2,646,218 1,722,735 9,647,999 35.38 % 38,765,600 21,141,699 54.54 %

Total Operations Expense: 316,499,127 237,866,322 28,419,670 60,432,088 18,200,717 5.75 % 475,070,139 176,771,729 37.21 %
Contract Construction

Operating Expense 8,654,500 5,872,802 775,673 2,246,266 535,432 6.19 % 13,432,048 5,312,980 39.55 %
Capital Projects 411,500,000 367,536,347 27,767,411 2,036 43,961,617 10.68 % 652,098,208 284,559,825 43.64 %
Trustee & Benefit Payments 2,399,500 1,548,909 227,682 0 850,591 35.45 % 4,272,782 2,723,874 63.75 %

Total Contract 422,554,000 374,958,058 28,770,766 2,248,302 45,347,640 10.73 % 669,803,039 292,596,679 43.68 %
TOTAL EXPENDITURES: 739,053,127 612,824,381 57,190,436 62,680,390 63,548,357 8.60 % 1,144,873,178 469,368,408 41.00 %
TRANSFERS OUT

Operating 0 9,675,031 0 0 (9,675,031) 0.00 % (9,675,031) 0.00 %
0 (9,675,031) 0.00 % -9,675,031 0

TOTAL TRANSFERS OUT: 0 9,675,031 0 0 (9,675,031) 0.00 % (9,675,031) 0.00 %
TOTAL EXPD AND
TRANSFERS OUT:

739,053,127 622,499,411 57,190,436 62,680,390 53,873,326 7.29 % 1,144,873,178 459,693,377 40.15 %

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 3/31/2026

0
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User ID: whaszier
Report ID: AD-FN-GL-003 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Fund: 0260 State Highway Fund

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date

Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2026 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
Contract Construction
Operating Expenditures

COperating Expenditures Dedicated 2,750,000 2,100,080 345,267 850,509 (200,589) -7.29% 3,478,366 527,776 15.17 %
Operating Expenditures Federal 5,900,000 3,771,955 430,371 1,395,599 732,446 12.41 % 9,754,100 4,586,546 47.02 %
Operating Expenditures Local 4,500 767 35 158 3,575 79.45 % 199,583 198,658 99.54 %

Total Operating Expenditures 8,654,500 5,872,802 775,673 2,246,266 535,432 6.19 % 13,432,048 5,312,980 39.55 %
Capital Outlay
Capital Outlay Dedicated 97,500,000 65,363,513 (217,546) 149 32,136,337 32.96 % 172,095,541 106,731,878 62.02 %
Capital Outlay Federal 305,000,000 293,941,356 26,954,425 1,887 11,056,758 3.63 % 466,460,944 172,517,702 36.98 %
Capital Outlay Local 9,000,000 8,231,478 1,030,532 0 768,522 8.54 % 13,541,724 5,310,245 39.21 %

Total Capital Outlay 411,500,000 367,536,347 27,767,411 2,036 43,961,617 10.68 % 652,098,208 284,559,825 43.64 %
Trustee & Benefit Payments
Trustee & Benefit Payments Dedicated 70,000 51,171 22,392 0 18,829 26.90 % 663,978 612,806 92.29 %
Trustee & Benefit Payments Federal 2,325,000 1,497,738 205,291 0 827,262 35.58 % 3,408,805 1,911,067 56.06 %
Trustee & Benefit Payments Local 4,500 0 0 0 4,500 100.00 % 200,000 200,000 100.00 %

Total Trustee & Benefit Payments 2,399,500 1,548,909 227,682 0 850,591 35.45 % 4,272,782 2,723,874 63.75 %
Total Contract Construction: 422,554,000 374,958,058 28,770,766 2,248,302 45,347,640 10.73 % 669,803,039 292,596,679 43.68 %

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 3/31/2026
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User ID: whaszier
Report ID: AD-FN-GL-003 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Fund: 0269 Transportation Expansion and Congestion Mitigation Fund

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Revenue
Forecast

Budget Fiscal Year:    2026 (A) (B) (C) (D = B - A) (E = D / A) (F)
REVENUES

State Sources - Misc 6,374,700 6,028,902 553,208 (345,798) -5.42% 8,500,000
TOTAL REVENUES: 6,374,700 6,028,902 553,208 (345,798) -5.42% 8,500,000
TRANSFERS-IN

Sales Tax 100,000,000 100,000,000 3,333,333 0 0.00 % 100,000,000
TOTAL TRANSFERS-IN: 100,000,000 100,000,000 3,333,333 0 0.00 % 100,000,000
TOTAL REV AND
TRANSFERS-IN: 106,374,700 106,028,902 3,886,542 (345,798) -0.33% 108,500,000

 

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2026 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
EXPENDITURES

Contract Construction -
Capital Projects 44,500,000 47,783,914 7,787,192 0 (3,283,914) -7.38% 180,714,079 132,930,165 73.56 %

TOTAL EXPENDITURES: 44,500,000 47,783,914 7,787,192 0 (3,283,914) -7.38% 180,714,079 132,930,165 73.56 %
TRANSFERS OUT

Operating 80,900,000 80,239,941 0 0 660,059 0.82 % 80,900,000 660,059 0.82 %
TOTAL TRANSFERS OUT: 80,900,000 80,239,941 0 0 660,059 0.82 % 80,900,000 660,059 0.82 %
TOTAL EXPD AND
TRANSFERS OUT: 125,400,000 128,023,855 7,787,192 0 (2,623,855) -2.09% 261,614,079 133,590,224 51.06 %

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 3/31/2026
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User ID: whaszier
Report ID: AD-FN-GL-003 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Fund:  0270 Strategic Initiatives Program Fund
Sub Fund:  0270 02 Dedicated (60%)

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Revenue
Forecast

Budget Fiscal Year:    2026 (A) (B) (C) (D = B - A) (E = D / A) (F)
REVENUES

State Sources - Misc 9,115,000 11,074,799 1,376,336 1,959,799 21.50 % 12,000,000
TOTAL REVENUES: 9,115,000 11,074,799 1,376,336 1,959,799 21.50 % 12,000,000
TRANSFERS-IN

Statutory 0 165,000,000 0 165,000,000 0.00 % 0
TOTAL TRANSFERS-IN: 0 165,000,000 0 165,000,000 0.00 % 0
TOTAL REV AND
TRANSFERS-IN: 9,115,000 176,074,799 1,376,336 166,959,799 1831.70 % 12,000,000

 

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Continuous
Appropriation

Forecast

Appropriation
Forecast
Balance

Percent
Remaining

Budget Fiscal Year:    2026 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
EXPENDITURES

Capital Projects 90,000,000 60,024,914 6,309,660 183,242 29,791,844 33.10 % 110,000,000 49,791,844 45.27 %
TOTAL EXPENDITURES: 90,000,000 60,024,914 6,309,660 183,242 29,791,844 33.10 % 110,000,000 49,791,844 45.27 %
TOTAL EXPD AND
TRANSFERS OUT: 90,000,000 60,024,914 6,309,660 183,242 29,791,844 33.10 % 110,000,000 49,791,844 45.27 %

Note:  Continuous Appropriations are statutory appropriations that are not set by annual legislative action.  Actual expenditures are based on program needs and cash availability.

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 3/31/2026
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User ID: whaszier
Report ID: AD-FN-GL-003 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Fund:  0270 Strategic Initiatives Program Fund
Sub Fund:  0270 05 Local (40%)

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Revenue
Forecast

Budget Fiscal Year:    2026 (A) (B) (C) (D = B - A) (E = D / A) (F)
REVENUES

State Sources - Misc 6,499,400 10,424,018 950,807 3,924,618 60.38 % 9,000,000
TOTAL REVENUES: 6,499,400 10,424,018 950,807 3,924,618 60.38 % 9,000,000
TOTAL REV AND
TRANSFERS-IN: 6,499,400 10,424,018 950,807 3,924,618 60.38 % 9,000,000

 

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Continuous
Appropriation

Forecast

Appropriation
Forecast
Balance

Percent
Remaining

Budget Fiscal Year:    2026 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
EXPENDITURES

Trustee & Benefit
Payments 100,000,000 91,200,000 0 0 8,800,000 8.80 % 200,000,000 108,800,000 54.40 %

TOTAL EXPENDITURES: 100,000,000 91,200,000 0 0 8,800,000 8.80 % 200,000,000 108,800,000 54.40 %
TOTAL EXPD AND
TRANSFERS OUT: 100,000,000 91,200,000 0 0 8,800,000 8.80 % 200,000,000 108,800,000 54.40 %

Note:  Continuous Appropriations are statutory appropriations that are not set by annual legislative action.  Actual expenditures are based on program needs and cash availability.

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 3/31/2026
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User ID: whaszier
Report ID: AD-FN-GL-003 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Fund:  0270 Strategic Initiatives Program Fund
Sub Fund:  0270 06 Local Grant

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Revenue
Forecast

Budget Fiscal Year:    2026 (A) (B) (C) (D = B - A) (E = D / A) (F)
REVENUES

State Sources - Misc 0 133,291 12,128 133,291 0.00 % 0
TOTAL REVENUES: 0 133,291 12,128 133,291 0.00 % 0
TOTAL REV AND
TRANSFERS-IN: 0 133,291 12,128 133,291 0.00 % 0

 

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Continuous
Appropriation

Forecast

Appropriation
Forecast
Balance

Percent
Remaining

Budget Fiscal Year:    2026 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
EXPENDITURES

Trustee & Benefit
Payments 7,600,000 3,715,247 0 0 3,884,753 51.12 % 7,600,000 3,884,753 51.12 %

TOTAL EXPENDITURES: 7,600,000 3,715,247 0 0 3,884,753 51.12 % 7,600,000 3,884,753 51.12 %
TOTAL EXPD AND
TRANSFERS OUT: 7,600,000 3,715,247 0 0 3,884,753 51.12 % 7,600,000 3,884,753 51.12 %

Note:  Continuous Appropriations are statutory appropriations that are not set by annual legislative action.  Actual expenditures are based on program needs and cash availability.

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 3/31/2026

15

57



User ID: whaszier
Report ID: AD-FN-GL-003 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Fund: 0345 CARES Act Covid-19

Fiscal Year: 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Revenue
Forecast

Budget Fiscal Year:    2026 (A) (B) (C) (D = B - A) (E = D / A) (F)
REVENUES

Federal Sources - Federal
Transit Authority 2,800,000 2,142,754 292,949 (657,246) -23.47% 4,074,000  

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 3/31/2026

TOTAL REVENUES: 2,800,000 2,142,754 292,949 (657,246) -23.47% 4,074,000
TOTAL REV AND 
TRANSFERS-IN: 2,800,000 2,142,754 292,949 (657,246) -23.47% 4,074,000

Fiscal Year: 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date 
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Annual 
Appropriation

Appropriation 
Balance

Percent
Remaining

Budget Fiscal Year:    2026 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
EXPENDITURES

Trustee & Benefit Payments 423,750 400,024 397 0 23,726 5.60 % 565,000 164,976 29.20 %
TOTAL EXPENDITURES: 423,750 400,024 397 0 23,726 5.60 % 565,000 164,976 29.20 %
TOTAL EXPD AND 
TRANSFERS OUT: 423,750 400,024 397 0 23,726 5.60 % 565,000 164,976 29.20 %
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User ID: whaszier
Report ID: AD-FN-GL-003 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Fund: 0372 TECM Debt Service Fund

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Revenue
Forecast

Budget Fiscal Year:    2026 (A) (B) (C) (D = B - A) (E = D / A) (F)
REVENUES

State Sources - Misc 0 624,310 124,053 624,310 0.00 % 0
TOTAL REVENUES: 0 624,310 124,053 624,310 0.00 % 0
TRANSFERS-IN

State Sources - Operating 0 80,239,941 0 80,239,941 0.00 % 0
TOTAL TRANSFERS-IN: 0 80,239,941 0 80,239,941 0.00 % 0
TOTAL REV AND
TRANSFERS-IN: 0 80,864,251 124,053 80,864,251 0.00 % 0

 

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Continuous
Appropriation

Forecast

Appropriation
Forecast
Balance

Percent
Remaining

Budget Fiscal Year:    2026 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
EXPENDITURES

Bond Principal / Interest 59,781,500 59,781,678 6,762,621 0 (178) 0.00% 80,069,000 20,287,322 25.34 %
TOTAL EXPENDITURES: 59,781,500 59,781,678 6,762,621 0 (178) 0.00% 80,069,000 20,287,322 25.34 %
TOTAL EXPD AND
TRANSFERS OUT: 59,781,500 59,781,678 6,762,621 0 (178) 0.00% 80,069,000 20,287,322 25.34 %

Note:  Continuous Appropriations are statutory appropriations that are not set by annual legislative action.  Actual expenditures are based on program needs and cash availability.

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 3/31/2026
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User ID: whaszier
Report ID: AD-FN-GL-003 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Fund: 0373 TECM Capital Project Fund

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Revenue
Forecast

Budget Fiscal Year:    2026 (A) (B) (C) (D = B - A) (E = D / A) (F)
REVENUES

State Sources - Misc 320,000,000 282,430,813 21,848,757 (37,569,187) -11.74% 425,000,000
TOTAL REVENUES: 320,000,000 282,430,813 21,848,757 (37,569,187) -11.74% 425,000,000
TOTAL REV AND
TRANSFERS-IN: 320,000,000 282,430,813 21,848,757 (37,569,187) -11.74% 425,000,000

 

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Continuous
Appropriation

Forecast

Appropriation
Forecast
Balance

Percent
Remaining

Budget Fiscal Year:    2026 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
EXPENDITURES

Capital Projects 320,000,000 280,519,759 19,911,240 0 39,480,241 12.34 % 425,000,000 144,480,241 34.00 %
TOTAL EXPENDITURES: 320,000,000 280,519,759 19,911,240 0 39,480,241 12.34 % 425,000,000 144,480,241 34.00 %
TOTAL EXPD AND
TRANSFERS OUT: 320,000,000 280,519,759 19,911,240 0 39,480,241 12.34 % 425,000,000 144,480,241 34.00 %

Note:  Continuous Appropriations are statutory appropriations that are not set by annual legislative action.  Actual expenditures are based on program needs and cash availability.

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 3/31/2026
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User ID: whaszier
Report ID: AD-FN-GL-003 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Fund: 0374 GARVEE Capital Project Fund

Fiscal Year: 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Revenue
Forecast

Budget Fiscal Year:    2026 (A) (B) (C) (D = B - A) (E = D / A) (F)
REVENUES

State Sources - Misc 0 920 0 920 0.00 % 0
TOTAL REVENUES: 0 920 0 920 0.00 % 0
TOTAL REV AND
TRANSFERS-IN: 0 920 0 920 0.00 % 0

Fiscal Year: 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Continuous
Appropriation

Forecast

Appropriation
Forecast
Balance

Percent
Remaining

Budget Fiscal Year:    2026 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
EXPENDITURES

Capital Projects 0 0 0 0 0 0.00 % 0 0 0.00 %
TOTAL EXPENDITURES: 0 0 0 0 0 0.00 % 0 0 0.00 %
TRANSFERS OUT

Operating 0 880 0 0 (880) 0.00 % 0 (880) 0.00 %
TOTAL TRANSFERS OUT: 0 880 0 0 (880) 0.00 % 0 (880) 0.00 %
TOTAL EXPD AND
TRANSFERS OUT: 0 880 0 0 (880) 0.00 % (880) 0.00 %

Note:  Continuous Appropriations are statutory appropriations that are not set by annual legislative action.  Actual expenditures are based on program needs and cash availability.

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 3/31/2026
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User ID: whaszier
Report ID: AD-FN-GL-003 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Fund: 0375 GARVEE Debt Service Fund

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Revenue
Forecast

Budget Fiscal Year:    2026 (A) (B) (C) (D = B - A) (E = D / A) (F)
REVENUES

State Sources - Misc 0 102,931 6,703 102,931 0.00 % 0
TOTAL REVENUES: 0 102,931 6,703 102,931 0.00 % 0
TRANSFERS-IN

Operating 0 4,700,000 0 4,700,000 0.00 % 0
State Sources - Operating 0 9,675,911 0 9,675,911 0.00 % 0

TOTAL TRANSFERS-IN: 0 14,375,911 0 14,375,911 0.00 % 0
TOTAL REV AND
TRANSFERS-IN: 0 14,478,842 6,703 14,478,842 0.00 % 0

 

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Continuous
Appropriation

Forecast

Appropriation
Forecast
Balance

Percent
Remaining

Budget Fiscal Year:    2026 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
EXPENDITURES

Bond Principal / Interest 61,282,300 61,282,015 409,841 0 285 0.00 % 62,512,000 1,229,985 1.97 %
TOTAL EXPENDITURES: 61,282,300 61,282,015 409,841 0 285 0.00 % 62,512,000 1,229,985 1.97 %
TOTAL EXPD AND
TRANSFERS OUT: 61,282,300 61,282,015 409,841 0 285 0.00 % 62,512,000 1,229,985 1.97 %

Note:  Continuous Appropriations are statutory appropriations that are not set by annual legislative action.  Actual expenditures are based on program needs and cash availability.

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 3/31/2026
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User ID: whaszier
Report ID: AD-FN-GL-003 
Run Date: 09 Apr 2026
% of Time
Remaining: 25.0

Fiscal Year: 2026

Fund: 0221 State Aeronautics Fund

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Revenue
Forecast

Budget Fiscal Year:    2026 (A) (B) (C) (D = B - A) (E = D / A) (F)
REVENUES

Federal Sources - FAA 294,000 256,950 0 (37,050) -12.60% 668,500
State Sources - Misc 1,690,700 1,468,334 100,410 (222,366) -13.15% 2,158,500

TOTAL REVENUES: 1,984,700 1,725,285 100,410 (259,415) -13.07% 2,827,000
TRANSFERS-IN

Operating 2,027,200 2,276,527 282,331 249,327 12.30 % 2,625,000
TOTAL TRANSFERS-IN: 2,027,200 2,276,527 282,331 249,327 12.30 % 2,625,000
TOTAL REV AND
TRANSFERS-IN: 4,011,900 4,001,812 382,741 (10,089) -0.25% 5,452,000

TOTAL REV AND TRANSFERS-IN:

Fiscal Year:                 2026

Year to
Date

Allotment

Year to
Date Actual

Current
Month
Activity

Year to Date
Encumbrance

Variance
Favorable /
Unfavorable

Percent
Variance

Annual
Appropriation

Appropriation
Balance

Percent
Remaining

Budget Fiscal Year:    2026 (A) (B) (C) (D) (E = A - B - D) (F = E / A) (G) (H = G - B - D) (I = H / G)
EXPENDITURES

Permanent Staff Salaries 824,203 830,241 84,073 0 (6,038) -0.73% 1,083,972 253,731 23.41 %
Board, Hourly, OT, Shift Diff 55,000 54,326 0 0 674 1.23 % 74,000 19,674 26.59 %
Fringe Benefits 364,944 332,941 34,817 0 32,003 8.77 % 479,228 146,287 30.53 %
Travel Expense 91,302 88,793 3,397 0 2,509 2.75 % 119,222 30,429 25.52 %
Internal Holdback - 0 0 0 0 0 0.00 % 1,100,000 1,100,000 100.00 %
Operating Expenditures 1,428,418 1,155,294 95,616 189,704 83,420 5.84 % 2,875,478 1,530,480 53.23 %
Capital Equipment Expense 5,444,900 5,133,784 7,585 85,802 225,313 4.14 % 5,444,900 225,313 4.14 %
Capital Facilities Expense 2,084,600 196,361 46,248 101,439 1,786,800 85.71 % 2,134,600 1,836,800 86.05 %
Trustee & Benefit Payments 3,495,800 3,949,542 58,403 0 (453,742) -12.98% 26,483,557 22,534,016 85.09 %

TOTAL EXPENDITURES: 13,789,167 11,741,283 330,138 376,945 1,670,939 12.12 % 39,794,957 27,676,730 69.55 %
TOTAL EXPD AND
TRANSFERS OUT: 13,789,167 11,741,283 330,138 376,945 1,670,939 12.12 % 39,794,957 27,676,730 69.55 %

Idaho Transportation Department
STATEMENT OF REVENUES AND EXPENDITURES

BUDGET TO ACTUAL
FOR THE FISCAL YEAR TO DATE - FOR THE PERIOD ENDED 3/31/2026
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Board Agenda Item ITD 2210   (Rev. 12-23)

Page 1 of 2 

Meeting Date May 14, 2026 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 40 min 

Presenter's Name Presenter's Title 

Amy Schroeder Division Administrator - Planning & TECM 

Preparer's Name Preparer's Title 

Amy Schroeder Division Administrator - Planning & TECM 

Subject 

FY27-33 Draft Idaho Transportation Investment Program (ITIP) Preparation 
Key Number District Route Number 

Background Information 

This presentation is a continuation of the conversation regarding decisions that affect the Draft Fiscal 
Year (FY) 2027-2033 Idaho Transportation Investment Program (ITIP). The ITIP update process is initiated 

early in each calendar year, with districts and locals identifying adjustments that need to be made to the 
programmed projects. Each year in the 7-year ITIP update, ITD reflects the current funding level for all 
years of the program unless another amount is known. 

The ITIP previously reflected the intention that the Strategic Initiatives Program Fund (SIPF), also 

referred to as Leading Idaho, would continue at the same level throughout the 7-year program. 
However, the reduction in SIPF in this year’s legislative session significantly impacts the ITIP, with more 
than $1 billion over the 7-year ITIP needing to be moved from a funded program to the Early 

Development program with no funding year. A summary of the ITIP appropriation amounts are listed 
below to illustrate the fluctuations in available funding for development and construction of projects. 

ITD Revenue 
ITIP Program Funding ($M) 

FY22 FY23 FY24 FY25 FY26 FY27 FY28-336 

Federal Aid1 269 288 283 288 295 294 309 

State Highway Account2 93 98 107 37 15 733 25 

SIPF 18 120 182 182 1404 0 0 
TECM1,5 77 62 36 14 19 39 59 

TOTAL ITIP FUNDING 457 568 608 521 469 406 393 
 1 Excludes debt service on GARVEE and TECM bonds. 
 2 Includes ST0, RSEP, Board Unallocated, etc. Does not include $28 million State match. 
 3 Increase in FY27 from prior year reversions and revenue exceeding forecast.  

 4 FY26: $165 million appropriated, $45 million holdback, $20 million transfer from state/local fund interest. 
 5 Transportation Expansion & Congestion Mitigation (TECM) pay as you go. Debt service is $81M ongoing.  
 6 Average over 6 years. 

ITD continues to be judicious in our contingency planning – both for increased revenues like we have 
experienced the past few years and also for the revenue reduction in the FY27-33 ITIP. The effects of 
eliminating the SIPF transfer focuses ITD on its core responsibility of maintaining, operating and 
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Page 2 of 2 

preserving the state highway system. Expansion and capacity projects are primarily at risk due to the 
reduction in SIPF general fund transfers. 

In January 2026, the Transportation Board indicated that the ITIP update for FY27-33 should focus on core 
strategic programs and maintaining the current investment in pavements and bridges ($200 million and 
$100 million each, respectively). 

At the April 2026 Board Workshop, a summary of available revenue and a summary of various ITIP 
programs, such as required federal programs and state-funded programs and investment strategies, 
were presented to the board. 

Available funds in FY27 includes interest earned on several state funds, FY26 construction project bids 
being below engineer’s estimates, and pay-as-you-go from the Transportation Expansion & Congestion 
Mitigation (TECM) fund. These funds allow the board to make strategic investments toward continuing 
studies and the development of projects for potential restoration of revenue in coming years. 

Without additional revenue, fiscal years 2028 through 2033 of the ITIP show significant impacts. 

In April 2026, the board provided feedback supporting programming available funds in FY27 toward 
ongoing studies, continuing project development to the greatest extent possible, strategic early property 
acquisitions, and construction of select preservation and safety projects. In close coordination with the 
district engineers, a list of the highest priority projects are attached as an example of what could be 
programmed in FY27 to continue project readiness to the greatest extent possible. 

Board feedback is critical to producing a fiscally constrained Draft ITIP for public comment, which will be 
presented to the board at the June business meeting prior to being published for public comment  in July. 

Recommendations  (Action items require a resolution) 
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DRAFT PRIORITY FY2027 ITIP PROJECTS

District 1 Proposed Priorities FY26 FY27 FY28-33
Studies/Planning/Early Development

Rathdrum Prairie Area 2.0
Project Development

I-90/US-95 Interchange 6.0
D1 District Wide Turnbays 0.2
SH-53, Washington St Line to Hauser 0.7

Land Purchase
I-90/US-95 Interchange 13.0
SH-53, Washington SL to Hauser Lake Rd 1.5

Construction
I-90 Critical Culvert Replacement 7.0

0.0 30.4

District 2 Proposed Priorities FY26 FY27 FY28-33
Studies/Planning/Early Development

US-95, Palouse Region 2.0
Project Development

US-95, Red Duck Lane Turn Bays 0.15 0.15
US-95, Rodeo Dr to Estes Rd, Moscow 0.15
US-12, Valley View to Kooskia Widening 0.2
US-95, Culdesac Canyon Passing Ln Ph 4 0.04
US-95, D2 Traffic Signal Upgrades 0.05
US-95, Freeze Rd to BePlate Rd SB Pass Ln 0.03
US-95 Jct SH 6 Potlatch Intersection 0.30

Land Purchase
US-95, Rodeo Dr to Estes Rd, Moscow 0.36
US-95, Freeze Rd to BePlate Rd SB Pass Ln 0.075
US-95, Mission Cr to Golden Eagle Ln 0.45

Construction
US-95 and W Main St Jct Improvement 0.38

0.3 4.0

District 3 Proposed Priorities FY26 FY27 FY28-33
Studies/Planning/Early Development

SH-44, I-84 to Middleton 5.0
South Ada & Canyon Connectivity 2.0
I-84, Boise to Mountain Home

Project Development
I-84 Mobility Improvements 5.0 15.0
I-84, Mountain Home (MP90-95) 7.0
SH-55, Pear to Farmway 2.0
I-84, Black Canyon to Sand Hollow 2.0
SH 44, Duff Lane Intersection 0.3

Land Purchase
SH-16, SH-44 to Beacon Light 10.0
SH-55, Sunny Slope Curve 7.5
SH-55, Pear to Farmway 12.5
US-30/US-95 Jct, Fruitland 1.0
SH-55, Rainbow Bridge 0.3
I-84, Exit 25 1.0

Construction
SH-44, Palmer Lane Intersection 1.2
SH-44, Star Rd to SH-16 0.0

5.0 66.8

Other priority projects will continue with prior year funds.
Table shows projects with additional funding needed in FY26 and/or FY27.

2026 05 04
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DRAFT PRIORITY FY2027 ITIP PROJECTS
Other priority projects will continue with prior year funds.
Table shows projects with additional funding needed in FY26 and/or FY27.

District 4 Proposed Priorities FY26 FY27 FY28-33
Studies/Planning/Early Development

SH-50, Red Cap Corner to I-84 5.0
Project Development

Blue Lakes and Pole Line Intersection 5.0
Land Purchase

Construction
SH-75, RAISE Grant Match 3.1
US-93, Hollister to 3250 9.0
US-93, Jerome Butte to R Canal 1.0
2nd SB Lane at Beech, Bellevue 0.2 1.3

0.2 24.4

District 5 Proposed Priorities FY26 FY27 FY28-33
Studies/Planning/Early Development

I-15, 5th Street Interchange 0.3
Project Development

I-15, US-26 IC & UPRR Bridge St
I-15, S 5th IC to Clark St IC 0.8

Land Purchase

Construction
US-91, Park Lawn to Siphon Rd 12.2

0.0 13.2

District 6 Proposed Priorities FY26 FY27 FY28-33
Studies/Planning/Early Development

US-20, County Line and Rigby Access Study 2.0
Project Development

Land Purchase
I-15/US-20 Interchange 30.0

Construction

0.0 32.0

TOTAL FY26/FY27 PROJECT NEEDS 5.5 170.8 0.0

2026 05 04
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Meeting Date May 14, 2026 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational    Action with Resolution Time Needed: 10 minutes 

Presenter's Name Presenter's Title 

Monica Crider, PE Consultant Services Engineer 
Preparer's Name Preparer's Title 

Mohsen Amirmojahedi, PE Consultant Services Engineer 

Subject 

REQUEST TO APPROVE CONSULTANT AGREEMENTS 

Key Number District Route Number 

See table below 

Background Information 

Board Policy 4001 delegates authority to the Director or another designee to approve routine engineering 
professional services agreements of up to $1,000,000, work task agreements for professional services up 
to $500,000, cumulative work task agreements (one or more consultants) on a project up to $1,500,000 
and consultant two-year work task agreement total up to $1,500,000. Any agreement greater than these 
thresholds must be authorized by the Board.  

Professional service agreements, procured through ITD HQ Design Section, Consultant Services, follow 
three different processes based on the size of agreement. In all cases, professional services agreements 
are secured using a qualification-based system rather than a competitive low bid basis used for typical 
construction contracts. 

 Work task agreements less than $150,000 are procured through a Direct Select process.
 Work task agreements between $150,000 and $500,000 are procured through a Request for

Information (RFI) process which short-lists consultants from a prequalified consultant registry
referred to as the Term Agreement list.

 Professional service agreements greater than $500,000 are solicited through a formal Request for
Proposal (RFP).

The scale of these agreements is often anticipated and necessary due to the complexity and magnitude 
of the associated construction projects. In many instances, the original intent is to solicit the consultant 
services in phases allowing for greater flexibility for the Department, limited liability, and updating when 
a more refined scope of work is obtained. In other cases, such as for Construction Engineering and 
Inspection (CE&I) services, one single agreement may be issued allowing for continuity of the inspector 
during the construction phase.  

Project specific memorandums are attached and listed in the table below, for each project agreement 
seeking approval.  
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KEY 
NUMBER/ 
SERVICES 

PROJECT NAME DISTRICT TOTAL 
PREVIOUS 
AGREEMENTS 

PREVIOUS 
AUTHORIZATION 

THIS 
AGREEMENT 

TOTAL 
AUTHORIZATION 

218991 / 
Design 

US-30, Bickell 
Railroad 
Overpass, 
Twin Falls 
County 

4 $802,651 - $447,938 $1,250,589 

22185, 
23747, 
237551 / 
Design  

Statewide Asset 
& Attribute 
Inventory 
(SWAAI) 

HQ $5,328,603 $5,330,000 $3,055,173 $8,383,776 

22241, 
222421 / 
Design 

I-15, UPRR, S
Blackfoot IC
#89 SBL &
NBL, Bingham
County

5 $4,187,789 $4,188,000 $2,967,270 $7,155,059 

227151 / 
CE&I 

SH-55, 
Farmway Rd to 
Middleton Rd, 
Canyon 
County 

3 
TECM 

$2,506,056 $2,516,426 $2,727,485 $5,233,541 

233401 / 
Design 

US-93, Third 
River Crossing 
Study, Twin 
Falls 

4 $2,354,977 $2,400,000 $4,993,211 $7,348,188 

233491 / 
Design 

US-95, 
Rathdrum 
Prairie Area 
Transportation 
Study, 
Kootenai 
County 

1 $2,267,481 $2,276,984 $398,643 $2,666,124 

236301 / 
Design 

SH-44, I-84 to 
Star Rd 
Corridor Study, 
Ada/Canyon 
Counties 

3 $3,426,786 $3,427,046 $578,031 $4,004,817 

243951 / 
Design 

I-90, US-95 IC,
Emma Ave to
Neider Ave,
Kootenai
County

1 
TECM 

$10,743,223 $10,803,571 $6,921,830 $17,665,053 

247191 / 
Design 

SH-50, Red 
Cap Corner to 
I-84
Eval/Design,
Twin Falls

4 $1,992,504 $1,992,504 $41,516 $2,034,020 

1 Professional Agreements > $1M 
2 Work Task Agreements > $500K 
3 Cumulative Work Task Agreement for project > $1.5M/ 
4 Consultant Two-year Work Task total > $1.5M 
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Recommendations  (Action items require a resolution) 
Approval of resolution on page 80. 

1 
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Department Memorandum 
Idaho Transportation Department 

ITD 0500   (Rev. 07-17)
itd.idaho.gov

DATE: April 21, 2026 Program Number(s) A022(185), A023(747), A023(755) 

TO: Monica Crider, PE 
State Design Engineer 

Key Number(s) 22185, 23747, 
23755 

FROM: Mark Snyder, PE 
HQ Asset Manager 

Program ID, County, Etc. STATEWIDE ASSET & 
ATTRIBUTE INVENTORY (SWAAI) 

RE: Request to approve professional services agreement authorization to greater than 
$1,000,000 on the CycloMedia Technology, Inc. professional services agreement for the 
Statewide Asset & Attribute Inventory (SWAAI) 

The purpose of this project is to collect Statewide asset and attribute inventory data and information 
for the use of ITD in planning and design.  Each collection project reviews the past data collected 
and schema used for relevance and improvement. 

In May 2020, through Request for Proposal (RFP), CycloMedia Technology, Inc. was selected to 
provide SWAAI data collection.  

In May 2020, the Board authorized agreement amount up to $2,500,000. The initial SWAAI 
agreement was written for $2,500,000. 

In May 2023, the Board authorized agreement amount up to $5,330,000. The second SWAAI 
agreement was written for $2,828,603. 

The SWAAI agreement for FY26 is negotiated at $3,055,173. This brings the total cost of services 

to $8,383,776. This request is to authorize the agreement amount up to $8,383,776. 

Currently, there is $8,635,154 total obligated for design services across all projects. No additional 
funding is needed. 

2026.04.28 10:01:59 -06'00'
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Department Memorandum 
Idaho Transportation Department 

ITD 0500   (Rev. 07-17)
itd.idaho.gov

DATE: April 22, 2026 Program Number(s) A022(241) & A022(242) 

TO: Monica Crider, PE 
State Design Engineer 

Key Number(s) 22241 & 22242 

FROM: Don Durgin, PE 
District 5 Engineer 

Program ID, County, Etc. I-15, US-91, UPRR, S 
BLACKFOOT IC #89 SBL & NBL, BINGHAM CO 

RE: Request to approve professional services agreement authorization to greater than 
$1,000,000 on the David Evans & Associates, Inc. professional services agreement for the 
I-15, UPRR, S Blackfoot IC #89 SBL & NBL, Bingham County.

The purpose of this project (KN 22241 and 22242) is to improve safety and mobility on I-15 and 
through the South Blackfoot Interchange (Exit 89) by replacing the existing bridges and modifying 
the interchange to address safety, operations, geometrics, and capacity limitations. The new 
interchange will replace the obsolete two-lane bridges with single widened bridges to accommodate 
the future widening of I-15 and incorporate longer ramps to meet current design standards. The 
existing interchange configuration was evaluated along with additional configurations, and it was 
determined that best alternative to accommodate current and future transportation needs at this 
interchange is a standard diamond interchange. 

In December 2021, through Request for Proposal (RFP), David Evans and Associates, Inc. was 
selected to provide planning, conceptual design, environmental evaluation, and design services 
within the corridor. The project design services were split into two phases. Phase 1 was for Concept 
through Preliminary Design. Phase 2 is for Final Design to PS&E. 

In March 2024, the Board authorized agreement amount up to $4,188,000. The Phase 1 agreement 
was written for $4,187,789.  

Phase 2 agreement is negotiated at $2,967,270, bringing the total agreement amount to 
$7,155,059. This is approximately 6% of the programmed construction funding. This request is to 
authorize the agreement amount up to $7,155,059. 

Currently, there is $6,355,000 obligated for design services by consultants, and there is no other 
consultant agreement. The additional funds for this supplemental are available from cost savings 
on earlier phases of work. No agreement will be written without enough obligated funding.  
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Department Memorandum 
Idaho Transportation Department 

 

ITD 0500   (Rev. 07-17) 
itd.idaho.gov 

DATE: May 1, 2026  Program Number(s) A022(715) 

TO: Monica Crider, PE 
State Design Engineer 

 Key Number(s) 22715 

FROM: Eric Staats, PE 
TECM Program Engineer Manager 

Program ID, County, Etc. SH-55, FARMWAY RD 
TO MIDDLETON RD, CANYON COUNTY 

RE: Request to approve professional services agreement authorization to greater than 
$1,000,000 on the Keller Associates, Inc. professional services agreement for the SH-55, 
Farmway Rd to Middleton Rd, Canyon County 

      
The purpose of this project is to improve safety and mobility on SH-55 by widening the road 
to two lanes in both directions with dedicated turn lanes at major intersections and 
implementing access control with a continuous median traffic separator. The scope includes 
multiple bridge replacements, culvert extensions, intersection improvements, right-of-way 
acquisition for over 140 parcels, and a separated multi-use pathway on both sides of the 
roadway. 
 
In June 2024, through a Request for Proposals (RFP), Keller Associates, Inc. was selected 
to provide Construction Engineering and Inspection (CE&I) services.  
 
In October 2024, the Board authorized the agreement amount up to $2,516,426. The CE&I 
agreement for the construction year of 2025 was issued for $2,506,056.  
 
CE&I consultant agreements for multi-year construction projects are negotiated and 
renewed on an annual basis. 
 
The agreement for construction year of 2026 is negotiated at $2,727,485 This brings the 
total agreement amount to $5,233,541. This is approximately 5% of the programmed 
construction funding. This request is to authorize the agreement amount up to 
$5,233,541. 
 
Currently, there is $8,800,000 obligated for all construction services by consultants, and this 
includes other consultant agreements. No additional funding is needed for this agreement. 

 

74



 

Department Memorandum 
Idaho Transportation Department 

 

ITD 0500   (Rev. 07-17) 
itd.idaho.gov 

DATE: May 1, 2026  Program Number(s) A023(340) 

TO: Monica Crider, PE 
State Design Engineer 

 Key Number(s) 23340 

FROM: Jesse Barrus, PE 
District 4 Engineer 

Program ID, County, Etc. US 93, Third River 
Crossing PEL Study, Twin Falls 

RE: Request to approve professional services agreement authorization to greater than $1,000,000 on 
the Horrocks, LLC professional services agreement for the THIRD RIVER CROSSING STUDY, 
TWIN FALLS. 
 

 
The purpose of this project is to conduct an environmental evaluation of an additional Snake River Canyon 
crossing in the Magic Valley to alleviate congestion, reduce crashes, provide redundancy, and support truck 
mobility needs.  
 
In December 2021, through Request for Proposals (RFP), Horrocks, LLC was selected to provide planning, 
engineering, and environmental services to refine crossing or widening recommendations in a feasibility 
study that would address congestion, traffic operations, travel time, multi-modal connections, person-
throughout, and safety.  
 
In April 2022, the Board authorized the agreement for planning, engineering and environmental services up 
to $2,400,000. The original agreement written for $2,354,977, developed a foundational Purpose & Need and 
identified a Preliminary Range of Alternatives as well as coordination with local governments, stakeholders, 
and the public. The feasibility study concluded last fall after hosting two well-attended public meetings in 
June and August 2025. Some efficiencies in this phase have resulted in savings to the original agreement 
that will be applied to additional services included in the supplemental agreement.  
 
Additional services are needed to complete NEPA evaluation resulting in an Environmental Impact 
Statement (EIS) expected to be completed by 2028. Negotiated cost of this environmental work is 
$4,993,211, bringing the total agreement amount to $7,348,188. This request is to authorize the agreement 
amount up to $7,348,188.  
 
Currently, there is $7,300,000 obligated for environmental services by consultants, and there are no other 
agreements on this project. District 4 will secure additional funding through Statewide Balancing. No 
agreement will be written without enough obligated funding. 
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Department Memorandum 
Idaho Transportation Department 

 

ITD 0500   (Rev. 07-17) 
itd.idaho.gov 

DATE: April 22, 2026       Program Number(s) A023(349) 

TO: Monica Crider, PE 
State Design Engineer 

 Key Number(s) 23349 

FROM: Ryan Hawkins, PE 
D1 Engineer 

Program ID, County, Etc. US-95, RATHDRUM 
PRAIRIE AREA TRANSPORTATION STUDY, 

KOOTENAI CO 

RE: Request to approve professional services agreement authorization to greater than 
$1,000,000 on the HDR Engineering, Inc. professional services agreement for the US-95, 
Rathdrum Prairie Area Transportation Study, Kootenai County 
 

The purpose of this project is to evaluate the state highway and local roadway system within the 
Rathdrum Prairie utilizing a Preliminary Environmental Linkage (PEL) process to recommend 
transportation solutions to be carried forward into a National Environmental Policy Act (NEPA) 

document that provides improvements to safety and mobility, as well as system reliability and 
resiliency. The study area is defined by its west border as the Washington/Idaho state line, SH-53 is 
the north boundary, Government Way is the east boundary and I-90 is the south boundary. 
  

In December 2021, through Request for Proposal (RFP), HDR Engineering, Inc. was selected to 
provide project development services. The district took a phased approach and issued agreements 
in phases based on the project and department needs.  
 

The Phase 1 agreement was for gathering and evaluating past studies. The Phase 2 agreement 
included obtaining existing traffic data (counts, speeds, vehicle classifications, crash data, and 
origin/destination data). Phase 3 analyzed existing conditions, developed future No-Build travel 
demand forecasts, and analyzed future No-Build operational conditions to identify weaknesses and 

failing connections. The total Phase 1 to 3 agreements were $830,401. 
 
In April 2024, the Board authorized agreement amount for $2,276,984. In Phase 4, the consultant 
developed alternatives, modeled and analyzed them, screened out those that did not meet the 

purpose and priority criteria, did very high level cost comparisons, engaged the public with public 
meetings, responded to comments and questions, and documented their actions totaling 
$1,437,080, bringing the total agreement amount to $2,267,481. 
 

Additional round of public meetings at Phase 4 is needed to provide more detailed information to 
the public.  Also, services for Phase 5 include studying potential impacts to the Rathdrum Prairie 
Aquifer, PEL requirements compliance memo, additional traffic research, and right of way 
preservation considerations.  Negotiated cost of services for additional work with Phase 4 and 5 is 

$398,643, bringing the total cost of design services to $2,666,124. Construction is not currently 
funded.  This request is to authorize the agreement amount up to $2,666,124. 
 
Currently, there is $2,650,000 obligated for design services by consultants, and this includes other 

consultant agreements. Additional funding ($22,070) will be secured thorough statewide balancing. 

RH
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Department Memorandum 
Idaho Transportation Department 

 

ITD 0500 (Rev. 07-17) 
itd.idaho.gov 

DATE: April 27, 2026  Program Number(s) A023(630) 

TO: Monica Crider, PE 
State Design Engineer 

 Key Number(s) 23630 

FROM: Jason Brinkman, PE 
District 3 Engineer 

 

 Program ID, County, Etc. SH-44, I-84 TO STAR 
RD CORRIDOR STUDY, ADA/CANYON 

COUNTIES 

RE: Request to approve professional services agreement authorization to greater than 
$1,000,000 on the David Evans and Associates, Inc., professional services agreement for 
the SH-44, I-84 to Star Rd Corridor Study, Ada/Canyon Counties 

 

The purpose of this project is to environmentally clear the future alignment of SH-44 and associated 
construction projects to address needs through the year 2055. This has been done initially through 

a Planning and Environmental Linkage (PEL) study to screen future alignments to a limited number 
that will now be further evaluated in the National Environmental Policy Act (NEPA) stage of this 
project. 
 

In March 2023, through a Request for Proposal (RFP), David Evans and Associates, Inc., was 
selected to provide PEL study, preliminary design and environmental evaluation, and final design 
and plans, Specifications and Estimate (PS&E).  
 

The district is taking a phased approach to this project design and development.  The Board 
authorized the initial phase agreements to complete PEL study and associated tasks up to 
$2,950,000 in May 2023.  
 

In January 2026, the Board authorized agreement amount up to $3,427,046. The Phase 2 
supplemental agreement to complete Pre-NEPA and NEPA activities was written for $477,046, 
bringing the total agreement amount to $3,426,786. 
 

Additional services are needed to complete pre-NEPA analysis to get to the Letter of Intent. These 
services are negotiated at $578,031. This will bring the total agreement amount for the project to 
$4,004,817.  This request is to authorize the agreement amount up to $4,004,817. Construction 
is not funded.  

 
Currently, there is $5,990,000 obligated for design services (PC) by consultants and there are no 
other project consultant agreements. 
 
 

 
 

Shawna 
King

Digitally signed 
by Shawna King 
Date: 2026.04.28 
11:53:43 -06'00'
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Department Memorandum 
Idaho Transportation Department 

 

ITD 0500   (Rev. 07-17) 
itd.idaho.gov 

DATE: April 22, 2026  Program Number(s)  A024(395) 

TO: Monica Crider, PE 
State Design Engineer 

Key Number(s) 24395 

FROM: Eric Staats, PE 
TECM Program Manager 

 Program ID, County, Etc. I-90, US-
95 IC, EMMA AVE TO NEIDER AVE, 

KOOTENAI CO 

RE: Request to approve professional services agreement authorization to greater than 
$1,000,000 on the David Evans and Associates, Inc. professional services agreement for 
the I-90, US-95 IC, Emma Ave to Neider Ave, Kootenai Co project 

The purpose of this project is to improve safety and mobility on the I-90 corridor by widening to 
three lanes in each direction from US-95 to 4th St and reconfiguring the existing US-95 diamond 
interchange to a single point urban interchange (SPUI). US-95 will be widened to three lanes in 
each direction from Emma Ave to Neider Ave, and a new grade separation built over Appleway Ave. 
Various local road improvements are needed to improve access between I-90, US-95 and 
Appleway Ave.   
   
In August 2021, through Request for Proposals (RFP), David Evans & Associates, Inc. (DEA) was 
selected to provide environmental and design services for the I-90 corridor from SH-41 to 15th St. 
This corridor received environmental clearance in April 2025 under KN 22293, and subsequent 
projects are being developed in phases in order to define the scope and overall approach to 
developing the projects within the corridor. This project is the next step in expanding the corridor. 
 
In July 2024, the Board authorized an agreement amount for design services through intermediate 
design of $10,803,571. In September 2024, the agreement was negotiated at a total of $9,457,912.  
In February 2026, a supplemental agreement was negotiated at $1,285,311 covering additional 
intermediate design work due to expansion of the project scope, bringing the total agreement 
amount to $10,743,223.  
 
To continue work towards PS&E, an additional $6,921,830 is requested.  This request is to 
authorize the agreement amount up to $17,665,053.  The project will need an additional 
authorization for complete PS&E package delivery (currently estimated at $6,000,000) at a later 
date. 
 
Currently, there is $11,000,000 obligated for design services on this section of the corridor by the 
consultant. There is $256,777 available to use towards this additional work. The additional 
$6,665,053 to fully fund this current supplemental agreement will be from TECM pay-as-you-go 
funds.  ITD will coordinate with the Kootenai Metropolitan Planning Organization (KMPO) to execute 
a Transportation Improvement Plan (TIP) amendment, which is required prior to these funds being 
obligated. No agreement will be written without sufficient obligated funding.  
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RESOLUTION 

WHEREAS, Board Policy 4001 requires the Idaho Transportation Board (Board) to authorize professional 
services agreements greater than $1,000,000 and each subsequent cost increase, work task agreements 
greater than $500,000, cumulative work task agreements on a project greater than $1,500,000, and 
consultant two-year work task agreement total greater than $1,500,000; and  

WHEREAS, the Idaho Transportation Board has been provided details about each project requesting 
authorization; and 

WHEREAS, funding will be committed to these agreements before they are executed. 

NOW THEREFORE BE IT RESOLVED that the Board hereby grants the authority for professional service 
agreement(s) as noted in the following table: 

KEY 
NUMBER/ 
SERVICES 

PROJECT NAME DISTRICT TOTAL 
PREVIOUS 
AGREEMENTS 

PREVIOUS 
AUTHORIZATION 

THIS 
AGREEMENT 

TOTAL 
AUTHORIZATION 

218991 / 
Design 

US-30, Bickell 
Railroad 
Overpass, 
Twin Falls 
County 

4 $802,651 - $447,938 $1,250,589 

22185, 
23747, 
237551 / 
Design  

Statewide Asset 
& Attribute 
Inventory 
(SWAAI) 

HQ $5,328,603 $5,330,000 $3,055,173 $8,383,776 

22241, 
222421 / 
Design 

I-15, UPRR, S
Blackfoot IC
#89 SBL &
NBL, Bingham
County

5 $4,187,789 $4,188,000 $2,967,270 $7,155,059 

227151 / 
CE&I 

SH-55, 
Farmway Rd to 
Middleton Rd, 
Canyon 
County 

3 
TECM 

$2,506,056 $2,516,426 $2,727,485 $5,233,541 

233401 / 
Design 

US-93, Third 
River Crossing 
Study, Twin 
Falls 

4 $2,354,977 $2,400,000 $4,993,211 $7,348,188 

233491 / 
Design 

US-95, 
Rathdrum 
Prairie Area 
Transportation 
Study, 
Kootenai 
County 

1 $2,267,481 $2,276,984 $398,643 $2,666,124 

236301 / 
Design 

SH-44, I-84 to 
Star Rd 
Corridor Study, 
Ada/Canyon 
Counties 

3 $3,426,786 $3,427,046 $578,031 $4,004,817 
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243951 / 
Design 

I-90, US-95 IC, 
Emma Ave to 
Neider Ave, 
Kootenai 
County 

1 
TECM 

$10,743,223 $10,803,571 $6,921,830 $17,665,053 

247191 / 
Design 

SH-50, Red 
Cap Corner to 
I-84 
Eval/Design, 
Twin Falls 

4 $1,992,504 $1,992,504 $41,516 $2,034,020 

 
1 Professional Agreements > $1M 
2 Work Task Agreements > $500K 
3 Cumulative Work Task Agreement for project > $1.5M 
4 Consultant Two-year Work Task total > $1.5M 
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Board Agenda Item ITD 2210   (Rev. 12-23)

Page 1 of 1 

Meeting Date 5/14/2026 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational     Action with Resolution Time Needed: 10 min 

Presenter's Name Presenter's Title 

Steffen Verdin Planning & Development Manager-Aero  
Preparer's Name Preparer's Title 

Steffen Verdin Planning & Development Manager-Aero 

Subject 
SFY26 Division of Aeronautics Idaho Airport Aid Program 
Key Number District Route Number 

N/A Statewide Statewide 

Background Information 
Idaho Administrative Code 39.04.01 section 701 provides the allocation program rules for developing the 
Idaho Airport Aid Program funding. Funding for the Idaho Airport Aid Program is primarily funded through 
aviation and jet fuel taxes. 

In SFY25, ITD’s Aeronautics Division was allocated $10 million from Governor Little’s Community 
Airport Initiative Grants and Equipment recommendation – funding was programmed for Aeronautical 
capital projects and airport programs.  

This SFY26 request allocates the remaining $500,000 to Idaho airports. 

The allocation provides funding for nine (9) general aviation airports. Aeronautics’ staff prioritized and 
recommended projects. 

On April 13, 2026, the Aeronautics Advisory Board reviewed and supported the recommended SFY26 
program.  

Staff is seeking approval from the Idaho Transportation Board as required per IDAPA 39.04.01. 

Recommendations  (Action items require a resolution) 
The Division of Aeronautics recommends the SFY26 Idaho Airport Aid Program airport projects, as 
presented, for approval and implementation. This approval is with the understanding that final grant 
amounts may change due to the actual bids received and minor scope changes prior to 
construction. Resolution on page 84. 
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RESOLUTION 

WHEREAS, at the Idaho Transportation Board has the authority to design, 
construct, reconstruct, alter, extend, repair and maintain state aeronautical 
facilities; and 

WHEREAS, the Idaho Transportation Board has the authority to expend funds for 
the construction, maintenance and improvement of public owned aeronautical 
facilities; and 

WHEREAS, the Idaho State Legislature approved $500,000 through the 
Governor’s 2024 Community Airport Initiative; and  

WHEREAS, the Idaho Aeronautics Advisory Board recommended approval of 
the proposed funding plan at their meeting on April 13, 2026. 

NOW THEREFORE BE IT RESOLVED, that Board approves the SFY 2026 Idaho 
Airport Aid Program in the amount of $500,000. 

BE IT FURTHER RESOLVED, the Board authorizes the Division of Aeronautics 
to issue grant offers for SFY 2026. 
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Board Agenda Item ITD 2210   (Rev. 12-23)

Page 1 of 1 

Meeting Date May 14, 2026 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 5 min 

Presenter's Name Presenter's Title 

Monica Crider, PE State Design Engineer 

Preparer's Name Preparer's Title 

Angie Heuring Highways Program Project Manager 

Subject 

Revision of Policies 4001 and 5001 

Key Number District Route Number 

Background Information 

This item is to approve revised Board Policy 4001 and corresponding Administrative Policy 5001 
regarding Authority to Sign Contracts, Agreements, and Grants and Requirement to Report Certain 
Contracts.  

Board Policy 4001, Authority to Sign Contracts, Agreements and Grants and Requirement to Report 
Certain Contracts, states that Board authorization is required when a professional services consultant 
agreement (original and supplemental agreements) brings the Department’s obligation to more than $1 
million ($1M). The policy outlines other Board authorization requirements for consultant agreements as 
well. The accompanying Administrative Policy 5001, outlines the same requirements.  

Board authorization for consultant agreements threshold has been at $1M for over 25 years. The 
proposed policy language would increase that authorization threshold from $1M to $2M. It also updates 
Board authorization for the justification for awarding or rejecting contracts when the bid exceeds the 
engineer’s estimate by more than ten percent (10%) on bids greater than $500,000. 

Both policies were reviewed by the Board’s Policies Subcommittee on April 7, 2026 and subsequently 
presented at the April 2026 Board Meeting. 

Recommendations  (Action items require a resolution) 

See attached resolution on page 112. 
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  BOARD POLICY 4001 
  Page 1 of 5 
 

 

State of Idaho - Unrestricted/Public

 1 

AUTHORITY TO SIGN CONTRACTS, AGREEMENTS, AND GRANTS 2 

AND REQUIREMENT TO REPORT CERTAIN CONTRACTS 3 

 4 

Purpose 5 

This policy delegates Idaho Transportation Board authority for signing and executing contracts 6 

to the Director, thereby allowing for the day to day operation of the Idaho Transportation 7 

Department.  This policy also designates limits and controls for staff authority regarding 8 

contracts, agreements, and grants.  Additionally, this policy establishes reporting requirements 9 

for the award of construction contracts and non-construction professional service agreements so 10 

the Board can monitor contract performance. 11 

 12 

Legal Authority 13 

The Department shall be responsible for managing contracts, agreements, and grants in 14 

accordance with: 15 

 Idaho Code 21-108 – Authority of the Board to enter into contract for Aeronautic 16 

facilities as prescribed by the federal authorities. 17 

 Idaho Code 40-309(1)(2) – Board authority to contract fully in the name of the state with 18 

respect to the rights, powers and duties vested in the Board by Title 40. 19 

 Idaho Code 40-310(7) – Board authority to approve the final plans, specifications, and 20 

estimates for state highways and cause contracts for state highways work to be let by 21 

contract in the manner provided by law.  22 

 Idaho Code 40-312(2) – Board authority to make rules and regulations for the 23 

expenditure of all moneys appropriated or allocated to it. Board authority to cooperate 24 

with counties and highway districts to establish a uniform system of accounting in the 25 

expenditure and allocate funds to counties and highway districts as necessary in the 26 

construction and maintenance of respective highways. 27 

 Idaho Code 40-505 – The Director shall be the technical and administrative officer of the 28 

board and under the board’s control, supervision and direction, shall have general 29 

supervision and control of all activities, functions and employees of the department. The 30 

Director shall enforce all provisions of the laws of the state relating to the department, the 31 

rules and regulations of the board, and shall exercise all necessary incidental powers. 32 

 Idaho Code 40-902 – Procedure Statutory requirements for letting typical contracts (not 33 

design-build contracts) for the construction of state highways and bridges. 34 

 Idaho Code 40-904 – Statutory requirements for design-build contracts for the 35 

construction of state highways and bridges. 36 

 Idaho Code 40-905 – Procedure Statutory requirements for the department to select 37 

selecting construction manager/general contractor firms for services agreements and 38 

subsequent contracts for construction of state highways and bridges. to award contracts 39 

for highway projects. 40 

 Idaho Code 49-201(1)(2) – Board authority to enter into agreements, compacts or 41 

arrangements with other jurisdictions on behalf of Idaho for the purpose of conforming 42 

procedures for proportional registration of commercial vehicles and other types of 43 

reciprocal agreements.   44 

 Idaho Code 67-5711 – Construction, AlternationsAlterations, Equipping, Furnishing and 45 
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 BOARD POLICY 4001 
  Page 2 of 5 

 

Repairing of Public Buildings and Works.  The Director of the Department of 46 

Administration is authorized to secure all plans and specifications for, to let all contracts 47 

for, and to have charge of and supervision of the construction, alteration, equipping and 48 

furnishing, repair, maintenance (other than preventative maintenance) of all 49 

administrative state buildings when such work exceeds the sum of one hundred thousand 50 

dollars ($100,000) for labor, materials and equipment (not including design costs, bid 51 

advertising and related bidding expenses).  52 

 Idaho Code 67-5711C – Construction of Public Projects – Competitive Sealed Bidding.  53 

All construction contracts for public works shall be awarded to the lowest responsible 54 

and responsive bidder.  Statutory requirements for bid invitations, public notice and 55 

project award procedures.  56 

 Idaho Code 67-9203 – Definition of terms used in contracts and agreements in the State 57 

Procurement Act as administered by the Department of Administration. 58 

 Idaho Code 67-9205 – Powers and duties of the Administrator for the Division of 59 

Purchasing (Department of Administration) regarding state purchases and contracts not 60 

made under the Board’s contracting authority. 61 

 Idaho Code 67-9206 – Division of Purchasing Administrator may delegate Title 67 state 62 

contract and purchasing authority to an agency employee who demonstrates sufficient 63 

competence in procurement to satisfy the administrator. 64 

 Idaho Code 67-9208 through 9224 – Uniform procurement and contracting procedures 65 

and processes to acquire all services and property not procured by the Board under Title 66 

40 of the Idaho Code.  The statutes require competitive bidding and that contracts be 67 

awarded to the lowest responsible bidder. 68 

 40 U.S.C. sections 1101 through 1104 – Commonly referred to as The Brooks Act 69 

(formerly 40 USC 541 through 544) – Requires qualification-based selection for 70 

contracting engineering and architectural services to include definitions, selection 71 

procedures and negotiations to contract for architectural and engineering services.    72 

 2 CFR 200 – Uniform Administrative Requirements, Cost Principles and Audit 73 

requirements for Federal Awards – In the absence of specific federal requirements, 74 

procurement will follow normal competitive bidding and award to lowest responsible 75 

bidder procurement laws.  76 

 23 CFR Part 172 – Defines methods ofRegulations governing the procurement, 77 

management and administration for engineering and design related services when federal 78 

funds are involved; need to use qualifications-based selection matters is used for 79 

engineering and design related services in the same manner as a contract for architectural 80 

and engineering services under the Brooks Act (formerly 40 United States Code sections 81 

541 thru 544). 82 

 23 CFR Part 230 – External Programs, Subpart A:  Equal Employment Opportunity on 83 

Federal and Federal-Aid Construction Contracts (including Supportive Services). 84 

 48 CFR Part 31 – Federal acquisitions regulations system governing procurement when 85 

federal funding is involved.  86 

 87 

 88 

 89 

 90 
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I. GENERAL CONDITIONS91 

92 

A. Delegated Authority93 

The Director or delegate shall approve contracts, agreements, and grants, and is authorized to 94 

sign all contracts, agreements, and grants required for the proper functioning of the Idaho 95 

Transportation Department.  Signing authority may be delegated to Executive Officers, Division 96 

Administrators, District Engineers, and Headquarters (HQ) Section Managers when acting within 97 

their jurisdictional duties. Any authority so delegated shall conform to all applicable laws, rules, 98 

and regulations. Such authority shall not be exercised by the delegate in the event of a conflict of 99 

interest or if apparent personal gain is evidenced. 100 

101 

B. Legal Review102 

All Department documents of a contractual nature must be in accordance with federal and state 103 

laws, and must be reviewed by the Department’s Legal section. The Legal section shall review 104 

all negotiated contracts or agreements, except for right of way agreements and standard 105 

formatted agreements that have been previously reviewed by the Legal section. Standard 106 

Department contract templates need not be re-submitted, unless the standard contract template is 107 

revised.  108 

109 

C. Log or Register of Contracts, Agreement Agreements and Grants110 

The Director shall instruct originating offices to maintain a log or register of their respective 111 

contracts, agreements, or grants. 112 

113 

II. HIGHWAY CONTRACTS AND AGREEMENTS114 

115 

A. Construction and Maintenance Contracts116 

The Director or delegate shall approve plans, specifications, and estimates 117 

prior to advertisement and shall approve construction and maintenance contracts that 118 

does not require Board approval. 119 

All highway construction and maintenance contracts shall conform to established Ddepartment 120 

policies and procedures for federal and state laws.  121 

122 

The Director or delegate is authorized to competitively bid highway construction and 123 

maintenance contracts.  Contract execution shall follow federal guidelines when services involve 124 

federal funds. Procedures for non-federal-aid contracts shall conform to state statutes and fiscal 125 

controls. The Director or delegate shall establish internal procedures to ensure complete 126 

compliance. 127 

128 

The Board shall approve  approval is required for : 129 

 the justification for awarding or rejecting contracts when the bid exceeds the engineer’s130 

estimate by more than ten percent (10%) on bids greater than $500,000; or131 

 bids that exceed the Engineer’s estimate by more than $2,000,0001 million dollars.132 

133 

B. Professional Service Agreements134 
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The Director is authorized to seek necessary professional services outside the Idaho 135 

Transportation Department when the required services are not available within the Department. 136 

137 

Selection of professional service firms shall follow federal guidelines when the services involve 138 

federal funds. The DepartmentDirector or delegate  shall establish internal procedures to ensure 139 

complete compliance. Procedures for non-federal-aid professional service agreements shall also 140 

conform to state statutes and fiscal controls.  141 

142 

Term agreement procedures allow consultants to be pre-qualified and approved to perform 143 

services on immediate notice.  Work tTask agreements are initiated as part of a term agreement, 144 

and are for specific, well-defined, and narrow-focused work. 145 

146 

The Director or a delegate is authorized to approve: 147 

 Routine engineering and right of way agreements between the Department and any public148 

agency or private firm that do not exceed, nor are expected to exceed, a total amount to be149 

paid of $12,000,000. Supplemental agreements, including the original agreement, that150 

would bring the Department’s obligation to more than $1,000,000 require Board approval.151 

 Work task agreements, including subsequent agreements, that do not exceed, nor are152 

expected to exceed, a total amount paid of $500,000 on a specific project.  153 

 Non-routine minor professional agreements that do not exceed, nor are expected to exceed,154 

a total amount to be paid of $50,000.  Supplements that would bring the Department’s155 

obligation to more than $50,000 require Board approval.156 

157 

The Board shall approve approval is required for: 158 

 Routine engineering and right of way agreements, including supplemental159 

agreements, that would bring the Department’s obligation to more than 160 

$2,000,000 161 

 Work task agreements, including subsequent agreements, that would bring the162 

Department’s obligation to more than $500,000 on a specific project. 163 

 Work task agreements whose cumulative costs relating to a specific project would164 

bring the Department’s obligation to more than $1,500,000. 165 

 A two-year Consultant term agreement that would bring the Department’s obligation166 

to more than $1,500,000. 167 

 Individual task right of way service agreements (for appraisal, appraisal review, title168 

searches, negotiations, etc. services) that would bring the Department’s obligation to 169 

more than $1,000,000 170 

 Non-routine minor professional service agreements, including supplemental171 

agreements, that would bring the Department’s obligation to more than $50,000. 172 

173 

Term agreement procedures allow consultants to be pre-qualified and approved to perform 174 

services on immediate notice.  Task agreements are initiated as part of a term agreement, and are 175 

for specific, well-defined, and narrow-focused work. The Director or a delegate is authorized to 176 

approve task agreements that do not exceed, nor are expected to exceed, $500,000. Task 177 

agreements that exceed $500,000 and task agreements whose cumulative costs relating to a 178 

specific project or two-year term agreement that would bring the Department’s obligation to 179 
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180 

All agreements and supplemental agreements shall conform with the other provisions of this 181 

policy. 182 

183 

C. Requirement to Report Agreements and Construction Contracts184 

The Director, or a delegate, shall approve plans, specifications, estimates, advertisements, and 185 

awards for current-year construction projects listed in the Board-approved Idaho Transportation 186 

Investment Program (ITIP).  187 

The Board will shall be advised monthly of: 188 

 all ITIP professional services service agreements that were used issued during the189 

preceding month;190 

 all ITIP Highway Design Section project advertisement and bid opening dates;191 

 the obligation status for the current fiscal year;  and192 

 the bid status of highway projects;193 

The Board shall approve  194 

 the justification for awarding or rejecting contracts when the bid exceeds the engineer’s195 

estimate by more than ten percent (10%); or 196 

 bids that exceed the Engineer’s estimate by more than 2 million dollars.197 

D. Requirement to Report Non-Construction Professional Service Agreements198 

Each month the Chief Administrative Officer shall report to the Board all non-construction 199 

professional service agreements entered into by the Department during the previous month.  The 200 

Chief Administrative Officer shall shall report may be included in the monthly consent items 201 

reviewed by the preceding month’s executed agreements to the Board. 202 

203 

Approved by the Board on: 204 

205 

Signed  Date  05/17/2018 206 

Jerry WhiteheadBill Moad 207 

Board Chairman 208 
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    BOARD POLICY 4001 
  Page 1 of 5 
 
 

AUTHORITY TO SIGN CONTRACTS, AGREEMENTS, AND GRANTS 
AND REQUIREMENT TO REPORT CERTAIN CONTRACTS 

 
Purpose 
This policy delegates Idaho Transportation Board authority for signing and executing contracts 
to the Director, thereby allowing for the day-to-day operation of the Idaho Transportation 
Department.  This policy also designates limits and controls for staff authority regarding 
contracts, agreements, and grants.  Additionally, this policy establishes reporting requirements 
for the award of construction contracts and non-construction professional service agreements so 
the Board can monitor contract performance. 
 
Legal Authority 
The Department shall be responsible for managing contracts, agreements, and grants in 
accordance with: 

 Idaho Code 21-108 – Authority of the Board to enter into contract for Aeronautic 
facilities as prescribed by the federal authorities. 

 Idaho Code 40-309(1)(2) – Board authority to contract fully in the name of the state with 
respect to the rights, powers and duties vested in the Board by Title 40. 

 Idaho Code 40-310(7) – Board authority to approve the final plans, specifications, and 
estimates for state highways and cause contracts for state highways work to be let by 
contract in the manner provided by law.  

 Idaho Code 40-312(2) – Board authority to make rules and regulations for the 
expenditure of all moneys appropriated or allocated to it. Board authority to cooperate 
with counties and highway districts to establish a uniform system of accounting in the 
expenditure and allocate funds to counties and highway districts as necessary in the 
construction and maintenance of respective highways. 

 Idaho Code 40-505 – The Director shall be the technical and administrative officer of the 
board and under the board’s control, supervision and direction, shall have general 
supervision and control of all activities, functions and employees of the department. The 
Director shall enforce all provisions of the laws of the state relating to the department, the 
rules and regulations of the board, and shall exercise all necessary incidental powers. 

 Idaho Code 40-902 – Statutory requirements for letting typical contracts (not design-
build contracts) for the construction of state highways and bridges. 

 Idaho Code 40-904 – Statutory requirements for design-build contracts for the 
construction of state highways and bridges. 

 Idaho Code 40-905 – Statutory requirements for selecting construction manager/general 
contractor firms for services agreements and subsequent contracts for construction of 
state highways and bridges. 

 Idaho Code 49-201(1)(2) – Board authority to enter into agreements, compacts or 
arrangements with other jurisdictions on behalf of Idaho for the purpose of conforming 
procedures for proportional registration of commercial vehicles and other types of 
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reciprocal agreements.   
 Idaho Code 67-5711 – Construction, Alterations, Equipping, Furnishing and Repairing of 

Public Buildings and Works.  The Director of the Department of Administration is 
authorized to secure all plans and specifications for, to let all contracts for, and to have 
charge of and supervision of the construction, alteration, equipping and furnishing, repair, 
maintenance (other than preventative maintenance) of all administrative state buildings 
when such work exceeds the sum of one hundred thousand dollars ($100,000) for labor, 
materials and equipment (not including design costs, bid advertising and related bidding 
expenses).  

 Idaho Code 67-5711C – Construction of Public Projects – Competitive Sealed Bidding.  
All construction contracts for public works shall be awarded to the lowest responsible 
and responsive bidder.  Statutory requirements for bid invitations, public notice and 
project award procedures.  

 Idaho Code 67-9203 – Definition of terms used in contracts and agreements in the State 
Procurement Act as administered by the Department of Administration. 

 Idaho Code 67-9205 – Powers and duties of the Administrator for the Division of 
Purchasing (Department of Administration) regarding state purchases and contracts not 
made under the Board’s contracting authority. 

 Idaho Code 67-9206 – Division of Purchasing Administrator may delegate Title 67 state 
contract and purchasing authority to an agency employee who demonstrates sufficient 
competence in procurement to satisfy the administrator. 

 Idaho Code 67-9208 through 9224 – Uniform procurement and contracting procedures 
and processes to acquire all services and property not procured by the Board under Title 
40 of the Idaho Code.  The statutes require competitive bidding and that contracts be 
awarded to the lowest responsible bidder. 

 40 U.S.C. sections 1101 through 1104 – Commonly referred to as The Brooks Act 
(formerly 40 USC 541 through 544) – Requires qualification-based selection for 
contracting engineering and architectural services to include definitions, selection 
procedures and negotiations to contract for architectural and engineering services.    

 2 CFR 200 – Uniform Administrative Requirements, Cost Principles and Audit 
requirements for Federal Awards – In the absence of specific federal requirements, 
procurement will follow normal competitive bidding and award to lowest responsible 
bidder procurement laws.  

 23 CFR Part 172 –Regulations governing the procurement, management and 
administration for engineering and design related services when federal funds are 
involved; qualifications-based selection is used in the same manner as a contract for 
architectural and engineering services under the Brooks Act (formerly 40 United States 
Code sections 541 thru 544). 

 23 CFR Part 230 – External Programs, Subpart A:  Equal Employment Opportunity on 
Federal and Federal-Aid Construction Contracts (including Supportive Services). 

 48 CFR Part 31 – Federal acquisitions regulations system governing procurement when 
federal funding is involved.  
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I. GENERAL CONDITIONS

A. Delegated Authority
The Director or delegate shall approve contracts, agreements, and grants, and is authorized to
sign all contracts, agreements, and grants required for the proper functioning of the Idaho
Transportation Department.  Signing authority may be delegated to Executive Officers, Division
Administrators, District Engineers, and Headquarters (HQ) Section Managers when acting within
their jurisdictional duties. Any authority so delegated shall conform to all applicable laws, rules,
and regulations. Such authority shall not be exercised by the delegate in the event of a conflict of
interest or if apparent personal gain is evidenced.

B. Legal Review
All Department documents of a contractual nature must be in accordance with federal and state
laws and must be reviewed by the Department’s Legal section. The Legal section shall review all
negotiated contracts or agreements, except for standard formatted agreements that have been
previously reviewed by the Legal section. Standard Department contract templates need not be
re-submitted, unless the standard contract template is revised.

C. Log or Register of Contracts, Agreements and Grants
The Director shall instruct originating offices to maintain a log or register of their respective
contracts, agreements, or grants.

II. HIGHWAY CONTRACTS AND AGREEMENTS

A. Construction and Maintenance Contracts
The Director or delegate shall approve plans, specifications, and estimates prior to advertisement 
and shall approve construction and maintenance contracts that does not require Board approval.

All highway construction and maintenance contracts shall conform to established department 
policies and procedures for federal and state laws.  

The Director or delegate is authorized to competitively bid highway construction and 
maintenance contracts.  Contract execution shall follow federal guidelines when services involve 
federal funds. Procedures for non-federal-aid contracts shall conform to state statutes and fiscal 
controls. The Director or delegate shall establish internal procedures to ensure complete 
compliance. 

Board approval is required for:  

 the justification for awarding or rejecting contracts when the bid exceeds the engineer’s
estimate by more than ten percent (10%) on bids greater than $500,000; or

 bids that exceed the Engineer’s estimate by more than 2 million dollars.

B. Professional Service Agreements
The Director is authorized to seek necessary professional services outside the Idaho
Transportation Department when the required services are not available within the Department.
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Selection of professional service firms shall follow federal guidelines when the services involve 
federal funds. The Director or delegate shall establish internal procedures to ensure complete 
compliance. Procedures for non-federal-aid professional service agreements shall also conform 
to state statutes and fiscal controls.  
Term agreement procedures allow consultants to be pre-qualified and approved to perform 
services on immediate notice.  Work task agreements are initiated as part of a term agreement, 
and are for specific, well-defined, and narrow-focused work. 

The Director or a delegate is authorized to approve: 
 Routine engineering and right of way agreements between the Department and any public

agency or private firm that do not exceed, nor are expected to exceed, a total amount to be
paid of $2,000,000.

 Work task agreements, including subsequent agreements, that do not exceed, nor are
expected to exceed, a total amount paid of $500,000 on a specific project.

 Non-routine minor professional agreements that do not exceed, nor are expected to exceed,
a total amount to be paid of $50,000.

Board approval is required for: 
 Routine engineering and right of way agreements, including supplemental

agreements, that would bring the Department’s obligation to more than
$2,000,000

 Work task agreements, including subsequent agreements, would bring the
Department’s obligation to more than $500,000 on a specific project.

 Work task agreements whose cumulative costs relating to a specific project would
bring the Department’s obligation to more than $1,500,000.

 A two-year Consultant term agreement that would bring the Department’s obligation
to more than $1,500,000.

 Individual task right of way service agreements (for appraisal, appraisal review, title
searches, negotiations, etc. services) that would bring the Department’s obligation to
more than $1,000,000

 Non-routine minor professional service agreements, including supplemental
agreements, that would bring the Department’s obligation to more than $50,000.

All agreements and supplemental agreements shall conform with the other provisions of this 
policy. 

C. Requirement to Report Agreements and Construction Contracts
The Board shall be advised monthly of:

• all professional service agreements that were issued during the preceding month;
• all Highway Design Section project advertisements and bid opening dates;
• the obligation status for the current fiscal year; and
• the bid status of highway projects;
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D. Requirement to Report Non-Construction Professional Service Agreements 
The Chief Administrative Officer shall report preceding month’s executed agreements to the 
Board. 
 
 Approved by the Board on: 
 
   Date    
Bill Moad 
Board Chairman 
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 1 

AUTHORITY TO SIGN CONTRACTS, AGREEMENTS, AND GRANTS 2 

AND REQUIREMENT TO REPORT CERTAIN CONTRACTS 3 
 4 

Purpose 5 

This policy implements Board Policy 4001 concerning the authority to sign contracts, agreements, 6 

and grants, and the requirement to report certain contracts. 7 

 8 

Legal Authority 9 

The Department shall be responsible for managing contracts, agreements, and grants in 10 

accordance with: 11 

 Idaho Code 21-108 – Authority of the Board to enter into contract for Aeronautic 12 

facilities as prescribed by the federal authorities. 13 

 Idaho Code 40-309(1)(2) – Board authority to contract fully in the name of the state 14 

with respect to the rights, powers and duties vested in the Board by Title 40. 15 

 Idaho Code 40-310(7) – Board authority to approve the final plans, specifications, and 16 

estimates for state highways and cause contracts for state highways work to be let by 17 

contract in the manner provided by law.  18 

 Idaho Code 40-312(2) – Board authority to make rules and regulations for the 19 

expenditure of all moneys appropriated or allocated to it. Board authority to cooperate 20 

with counties and highway districts to establish a uniform system of accounting in the 21 

expenditure and allocate funds to counties and highway districts as necessary in the 22 

construction and maintenance of respective highways.   23 

 Idaho Code 40-505 –The Director shall be the technical and administrative officer of 24 

the board and under the board’s control, supervision and direction, shall have general 25 

supervision and control of all activities, functions and employees of the department. 26 

The Director shall enforce all provisions of the laws of the state relating to the 27 

department, the rules and regulations of the board, and shall exercise all necessary 28 

incidental powers. 29 

 Idaho Code 40-902 – Statutory requirements Procedure for letting typical contracts (not 30 

design-build contracts) for the construction of state highways and bridges.  31 

 Idaho Code 40-904 – Statutory requirements for design-build contracts for the 32 

construction of state highways and bridges. 33 

 Idaho Code 40-905 – Statutory requirements Procedure for the department to selecting 34 

construction manager/general contractor firms for services agreement and subsequent 35 

contract for construction of state highways and bridges. to award contracts for highway 36 

projects. 37 

 Idaho Code 49-201(1) (2) – Board authority to enter into agreements, compacts or 38 

arrangements with other jurisdictions on behalf of Idaho for the purpose of conforming 39 

procedures for proportional registration of commercial vehicles and other types of 40 

reciprocal agreements. 41 

 Idaho Code 67-5711 – Construction, Alterations, Equipping, Furnishing and Repairing 42 

of Public buildings and works. The Director of the Department of Administration is 43 
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authorized to secure all plans and specifications for, to let all contracts for, and to have 44 

charge of and supervision of the construction, alteration, equipping and furnishing, 45 

repair, maintenance (other than preventative maintenance) of all administrative state 46 

buildings when such work exceeds the sum of one hundred thousand dollars ($100,000) 47 

for labor, materials and equipment (not including design costs, bid advertising and 48 

related bidding expenses). 49 

 Idaho Code 67-5711C – Construction of Public Projects – Competitive Sealed Bidding.  50 

All construction contracts for public works shall be awarded to the lowest responsible 51 

and responsive bidder.  Statutory requirements for bid invitations, public notice and 52 

project award procedures.  53 

 Idaho Code 67-9203 – Definition of terms used in contracts and agreements in the State 54 

Procurement Act as administered by the Department of Administration. 55 

 Idaho Code 67-9205 – Powers and duties of the Administrator for the Division of 56 

Purchasing (Department of Administration) regarding state purchases and contracts not 57 

made under the Board’s contracting authority. 58 

 Idaho Code 67-9206 – Division of Purchasing Administrator may delegate Title 67 59 

state contract and purchasing authority to an agency employee who demonstrates 60 

sufficient competence in procurement to satisfy the administrator. 61 

 Idaho Code 67– 9208 through 9224 – Uniform procurement and contracting procedures 62 

and processes to acquire all services and property not procured by the Board under Title 63 

40 of the Idaho Code.  The statutes require competitive bidding and that contracts be 64 

awarded to the lowest responsible bidder. 65 

 40 U.S.C. sections 1101 through 1104 – Commonly referred to as the Brooks Act 66 

(formerly 40 USC 541 through 544) – Requires qualification-based selection for 67 

contracting engineering and architectural services to include definitions, selection 68 

procedures and negotiations to contract for architectural and engineering services.  69 

 2 CFR 200 – Uniform Administrative Requirements, Cost Principles and Audit 70 

requirements for Federal Awards. In the absence of specific federal requirements, 71 

procurement will follow normal competitive bidding and award to lowest responsible 72 

bidder procurement laws. 73 

 23 CFR Part 172 – Regulations governing the procurement, management, and 74 

administration forof engineering and design related services when federal funds are 75 

involved; qualification-based selection is used in the same manner as procurement for 76 

architectural and engineering services under the Brooks Act (formerly 40 United States 77 

Code sections 541 thru 544).  78 

 23CFR Part 230 – External Programs, Subpart A:  Equal Employment Opportunity on 79 

Federal and Federal-Aid Construction Contracts (including Supportive Services). 80 

 48 CFR Part 31 – Federal acquisitions regulations system governing procurement when 81 

federal funding is involved. 82 

 83 

I. GENERAL CONDITIONS 84 
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All contracts, agreements, or grants shall conform to department policies and procedures for 85 

federal and state laws. Executive Officers, Headquarters (HQ) Division Administrators, District 86 

Engineers, and Section Managers, by the stipulations of this policy and the Authority Matrix 87 

shown in Exhibit A, may sign contracts, agreements, or grants that are in the best interests of the 88 

public, and for the proper functioning of the Idaho Transportation Department.  The Chief 89 

Administrative Officer is responsible for department conformance procedures.   90 

All contracts, agreements, or grants require: 91 

 92 

A. Financial Review and Approval 93 

Before signing a department contract or agreement that expends funds, the signing authority shall 94 

confirm that funds are available to meet the terms of agreement. Charges and cost distribution for 95 

payments shall be according to instructions issued by the Financial Services section.   When the 96 

contract or agreement is completed, Financial Services shall also be notified of all capital leases 97 

and proper budgetary approval shall be obtained. 98 

 99 

Prior to applying for grants over $10,000, approval from the Division of Financial Management 100 

(DFM) shall be obtained.  This approval shall be coordinated through the Financial Services 101 

Financial Planning Office. 102 

 103 

B. Log or Register of Contracts, Agreements and Grants 104 

Originating offices will maintain a log or register of their respective contracts, agreements, or 105 

grants. 106 

 107 

Equal Opportunity/Affirmative Action 108 

All contracts, agreements, or grants shall ensure that all persons are treated fairly and equitably, 109 

with no regard to race, color, religion, sex, national origin, age, or disability.  Good faith efforts 110 

shall be made to achieve Idaho’s annual participation goals for qualified disadvantaged business 111 

enterprises (DBE). 112 

 113 

CD. Changes to the Provisions or Terms 114 

Changes to the provisions or terms should be handled similar to establishing a new contract, 115 

agreement, or grant or in accordance with applicable procedures. 116 

 117 

II. HIGHWAYIDAHO TRANSPOTATION INVESTMENT PROGRAM (ITIP) 118 

CONTRACTS AND AGREEMENTS 119 

 120 

A. Project Construction WorkConstruction and Maintenance Contracts 121 

Plans, Specifications and Estimate (PS&E) shall be approved by District Engineer or delegate 122 

prior to bidding and advertisement by the Contracting Services section. Project advertisement 123 

and award shall be approved by Contracting Services Engineer. The HQ Appropriate Division 124 

Administrator or a delegate willmay sign contracts greater than $50,000 for construction work on 125 

State Highway System projects and all Local Public Agency projects approved by the 126 

Transportation Board. 127 
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 128 

District Engineer or delegate shall justify awarding or rejecting contracts when the bid exceeds 129 

the engineer’s estimate by more than ten percent (10%). For bids less than $500,000, the Chief 130 

Engineer shall approve the district’s justification when the bid exceeds the engineer’s estimate 131 

by more than ten percent (10%). Board approval is required on the justification for awarding or 132 

rejecting contracts when the bid exceeds the engineer’s estimate (EE) by more than ten percent 133 

(10%) onand bids is greater than $500,000, or bids that exceed the EE by more than $2,000,000..  134 

 135 

B. Professional Service Agreements and Right of Way Agreements 136 

Professional services are defined as engineering (i.e. material inspection, bridge inspection, 137 

construction inspection, design, environmental, archaeological, geotechnical engineering, 138 

transportation planning, research, public involvement, and information technology engineering), 139 

architectural, legal, accounting, claim analysis, auditing, and right of way services where 140 

negotiating the price is the accepted practice of the profession. 141 

 142 

All professional service agreements related to highway projects are required to be procured 143 

through Qualifications Based Selection Procedures (excluding individual task Right of Way 144 

service agreementss). Professional service agreements shall be processed through Consultant 145 

Services in the Contracting Services section in HQ Highway Design. Professional service 146 

agreements for local public agency (LPA) federal-aid projects shall be processed according to 147 

the Guidelines for Local Public Agency Projects and noted legal authority within this policy. 148 

 149 

All Individual task right of way agreements shall be initiated by and processed through the 150 

headquarters HQ Right of Way section. 151 

 152 

Routine engineering between the Department and any public agency or private firm that do not 153 

exceed, nor are expected to exceed, a total amount to be paid of $1,000,000 shall be approved by 154 

the District Engineer, appropriate Division Administrator or delegate. Supplemental agreements, 155 

including the original agreements, that would bring the Department’s obligation to more than 156 

$1,000,000 require Board approval. Routine right of way agreements must follow these 157 

agreement limits, however, approval for agreements totaling up to $1,000,000 is limited to 158 

appropriate Division Administrator or delegate.Non-routine professional agreements that do not 159 

exceed, nor are expected to exceed, a total amount to be paid of $50,000 shall be approved by the 160 

District Engineer, appropriate Division Administrator or delegate.  Supplements that would bring 161 

the Department’s obligation to more than $50,000 require Board approval. 162 

 163 

District Engineer, HQ Division Administrator or delegate is authorized to approve: 164 

 Routine engineering and right of way agreements between the Department and any 165 

public agency or private firm that do not exceed, nor are expected to exceed, a total 166 

amount to be paid of $2,000,000.   167 

 Work task agreements, including subsequent agreements, that would bring the 168 

Department’s obligation to more than $500,000 on a specific project.  169 

 Non-routine minor professional agreements that do not exceed, nor are expected 170 
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to exceed, a total amount to be paid of $50,000. 171 

172 

173 

C. State/Local Agreements174 

Agreements with local government entities for projects off the State Highway System shall be 175 

called State/Local Agreements. They shall be initiated and administered by the Districts or 176 

LHTAC and processed by the ConsultantContracting Services section in HQ Highway Design. 177 

178 

Agreements for local the Transportation Alternatives projects, Scenic Byways projects, and other 179 

projects administered by the district shall be recommended by the District Engineer or a delegate 180 

and approved by the HQappropriate Division Administrator or a delegate.   Agreements for 181 

projects administered by the Local Highway Technical Assistance Council (LHTAC) and Ada 182 

County Highway District (ACHD) shall be approved by the appropriate Division Administrator 183 

or a delegate.  184 

185 

D. Cooperative Agreements186 

Agreements with local government entities for projects or activities other than locally sponsored 187 

projects shall be called Cooperative Agreements.  These agreements shall be initiated by 188 

Districts or at the headquarters HQ offices and shall be processed by the Consultant Contracting 189 

Services section in HQ Highway Design.  The agreements shall be approved by the District 190 

Engineer or appropriate HQ Section Manager or a delegate. Cooperative Aagreements for 191 

construction of state highways shall be in accordance with Board Policy 4029 and 192 

Administrative Policy 5029 - Cooperative Agreements for Construction of State Highways. 193 

194 

E. Railroad and Utility Agreements195 

Agreements with railroads and utility companies shall be initiated, administered, and processed 196 

by the District in cooperation with the HQ Planning Services section.  These agreements shall be 197 

approved by the District Engineer or a delegate. 198 
199 

F. Road Closure and Maintenance Agreements200 

A Road Closure and Maintenance Agreement with local government entities shall be required for 201 

projects where there is a change in maintenance responsibility, or a road closure.  The agreement 202 

shall be prepared by the Districts, and processed through the Consultant Contracting Services 203 

section in HQ Highway Design.  The agreement shall be recommended by the District Engineer 204 

and approved by the Chief Engineer. If the agreement is specific to a System Aadjustment, it 205 

must be in accordance with Board Policy 4061- State Highway System Adjustments.  206 

207 

III. GOODS AND SERVICES CONTRACTS AND AGREEMENTS208 

Contracts or Agreements for goods and services that are NOT directly related connected to a 209 

highway infrastructure good or service project or activity listed in the Idaho 210 

Transportation Investment Program (ITIP) shall be approved and executed  by the Purchasing 211 

Agent or delegate in the Business and Support Management section.  These contracts or 212 

agreements shall be administered and managed in partnership with the requesting Districts or 213 

100



   
 
 

ADMINISTRATIVE POLICY 5001 
  Page 6 of 8 

 

Divisions. Goods and services contracts or agreements shall be in compliance with procedures 214 

established by the Idaho Department of Administration, Division of Purchasing.  215 

Goods and services may include but are not limited to, activities such as training, information 216 

technology systems, commodities, routine and preventative maintenance services, equipment, 217 

non-construction professional services, highway maintenance sand and salt acquisition and 218 

staging, highway striping paint, highway signs, and other highway non-professional services  219 

under the authority of Idaho Statute Title 40 Highway and Bridges etc.  220 

 221 

IV. NON-PROJECT HIGHWAY RELATED CONTRACTS AND AGREEMENTS 222 

All contracts or agreements for non-project, highway-related public works shall be initiated, 223 

executed, administered, and project-managed by the Districts in partnership with the Business 224 

and Support Management section.  All contracts or agreements shall be executed and 225 

administered by the Business and Support Management Facilities Program Mmanager. This may 226 

include, but is not limited to, project service-related activities, such as: rest area repair, right-of-227 

way maintenance, non-project equipment rental, and right-of-way noxious weed control. 228 

 229 

V.  BUILDING FACILITY PUBLIC WORKS CONTRACTS AND AGREEMENTS 230 

All building facility public works projects shall be managed by the Facility Management Unit 231 

which is within the Business and Support Management section in partnership with the respective 232 

Districts.  All contracts or agreements shall be executed by a Facility Management Contracting 233 

Officer and administered by the Facilities Program Manager. This work may include, but is not 234 

limited to, administrative building repairs and/or alterations, non-administrative buildings 235 

construction and/or repair, landscaping, or any other licensed building trade requiring a building 236 

permit under the authority of Idaho Statute 67-5711.  Design professional services for 237 

Architectural, Engineering, Surveying and Construction Management services for building 238 

facility public works projects shall be procured through Facility Management Unit, executed by a 239 

Facility Management Contracting Officer, and administered by the Facilities Program Manager. 240 

All contracts or agreements for building facility public works shall be initiated, executed, 241 

administered, and project-managed by the Districts in partnership with the Business and Support 242 

Management section. All contracts or agreements shall be executed and administered by the 243 

Business and Support Management Facilities Program Manager. This may include, but is not 244 

limited to, administrative building repairs less than $100,000, non-administrative buildings 245 

construction and repair, landscaping, or any other building non-professional services, etc. under 246 

the authority of Idaho Statute 67-5711.  Qualification Based Selection for building facility 247 

Architectural and Engineering services for design professionals shall be procured through 248 

Business and Support Management. 249 

 250 

VI. RESEARCH AGREEMENTS 251 

Agreements between the Department and any public agency or private firm for research-eligible 252 

services and activities shall be initiated and processed by HQ Planning Services.  Agreements 253 

that do not exceed, nor are expected to exceed, a total amount to be paid of $500,000 shall be 254 

approved by the HQ Division Administrator or delegate. 255 
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 256 

VII. GRANT PROGRAM AGREEMENTS 257 

The appropriate HQ Division Administrator, HQ Section Manager, or a delegate, that oversees a 258 

grant program for the department are authorized to sign agreements and documents necessary for 259 

the grant programs administered by their respective Division or Section.  260 

 261 

VIII. INFORMATION TECHNOLOGY AND COMPUTER PURCHASE AND SERVICE 262 

CONTRACTS OR AGREEMENTS 263 

Contracts or agreements for information technology and computer purchases or service shall be 264 

obtained through Business and Support Management and approved by Enterprise Technology 265 

Services and the Office of Information Technology.  In addition, the contract or agreement shall 266 

be cleared through the Idaho Department of Administration, Office of Information Technology 267 

ServicesResource Management, Office of the Governor, and the Division of Purchasing.  The 268 

contracts or agreements shall be executed as outlined in Section III, GOODS AND SERVICES 269 

CONTRACTS AND AGREEMENTS.  270 

 271 

VIII.XI.IX. SPECIAL EVENT AGREEMENTS 272 

HQ Division Administrators, District Engineers, or delegate, may sign agreements for use of 273 

highways or other department facilities for special events. The approval shall be as designated in 274 

Administrative Policy 5546, Special Events on State Highways. 275 

 276 

IX. MEMORANDUM OF UNDERSTANDING OR MEMORANDUM OF AGREEMENT 277 

Memorandums of Understanding (MOU) and Memorandums of Agreement (MOA) are 278 

agreements established between the Idaho Transportation Department (ITD) and other entities 279 

(nations, federal, states, Idaho state agencies or local governmental agencies, businesses, 280 

non-governmental organizations, etc.) .  The approval shall be as designated in Administrative 281 

Policy 5007, Memorandum of Understanding or Memorandum of Agreement.   282 
 283 
XI. AGREEMENTS, COMPACTS, OR ARRANGEMENTS WITH OTHER STATES ON 284 

BEHALF OF IDAHO 285 

The Motor Vehicles Administrator or delegate is authorized to sign agreements, compacts, or 286 

arrangements on behalf of Idaho for vehicle reciprocity, motor carrier enforcement, handicap 287 

parking reciprocity, special permit for size and weightoverlegal permitting reciprocity, 288 

proportional registration of commercial vehicles, and other reciprocal agreements relating to 289 

driver licensing and the movement of vehicles, if the agreement provides for equitable treatment 290 

of the citizens of Idaho by the other participating jurisdiction(s). 291 
 292 

 293 

 294 

 Date:  
L. Scott Stokes 
Director 

  

 295 
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AUTHORITY TO SIGN CONTRACTS, AGREEMENTS, AND GRANTS 
AND REQUIREMENT TO REPORT CERTAIN CONTRACTS 

 

Purpose 
This policy implements Board Policy 4001 concerning the authority to sign contracts, agreements, 
and grants, and the requirement to report certain contracts. 
 
Legal Authority 
The Department shall be responsible for managing contracts, agreements, and grants in 
accordance with: 

 Idaho Code 21-108 – Authority of the Board to enter into contracts for Aeronautic 
facilities as prescribed by the federal authorities. 

 Idaho Code 40-309(1)(2) – Board authority to contract fully in the name of the state 
with respect to the rights, powers and duties vested in the Board by Title 40. 

 Idaho Code 40-310(7) – Board authority to approve the final plans, specifications, and 
estimates for state highways and cause contracts for state highways work to be let by 
contract in the manner provided by law.  

 Idaho Code 40-312(2) – Board authority to make rules and regulations for the 
expenditure of all moneys appropriated or allocated to it. Board authority to cooperate 
with counties and highway districts to establish a uniform system of accounting in the 
expenditure and allocate funds to counties and highway districts as necessary in the 
construction and maintenance of respective highways.   

 Idaho Code 40-505 –The Director shall be the technical and administrative officer of 
the board and under the board’s control, supervision and direction, shall have general 
supervision and control of all activities, functions and employees of the department. 
The Director shall enforce all provisions of the laws of the state relating to the 
department, the rules and regulations of the board, and shall exercise all necessary 
incidental powers. 

 Idaho Code 40-902 –Statutory requirements for letting typical contracts (not design-
build contracts) for the construction of state highways and bridges.  

 Idaho Code 40-904 – Statutory requirements for design-build contracts for the 
construction of state highways and bridges. 

 Idaho Code 40-905 –Statutory requirements for selecting construction manager/general 
contractor firms for services agreement and subsequent contract for construction of 
state highways and bridges.  

 Idaho Code 49-201(1) (2) – Board authority to enter into agreements, compacts or 
arrangements with other jurisdictions on behalf of Idaho for the purpose of conforming 
procedures for proportional registration of commercial vehicles and other types of 
reciprocal agreements. 

 Idaho Code 67-5711 – Construction, Alterations, Equipping, Furnishing and Repairing 
of Public buildings and works. The Director of the Department of Administration is 
authorized to secure all plans and specifications for, to let all contracts for, and to have 
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charge of and supervision of the construction, alteration, equipping and furnishing, 
repair, maintenance (other than preventative maintenance) of all administrative state 
buildings when such work exceeds the sum of one hundred thousand dollars ($100,000) 
for labor, materials and equipment (not including design costs, bid advertising and 
related bidding expenses). 

 Idaho Code 67-5711C – Construction of Public Projects – Competitive Sealed Bidding.  
All construction contracts for public works shall be awarded to the lowest responsible 
and responsive bidder.  Statutory requirements for bid invitations, public notice and 
project award procedures.  

 Idaho Code 67-9203 – Definition of terms used in contracts and agreements in the State 
Procurement Act as administered by the Department of Administration. 

 Idaho Code 67-9205 – Powers and duties of the Administrator for the Division of 
Purchasing (Department of Administration) regarding state purchases and contracts not 
made under the Board’s contracting authority. 

 Idaho Code 67-9206 – Division of Purchasing Administrator may delegate Title 67 
state contract and purchasing authority to an agency employee who demonstrates 
sufficient competence in procurement to satisfy the administrator. 

 Idaho Code 67– 9208 through 9224 – Uniform procurement and contracting procedures 
and processes to acquire all services and property not procured by the Board under Title 
40 of the Idaho Code.  The statutes require competitive bidding and that contracts be 
awarded to the lowest responsible bidder. 

 40 U.S.C. sections 1101 through 1104 – Commonly referred to as the Brooks Act 
(formerly 40 USC 541 through 544) – Requires qualification-based selection for 
contracting engineering and architectural services to include definitions, selection 
procedures and negotiations to contract for architectural and engineering services.  

 2 CFR 200 – Uniform Administrative Requirements, Cost Principles and Audit 
requirements for Federal Awards. In the absence of specific federal requirements, 
procurement will follow normal competitive bidding and award to lowest responsible 
bidder procurement laws. 

 23 CFR Part 172 – Regulations governing the procurement, management, and 
administration for engineering and design related services when federal funds are 
involved; qualification-based selection is used in the same manner as procurement for 
architectural and engineering services under the Brooks Act (formerly 40 United States 
Code sections 541 thru 544).  

 23CFR Part 230 – External Programs, Subpart A:  Equal Employment Opportunity on 
Federal and Federal-Aid Construction Contracts (including Supportive Services). 

 48 CFR Part 31 – Federal acquisitions regulations system governing procurement when 
federal funding is involved. 

 
I. GENERAL CONDITIONS 
All contracts, agreements, or grants shall conform to department policies and procedures for 
federal and state laws. Executive Officers, Headquarters (HQ) Division Administrators, District 
Engineers, and Section Managers, by the stipulations of this policy and the Authority Matrix 
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shown in Exhibit A, may sign contracts, agreements, or grants that are in the best interests of the 
public, and for the proper functioning of the Idaho Transportation Department.  The Chief 
Administrative Officer is responsible for department conformance procedures.   
All contracts, agreements, or grants require: 

A. Financial Review and Approval
Before signing a department contract or agreement that expends funds, the signing authority shall 
confirm that funds are available to meet the terms of agreement. Charges and cost distribution for 
payments shall be according to instructions issued by the Financial Services section.   When the 
contract or agreement is completed, Financial Services shall also be notified of all capital leases 
and proper budgetary approval shall be obtained.

Prior to applying for grants, approval from the Division of Financial Management (DFM) shall 
be obtained.  This approval shall be coordinated through the Financial Planning office. 

B. Log or Register of Contracts, Agreements and Grants
Originating offices will maintain a log or register of their respective contracts, agreements, or 
grants.

C. Changes to the Provisions or Terms
Changes to the provisions or terms should be handled similar to establishing a new contract, 
agreement, or grant or in accordance with applicable procedures.

II. HIGHWAY CONTRACTS AND AGREEMENTS

A. Construction and Maintenance Contracts
Plans, Specifications and Estimate (PS&E) shall be approved by District Engineer or delegate 
prior to bidding and advertisement. The HQ Division Administrator or a delegate will sign 
contracts greater than $50,000 for construction work on State Highway System projects and all 
Local Public Agency projects approved by the Transportation Board.

District Engineer or delegate shall justify awarding or rejecting contracts when the bid exceeds 
the engineer’s estimate by more than ten percent (10%). For bids less than $500,000, the Chief 
Engineer shall approve the district’s justification when the bid exceeds the engineer’s estimate 
by more than ten percent (10%). Board approval is required on the justification for awarding or 
rejecting contracts when the bid exceeds the engineer’s estimate (EE) by more than ten percent 
(10%) on bids greater than $500,000 or bids that exceed the EE by more than $2,000,000.  

B. Professional Service Agreements
Professional services are defined as engineering (i.e. material inspection, bridge inspection, 
construction inspection, design, environmental, archaeological, geotechnical engineering, 
transportation planning, research, public involvement, and information technology engineering),
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architectural, legal, accounting, claim analysis, auditing, and right of way services where 
negotiating the price is the accepted practice of the profession. 
 
All professional service agreements related to highway projects are required to be procured 
through Qualifications Based Selection Procedures (excluding individual task Right of Way 
service agreements). Professional service agreements shall be processed through Consultant 
Services section in HQ Highway Design. Professional service agreements for local public agency 
(LPA) federal-aid projects shall be processed according to the Guidelines for Local Public 
Agency Projects and noted legal authority within this policy. 
 
Individual task right of way agreements shall be initiated by and processed through the HQ Right 
of Way section. 
 
District Engineer, HQ Division Administrator or delegate is authorized to approve: 

 Routine engineering and right of way agreements between the Department and any 
public agency or private firm that do not exceed, nor are expected to exceed, a total 
amount to be paid of $2,000,000.   

 Work task agreements, including subsequent agreements, that would bring the 
Department’s obligation to more than $500,000 on a specific project.  

 Non-routine minor professional agreements that do not exceed, nor are expected 
to exceed, a total amount to be paid of $50,000. 

 
C. State/Local Agreements  
Agreements with local government entities for projects off the State Highway System shall be 
called State/Local Agreements. They shall be initiated and administered by the Districts or 
LHTAC and processed by the Consultant Services section in HQ Highway Design. 
  
Agreements for local projects administered by the district shall be recommended by the District 
Engineer or a delegate and approved by the HQ Division Administrator or a delegate.   
Agreements for projects administered by the Local Highway Technical Assistance Council 
(LHTAC) and Ada County Highway District (ACHD) shall be approved by the appropriate 
Division Administrator or a delegate.  
 
D. Cooperative Agreements 
Agreements with local government entities for projects or activities other than locally sponsored 
projects shall be called Cooperative Agreements.  These agreements shall be initiated by 
Districts or at the HQ offices and shall be processed by the Consultant Services section in HQ 
Highway Design.  The agreements shall be approved by the District Engineer or appropriate HQ 
Section Manager or a delegate. Cooperative Agreements for construction of state highways shall 
be in accordance with Board Policy 4029 and Administrative Policy 5029 - Cooperative 
Agreements for Construction of State Highways.  
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E. Railroad and Utility Agreements
Agreements with railroads and utility companies shall be initiated, administered, and processed
by the District in cooperation with the HQ Planning Services section.  These agreements shall be
approved by the District Engineer or a delegate.

F. Road Closure and Maintenance Agreements
A Road Closure and Maintenance Agreement with local government entities shall be required for
projects where there is a change in maintenance responsibility, or a road closure.  The agreement
shall be prepared by the Districts and processed through the Consultant Services section in HQ
Highway Design.  The agreement shall be recommended by the District Engineer and approved
by the Chief Engineer. If the agreement is specific to a System Adjustment, it must be in
accordance with Board Policy 4061- State Highway System Adjustments.

III. GOODS AND SERVICES CONTRACTS AND AGREEMENTS
Contracts or Agreements for goods and services that are NOT directly related to a highway 
infrastructure good or service project shall be approved and executed  by the Purchasing Agent 
or delegate in the Business and Support Management section.  These contracts or agreements 
shall be administered and managed in partnership with the requesting Districts or Divisions. 
Goods and services contracts or agreements shall be in compliance with procedures established 
by the Idaho Department of Administration, Division of Purchasing.
Goods and services may include but are not limited to, activities such as training, information 
technology systems, commodities, routine and preventative maintenance services, equipment, 
non-construction professional services, highway maintenance sand and salt acquisition and 
staging, highway striping paint, highway signs, and other highway non-professional services 
under the authority of Idaho Statute Title 40 Highway and Bridges etc.

IV. NON-PROJECT HIGHWAY RELATED CONTRACTS AND AGREEMENTS
All contracts or agreements for non-project, highway-related public works shall be initiated, 
executed, administered, and project-managed by the Districts in partnership with the Business 
and Support Management section.  All contracts or agreements shall be executed and 
administered by the Business and Support Management Facilities Program Manager. This may 
include, but is not limited to, project service-related activities, such as: rest area repair, right-of-
way maintenance, non-project equipment rental, and right-of-way noxious weed control.

V. BUILDING FACILITY PUBLIC WORKS CONTRACTS AND AGREEMENTS
All building facility public works projects shall be managed by the Facility Management Unit 
which is within the Business and Support Management section in partnership with the respective 
Districts.  All contracts or agreements shall be executed by a Facility Management Contracting 
Officer and administered by the Facilities Program Manager. This work may include, but is not 
limited to, administrative building repairs and/or alterations, non-administrative buildings 
construction and/or repair, landscaping, or any other licensed building trade requiring a building 
permit under the authority of Idaho Statute 67-5711.
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Design professional services for Architectural, Engineering, Surveying and Construction 
Management services for building facility public works projects shall be procured through 
Facility Management Unit, executed by a Facility Management Contracting Officer, and 
administered by the Facilities Program Manager. 

VI. RESEARCH AGREEMENTS
Agreements between the Department and any public agency or private firm for research-eligible
services and activities shall be initiated and processed by HQ Planning Services.  Agreements
that do not exceed, nor are expected to exceed, a total amount to be paid of $500,000 shall be
approved by the HQ Division Administrator or delegate.

VII. GRANT PROGRAM AGREEMENTS
The appropriate HQ Division Administrator, HQ Section Manager, or a delegate, that oversees a
grant program for the department are authorized to sign agreements and documents necessary for
the grant programs administered by their respective Division or Section.

VIII. INFORMATION TECHNOLOGY AND COMPUTER PURCHASE AND SERVICE
CONTRACTS OR AGREEMENTS
Contracts or agreements for information technology and computer purchases or services shall be
obtained through Business and Support Management and approved by Enterprise Technology
Services and the Office of Information Technology.  In addition, the contract or agreement shall
be cleared through the Idaho Office of Information Technology Services, Office of the Governor,
and the Division of Purchasing.  The contracts or agreements shall be executed as outlined in
Section III, GOODS AND SERVICES CONTRACTS AND AGREEMENTS.

IX. SPECIAL EVENT AGREEMENTS
HQ Division Administrators, District Engineers, or delegate, may sign agreements for use of 
highways or other department facilities for special events. The approval shall be as designated in 
Administrative Policy 5546, Special Events on State Highways.

X. MEMORANDUM OF UNDERSTANDING OR MEMORANDUM OF AGREEMENT
Memorandums of Understanding (MOU) and Memorandums of Agreement (MOA) are
agreements established between the Idaho Transportation Department (ITD) and other entities
(nations, federal, states, Idaho state agencies or local governmental agencies, businesses,
non-governmental organizations, etc.) .  The approval shall be as designated in Administrative
Policy 5007, Memorandum of Understanding or Memorandum of Agreement.

XI. AGREEMENTS, COMPACTS, OR ARRANGEMENTS WITH OTHER STATES ON
BEHALF OF IDAHO
The Motor Vehicles Administrator or delegate is authorized to sign agreements, compacts, or
arrangements on behalf of Idaho for vehicle reciprocity, motor carrier enforcement, handicap
parking reciprocity, special permit for size and weight permitting reciprocity, proportional
registration of commercial vehicles, and other reciprocal agreements relating to driver licensing
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and the movement of vehicles, if the agreement provides for equitable treatment of the citizens of 
Idaho by the other participating jurisdiction(s). 

 
 

 Date:  
L. Scott Stokes 
Director 
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 RESOLUTION 

WHEREAS, the Idaho Transportation Board is responsible for establishing policies for the 
Idaho Transportation Department; and  

WHEREAS, Board Policy 4001 and Administrative Policy 5001, Authority To Sign 
Contracts, Agreements, And Grants And Requirement To Report Certain Contracts, have 
been updated to address department organizational changes, formatting between 
policies, Director Memo District delegated bidding authority, and increase agreement 
and contract thresholds requiring Board Approval; and  

WHEREAS, the policy revisions were presented to Transportation Board’s Subcommittee 
on Policies its April 7, 2026 meeting;  

WHEREAS, agreement and contract threshold information was presented to the Board 
at the April 16, 2026, Board meeting for the Board's consideration; and   

WHEREAS, the Board supported increasing agreement and contract thresholds during 
the April 16, 2026, Board meeting.  

NOW THEREFORE BE IT RESOLVED, that the Board approves the revisions to Board Policy 
4001 Authority To Sign Contracts, Agreements, And Grants And Requirement To Report 
Certain Contracts.  

BE IT FURTHER RESOLVED, that the Board concurs with the revisions to Administrative 
Policy 5001  Authority To Sign Contracts, Agreements, And Grants And Requirement To 
Report Certain Contracts. 
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Meeting Date May 14, 2026 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational     Action with Resolution Time Needed: 5 min 

Presenter's Name Presenter's Title 

Chad Clawson Chief Engineer 
Preparer's Name Preparer's Title 

Angie Heuring Highways Program Project Manager 

Subject 
Revision to Policies 4024 and 5024 - Public Hearings 
Key Number District Route Number 

Background Information 
This item is to approve revised Board Policy 4024 and corresponding Administrative Policy 5024 
regarding public involvement and public hearings for project development.  

Board Policy 4024, Public Hearings was last revised in 2013, more than ten years ago, and was 
due for review and revision to align with current public hearing and public involvement 
practices. 

Corresponding Administrative Policy 5024, Public Hearings was also last revised in 2013 and 
also needed revisions to incorporate current public involvement requirements and public 
hearing processes for project development. 

Both policies were reviewed by the Board’s Policies Subcommittee on April 7, 2026. 

Recommendations  (Action items require a resolution) 
Approval of resolution on page 126. 
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PUBLIC INVOLVEMENT AND PUBLIC HEARINGS FOR PROJECT 4 

DEVELOPMENT 5 

Purpose 6 

The purpose of this policy is to ensure the Department seeks public involvement on transportation 7 

projects.The Director shall establish public involvement guidelines for all Department-proposed 8 

transportation  projects. The Guide to Public Involvement identifies the public engagement process 9 

for highway projects but should be followed and/or modified for other public meetings and/or 10 

hearings led by other divisions to meet specific regulations.  11 

The process of ensuring that the public is involved in transportation decisions and activities applies to 12 

all transportation projects and begins with the public comment period associated with the Idaho 13 

Transportation Investment Program (ITIP) every year. Public input shall be sought throughout the 14 

life of projects and may be used to enhance the project. Preliminary scoping meetings, public 15 

information meetings, and public hearings provide the Department with the opportunity to share 16 

information, summarize studies, review proposed alternatives along with any new developments, and 17 

receive input from the public on proposed transportation projects. 18 

The purpose of this is policy defines Idaho Transportation Board and Director authorities related to 19 

public hearings for project development. 20 

Legal Authority 21 

 Idaho Code 40-310(1) - The Board shall determine what highways are designated as the22 

state highway system, and hold public hearings as required.23 

 23 Code of Federal Regulations Part 771 - Environmental Impact and Related24 

Procedures.25 

 40 Code of Federal Regulations Chapter 5, 1500-1508 - Council on Environmental26 

Quality. 27 

 23 United States Code Section 128 - Public hearings.28 

 Public Law 91-190 - National Environmental Policy Act of 1969.29 

The process of ensuring that the public is involved in transportation decisions and activities applies to 30 

all transportation projects and begins early in the project development stage.  Preliminary scoping 31 

meetings, public information meetings, and public hearings provide the Department with the 32 

opportunity to share information, summarize studies, review proposed alternatives and any new 33 

developments, and receive input from the public on proposed transportation projects.  The public 34 

shall be afforded early and continuing involvement in the identification of social, economic, and 35 

environmental impacts, as well as impacts associated with relocation of individuals, groups, or 36 

institutions. 37 

38 

39 

114



Board Policy 4024 40 

Page 2 of 3 41 
42 

The Director shall establish public involvement guidelines for all Department-proposed 43 

transportation projects. The Guide to Public Involvement identifies the public engagement process 44 

for highway projects for project teams but should be followed and/or modified for other public 45 

meetings and/or hearings led by other divisions to meet specific regulations and concerns. Public 46 

input shall be sought throughout the life of any project and may be used to enhance the project.  47 

Public hearings shall be held to provide the public with the opportunity to receive information, 48 

discuss findings and proposed actions, and offer comments about transportation projects in the 49 

following areas: 50 

 Purpose and need for the proposed project.51 52 
 Major location/design features or location of new routes.53 

 Alternate courses of action.54 55 
 Social, economic, and environmental effects.56 57 
 Modification of the state highway system.58 59 
 Transportation planning.60 

61 
Highway projects that involve federal funds must have a public hearing, or an opportunity for a 62 

public hearing, when there is: 63 

 Acquisition of significant amounts of right of way.64 

 Substantial change of the layout or function of connecting roadways or of the facilities being65 

improved.66 

 Significant adverse impact on abutting property or when litigation or public controversy is67 
anticipated.68 

 Significant social, economic, and/or environmental effects on the surrounding area.69 

 A class of action involving an Environmental Assessment or Environmental Impact70 
Statement.71 

72 
The Federal Highway Administration may also request a public hearing when a hearing is 73 

determined to be in the public’s interest. 74 

With the exception of a project with an Environmental Assessment or Environmental Impact 75 

Statement, public hearings may be waived by the District Engineer or delegate after determining that 76 

public awareness and support for a project is apparent and non-controversial. 77 

Highway pProjects financed totally with state funds must have a public hearing or an opportunity for 78 

a public hearing when: 79 

 The state highway serving or trans versingtransversing any city is to be abandoned, relocated,80 

or replaced.81 

 Significant public interest or controversy surrounds the project.82 

83 
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86 

The Federal Highway Administration may also request a public hearing when a hearing is 87 

determined to be in the public’s interest. 88 

With the exception of a project with an Environmental Assessment or Environmental Impact 89 

Statement, public hearings may be waived by the appropriate management staff after determining 90 

that public awareness and support for a project is apparent and non-controversial. 91 

Location and design determinations shall be made only after full consideration of transportation 92 

needs, socioeconomic, and environmental factors, and a review of official public hearing testimony 93 

for projects where a public hearing was held. 94 

For location and design determinations that are subject to Section 40-310, Idaho Code (require a 95 

system action), and in situations where a proposed project is contested, the design study report or  96 

specific justification, the public input certification, staff recommendations and other supporting 97 

documentation shall be submitted to the Board for further consideration and/or determination. 98 

The Board may choose all or none of the following: 99 

o Remove the project from the Statewide Transportation Improvement Program due to lack100 
of support/need.101 

102 
o Schedule additional hearings on a) revised design, b) new/revised issues, or c)103 

added/changed alternate locations.104 
105 

o Establish citizen and/or interdisciplinary teams to review location/design issues and make106 
recommendations.107 

108 
o Send the location/design study report and department recommendations to the appropriate109 

local entity and request that the local entity choose an alternative that best serves their110 
constituent’s interests.111 

112 
o Select the alternative the Board believes best serves statewide transportation interests.113 

114 

For location and design determinations that are not subject to Section 40-310, Idaho Code (do not 115 
require a system action), and not contested, the appropriate management staffDistrict Engineer or 116 
delegate shall make the project determination. 117 

118 
For all other state and local projects that do not require a hearing, or when the opportunity for a 119 
hearing is given and no hearing is requested, or the public hearing was is waived, the appropriate 120 
management staffDistrict Engineer or delegate shall make the project determination in coordination 121 
with any involved agencies. 122 

123 
The Board shall be notified in advance of all Department-sponsored public information meetings and 124 

public hearings for highways projects.  Board members have the option of attending these meetings 125 

and/or hearings to meet with and hear the concerns of their constituents, but do not take testimony. 126 

ITD will be responsible for gathering and documenting public testimony. A Public Hearing Officer 127 

shall be appointed for all public hearings to officially receive public testimony.  Oral, written, and 128 

116



other information may be submitted to the Hearing 129 

Officer as part of the official testimony. 130 

After the public information meeting and/or hearing procedures are completed, or an opportunity for 131 

public involvementhearing has been given and/or waived, the Board or appropriate management staff 132 

the District Engineer or delegate shall complete project determinations and inform the public. 133 

134 

 Approved by the Board on: 135 

136 

___________________________  Date: ________________ 137 

Jerry WhiteheadBill Moad 138 

Idaho Transportation Board Chairman  139 
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PUBLIC INVOLVEMENT AND PUBLIC HEARINGS FOR PROJECT 
DEVELOPMENT 

Purpose 
The Director shall establish public involvement guidelines for all Department-proposed 
transportation projects. The Guide to Public Involvement identifies the public engagement process 
for highway projects but should be followed and/or modified for other public meetings and/or 
hearings led by other divisions to meet specific regulations. 

The process of ensuring that the public is involved in transportation decisions and activities applies to 
all transportation projects and begins with the public comment period associated with the Idaho 
Transportation Investment Program (ITIP) every year. Public input shall be sought throughout the 
life of projects and may be used to enhance the project. Preliminary scoping meetings, public 
information meetings, and public hearings provide the Department with the opportunity to share 
information, summarize studies, review proposed alternatives along with any new developments, and 
receive input from the public on proposed transportation projects. 

The purpose of this policy defines Idaho Transportation Board and Director authorities related to 
public hearings for project development.  

Legal Authority 
• Idaho Code 40-310(1) - The Board shall determine what highways are designated as the state

highway system, and hold public hearings as required.
• 23 Code of Federal Regulations Part 771 - Environmental Impact and Related Procedures.
• 23 United States Code Section 128 - Public hearings.
• Public Law 91-190 - National Environmental Policy Act of 1969.

Highway projects that involve federal funds must have a public hearing, or an opportunity for a 
public hearing, when there is: 

• Acquisition of significant amounts of right of way.
• Substantial changes of the layout or function of connecting roadways or of the facilities being

improved.
• Significant adverse impact on abutting property or when litigation or public controversy is

anticipated.
• Significant social, economic, and/or environmental effects on the surrounding area.
• A class of action involving an Environmental Assessment or Environmental Impact

Statement.
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The Federal Highway Administration may also request a public hearing when a hearing is 
determined to be in the public’s interest. 

With the exception of a project with an Environmental Assessment or Environmental Impact 
Statement, public hearings may be waived by the District Engineer or delegate after determining that 
public awareness and support for a project is apparent and non-controversial. 

Highway projects financed totally with state funds must have a public hearing or an opportunity for a 
public hearing when: 

• The state highway serving or transversing any city is to be abandoned, relocated, or replaced; 
or 

• Significant public interest or controversy surrounds the project. 

Location and design determinations shall be made only after full consideration of transportation 
needs, socioeconomic and environmental factors, and a review of official public hearing testimony 
for projects where a public hearing was held. 

For location and design determinations that are subject to Section 40-310, Idaho Code (require a 
system action), and in situations where a proposed project is contested, the design study report or  
specific justification, the public input certification, staff recommendations and other supporting 
documentation shall be submitted to the Board for further consideration and/or determination. 

The Board may choose all or none of the following: 

• Remove the project from the Statewide Transportation Improvement Program due to lack of 
support/need. 

• Schedule additional hearings on a) revised design, b) new/revised issues, or c) added/changed 
alternate locations. 

• Establish citizen and/or interdisciplinary teams to review location/design issues and make 
recommendations. 

• Send the location/design study report and department recommendations to the appropriate 
local entity and request that the local entity choose an alternative that best serves their 
constituent’s interests. 

• Select the alternative the Board believes best serves statewide transportation interests.  
 
For location and design determinations that are not subject to Section 40-310, Idaho Code (do not 
require a system action), and not contested, the District Engineer or delegate shall make the project 
determination. 
 
For all other state and local projects that do not require a hearing, or when the opportunity for a 
hearing is given and no hearing is requested, or the public hearing is waived, the District Engineer or 
delegate shall make the project determination in coordination with any involved agencies. 
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The Board shall be notified in advance of all Department-sponsored public hearings for highways 
projects. Board members have the option of attending these hearings to meet with and hear the 
concerns of their constituents, but do not take testimony. ITD will be responsible for gathering and 
documenting public testimony.  

After the hearing procedures are completed, or an opportunity for hearing has been given and/or 
waived, the Board or the District Engineer or delegate shall complete project determinations and 
inform the public. 

          Approved by the Board on: 

 

___________________________    Date: ________________ 
Bill Moad 
Idaho Transportation Board Chairman  
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PUBLIC INVOLVEMENT AND PUBLIC HEARINGS FOR PROJECT 4 

DEVELOPMENT 5 

Purpose 6 

This policy implementsexpands on Board Ppolicy 4024 , PUBLIC HEARINGS, by detailing the type 7 

of highways projects where hearings should be held, when a hearing may be waived, and the 8 

circumstances in which ITD management can make the final decision on a project without the 9 

involvement of the Idaho Transportation Board. The policy also details the role of the hearing officer 10 

in public hearings. 11 

Legal Authority 12 

 Idaho Code 40-310(1) - The Board shall determine what highways are designated as the 13 

state highway system, and hold public hearings as required. 14 

 23 Code of Federal Regulations Part 771 - Environmental Impact and Related 15 

Procedures. 16 

 23 United States Code Section 128 - Public hearings. 17 

 Public Law 91-190 - National Environmental Policy Act of 1969 18 

To ensure that the public is involved in transportation decisions and activities, the Idaho 19 

Transportation Department shall inform the public and seek their input on highways projects through 20 

preliminary scoping meetings, public information meetings, and, when necessary, public hearings. 21 

Public meetings and/or hearings shall be held to provide the public with the opportunity to receive 22 

information, discuss findings and proposed actions, and offer comments. 23 

The project scope, amount of interest, and level of impact determines the number, extent, and type of 24 

public involvement. The District Engineer, and/or other delegated personnel or delegate, in 25 

coordination with the Office of Communication, Public Involvement Coordinator shall determine the 26 

strategy for public involvement and the types of opportunities the public will have for submitting 27 

comments and information. The District Engineer may waive the public hearing when public 28 

awareness and support is apparent and non-controversial. 29 

Public meetings are informal opportunities for the public to learn about a project and provide input, 30 

while public hearings are formal events held to gather comments and positions from all interested 31 

parties for public record and input into decisions. For guidance on what projects require a public 32 

hearing, please consult the Guide to Public Involvement. With the exception of a project with an 33 

Environmental Assessment or Environmental Impact Statement, public hearings may be waived by 34 

the District Engineer or delegate after determining that public awareness and support for a project is 35 

apparent and non-controversial. 36 

 37 

 38 
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Public Mmeetings and hearings shall be be well-41 

noticedadvertised in advance in accordance with the Guide to Public Involvement and conducted at 42 

an acceptable site located as near to the project as possible, and for a number of hours convenient for 43 

those affectedpotentially interested in by the proposed project. The format of the meetings and 44 

hearings shall be open house or similar, in that the public is invited to drop by any time during 45 

specified hours. A public hearing must offer the opportunity to give written or oral testimony and 46 

must be held in-person to meet federal requirements.  47 

When appropriate, Department personnel and other partner agencies shall staff the informationpublic 48 

meetings/hearings and share project details with the public. Public input that is received before or 49 

after the official testimony period is added to the project file. 50 

The following public hearing process primarily details highway project hearings. This process may 51 

be modified for other public hearings, such as utility movement, Public Transportation, Aeronautics, 52 

etc., to meet specific regulations and concerns. The Department shall follow a multi-faceted public 53 

involvement process that includes, but is not limited to, the following actions: 54 

 Notices of preliminary scoping meetings, public information meetings, and public hearings 55 

shall be presented in a variety of formats, i.e., legal notices, newspaper and radio ads, 56 

invitation letters, etc., including translated material to ensure involvement by minorities when 57 

necessary. 58 

 Meetings and hearings shall be conducted at an acceptable site located as near to the project 59 

as possible, and for a number of hours convenient for those affected by the proposed project. 60 

The format of the meetings and hearings shall be similar to an open house in that the public is 61 

invited to drop by any time during specified hours. 62 

 The sponsoring District or Division shall coordinate technical presentations by department 63 

personnel and other involved agencies and the preparation of pertinent material for the 64 

meetings and/or hearings. 65 

 Short videos may be shown to provide an overview of the proposed project and hearing 66 

process. 67 

 Staff in the Office of Communications shall use social media to share project information 68 

when appropriate. Potential social media tools include Facebook, Twitter, YouTube, 69 

Pinterest, and others. 70 

 Hearing information shall be presented in displays and printed brochures. 71 

 When appropriate, Department personnel and other partner agencies shall staff the 72 

information meetings/hearings and share project details with the public. 73 

 Transportation project materials shall be available through the Idaho Transportation 74 

Department’s Internet site for public viewing. Materials shall include, and not be limited to, 75 

maps, charts, graphs, photos or other visual elements of projects, press releases announcing 76 

any developments in projects, as well as technical or engineering documents. Materials shall 77 

also include information presented at public meetings and public hearings. 78 

 A Hearing Officer shall be appointed to ensure that public opinion is solicited and the 79 

public’s testimony receives proper recognition in any transportation project decision. Oral 80 

testimony, written statements, and other information from the public may be submitted to the  81 
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Hearing Officer as part of the official testimony until the 84 

previously-announced closing date. Oral testimony shall be tape recorded during the public 85 

hearing and later transcribed. With the concurrence of the involved Division or District, the 86 

Hearing Officer may extend the date of accepting official testimony should the need become 87 

apparent. 88 

 After completion of the public hearing procedures, the Public Involvement Coordinator shall 89 

have copies available to the public of the official public hearing testimony and a certification 90 

of public input. The public hearing testimony and other hearing documentation shall be 91 

maintained in the Office of Communications. 92 

 Public input shall be sought throughout the life of any project and may be used to enhance 93 

the project. Public input that is received before or after the official testimony period is added 94 

to the project file.  95 

Further gGuidelines and strategies for public involvement shall be maintained in the Guide to Public 96 

Involvement, the Roadway Design Manual, under Public Involvement, and the ITD Environmental 97 

Manual.  98 

A design study report or similar documentation summarizing documenting the department’s 99 

considerations of environmental, social, and economic impacts of the project, summarizing 100 

significant design/location considerations and recommendations, and including the certification of 101 

public input for projects where a public hearing was held shall be compiled for each proposed 102 

project. 103 

Project design determinations and approvals shall be as follows: 104 

 In situations where a proposed project is contested and for location and design determinations 105 

that are subject to Section 40-310, Idaho CodeIdaho Code Title 40 Section 310 (for system 106 

actions), the design study report or specific justification, the public input certification, staff 107 

recommendations, and other supporting documentation shall be submitted to the Board for 108 

further consideration and/or determination. 109 

 For location and design determinations that are not subject to Section 40-310, Idaho Code (do 110 

not require a system action), and are not contested, the appropriate management staff District 111 

Engineer or delegate shall make the project determination. 112 

 For all other state and local projects that do not require a hearing, or when the opportunity for 113 

a hearing is given and no hearing is requested, or the public hearing is waived, the 114 

appropriate management staff District Engineer or delegate shall make the project 115 

determination in coordination with any involved agencies. 116 

The District Engineer or other appropriate management staffdelegate in coordination with the Office 117 

of Communications shall inform the public of project determinations. 118 

 119 

___________________________    Date: ________________ 120 

Brian W. NessL. Scott Stokes 121 

Director  122 
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PUBLIC INVOLVEMENT AND PUBLIC HEARINGS FOR PROJECT 
DEVELOPMENT 

Purpose 
This policy implements Board Policy 4024 by detailing the type of highways projects where hearings 
should be held, when a hearing may be waived, and the circumstances in which ITD management 
can make the final decision on a project without the involvement of the Idaho Transportation Board.  

Legal Authority 
• Idaho Code 40-310(1) - The Board shall determine what highways are designated as the 

state highway system, and hold public hearings as required. 
• 23 Code of Federal Regulations Part 771 - Environmental Impact and Related 

Procedures. 
• 23 United States Code Section 128 - Public hearings. 
• Public Law 91-190 - National Environmental Policy Act of 1969. 

To ensure that the public is involved in transportation decisions and activities, the Idaho 
Transportation Department shall inform the public and seek their input on highways projects through 
preliminary scoping meetings, public information meetings, and, when necessary, public hearings. 
Public meetings and/or hearings shall be held to provide the public with the opportunity to receive 
information, discuss findings and proposed actions, and offer comments. 

The project scope, amount of interest, and level of impact determines the number, extent, and type of 
public involvement. The District Engineer or delegate, in coordination with the Office of 
Communication, shall determine the strategy for public involvement and the types of opportunities 
the public will have for submitting comments and information.  

Public meetings are informal opportunities for the public to learn about a project and provide input, 
whereas public hearings are formal events held to gather comments and positions from all interested 
parties for public record and input into decisions. For guidance on what projects require a public 
hearing, please consult the Guide to Public Involvement. With the exception of a project with an 
Environmental Assessment or Environmental Impact Statement, public hearings may be waived by 
the District Engineer or delegate after determining that public awareness and support for a project is 
apparent and non-controversial. 

Public meetings and hearings shall be advertised in advance in accordance with the Guide to Public 
Involvement and conducted at an acceptable site located as near to the project as possible and for a 
number of hours convenient for those potentially interested in the proposed project. The format of the 
meetings shall be open house or similar, in that the public is invited to drop by any time during 
specified hours. A public hearing must offer the opportunity to give oral testimony and must be held 
in-person to meet federal requirements.  
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When appropriate, Department personnel and other partner agencies shall staff the public 
meetings/hearings and share project details with the public. Public input that is received before or 
after the official testimony period is added to the project file. 

Further guidelines and strategies for public involvement shall be maintained in the Guide to Public 
Involvement, the Roadway Design Manual under Public Involvement, and the Environmental 
Manual.  

A design study report or similar documentation summarizing the department’s considerations of 
environmental, social, and economic impacts of the project, significant design/location 
considerations and recommendations, and including the certification of public input for projects 
where a public hearing was held shall be compiled for each proposed project. 

Project design determinations and approvals shall be as follows: 

• In situations where a proposed project is contested and for location and design determinations 
that are subject to Idaho Code Title 40 Section 310 (for system actions), the design study 
report or specific justification, the public input certification, staff recommendations, and 
other supporting documentation shall be submitted to the Board for further consideration 
and/or determination. 

• For location and design determinations that are not subject to Section 40-310, Idaho Code (do 
not require a system action), and are not contested, the District Engineer or delegate shall 
make the project determination. 

• For all other state and local projects that do not require a hearing, or when the opportunity for 
a hearing is given and no hearing is requested, or the public hearing is waived, the District 
Engineer or delegate shall make the project determination in coordination with any involved 
agencies. 

The District Engineer or delegate in coordination with the Office of Communications shall inform 
the public of project determinations. 

 

___________________________    Date: ________________ 
L. Scott Stokes 
Director  
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 RESOLUTION 

WHEREAS, the Idaho Transportation Board is responsible for establishing policies 
for the Idaho Transportation Department; and  

WHEREAS, Board Policy 4024, Public Hearings and Administrative Policy 5024, 
Public Hearings were due for review and have been updated to improve clarity, 
align with current public involvement and public hearing practices, and 
incorporate public involvement requirements for project development; and  

WHEREAS, the updates also distinguish between public meetings and public 
hearings, clarify when hearings are required or may be waived, and align 
responsibilities with current organizational structure; and 

WHEREAS, the Transportation Board’s Subcommittee on Policies concurred with 
the recommended revisions at its April 7, 2026 meeting.  

NOW THEREFORE BE IT RESOLVED, that the Board approves the revisions to 
Board Policy 4024 Public Involvement and Public Hearings for Project 
Development.

BE IT FURTHER RESOLVED, that the Board concurs with the revisions to 
Administrative Policy 5024 Public Involvement and Public Hearings for Project 
Development. 
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Meeting Date 5/14/2026 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 5 min 

Presenter's Name Presenter's Title 

Josephine Middleton Highway Safety Manager 

Preparer's Name Preparer's Title 

Josephine Middleton HSM 

Subject 

 Zero Fatalities Awards 
Key Number District Route Number 

D5 

Background Information 

Franklin County had a total of eight fatalities from 2020 to 2024. In 2025, Franklin County had 
175 crashes with zero fatalities. Representatives from Idaho State Police, the Franklin County 
Sheriff’s Office, and the District 5 maintenance staff have been invited to attend the board 
meeting to accept an award recognizing their efforts in traffic safety and emergency response.

Recommendations  (Action items require a resolution) 
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Meeting Date 5/14/2026 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational Action with Resolution Time Needed: 15 min 

Presenter's Name Presenter's Title 

Josephine Middleton/Haley Reed Highway Safety Manager/SICOG Representative 

Preparer's Name Preparer's Title 

Josephine Middleton HSM 

Subject 

Road Safety Audit Caribou County 
Key Number District Route Number 

D5 

Background Information 

The Office of Highway Safety helped coordinate a Road Safety Audit (RSA) in Soda Springs, Caribou 
County along the US-30 and SH-34 corridors at the request of the Mayor of Soda Springs. The audit 
took place on February 24th and 25th. The team included representatives from ITD Headquarters, ITD 
District 5, Local Highway Technical Assistance Council, and the Southeast Idaho Council of 
Government (SICOG). Input was gathered from the Soda Springs Police Department, Soda Springs 
Council Members, Soda Springs District 5 Maintenance, Caribou County Sheriff Department, and 
concerned citizens. Haley Reed from SICOG will present information about the RSA.  

Recommendations  (Action items require a resolution) 
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Meeting Date 5/14/26 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational     Action with Resolution Time Needed: 10 Min 

Presenter's Name Presenter's Title 

Colby Cameron Governmental Affairs Manager 
Preparer's Name Preparer's Title 

Colby Cameron/Brendan Floyd Governmental Affairs Manager/Policy Specialist 

Subject 
 2027 ITD Legislative Ideas 
Key Number District Route Number 

Background Information 
Staff is reviewing possible legislative ideas for the 2027 Legislative Session and is seeking the Board’s 
feedback on the following concepts. 

1. Rules Governing Legalization of Overloaded Vehicles to Statute
Reason: Streamlining and efficiency of agency efforts 

• Idaho Code:
• IDAPA 39.03.80 - Rules Governing Legalization of Overloaded Vehicles
• This idea would move current rule provisions into statute. The current rule provides that certain

overweight vehicles must stop at the place of weighing to come into compliance. It provides that
an overweight load may continue to a safe place of coming into compliance depending on the
load type.

2. Rules Governing Special Provisions Applicable to Fees of Service
Reason: Streamlining and efficiency of agency efforts 

• Idaho Code:
• IDAPA 39.02.41 – Rules Governing Special Provision Applicable to Fees of Service
• This idea would move current rule provisions into statute. The current rule contains fees that are

charged for providing records to customers (including the public and various political
subdivisions).

Provide a brief recap on the Idaho Code Cleanup Act effort by ITD (HB 14 from the 2025 Legislative 
Session) and potential for next steps. 

ITD agency legislation will follow the Executive Agency Legislative Process as outlined by the Governor’s 
office. The ideas will be submitted to the Division of Financial Management (DFM) by end of June. Draft 
legislation will be prepared from the ideas and presented to the Board at the regular June or July 
meeting. Then the proposed drafts are due to DFM in early August. 

Recommendations  (Action items require a resolution) 
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Meeting Date May 14, 2026 

No Presentation:  Consent Item  Informational Calendar Item 

Presentation:  Informational     Action with Resolution Time Needed: 15 min 

Presenter's Name Presenter's Title 

Kevin Sablan Traffic Operations Engineer 
Preparer's Name Preparer's Title 

Kevin Sablan Traffic Operations Engineer 

Subject 
House Bill 664 Ending Differential Truck Speed Limit Requirement 
Key Number District Route Number 

Background Information 
During the 2026 legislative session, House Bill 664 changed 49-654 BASIC RULE AND MAXIMUM SPEED 
LIMITS eliminating the requirement to keep truck speed limits at 10 mph below that of the normal speed 
limit in non-urban areas of the interstate highway system. This change in Idaho Code goes in effect on 
July 1, 2026.    

The Department has been monitoring the 80 MPH corridors along Interstates 15, 84, and 86 since 2014. 
The 2025 review of these corridors found the operating speeds along these corridors for all vehicles to 
be averaging 85 mph with trucks operating around 74 mph.  

The three corridors have been experiencing an increasing trend in crashes for all vehicles.  However, 
when accounting for increased traffic volumes, the frequency of fatal and serious injury crashes has 
remained relatively unchanged.   

Compared to national rates, operations along these 80 MPH corridors are comparable if not slightly 
better. It is anticipated the elimination of differential speed limits between cars and trucks enables 
uniform traffic flow as well as improved operations along these corridors by minimizing traffic flow 
turbulence. 

The Department will continuing to monitor conditions. 

The Department anticipates the removal of differential speed limit signs to take no longer than a week 
following approval. 
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Recommendations  (Action items require a resolution) 
Direction from the Board on whether to keep truck speed limits on the Interstate system or move 
toward uniform speed limits. 
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